CERES SCF STATUS

Description November 7, 2001 Status Problems
1250 Network The network upgrade is almost complete in the trailers. The trunk line which now goes thru Ti
Upgrade has to be re-routed thru Trailer 4 since Trailer C will be removed. Work is progressing inside B

1250 at this point.

Prior info:

The network upgrade started in the trailers last Monday (Oct 1). The original start date slipped
due to the increased security procedures on the center. The upgrade will include all of the tra
the back-half of the 1st and 2nd floor offices in Building 1250 along with the server room|
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mbps) to the
in the server room.

This upgrade will not include any of the building included in the first phase of the rehab. The|
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades A total of seven systems offsite were upgraded to Solaris 8 during the month of October. In a
three onsite Ultra 10’s were configured with the latest Solaris installation. These machines aj
to be deployed as user workstations, with minor name and address changes.

Testing of the optical disk drive’s compatibility with the Solaris 8 operating system is complet]
are in the process of writing a user interface.

SGI Upgrades The upgrade of the SGI systems is continuing. The upgrade of the system Sunset was not s
with the attached optical jukebox. We are currently investigating the installed jukebox softwa
its compatibility with IRIX 6.5.11m. Once this system is upgraded the remaining two software s
will be upgraded to complete this task.

As previously reported the upgrades are approximately 90% complete offsite and 100% c
onsite as of this report. The OS is being upgraded to IRIX 6.5.11m and the compiler arg
upgraded to version 7.3.1.2m.

Security We are continuing to monitor NASIRC advisories. Since the last reporting period, a security hq
identified in IRIX 6.5.11m that affected BSD and System 5 printing. The appropriate patc
downloaded and installed on all affected systems. Another security hole was discovered in
Shell version 1. The system configuration files of Secure Shell version 2 were modified to noj
fallback to version 1. We are continuing to monitor all connections and have nothing out
ordinary to report. We are working closely with Network Support in getting our web servers

through the LaRC firewall. Beth Flug and Kay Costulis are currently reviewing the web pad
content.
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Description November 7, 2001 Status Problems
SAMII Data Samll data transfer continues. The first optical platter transfer of data is complete. We are curif
Transfer the process of transferring images from the second platter. Currently 110 of the 137 image

second platter have been retrieved.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11 IRIX64 6.5.11n  IRIX64 6.5.13m IRIX64 6.5.11m IRIX64 6.5.12f
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None
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