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 CERES SCF STATUS

Description June 19, 2002 Status

1250 Network
Upgrade

Asdsunwas not moved to the new network last week as previously planned since Car
out of the office and has not received the new license for the T&A software. A new
coordinated with her this week. As previously indicated, the T&A software will requir
sinceasdsun will have a new IP and the T&A software is tied to the IP.

Prior info:
This upgrade will not include any of the buildings included in the first phase of the re
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades The onsite client systems are being upgraded as schedules allow.

Prior info:
It has been decided that the SCF will maintain one system at both the on and offsite f
2.6 for formatting optical disk drives. This will be necessary since Sun nor the opt
(Sony) can provide software for formatting opticals under the Solaris 8 operating
users will be able to read and write data from an optical attached to a Solaris 8 work
the Systems Administrators will handle initial formatting of the drives.

SGI Upgrades No change from previous reporting period.

Prior info:
The SCF is about to start the SGI upgrades to IRIX 6.5.15m to standardize with the
at the ASDC. The current plan is to upgrade the Calipso workstations first. We are ex
in the schedule to upgradeblizzardand possiblythunderandlightning. We did not anticipa
require a week to download the new OS, compilers and required subsystem software

Security As usual, the Systems Administrators both on and offsite continue to monitor all c
attempted connections are immediately reported to Network Security.

SAM II Data
Transfer

The list of SAM II images that the group would like recopied has been received and
in the process of copying the requested images from the 12" optical platters to tape
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Toolkit No updates are available for this two week time period.

Prior info:
At this time the brand “sgi” is being investigated to see if it is supported with the late
toolkit.

The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on
toolkit has not been tested yet. Once the brand sgi64 has been tested and found o
compile brands sgi and sgi32. This toolkit is entirely different from the previous
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2v1 and 5.
toolkit to be tested the first of the year and the additional brands compiled at that ti

AC Replacement The new unit is in place and the contractor is currently working on making it operatio
presently being cooled by a portable AC unit. Some problem were encountered, but
and all of the systems are operational.

Description June 19, 2002 Status
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin S

Operating System: Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m

Fortran compilers SUNWspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.2m

Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 T

Ada N/A 1.3 1.3 1.3 1.3 1.

IDL 5.1.1 5.4 5.1.1 5.1.1 5.2 5

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4

Proposed upgrades: None None None None None N

Problems: None None None None None N


	CERES SCF STATUS

