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 CERES SCF STATUS

Description March 27, 2002 Status

1250 Network
Upgrade

The GigE cards required prior to transitioning over the three remaining systems to
were received last week. A schedule is being created for installation of the cards a
systems to the new network. The schedule will take into consideration the effects th
have on the user community.

Prior info:
A special Network Upgrade meeting was held on 10/31/01. Network Support has
drawings depicting what was to be accomplished in phase 1. This included areas th
excluded from phase 1 of the building rehab (such as the rooms from Jim Kibler’s offi
Currey’s office). The problem with upgrading these rooms to Cat5 now is they contain
tiles. Network Support is going to get an estimate for the removal of those tiles. W
address the issue of having those areas upgraded to Cat5. Network Support also
there will be some network outages required to complete the work that is now in pr

The network upgrade started in the trailers last Monday (Oct 1). The original start da
due to the increased security procedures on the center. The upgrade will include all
the back-half of the 1st and 2nd floor offices in Building 1250 along with the ser
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mb
in the server room.

This upgrade will not include any of the buildings included in the first phase of the re
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades As indicated in the last report, we are experiencing problems with print services o
upgrade to Solaris 8. We are still working on the problem; however, our efforts wer
the power outage last weekend in Building 1250.

We are still waiting for a resolution from Sun for the optical disk issue.

Prior info:
Testing of the new optical disk drives to attach to the upgraded Solaris 8 systems ha
There is only one outstanding problem. The Solaris 8 system configures the drive
media device instead of as a disk device. Sun has been contacted on this issue. If th
be resolved, the plan is to keep one system at Solaris 2.6 for formatting the platters

Security The Systems Administrators both on and offsite continue to monitor all connections
connections are immediately reported to Network Security.
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SAMII Data
Transfer

Copying of the fourth platter of SAM II data is almost complete. After the fourth p
completed, we will begin copying some ERBE data from optical disk for Kathy Bu
additional SAM II data will be copied and some recopy of selected images will be
problems reading the data.

Toolkit No updates are available for this two week time period.

Prior info:
At this time the brand “sgi” is being investigated to see if it is supported with the late
toolkit.

The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on
toolkit has not been tested yet. Once the brand sgi64 has been tested and found o
compile brands sgi and sgi32. This toolkit is entirely different from the previous
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2v1 and 5.
toolkit to be tested the first of the year and the additional brands compiled at that ti

Description March 27, 2002 Status
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin S

Operating System: Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m

Fortran compilers SUNWspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m

Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 T

Ada N/A 1.3 1.3 1.3 1.3 1.

IDL 5.1.1 5.4 5.1.1 5.1.1 5.2 5

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4

Proposed upgrades: None None None None None N

Problems: None None None None None N
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