CERES SCF STATUS

Description September 25, 2002 Status Problems
1250 Network New ethernet switches are going to replace old ethernet switches and will be uplinked to th{
Upgrade backbone on the 28th of September. This is being done to move the existing machines routin

FDDI network to the Gig-E network.

Prior Info:
The routing between the off-site facility and Building 1250 has been modified to facilitate imp
connections. The SA team is currently monitoring this routing change.

We are still working with Network Support to find a solution to the loss of connectivity betweg
old and the new networks in Building 1250. Recently there appears to be a decrease in the n|
occurrences.

This upgrade will not include any of the buildings included in the first phase of the rehab. The
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades The upgrade of the Sun systems continue onsite. The upgrades also include the replacemen
of the onsite old SGI and Sun workstations with SunBlade 100s. Four systems have been swg
and upgraded. Two were Sun Ultra 1s and two were SGls.

Prior Info:
As indicated in the last repgrasdsurwas moved to the Gig-E network and upgraded to Solaris
A problem was encountered with Solaris 2.8 being able to reconfigure the metadata filesystei
onasdsunTo ensure full operatiomsdsurwas brought back up in Solaris 2.6 until the metadata i
can be resolved. The users’ systems are being upgraded as their schedules allow.

Webtads will be initiated for RAB in the near future.

SGI Upgrades The upgrade of the offsite SGI client systems continues. During this reporting period the
santanawas upgraded to IRIX 6.5.16m.

Prior Info:
There is no update since the compile of the default toolkit on the new samantha2 SGI sy
August 12 at the ASDC. Arequest has been sent for a “cereslibcm” account to facilitate the inst]
of CERESLIB. At this time the account has not been created.
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Security The SA Department is currently looking into a modification to incorporate password aging to G
with NASA'’s security policy. A test account has been created and testing is currently in prog
this account.

Prior Info:

As previously indicated, the IP filtering has been activated on a single user’'s SGI system for,
prior to installing on all SGI systems. At this time no additional changes have been required
rule set.

The SA Group is continuing to monitor for undesired connections to the SCF systems. Any att
connections are immediately reported to Network Security.

SAM Il Data The requested recopy of 102 of the original images copied will be completed this week.
Transfer
Toolkit The latest version, 5.2.8.2v2, has been recompilethanderand lightning to apply an HDFEOS
patch. This compile also included a .h file modification provided by Joe Stassi.
Prior info:
Software Version
HDF-EOS 2.8v1.00
HDF-EOS 5.1.3
HDF 4.1r5
HDF 5-1.4.3
SDPTK 5.2.8.2v2.00
BRAND COMPILER ABI ISA
sgi f95 (NAG) 64 mips4
sQi32 f90 (SGI) n32 mips3
sgi64 f90 (SGI) 64 mips4
DMSS Transfer The transition of data from the DMSS directory to the tape archive continues. There have beq

problems with the archive, but they have been resolved.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
System Type Enterprise 5000 | Power Challenge  Origin 3800 Origin 3800 Origin 2000 Origin 200( Origin 3800
Operating System Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11rp IRIX64 6.5.11n IRIX64 6.5.13m IRIX64 6.5.101m IRIX64 6.5.15m
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 1.3 1.3 1.3
IDL 511 54 51.1 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades | None OS & Compilers] None None None None None
Problems None None None None None None None
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