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 CERES SCF STATUS

Description March 13, 2002 Status

1250 Network
Upgrade

We are still waiting on the GigE cards required prior to transitioning over the three re
to the new network. We have just been notified that the cards have arrived at NAS
Receiving.  Receipt of the cards in Building 1250 is expected by weeks end.

Prior info:
A special Network Upgrade meeting was held on 10/31/01. Network Support has
drawings depicting what was to be accomplished in phase 1. This included areas th
excluded from phase 1 of the building rehab (such as the rooms from Jim Kibler’s offi
Currey’s office). The problem with upgrading these rooms to Cat5 now is they contain
tiles. Network Support is going to get an estimate for the removal of those tiles. W
address the issue of having those areas upgraded to Cat5. Network Support also
there will be some network outages required to complete the work that is now in pr

The network upgrade started in the trailers last Monday (Oct 1). The original start da
due to the increased security procedures on the center. The upgrade will include all
the back-half of the 1st and 2nd floor offices in Building 1250 along with the ser
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mb
in the server room.

This upgrade will not include any of the buildings included in the first phase of the re
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades We have experienced problems upgrading our first server to Solaris 8. After thr
upgrade was successful; however, print services are not functioning. We are current
problem.  Upgrading of the client systems on and offsite continues.

As indicated on the last report, testing of the new optical disk drives to attach to the
8 systems has been completed. There is only one outstanding problem. The
configures the drive as a removable media device instead of as a disk device. Sun h
on this issue. If the problem can not be resolved, the plan is to keep one system
formatting the platters.

Security The Systems Administrators both on and offsite continue to monitor all connections
connections are immediately reported to Network Security.

SAMII Data
Transfer

As indicated before, copying of the images from the fourth platter is in work.
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Toolkit No updates are available for this two week time period.

Prior info:
At this time the brand “sgi” is being investigated to see if it is supported with the late
toolkit.

The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on
toolkit has not been tested yet. Once the brand sgi64 has been tested and found o
compile brands sgi and sgi32. This toolkit is entirely different from the previous
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2v1 and 5.
toolkit to be tested the first of the year and the additional brands compiled at that ti

Description March 13, 2002 Status
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin S

Operating System: Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m

Fortran compilers SUNWspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m

Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 T

Ada N/A 1.3 1.3 1.3 1.3 1.

IDL 5.1.1 5.4 5.1.1 5.1.1 5.2 5

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4

Proposed upgrades: None None None None None N

Problems: None None None None None N
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