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 CERES SCF STATUS

Description May 08, 2002 Status

1250 Network
Upgrade

Yin was tested and will be moved to the GigE network this weekend.Asdsunwill have to b
due to the fact that it will require an IP change. This will require a new license for the
onasdsun. We will get the new IP this week and notify Carolyn Thomas so that she ca
license prior to the switch. The T&A license is tied to the system IP.

The moves in preparation for the phase I rehab of Building 1250 will continue throu
May. When they are complete we will build the new automount maps and transfer t
accordingly. These maps will be based on which system is on what network - the
network.

Prior info:
This upgrade will not include any of the buildings included in the first phase of the re
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades Yin has been upgraded and is running Solaris 8. We are in the process of genera
document for configuring the printers under Solaris 8.

Prior info:
New Sun Forte certificates for licenses were received this week from the main
Government Micro Resources. The Forte licenses are the Solaris 8 Workshop, C a
licenses required to complete the upgrade of our Sun workstations. The certificates
and licenses obtained from Sun in the next few weeks.

It has been decided that the SCF will maintain one system at both the on and offsite f
2.6 for formatting optical disk drives. This will be necessary since Sun nor the opt
(Sony) can provide software for formatting opticals under the Solaris 8 operating
users will be able to read and write data from an optical attached to a Solaris 8 work
the Systems Administrators will handle initial formatting of the drives.

Security No new update for this reporting period; however, the Systems Administrators bo
continue to monitor all connections. Any attempted connections are immediately rep
Security.

SAMII Data
Transfer

We have to complete the second listing and problem notation file to generate the la
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Toolkit No updates are available for this two week time period.

Prior info:
At this time the brand “sgi” is being investigated to see if it is supported with the late
toolkit.

The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on
toolkit has not been tested yet. Once the brand sgi64 has been tested and found o
compile brands sgi and sgi32. This toolkit is entirely different from the previous
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2v1 and 5.
toolkit to be tested the first of the year and the additional brands compiled at that ti

Bldg. 1250 Personnel
Relocation

The relocation of personnel in preparation of phase I will continue until about May
Network Upgrade” for additional information on personnel relocation.

AC Replacement The replacement AC unit for Room 124E has arrived. Currently we are coordinating
parties to initiate the replacement the week of 5/13 or 5/20.

Description May 08, 2002 Status
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin S

Operating System: Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m

Fortran compilers SUNWspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m

Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 T

Ada N/A 1.3 1.3 1.3 1.3 1.

IDL 5.1.1 5.4 5.1.1 5.1.1 5.2 5

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4

Proposed upgrades: None None None None None N

Problems: None None None None None N
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