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 CERES SCF STATUS

Description July 3, 2002 Status

1250 Network
Upgrade

No change from previous reporting period. A new schedule for movingasdsunto the ne
will be coordinated with Carolyn Thomas and Network Support this week.

Prior info:
Asdsunwas not moved to the new network last week as previously planned since Car
out of the office and has not received the new license for the T&A software. A new
coordinated with her this week. As previously indicated, the T&A software will requir
sinceasdsun will have a new IP and the T&A software is tied to the IP.

This upgrade will not include any of the buildings included in the first phase of the re
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades No change from previous reporting period. The onsite client systems are being upgr
allow.

Prior info:
It has been decided that the SCF will maintain one system at both the on and offsite f
2.6 for formatting optical disk drives. This will be necessary since Sun nor the opt
(Sony) can provide software for formatting opticals under the Solaris 8 operating
users will be able to read and write data from an optical attached to a Solaris 8 work
the Systems Administrators will handle initial formatting of the drives.

SGI Upgrades The systemhowler is scheduled for an upgrade to IRIX 6.5.15m on July 2. This inclu
the compilers to version 7.3.1.3m. Pending this upgrade, the remaining SGIs for the C
be scheduled for upgrade.

Prior info:
The SCF is about to start the SGI upgrades to IRIX 6.5.15m to standardize with the
at the ASDC. The current plan is to upgrade the Calipso workstations first. We are ex
in the schedule to upgradeblizzardand possiblythunderandlightning. We did not anticipa
require a week to download the new OS, compilers and required subsystem software
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Security Upgraded SSH onasdsun, thunder, lightning, saisun02andblizzardto version 3.4p1 to sa
Network Security requirements. Version 3.4.p1 provides patches for a recent CE
concerning possible remote superuser compromise.

In addition, the Apache webservers onsaisun26, lposunandcirrus were also upgraded
version 1.3.26 in response to Network Security requirements. Version 1.3.26 provi
recent CERT vulnerability concerning the execution of arbitrary code on the
permissions of the webserver child process.

As usual, the Systems Administrators both on and offsite continue to monitor all c
attempted connections are immediately reported to Network Security.

SAM II Data
Transfer

The list of SAM II images that the group would like recopied has been received an
images have been copied.

Toolkit The latest version of the toolkit was downloaded from EOS. It has been compiled
thunder and lightning for preliminary testing. As previously reported, the brand “s
eliminated from the toolkit. The SGI compilers do not support the ISA value of 32 o
of mips2. With effort we reinstalled the brand “sgi” and compiled it with the NAG 95
associated parts of the toolkit and revisions are as follows:

Software Version
-------------- -------------
HDF-EOS 2.8v1.00
HDF-EOS 5.1.2
HDF 4.1r5
HDF 5-1.4.3
SDPTK 5.2.8v1.00

BRAND              COMPILER ABI ISA
-----------              ---------------- ----- --------
sgi                        f95 (NAG) 64 mips4
sgi32                    f90 (SGI) n32 mips3
sgi64                    f90 (SGI) 64 mips4

AC Replacement The new AC unit is fully operational. This task will be removed from this chart with the
period.

Description July 3, 2002 Status
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amantha Warlock

Origin 2000 Origin 3800

IRIX64 6.5.11m IRIX64 6.5.15m

7.3.1.2m 7.3.1.2m

K5.2.7v1 TK5.2.7v1

3 1.3

.2

1.0(428) 1.0(428)

.1r3 4.1r3

None None

one None
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin S

System Type Enterprise 5000 Power Challenge Origin 3800 Origin 3800 Origin 2000

Operating System Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m

Fortran compilers SUNWspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.2m

Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 T

Ada N/A 1.3 1.3 1.3 1.3 1.

IDL 5.1.1 5.4 5.1.1 5.1.1 5.2 5

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4

Proposed upgrades None OS & Compilers None None None

Problems None None None None None N
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