CERES SCF STATUS

Description February 13, 2002 Status Problems
1250 Network We have not received an ETA of the GigE cards required prior to transitioning over the
Upgrade remaining systems to the new network.

The servers in Building 1250 will experience sporadic network outages the weekend of Febr
since some of the cables in the network cabinet have to be rerouted. The network cabinet is I
the server room.

Prior info:
A special Network Upgrade meeting was held on 10/31/01. Network Support has been us
drawings depicting what was to be accomplished in phase 1. This included areas that have si
excluded from phase 1 of the building rehab (such as the rooms from Jim Kibler’s office down tq
Currey'’s office). The problem with upgrading these rooms to Cat5 now is they contain asbestog
tiles. Network Support is going to get an estimate for the removal of those tiles. We will th]
address the issue of having those areas upgraded to Cat5. Network Support also has indig
there will be some network outages required to complete the work that is now in progress.

The network upgrade started in the trailers last Monday (Oct 1). The original start date slipped
due to the increased security procedures on the center. The upgrade will include all of the tra
the back-half of the 1st and 2nd floor offices in Building 1250 along with the server room|
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (L000Mbps) to the
in the server room.

This upgrade will not include any of the buildings included in the first phase of the rehab. The
will incorporate the second phase of the CAT 5 upgrade.
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Description February 13, 2002 Status Problems

SUN Upgrades Work continued this past two weeks on clearing up problems with the second boot server
128.155.x.x network. As previously indicated, the boot server for the 146.165.21.x subnet \
work since systems cannot be jumped across subnets.

During the testing phase of the new optical disk drive, the user encountered problems that the
Administration group are now looking into. The time frame required for resolution of these new
is unknown.

Prior info:

One of the new optical disk drives has been installed and tested on a Solaris 8 system onsi
System Administrators. Complete testing by an end user should occur this month. After cqg
testing, other SUN systems will be upgraded to Solaris 8 and the new optical disk drives install|
on and offsite.

SGI Upgrades The SGI upgrades to IRIX 6.5.11m were completed this past month with the upgrade of t
software servers.

Prior Info:
The latest version of FLEXTOR storage management software was procured and installeg
system sunset. This software controls an optical jukebox attached to the system that is useg
archival. Previous versions proved incompatible with IRIX versions later than 6.5.3. The suc
installation of this software allowed for the completion of sunset’s upgrade from IRIX 6.5.3 to 6
The remaining systems (slocal servers) can now be upgraded to IRIX 6.5.11m to complete
upgrades.

As previously reported the upgrades are approximately 90% complete offsite and 100% c
onsite as of this report. The OS is being upgraded to IRIX 6.5.11m and the compiler arg
upgraded to version 7.3.1.2m.

Security The SCF is working on a way to allow cox@home users access to our systems outside the
without generating a large security risk.

As usual, the SA group continues to monitor all connections. Any attempted connectig
immediately reported to Network Security.

SAMII Data No additional work has been performed on this task during the past two weeks. As indicated
Transfer copying of the images from the fourth platter is in work.
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Description

February 13, 2002 Status

Problems

Toolkit

No updates are available for this two week time period.

Prior info:

At this time the brand “sgi” is being investigated to see if it is supported with the latest version]

toolkit.

The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on lightning.
toolkit has not been tested yet. Once the brand sgi64 has been tested and found operationa]
compile brands sgi and sgi32. This toolkit is entirely different from the previous toolkit. It
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2vl and 5.1. We ex||

toolkit to be tested the first of the year and the additional brands compiled at that time.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11 IRIX64 6.5.11n  IRIX64 6.5.13m IRIX64 6.5.11m IRIX64 6.5.12f
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None
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