CERES SCF STATUS

Description April 24, 2002 Status Problems
1250 Network The plan is to transferin and possiblyasdsurto the new network this weekend. The transfeasdsur
Upgrade is contingent upon being able to schedule a downtime to install the GigE card and to get th

Server (NS) database updated since this will require an IP change.

As soon as the scheduled moves for Phase | of the rehab have been completed, we will need tg
new maps for nfs mounting of software to the systems dependent on which network each sys
reside.

The connectivity problems (dropouts) between the new and existing networks reported two we
do not seem to be occurring anywhere near as often. Network Support has not prov
explanation; however, it would appear that they cleared up some problems.

Prior info:
This upgrade will not include any of the buildings included in the first phase of the rehab. The
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades A work around for the Solaris 2.8 print server problem has been found; however, it is not
documented procedure and is awkward to follow. We will spend additional time this week
attempt to find a more straight forward fix or simplify this one. All Sun documented procedur]
printing add only the ability to print from one system to its configured printers. All remote prin
disappear and never print.

Prior info:

New Sun Forte certificates for licenses were received this week from the maintenance
Government Micro Resources. The Forte licenses are the Solaris 8 Workshop, C and C++ ¢
licenses required to complete the upgrade of our Sun workstations. The certificates will be co
and licenses obtained from Sun in the next few weeks.

It has been decided that the SCF will maintain one system at both the on and offsite facilities at
2.6 for formatting optical disk drives. This will be necessary since Sun nor the optical disk \
(Sony) can provide software for formatting opticals under the Solaris 8 operating system. T
users will be able to read and write data from an optical attached to a Solaris 8 workstation; h
the Systems Administrators will handle initial formatting of the drives.

Security No new update for this reporting period; however, the Systems Administrators both on and|
continue to monitor all connections. Any attempted connections are immediately reported to N
Security.
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Description April 24, 2002 Status Problems

SAMII Data While transitioning the data (fourth platter) from 8mm tapes to disk, it was discovered that 11
Transfer had been transferred as one file. These images have since been recopied and we are in the
transferring these images to disk again.

Copying of the ERBE data from optical disk to CDROMSs should be completed by weeks end

Toolkit No updates are available for this two week time period.

Prior info:

At this time the brand “sgi” is being investigated to see if it is supported with the latest version]
toolkit.

The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on lightning.
toolkit has not been tested yet. Once the brand sgi64 has been tested and found operationa]
compile brands sgi and sgi32. This toolkit is entirely different from the previous toolkit. It
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2vl and 5.1. We ex||
toolkit to be tested the first of the year and the additional brands compiled at that time.

Bldg. 1250 Personne| The relocation of personnel in preparation of Phase | of the building rehab has been initiated th
Relocation

IST Systems The four IST systems blackhole2, cerl2la02, eosops2 and cersnlaOl have been turned off {
the profile on the private network.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11 IRIX64 6.5.11n  IRIX64 6.5.13m IRIX64 6.5.11m IRIX64 6.5.14f
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None
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