CERES SCF STATUS

Description February 27, 2002 Status Problems
1250 Network We still have not received an ETA of the GigE cards required prior to transitioning over the
Upgrade remaining systems to the new network.
Prior info:

A special Network Upgrade meeting was held on 10/31/01. Network Support has been us
drawings depicting what was to be accomplished in phase 1. This included areas that have si
excluded from phase 1 of the building rehab (such as the rooms from Jim Kibler’s office down t{¢
Currey'’s office). The problem with upgrading these rooms to Cat5 now is they contain asbestog
tiles. Network Support is going to get an estimate for the removal of those tiles. We will th]
address the issue of having those areas upgraded to Cat5. Network Support also has indig
there will be some network outages required to complete the work that is now in progress.

The network upgrade started in the trailers last Monday (Oct 1). The original start date slipped
due to the increased security procedures on the center. The upgrade will include all of the tra
the back-half of the 1st and 2nd floor offices in Building 1250 along with the server room|
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mbps) to the
in the server room.

This upgrade will not include any of the buildings included in the first phase of the rehab. The
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades Testing of the new optical disk drives to attach to the upgraded Solaris 8 systems has been cg
There is only one outstanding problem. The Solaris 8 system configures the drive as a re
media device instead of as a disk device. Sun has been contacted on this issue. If the probler
be resolved, the plan is to keep one system at Solaris 2.6 for formatting the platters.

Upgrading of the client systems onsite continues. We have currently run into a problem in tr
upgrade the servers. The problem has been analyzed and we hope to find a resolution. At t
facility an additional workstation was upgraded to Solaris 8 during the past two weeks.

SGI Upgrades This action item has been completed and will be removed from this report with its next upda

The SGI upgrades to IRIX 6.5.11m were completed this past month with the upgrade of t
software servers.
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Description February 27, 2002 Status Problems

Security The issue with Cox@home customer access to SCF systems outside the NASA firewall hj
clarified through further discussions with Cox. First indications were that Cox@home customg
would change randomly. This is not the case so no further action is required.

A memorandum was written documenting the SCF procedure for handling viruses. Upon af
this procedure will be incorporated into the SCF IT Security Plan. In addition, a LaRC AtSC Aqg
Agreement has been drafted. This Agreement, along with the LaRC AtSC Account R«
Revalidation/Cancellation Form, will be completed and signed by each user requesting an ac
a computer managed by the SCF System Administrators. The Agreement spells out the apj
use and security requirements.

As usual, the SA group continues to monitor all connections. Any attempted connectig
immediately reported to Network Security.

SAMII Data No additional work has been performed on this task during the past two weeks. As indicated
Transfer copying of the images from the fourth platter is in work.
Toolkit No updates are available for this two week time period.
Prior info:
At this time the brand “sgi” is being investigated to see if it is supported with the latest version]
toolkit.

The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on lightning.
toolkit has not been tested yet. Once the brand sgi64 has been tested and found operationa]
compile brands sgi and sgi32. This toolkit is entirely different from the previous toolkit. It
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2vl and 5.1. We ex||
toolkit to be tested the first of the year and the additional brands compiled at that time.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11 IRIX64 6.5.11n  IRIX64 6.5.13m IRIX64 6.5.11m IRIX64 6.5.12f
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None
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