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 CERES SCF STATUS

Description January 16, 2002 Status

1250 Network
Upgrade

As indicated on the last report, the network upgrade in building 1250 is complete an
20 systems have been transitioned to the GigE backbone. The process, which is a
should be accomplished sometime during the month of January.

Once the systems thunder and lightning were switched to the GigE network, the pack
experienced has ceased.

Prior info:
A special Network Upgrade meeting was held on 10/31/01. Network Support has
drawings depicting what was to be accomplished in phase 1. This included areas th
excluded from phase 1 of the building rehab (such as the rooms from Jim Kibler’s offi
Currey’s office). The problem with upgrading these rooms to Cat5 now is they contain
tiles. Network Support is going to get an estimate for the removal of those tiles. W
address the issue of having those areas upgraded to Cat5. Network Support also
there will be some network outages required to complete the work that is now in pr

The network upgrade started in the trailers last Monday (Oct 1). The original start da
due to the increased security procedures on the center. The upgrade will include all
the back-half of the 1st and 2nd floor offices in Building 1250 along with the ser
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mb
in the server room.

This upgrade will not include any of the building included in the first phase of the re
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades One of the new optical disk drives has been installed and tested on a Solaris 8 sys
System Administrators. Complete testing by an end user should occur this month
testing, other SUN systems will be upgraded to Solaris 8 and the new optical disk dri
on and offsite.

Prior info:
Approximately 11 additional systems have been upgraded to Solaris 8 in the pas
remaining systems that need upgrading are, for the most part, servers that will r
planning prior to upgrade.

We are currently in the user interface testing phase of the optical disk drive’s comp
Solaris 8 operating system.
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SGI Upgrades The latest version of FLEXTOR storage management software was procured and
system sunset. This software controls an optical jukebox attached to the system th
archival. Previous versions proved incompatible with IRIX versions later than 6.5.3
installation of this software allowed for the completion of sunset’s upgrade from IRIX
The remaining systems (slocal servers) can now be upgraded to IRIX 6.5.11m to c
upgrades.

As previously reported the upgrades are approximately 90% complete offsite and
onsite as of this report. The OS is being upgraded to IRIX 6.5.11m and the com
upgraded to version 7.3.1.2m.

Security No additional updates for this category are available at this time.

A recent hole in WU_ftp has been posted on NASIRC. We have upgraded WU_ftp fr
to 2.6.2, which is the latest version closing the security hole. We are expecting an inc
of ports 20 and 21 due to the recent advisories of WU_ftp. Secure Shell port sca
continuing. The rate has been as high as 15 scans per day. We have, however, see
scanning of port 22 in the past 10 days.

We are continuing to monitor all connections. We are working closely with Netw
getting our web servers access through the LaRC firewall. Beth Flug and Kay Cost
reviewing the web pages for content.

SAMII Data
Transfer

The copying of the SamII data from optical platter to CDROM is continuing. Three
images on the second side of the third platter have been completed. There are a to
platters. There are also a number of secondary platters which need to be che
transferred.

Toolkit At this time the brand “sgi” is being investigated to see if it is supported with the late
toolkit.

Prior info:
The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on
toolkit has not been tested yet. Once the brand sgi64 has been tested and found o
compile brands sgi and sgi32. This toolkit is entirely different from the previous
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2v1 and 5.
toolkit to be tested the first of the year and the additional brands compiled at that ti

Description January 16, 2002 Status
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin S

Operating System: Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m

Fortran compilers SUNWspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m

Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 T

Ada N/A 1.3 1.3 1.3 1.3 1.

IDL 5.1.1 5.4 5.1.1 5.1.1 5.2 5

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4

Proposed upgrades: None None None None None N

Problems: None None None None None N
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