CERES SCF STATUS

Description June 19, 2002 Status Problems
1250 Network Asdsurwas not moved to the new network last week as previously planned since Carolyn Thon
Upgrade out of the office and has not received the new license for the T&A software. A new schedule

coordinated with her this week. As previously indicated, the T&A software will require a new li
sinceasdsunwill have a new IP and the T&A software is tied to the IP.

Prior info:
This upgrade will not include any of the buildings included in the first phase of the rehab. The
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades The onsite client systems are being upgraded as schedules allow.

Prior info:

It has been decided that the SCF will maintain one system at both the on and offsite facilities af
2.6 for formatting optical disk drives. This will be necessary since Sun nor the optical disk \
(Sony) can provide software for formatting opticals under the Solaris 8 operating system. T
users will be able to read and write data from an optical attached to a Solaris 8 workstation; h
the Systems Administrators will handle initial formatting of the drives.

SGI Upgrades No change from previous reporting period.

Prior info:

The SCF is about to start the SGI upgrades to IRIX 6.5.15m to standardize with the OS being
atthe ASDC. The current plan is to upgrade the Calipso workstations first. We are experiencir
in the schedule to upgradidizzardand possiblyhunderandlightning. We did not anticipate it woul
require a week to download the new OS, compilers and required subsystem software from the

Security As usual, the Systems Administrators both on and offsite continue to monitor all connection
attempted connections are immediately reported to Network Security.

SAM Il Data The list of SAM Il images that the group would like recopied has been received and we are c

Transfer in the process of copying the requested images from the 12" optical platters to tape.
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Toolkit No updates are available for this two week time period.

Prior info:
At this time the brand “sgi” is being investigated to see if it is supported with the latest version]
toolkit.

The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on lightning.
toolkit has not been tested yet. Once the brand sgi64 has been tested and found operationa]
compile brands sgi and sgi32. This toolkit is entirely different from the previous toolkit. It
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2vl and 5.1. We ex||
toolkit to be tested the first of the year and the additional brands compiled at that time.

AC Replacement The new unitis in place and the contractor is currently working on making it operational. The r
presently being cooled by a portable AC unit. Some problem were encountered, but all were 1
and all of the systems are operational.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11rp IRIX64 6.5.11n  IRIX64 6.5.1Jm IRIX64 6.5.11m IRIX64 6.5.15m
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None
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