CERES SCF STATUS

Description January 16, 2002 Status Problems
1250 Network As indicated on the last report, the network upgrade in building 1250 is complete and approx
Upgrade 20 systems have been transitioned to the GigE backbone. The process, which is about 2/3 @

should be accomplished sometime during the month of January.

Once the systems thunder and lightning were switched to the GigE network, the packet loss pr
experienced has ceased.

Prior info:
A special Network Upgrade meeting was held on 10/31/01. Network Support has been us
drawings depicting what was to be accomplished in phase 1. This included areas that have si
excluded from phase 1 of the building rehab (such as the rooms from Jim Kibler’s office down tq
Currey'’s office). The problem with upgrading these rooms to Cat5 now is they contain asbestog
tiles. Network Support is going to get an estimate for the removal of those tiles. We will th]
address the issue of having those areas upgraded to Cat5. Network Support also has indig
there will be some network outages required to complete the work that is now in progress.

The network upgrade started in the trailers last Monday (Oct 1). The original start date slipped
due to the increased security procedures on the center. The upgrade will include all of the tra
the back-half of the 1st and 2nd floor offices in Building 1250 along with the server room|
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (L000Mbps) to the
in the server room.

This upgrade will not include any of the building included in the first phase of the rehab. The
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades One of the new optical disk drives has been installed and tested on a Solaris 8 system onsi
System Administrators. Complete testing by an end user should occur this month. After cq
testing, other SUN systems will be upgraded to Solaris 8 and the new optical disk drives installl
on and offsite.

Prior info:
Approximately 11 additional systems have been upgraded to Solaris 8 in the past two wes
remaining systems that need upgrading are, for the most part, servers that will require ag
planning prior to upgrade.

We are currently in the user interface testing phase of the optical disk drive’s compatibility w
Solaris 8 operating system.
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Description January 16, 2002 Status Problems

SGI Upgrades The latest version of FLEXTOR storage management software was procured and installeg
system sunset. This software controls an optical jukebox attached to the system that is used
archival. Previous versions proved incompatible with IRIX versions later than 6.5.3. The suc
installation of this software allowed for the completion of sunset’s upgrade from IRIX 6.5.3 to 6
The remaining systems (slocal servers) can now be upgraded to IRIX 6.5.11m to complete
upgrades.

As previously reported the upgrades are approximately 90% complete offsite and 100% c
onsite as of this report. The OS is being upgraded to IRIX 6.5.11m and the compiler arg
upgraded to version 7.3.1.2m.

Security No additional updates for this category are available at this time.

A recent hole in WU_ftp has been posted on NASIRC. We have upgraded WU _ftp from versio
to 2.6.2, which is the latest version closing the security hole. We are expecting an increase in g
of ports 20 and 21 due to the recent advisories of WU _ftp. Secure Shell port scans of port
continuing. The rate has been as high as 15 scans per day. We have, however, seen a redug
scanning of port 22 in the past 10 days.

We are continuing to monitor all connections. We are working closely with Network Supp|
getting our web servers access through the LaRC firewall. Beth Flug and Kay Costulis are ¢
reviewing the web pages for content.

SAMII Data The copying of the Samll data from optical platter to CDROM is continuing. Three-quarters

Transfer images on the second side of the third platter have been completed. There are a total of four
platters. There are also a number of secondary platters which need to be checked ang
transferred.

Toolkit At this time the brand “sgi” is being investigated to see if it is supported with the latest version|
toolkit.
Prior info:

The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on lightning.
toolkit has not been tested yet. Once the brand sgi64 has been tested and found operationa]
compile brands sgi and sgi32. This toolkit is entirely different from the previous toolkit. It
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2v1 and 5.1. We ex||
toolkit to be tested the first of the year and the additional brands compiled at that time.

2 Tuesday, January 15, 2002



CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11 IRIX64 6.5.11n  IRIX64 6.5.13m IRIX64 6.5.11m IRIX64 6.5.12f
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None

3 Tuesday, January 15, 2002



	CERES SCF STATUS

