CERES SCF STATUS

Description July 17, 2002 Status Problems
1250 Network The SA Group has been working with both Cox and NASA Network Support. A duplex misq
Upgrade problem was discovered and corrected on the Cox ATM connection. Network Support is cu

investigating a change in the routing in Building 1250 for the off-site facility. This change v
eliminate a hop onto the FDDI center backbone when connectitiyutaderandlightning from the
off-site facility.

Building 1250 is still experiencing loss of connectivity between the old and the new netwc
meeting was held with the network group, and their recommendations/comments should be
shortly.

The tentative plan is to mowasdsurto the new network on Wednesday morning.
Prior info:

This upgrade will not include any of the buildings included in the first phase of the rehab. The
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades The onsite SAs are currently working @sdsungenerating a disk map for the system and get
ready to try an upgrade to Solaris 8 this weekend.

Prior info:
It has been decided that the SCF will maintain one system at both the on and offsite facilities at
2.6 for formatting optical disk drives. This will be necessary since Sun nor the optical disk \
(Sony) can provide software for formatting opticals under the Solaris 8 operating system. T
users will be able to read and write data from an optical attached to a Solaris 8 workstation; h
the Systems Administrators will handle initial formatting of the drives.

SGI Upgrades The system&owlerandwhiteouthave been upgraded from IRIX 6.5.11m to IRIX 6.5.15m. The
compilers on these systems were upgraded from Version 7.3.1.2m to version 7.3.1.3m. Tim M
currently testing the new compilers prior to the upgrade of the remaining Calipso systems in
blizzard No problems have been reported at this time.

Prior info:
The SCF is about to start the SGI upgrades to IRIX 6.5.15m to standardize with the OS being
atthe ASDC. The current plan is to upgrade the Calipso workstations first. We are experiencir]
in the schedule to upgradidizzardand possiblyhunderandlightning. We did not anticipate it woul
require a week to download the new OS, compilers and required subsystem software from the
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Security The SA Group is continuing to monitor for undesired connections to the SCF systems. Any att
connections are immediately reported to Network Security.

SAM Il Data A total of 74 images out of 102 have been copied to date.

Transfer

Toolkit No additional updates since the last reporting period.
Prior info:

The latest version of the toolkit was downloaded from EOS. It has been compiled and instg
thunder and lightning for preliminary testing. As previously reported, the brand “sgi” has {
eliminated from the toolkit. The SGI compilers do not support the ISA value of 32 or the ABI
of mips2. With effort we reinstalled the brand “sgi” and compiled it with the NAG 95 compiler.
associated parts of the toolkit and revisions are as follows:

Software Version

HDF-EOS 2.8v1.00

HDF-EOS 51.2

HDF 4.1r5

HDF 5-1.4.3

SDPTK 5.2.8v1.00

BRAND COMPILER ABI ISA

sqi f95 (NAG) 64 mips4

sQi32 f90 (SGI) n32 mips3

sQi64 f90 (SGI) 64 mips4
DMSS Transfer The AMLJ (known as the /tape_archive) is down. A trouble call has been placed for repair si

PC that controls the robot is non-functional. This keeps us from archiving the data from the /C
DMSS filesystem on lightning, thus allowing us to clear up more space for transferring data of
DMSS.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
System Type Enterprise 5000 | Power Challenge  Origin 3800 Origin 3800 Origin 2000 Origin 200( Origin 3800
Operating System Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11rp IRIX64 6.5.11n IRIX64 6.5.13m IRIX64 6.5.101m IRIX64 6.5.15m
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 1.3 1.3 1.3
IDL 511 54 51.1 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades | None OS & Compilers] None None None None None
Problems None None None None None None None
3 Monday, July 15, 2002



	CERES SCF STATUS

