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 CERES SCF STATUS

Description February 13, 2002 Status

1250 Network
Upgrade

We have not received an ETA of the GigE cards required prior to transitioning
remaining systems to the new network.

The servers in Building 1250 will experience sporadic network outages the weeken
since some of the cables in the network cabinet have to be rerouted. The network ca
the server room.

Prior info:
A special Network Upgrade meeting was held on 10/31/01. Network Support has
drawings depicting what was to be accomplished in phase 1. This included areas th
excluded from phase 1 of the building rehab (such as the rooms from Jim Kibler’s offi
Currey’s office). The problem with upgrading these rooms to Cat5 now is they contain
tiles. Network Support is going to get an estimate for the removal of those tiles. W
address the issue of having those areas upgraded to Cat5. Network Support also
there will be some network outages required to complete the work that is now in pr

The network upgrade started in the trailers last Monday (Oct 1). The original start da
due to the increased security procedures on the center. The upgrade will include all
the back-half of the 1st and 2nd floor offices in Building 1250 along with the ser
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mb
in the server room.

This upgrade will not include any of the buildings included in the first phase of the re
will incorporate the second phase of the CAT 5 upgrade.
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SUN Upgrades Work continued this past two weeks on clearing up problems with the second bo
128.155.x.x network. As previously indicated, the boot server for the 146.165.21.x
work since systems cannot be jumped across subnets.

During the testing phase of the new optical disk drive, the user encountered problem
Administration group are now looking into. The time frame required for resolution of t
is unknown.

Prior info:
One of the new optical disk drives has been installed and tested on a Solaris 8 sys
System Administrators. Complete testing by an end user should occur this month
testing, other SUN systems will be upgraded to Solaris 8 and the new optical disk dri
on and offsite.

SGI Upgrades The SGI upgrades to IRIX 6.5.11m were completed this past month with the upg
software servers.

Prior Info:
The latest version of FLEXTOR storage management software was procured and
system sunset. This software controls an optical jukebox attached to the system th
archival. Previous versions proved incompatible with IRIX versions later than 6.5.3
installation of this software allowed for the completion of sunset’s upgrade from IRIX
The remaining systems (slocal servers) can now be upgraded to IRIX 6.5.11m to c
upgrades.

As previously reported the upgrades are approximately 90% complete offsite and
onsite as of this report. The OS is being upgraded to IRIX 6.5.11m and the com
upgraded to version 7.3.1.2m.

Security The SCF is working on a way to allow cox@home users access to our systems ou
without generating a large security risk.

As usual, the SA group continues to monitor all connections. Any attempted
immediately reported to Network Security.

SAMII Data
Transfer

No additional work has been performed on this task during the past two weeks. As
copying of the images from the fourth platter is in work.

Description February 13, 2002 Status
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Toolkit No updates are available for this two week time period.

Prior info:
At this time the brand “sgi” is being investigated to see if it is supported with the late
toolkit.

The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on
toolkit has not been tested yet. Once the brand sgi64 has been tested and found o
compile brands sgi and sgi32. This toolkit is entirely different from the previous
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2v1 and 5.
toolkit to be tested the first of the year and the additional brands compiled at that ti

Description February 13, 2002 Status
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin S

Operating System: Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m

Fortran compilers SUNWspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m

Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 T

Ada N/A 1.3 1.3 1.3 1.3 1.

IDL 5.1.1 5.4 5.1.1 5.1.1 5.2 5

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4

Proposed upgrades: None None None None None N

Problems: None None None None None N
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