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 CERES SCF STATUS

Description February 27, 2002 Status

1250 Network
Upgrade

We still have not received an ETA of the GigE cards required prior to transitioning
remaining systems to the new network.

Prior info:
A special Network Upgrade meeting was held on 10/31/01. Network Support has
drawings depicting what was to be accomplished in phase 1. This included areas th
excluded from phase 1 of the building rehab (such as the rooms from Jim Kibler’s offi
Currey’s office). The problem with upgrading these rooms to Cat5 now is they contain
tiles. Network Support is going to get an estimate for the removal of those tiles. W
address the issue of having those areas upgraded to Cat5. Network Support also
there will be some network outages required to complete the work that is now in pr

The network upgrade started in the trailers last Monday (Oct 1). The original start da
due to the increased security procedures on the center. The upgrade will include all
the back-half of the 1st and 2nd floor offices in Building 1250 along with the ser
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mb
in the server room.

This upgrade will not include any of the buildings included in the first phase of the re
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades Testing of the new optical disk drives to attach to the upgraded Solaris 8 systems ha
There is only one outstanding problem. The Solaris 8 system configures the drive
media device instead of as a disk device. Sun has been contacted on this issue. If th
be resolved, the plan is to keep one system at Solaris 2.6 for formatting the platters

Upgrading of the client systems onsite continues. We have currently run into a pro
upgrade the servers. The problem has been analyzed and we hope to find a resolu
facility an additional workstation was upgraded to Solaris 8 during the past two wee

SGI Upgrades This action item has been completed and will be removed from this report with its n

The SGI upgrades to IRIX 6.5.11m were completed this past month with the upg
software servers.
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Security The issue with Cox@home customer access to SCF systems outside the NASA
clarified through further discussions with Cox. First indications were that Cox@hom
would change randomly. This is not the case so no further action is required.

A memorandum was written documenting the SCF procedure for handling viruses
this procedure will be incorporated into the SCF IT Security Plan. In addition, a LaRC
Agreement has been drafted. This Agreement, along with the LaRC AtSC Ac
Revalidation/Cancellation Form, will be completed and signed by each user request
a computer managed by the SCF System Administrators. The Agreement spells o
use and security requirements.

As usual, the SA group continues to monitor all connections. Any attempted
immediately reported to Network Security.

SAMII Data
Transfer

No additional work has been performed on this task during the past two weeks. As
copying of the images from the fourth platter is in work.

Toolkit No updates are available for this two week time period.

Prior info:
At this time the brand “sgi” is being investigated to see if it is supported with the late
toolkit.

The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on
toolkit has not been tested yet. Once the brand sgi64 has been tested and found o
compile brands sgi and sgi32. This toolkit is entirely different from the previous
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2v1 and 5.
toolkit to be tested the first of the year and the additional brands compiled at that ti

Description February 27, 2002 Status



            Tuesday, February 26, 2002

amantha Warlock

IRIX64 6.5.11m IRIX64 6.5.12f

7.3.1.1m 7.3.1.2m

K5.2.7v1 TK5.2.7v1

3 1.3

.2

1.0(428) 1.0(428)

.1r3 4.1r3

one None

one None
                                                                                               3                                                                                 

CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin S

Operating System: Solaris 2.6 IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m IRIX64 6.5.11m

Fortran compilers SUNWspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m

Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 T

Ada N/A 1.3 1.3 1.3 1.3 1.

IDL 5.1.1 5.4 5.1.1 5.1.1 5.2 5

NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4

Proposed upgrades: None None None None None N

Problems: None None None None None N
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