CERES SCF STATUS

Description March 13, 2002 Status Problems
1250 Network We are still waiting on the GigE cards required prior to transitioning over the three remaining s
Upgrade to the new network. We have just been notified that the cards have arrived at NASA Shippi

Receiving. Receipt of the cards in Building 1250 is expected by weeks end.

Prior info:
A special Network Upgrade meeting was held on 10/31/01. Network Support has been us
drawings depicting what was to be accomplished in phase 1. This included areas that have si
excluded from phase 1 of the building rehab (such as the rooms from Jim Kibler’s office down tq
Currey’s office). The problem with upgrading these rooms to Cat5 now is they contain asbestog
tiles. Network Support is going to get an estimate for the removal of those tiles. We will th]
address the issue of having those areas upgraded to Cat5. Network Support also has indiq
there will be some network outages required to complete the work that is now in progress.

The network upgrade started in the trailers last Monday (Oct 1). The original start date slipped
due to the increased security procedures on the center. The upgrade will include all of the tra
the back-half of the 1st and 2nd floor offices in Building 1250 along with the server room|
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mbps) to the
in the server room.

This upgrade will not include any of the buildings included in the first phase of the rehab. The
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades We have experienced problems upgrading our first server to Solaris 8. After three attem
upgrade was successful; however, print services are not functioning. We are currently working
problem. Upgrading of the client systems on and offsite continues.

As indicated on the last report, testing of the new optical disk drives to attach to the upgraded
8 systems has been completed. There is only one outstanding problem. The Solaris 8
configures the drive as a removable media device instead of as a disk device. Sun has been
on this issue. If the problem can not be resolved, the plan is to keep one system at Solarig
formatting the platters.

Security The Systems Administrators both on and offsite continue to monitor all connections. Any atte
connections are immediately reported to Network Security.

SAMII Data As indicated before, copying of the images from the fourth platter is in work.

Transfer
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Description

March 13, 2002 Status

Problems

Toolkit

No updates are available for this two week time period.

Prior info:

At this time the brand “sgi” is being investigated to see if it is supported with the latest version]

toolkit.

The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on lightning.
toolkit has not been tested yet. Once the brand sgi64 has been tested and found operationa]
compile brands sgi and sgi32. This toolkit is entirely different from the previous toolkit. It
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2vl and 5.1. We ex||

toolkit to be tested the first of the year and the additional brands compiled at that time.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11 IRIX64 6.5.11n  IRIX64 6.5.13m IRIX64 6.5.11m IRIX64 6.5.12f
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None
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