CERES SCF STATUS

Description April 10, 2002 Status Problems
1250 Network The GIigE cards required prior to transitioning over the three remaining systems to the new T
Upgrade were received and one of the cards has been installed in the sarvérschedule for installing thj

other two cards is in work.

We have been experiencing dropouts (connectivity problems) between the new and existing n
Network support has been notified and are accessing the problem.

Prior info:
This upgrade will not include any of the buildings included in the first phase of the rehab. The
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades New Sun Forte certificates for licenses were received this week from the maintenance
Government Micro Resources. The Forte licenses are the Solaris 8 Workshop, C and C++ ¢
licenses required to complete the upgrade of our Sun workstations. The certificates will be co
and licenses obtained from Sun in the next few weeks.

It has been decided that the SCF will maintain one system at both the on and offsite facilities af
2.6 for formatting optical disk drives. This will be necessary since Sun nor the optical disk \
(Sony) can provide software for formatting opticals under the Solaris 8 operating system. T
users will be able to read and write data from an optical attached to a Solaris 8 workstation; h
the Systems Administrators will handle initial formatting of the drives.

Prior info:
We are experiencing problems with print services on the first server upgraded to Solaris 8. We
working on the problem.

Testing of the new optical disk drives to attach to the upgraded Solaris 8 systems has been cg
There is only one outstanding problem. The Solaris 8 system configures the drive as a re|
media device instead of as a disk device. Sun has been contacted on this issue. If the probler
be resolved, the plan is to keep one system at Solaris 2.6 for formatting the platters.

Security Several security fixes were installed on CERES systems in response to newly disq
vulnerabilities. A new version of Open SSH, version 3.1pl, was compiled, packaged and inst3
all onsite systems and all offsite SGI systems to prevent intrusion. Additionally, Zlib, version
was also installed on CERES systems since the last report.

The Systems Administrators both on and offsite continue to monitor all connections. Any atte
connections are immediately reported to Network Security.
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SAMII Data Copying of the fourth platter of SAM Il data is complete. We are still transitioning the data from|
Transfer tapes to CDROMs. Afterwards, additional SAM Il data will be copied and some recopy of se
images will be required due to problems reading the data.

We will also begin copying some ERBE data from optical disk for Kathy Bush within the nex
weeks.

Toolkit No updates are available for this two week time period.

Prior info:
At this time the brand “sgi” is being investigated to see if it is supported with the latest version|
toolkit.

The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on lightning.
toolkit has not been tested yet. Once the brand sgi64 has been tested and found operationa]
compile brands sgi and sgi32. This toolkit is entirely different from the previous toolkit. It
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2v1 and 5.1. We ex||
toolkit to be tested the first of the year and the additional brands compiled at that time.

CALIPSO Three new workstations were acquired from Hampton University in support of the CALIPSO pr|
Workstations during the end of March. The three workstations were standardized over the past two weeks 4
been assigned to users.

Bldg. 1250 Personne| Relocation of personnel in preparation of Phase | of the building rehab will take place in the n¢
Relocation to three weeks. This will also include movement of computer systems which will require the S
Administrators support.
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IST Systems The Systems Administrators provide support to 12 IST systems that are physically located o
the SAIC facility and in various buildings at NASA. The following IST systems will be turned @
reduce the profile on the private network: blackhole2, cer12la02, eosops2 and cersnla0l. Be
list of the systems, their architecture, and location. The first 4 are the ones that will be turnec

System Name Architecture Building

blackhole2 Sun 1244 Rm 231
cerl2la02 PC 1244 Rm 231
eosops2 Sun 1 Enterprise Pwky
cersnla0l PC 1 Enterprise Pwky
eosops Sun 1224 710
cer-ist Sun 1224 T10
cerl22401 PC 1224 T10
cerl22402 PC 1224 T10
cer-ist2 Sun 1224 T10
eosopsl Sun 1250
cer-istl Sun 1250
cer-ntO1 PC 1250
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11 IRIX64 6.5.11n  IRIX64 6.5.13m IRIX64 6.5.11m IRIX64 6.5.12f
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None
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