CERES SCF STATUS

Description March 27, 2002 Status Problems
1250 Network The GIigE cards required prior to transitioning over the three remaining systems to the new T
Upgrade were received last week. A schedule is being created for installation of the cards and transfq

systems to the new network. The schedule will take into consideration the effects the downti
have on the user community.

Prior info:
A special Network Upgrade meeting was held on 10/31/01. Network Support has been us
drawings depicting what was to be accomplished in phase 1. This included areas that have si
excluded from phase 1 of the building rehab (such as the rooms from Jim Kibler’s office down t¢
Currey’s office). The problem with upgrading these rooms to Cat5 now is they contain asbestog
tiles. Network Support is going to get an estimate for the removal of those tiles. We will th|
address the issue of having those areas upgraded to Cat5. Network Support also has indig
there will be some network outages required to complete the work that is now in progress.

The network upgrade started in the trailers last Monday (Oct 1). The original start date slipped
due to the increased security procedures on the center. The upgrade will include all of the tra
the back-half of the 1st and 2nd floor offices in Building 1250 along with the server room|
Ethernet will be installed to the desktops (100Mbps) and Gigabit Ethernet (1000Mbps) to the
in the server room.

This upgrade will not include any of the buildings included in the first phase of the rehab. The
will incorporate the second phase of the CAT 5 upgrade.

SUN Upgrades As indicated in the last report, we are experiencing problems with print services on the first
upgrade to Solaris 8. We are still working on the problem; however, our efforts were delayed
the power outage last weekend in Building 1250.

We are still waiting for a resolution from Sun for the optical disk issue.

Prior info:

Testing of the new optical disk drives to attach to the upgraded Solaris 8 systems has been cg
There is only one outstanding problem. The Solaris 8 system configures the drive as a re
media device instead of as a disk device. Sun has been contacted on this issue. If the probler
be resolved, the plan is to keep one system at Solaris 2.6 for formatting the platters.

Security The Systems Administrators both on and offsite continue to monitor all connections. Any attg
connections are immediately reported to Network Security.
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Description March 27, 2002 Status Problems

SAMII Data Copying of the fourth platter of SAM Il data is almost complete. After the fourth platter has
Transfer completed, we will begin copying some ERBE data from optical disk for Kathy Bush. Afterw
additional SAM Il data will be copied and some recopy of selected images will be required
problems reading the data.

Toolkit No updates are available for this two week time period.

Prior info:
At this time the brand “sgi” is being investigated to see if it is supported with the latest version]
toolkit.

The latest version 5.2.7.4v1 of the toolkit “BRAND sgi64” has been compiled on lightning.
toolkit has not been tested yet. Once the brand sgi64 has been tested and found operationa]
compile brands sgi and sgi32. This toolkit is entirely different from the previous toolkit. It
includes HDF version 4.1r3 and 5-1.4.1 as well as HDFeos versions 2.7.2v1l and 5.1. We ex||
toolkit to be tested the first of the year and the additional brands compiled at that time.
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CERES SCF/DAAC Server Information

Server Name: Asdsun Blizzard Thunder Lightning Darrin Samantha Warlock
Operating System: Solaris 2.6 IRIX64 6.5.11m] IRIX64 6.5.11 IRIX64 6.5.11n  IRIX64 6.5.13m IRIX64 6.5.11m IRIX64 6.5.12f
Fortran compilers SUNWSspro 4.0 7.3.1.2m 7.3.1.2m 7.3.1.2m 7.3.1.1m 7.3.1.1m 7.3.1.2m
Toolkit TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1
Ada N/A 1.3 1.3 1.3 13 1.3 13
IDL 511 54 511 511 5.2 5.2
NAG fortran 95 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428) 1.0(428)

HDF 4.1.r3 4.1.r3 4.1r3 4.1r3 4.1.r3 4.1r3 4.1r3
Proposed upgrades: | None None None None None None None
Problems: None None None None None None None
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