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 CERES SCF STATUS

Description July 14, 2004 Status

SUN Upgrades No new updates.

SGI Upgrades No new updates.

MAC Upgrades No new updates.

PC Upgrades No new updates.

Thunder, Lightning 
& Lanina

The AC failed in the computer room late the night of July 4 or early the morning of the
resulted in a motherboard failure in lanina, a sensor circuit board in lightning, and a disk
thunder. To date, everything has been repaired except for the sensor board in lightning
scheduled for replacement the morning of the 13th. The AC unit failed with a bad conden
and a bad capacitor. As of this reporting date (July 12), the parts have not yet come in. Whe
received, a scheduled shutdown will take place to accommodate the repairs.

Two additional disk drives were placed in service for the Inversion’s group usage. They are
up as /CERES/inversion-mac-c and /CERES/inversion-mac-d. An additional drive is being c
for use by the Tisa group. It will be mounted as /CERES/tisa_avg-mac-c when it is fully co

A test configuration was setup on the /ASDC-QA partition, to see if the use of the backen
would reduce or eliminate the time-outs and incomplete transfers from the ASDC to the aut
Mac disk drives. The tests showed promise of eliminating the NFS dropouts. The trans
system hosting these disk drives to the backend network is scheduled for this Tuesday (July

The CERES testbed OS/Compilers test schedule, as previously revised, is shown below.

1.) Inversion (Complete)
Sandy has completed testing of the Inversion subsystem. No problems were reported.

2.) Instrument (Complete) 
Denise has completed testing of the Instrument subsystem. No problems were reported.

3.) Clouds (In progress)
Walt is in the process of testing at this time.

4.) SARB (In progress)
Scott is in the process of testing at this time.
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Thunder, Lightning 
& Lanina

5.) GGEO (In progress)
Joe is in the process of testing at this time.

6.) TISA (Complete)
Raja has completed testing.

7.) ERBELIKE (Complete)
Dale has completed testing.

Security No new updates.

Toolkit No new updates.

Prior Info:
The latest tested version of the toolkit is version 2.9.v1.00. The latest version of the toolki
but not tested is version 2.10.v1.00. This chart reflects the latest tested version of the too
CERES subsystems.

Software Version
-------------- -------------
HDF-EOS 2.9v1.00
HDF-EOS 5.1.5
HDF 4.1r5
HDF 5-1.4.4
SDPTK 5.2.9v1.00

BRAND              COMPILER ABI ISA
-----------              ---------------- ----- --------
sgi                        f95 (NAG) 64 mips4
sgi32                    f90 (SGI) n32 mips3
sgi64                    f90 (SGI) 64 mips4

DMSS Transfer No new updates.

CERESlib No new updates.

Description July 14, 2004 Status
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CERES SCF/DAAC Server Information

Date last updated (server info chart only): 07/12/04

Server Name: Asdsun Thunder Lightning Lanina ctb-g Samanth

1. New samantha (previously trance). 

NOTES:

Currently the SCF is not able to backup all data stored on the SCF servers. On the SCF SGI servers: thunder, lightning and lanina the pa
an "-" followed by a numeric number are currently being backed up on a regular schedule. The partitions ending with an "-" followed by
considered scratch space and are not being backed up. Any data stored on these non-backed up partitions should be considered recoverab

Systems warlock and samantha2 were merged into one system (warlock) on Tuesday, August 19.

All CERES processing was transitioned to warlock.

System Type Sun Fire V880 Origin 3800 Origin 3800 Origin 3800 Octane Origin 2000

Operating System Solaris 8 IRIX64 6.5.16m IRIX64 6.5.16m IRIX64 6.5.16m IRIX64 6.5.22m IRIX64 6.5.1

Fortran compilers SUNWspro 4.0 7.3.1.3m 7.3.1.3m 7.3.1.3m 7.4 7.3.1.3m

Toolkit (default) TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1 TK5.2.7v1

Toolkit (other) TK5.2.9v1 TK5.2.9v1 TK5.2.9v1 TK5.2.9v1

Ada N/A 1.3 1.3 1.3 1.3

IDL 5.6 5.5 5.5 5.5 5.5 5.5 (demo mo

NAG fortran 95 1.0(439) 1.0(428) 1.0(428) 1.0(428) 1.0(428) Removed

HDF 4.1.r3 4.1.r3 4.1.r3 4.1.r3 4.1.r3

Proposed upgrades None None None None None None

Problems None None None None None None
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