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CERES SCF STATUS 
 

Description April 3, 2007 Problems/actions 
SGI 3800 Servers 
(thunder, lightning. 
LaNina) 

No updates. Need to press ahead with migration of users off 
thunder and lightning. Code conversion for 
scientists will become urgent sooner then later. 

Sun Servers Webserver builds were completed last week.  Web 
pages and data are being copied to the SAN.  Expect to 
change out within 35 days. 

 

Mac Cluster/Servers Instrument subsystem testing continues.  Queues are 
available for SunGridEngine. 

Xsan and file server issues are being addressed. 

SunGridEngine Will attempt to upgrade in next 60 days.  Release of 
software upgrade pushed back to May. 

 

UNIX Workstations No updates.   
Mac Workstations New iMacs and laptops have arrived for DM team 

members.  Builds are in progress. 
Backups need to be resolved for all machines, 
including those not currently being backed up.  

PC Workstations On-site backups completed.  Off-site back-up server 
submitted for purchase.  

 

Communications No updates  
SAN Migration of DM users near complete. DM SS Leads 

need to coordinate with Science Users. Will be making 
currently available old near-line storage to the SAN. 
Users will need to decide what they want to store in 
their paths or what is no longer needed.   

Need to convert from backup to archiving for 
static data.  Additional allocation needed for 
Web applications. 

Temporary Mac NFS 
servers 

No updates.  

Toolkit No updates.  
IT Security Contingency Plan was completed.  • System Security Plans in review (Little). 
 


