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CERES SCF STATUS 
 

Description March 21, 2007 Problems/actions 
SGI 3800 Servers 
(thunder, lightning. 
LaNina) 

No updates. Need to press ahead with migration of users off 
thunder and lightning. Code conversion for 
scientists will become urgent soon. 

Sun Servers Webserver builds began last week. A presentation was 
given.   Another may be given this Friday to address 
any new info.  Expect to change out within 50 days. 

 

Mac Cluster/Servers Instrument subsystem testing continues.  Queues are 
available for SunGridEngine.  Is Instrument still 
testing? 

Status of toolkit. 

SunGridEngine Will attempt to upgrade in next 60 days.  Release of 
software upgrade pushed back to May. 

 

UNIX Workstations Updated with SSH, SSL, and DST patches.   
Mac Workstations Mac OS X 10.5 (Leopard) is available. SA’s will be 

setting up test machine.  Updated with DST patches. 
Backups need to be resolved for all machines, 
including those not currently being backed up.  

PC Workstations On-site backups initiated.  Off-site back-up server 
requirements document submitted.  Updated with DST 
patches. 

 

Communications No updates  
SAN Migration of DM users near complete. DM SS Leads 

need to coordinate with Science Users. Will be making 
currently available old near-line storage to the SAN. 
Users will need to decide what they want to store in 
their paths or what is no longer needed.  All quote 
space has been provided to subsystems that move data 
from the near-line into their current space. 

Need to convert from backup to archiving for 
static data.  Additional allocation needed for 
Web applications. 

Temporary Mac NFS 
servers 

No updates.  
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Toolkit No updates.  
IT Security Contingency Plan was initiated.  • System Security Plans in review (Robbins). 
 


