CERES SCF STATUS

Description June 11, 2007 Problems/actions
SGI 3800 Servers No updates. Need to press ahead with migration of users off
(thunder, lightning. thunder and lightning. Code conversion for
LaNina) scientists will become urgent sooner then later..
Sun Servers Web pages and data are being copied to the SAN.

Webserver re-design in progress. Expect to change out
within 60 days.

Mac Cluster/Servers

Instrument subsystem testing continues. Queues are
available for SunGrid Engine.

SunGridEngine

6.1 was released on May 8". Will attempt to upgrade
in next 90 days

Looking to do the upgrade in the next few weeks
after the software has been tested.

UNIX Workstations

All Sun machines need to be upgraded.

Mac Workstations

The transition to IMacs continues.

PC Workstations

On-site backups completed. Off-site back-up server
submitted for purchase.

Backup servers have been purchased for all
desktops at One Enterprise. Expect to receive
them mid-May.

UNIX Workstations

Unix workstations need to be checked, updated,
replaced for NOMAD

Mac Workstations Mac OS X 10.5 (Leopard) isavailable. SA’swill be Backups need to be resolved for all machines,
setting up test machine. Vulnerabilities fixed. including those not currently being backed up.
PC Workstations Vulnerabilities fixed

Communications

No updates

SAN

Migration of DM users near complete. DM SS Leads
need to coordinate with Science Users.

Need to convert from backup to archiving for
static data. Additional allocation needed for
Web applications.

Temporary Mac NFS No updates.
servers
Toolkit No updates.
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IT Security

Responding to May vulnerabilities. SSP, SA, and CP
are completed. Waiting for final reviews by
management.

System Security Plansin review
(Little).progress (Robbins)
Vulnerabilities have been upgraded
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