Table 1: April 03, 1996 - Subsystem Status.

SS
No.

SS
Lead

Status

Problems

1.0

Escuadra

1

Preparing for subsystem program
review 4/15 - Team
Review materials compiled for
reviewers - Escuadra
Redelivery of updated system soft-
ware in progress for MS 6 test at
DAAC deferred - Cooper, Matthias,
Lake

Continuing IES ephemeris paramete

calculation and validation- Estes,
Weaver

24 hour Level 0 file with ERBE data
generated. Attempts to process in
progress - Cooper

=

24 hour ERBE Level 0 file
came with EOS ephemeri
file. Level O file currently
formatted as TRMM Level
0 file as system can only
process TRMM data at
this time.

DAAC has not updated
Ada compiler or HDF
library.

2.0

Chang

Supporting new ADM evaluation. -
Chang

» Working on delivering the files to the

DAAC for Milestone 6 stress test..-
Chang

Examining the differences of data fro
ES8_861001_2 and S8 _861001_2. -
Chang

Examining the differences of data fro
ES4 861001 2 and S4_861001_2. -
Chang

Supporting evaluation of differences
in ERBE scanners on NOAA 9 and
NOAA 10. - Ziegelmiller

Preparing plots of “converted” ERBE

snow maps - Kizer

m

m

3.0

Chang

Combined with above.
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4.1 | Murray Subsystem 4.1-4.3: * SAIC formed a new inter-
Completed 15-day test nal working group to
» Daac Debriefing with Jill Travers 4/1 address cloud science
* Working with new version of VINT; team issues. They meet
Made 11 types of modifications; intef  weekly, report action item
grated in code, tested, returned code to status, and work inter-
Pat Heck to verify. -Sun-Mack faces. 2 meetings have
* Integrated new versions of Welch, been held after the initial
Classification code. Made authorized  kick-off meeting chaired
changes to Stowe code. - Murray by Bryan Baum. - Murray,
* Modified structure & content of McKinley, Sun-Mack,
CloudVis and header - Murray Qing, Chen, Tovinkere,
» Architectural Design Document Cady
edited-final copy to Jim/ChrisC - Von
4.2 | Murray | Combined with above.
4.3 | Murray | Combined with above.
4.4 | McKin- |« Began running 15-day test March 1].
ley Completed March 22 - Produced 340

SSFs for TISA.

Daac Debriefing with Jill Travers 4/1
Began work on special version of 4.4
for PSF study, March 29 - McKinley
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4.5

Nolan

» Sent an e-mail concerning the HDF

* Subsystem 4.5 and 4.6 testing with
DAAC Toolkit was completed. Sub-
system Team met with Jill Travers to
discuss the DAAC Integration results
Nolan and Jimenez

Continued validation of SSF data for
first day (10-01-86) of 15-day test -
Nolan

Began modifying William Smith’s (of
the ECS Data Migration staff) C-code
that generates an S-8 in EOS-HDF fc
mat to read and write an ES-8 in EOS
HDF format. The ES-8 file was suc-
cessfully read using Lee-hwa'’s read
routines and an HDF file was gener-
ated. Due to disk space limitations,
only 1000 records were written to the
HDF file. Verification of the file con-
tinues - Jimenez

Training session. Tentative plans are
hold the class on May 7th - Jimenez

-
1

4.6

Nolan

Combined with above.

5.0

Coleman

* Release 1 Delivery Package delive
to DAAC.

red

7.2

Coleman

* Release 1 Delivery Package delive
to DAAC.

red

12.0

Coleman

» Just waiting for go ahead from Jill t
send over month's worth of NCEP
input data.

(@)

7.1

Smith

* Implemented code to read in any nt
ber of FSW zonal files (same for SF
zonal files in 10) - Sullivan

im-
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8.0

Smith

Finished adding and testing routines
zonally and globally average the
parameters in Subsystem 8 that are
in Subsystem 10 (fluxes at levels,
more cloud properties, adjustment
parameters, cloud overlap condition
- Sullivan
Fixed syn_file module to read in any|
number of SYN day files for the
month - Fan
Finished creating SYN test data setd
Fan, Sullivan
Finished Delivery memo and Test Pla
document for Subsystem 8. - Smith,
Raju, Fan, Sullivan
Subsystem 8.0 was delivered to CM
and then to the DAAC- Sullivan

10

not

AN

10.0

Smith

Tested code to read post-processe
MOA for the surface flux interpolatior
and included in the code delivered
with 8. - Sullivan

QC code (to be used for 7.1, 8, and 1

is still being developed -Raju, Smith

6.0

Stassi

Created a CRS data set from the S

hour 00 file provided by clouds to tes

subsystem 6.0. -McKoy

Test plan was updated to include inf
mation for subsystem 6 as well as 9
Costulis

Completed delivery memo -Anselma
McKoy

Delivered to the CM team who deliv-
ered the complete delivery package f
subsystem 6 & 9. -McKoy, Costulis

or

9.0

Stassi

see Subsystem 6

11.0

Stassi

Started Oct’86, full-month Stress T¢
Discovered problem with exception

handling. Making corrections to code

2St.

so that test can continue. -Stassi
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CERESIib/| « Attempted to compile CERESIib code

Stassi with the recently patched SGI com-
piler, but continued to run into prob-
lems. Summarized problems in a
memo which was sent to CERESIib
users. -Fan, Stassi




