Table 1: June 10, 1998 - Subsystem Status.

SS
No.

SS
Lead

Status

Problems

1.0

Escuadra
/Cooper

l.

Working on necessary changes for the latest chat
in QA flag definitions. (Anselmo, Hess, Escuadrd
Completed redesign of Level-0 packages, workin
on completing EOS-AM file header definition and
updates to Level-0 EOS-AM package based on t
new information. (Anselmo, Cooper)

Updating Instrument packages to incorporate ne
QA flag definitions and adding updates for EOS-
AM. (Hess)

Developing parameter validation requirements fo
QC reporting purposes. (Escuadra, Hess, Lee,
Spence)

Developing code to provide V3-like data sets to T:
37 personnel. (Nguyen)

Modifying Radiance package and input Offset filg
to work with information based on instrument rath
than on spacecraft. Since there will be 2 instrume
on the EOS platforms. (Nguyen)

Developing updates to Instrument subsystem We
Page. (Filer)

Working on getting BDS information into
INFORMIX for future web based QA information
and reports. (Anselmo, Rodier)

Updating Output_Product_Manager package to
handle IES, as well as BDS. (Escuadra)
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Table 1: June 10, 1998 - Subsystem Status.

SS

SS

No. Lead Status Problems
2.0 | Chang * Delivered ERBE-like Subsystems software and test
data files, SCCR-086, to CM. (Chang)
* Modified and delivered ERBE-like Subsystems Test
Plan and Delivery Memo. (Snell)
* Added As and B’s to spectral correction listing or
the Web. (Flug)
* Added processing date to ES-8 listing on the Web.
(Flug)
» Wrote code to adapt Pete’s new HDF read code o
read ES-9 HDF file. (Snell)
» Writing code to convert ES-9 HDF file back to
binary ES-9. (Snell)
» Updated ES-8 HDF-EOS read code using new
sample read code from Pete. (Snell)
* Updated ES-8 binary metadata to disable LogFil¢
Error Statements for unnecessary Product Specific
Metadata errors. (Snell)
3.0 | Chang Combined with above.
4.1 | Murray | « Due to a failure of the clouds disk on lightning,

recreated the production code from available

backups, samantha, and other avenues. Re-created

input data sets as needed. Re-ran 19980105 and
19980112 and compared with pre-crash runs to
validate the state of the code. (Sun-Mack, Murra
Worked with Walt Miller to determine a list of VIRS
solar calibrations. Modified the production to reac
from a file calibration coefficients used in the
calibration of the VIRS radiances. There appears

be a problem with the VIRS after a solar calibratign.

(Sun-Mack, Murray)

Supported Stowe's effort to validate the CERES

AQT algorithm. Made suggested modifications af
produced off-line validation products as needed.

(Sun-Mack)

Delivered emittance maps derived from 1990's Aj
and June data. (Sun-Mack)

Delivered 2x12 albedo maps derived from 1986 d
for every month without any interpolation. (Sun-

Mack)
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4.2 | Murray | Combined with above.

4.3 | Murray | Combined with above.

4.4 | Miller * Resolved problems with disk failure. Filled

orphaned QC variable. Switched to flags in setting

crosstrack and noncrosstrack footprint counts.
(Miller)

Tested new ssf_typdef and coordinated a higher
range on effective pressure standard deviation.
(Miller)

Continued analysis of broadband to narrowband
linear coefficients. Changes to slope appear to b
abrupt. (Miller)

Continued validation of the TRMM SSF using DX.
(Miller)
Continued to develop integrated binary QC report

D

writer and preprocessor to build daily files. (Dunton,

Kvaterik, Miller)
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4.5

Nolan

Delivered a new version of ssf_typdef to CERES
This version contains updated parameter ranges
allows the use of a file version number when
opening multiple binary SSFs using the TOOLKI
(Nolan)

Initiated work to update and test software for
Subsystems 4.5-6 delivery to CM on June 12th. 7|
delivery will include new Spectral Correction
Coefficients and new A and B values for the 3
channel consistency Test. (Nolan and Franklin)
Updated Release 2, Version 4 Inversion Test Pla
CERES documentation. (Nolan and Franklin)
Continued work on error message table for CERE
Operator's Manual for Subsystems 4.5 and 4.6.
(Nolan)

Continued work on a Software Bulletin outlining
how to place attributes and dimensions on SDSs
attributes on Vdatas on the CERES HDF output
products. (Franklin)

Continued work on a module to read an SSF HD
file into a structure that can be printed with the
ssfread program. (Franklin)

Debugged code for Ramdas Singh (NOAA) and
found the error in his modified version of the reag
HDF code. (Franklin)

Continued work on updating QC software for
Subsystems 4.5 and 4.6. (Birch)
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4.6

Nolan

Combined with above.
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5.0 | Coleman, < Checking over QC reports produced at the DAAC.
(Coleman)

» Preparing for an update delivery by the end of this
week or the beginning of next week. This delivery
includes corrections to the .met files and QC reports.
(Gupta, Coleman)

» Continued work on software to read multiple HDF
CRS files according to Fred's specifications. (Gupta,
Kizer)

» Began updating software to read multiple QC
reports. (Coleman)

* Prepared software to make a 1000-record SSF for
SARB's testing purposes. (Coleman)

7.2 | Coleman, Combined with above.

12.0| Coleman + No new updates.

7.1 | Jimenez| Combined with below.

8.0 | Jimenez| Combined with below.

10.0| Jimenez| -+ Began making modifications in code to generatg data
files in order to put time-series plots on the web as
requested by Dave Young. Georgia Liu will write all
the necessary web programs. (Jimenez)

» Continued validating the HDF-EOS files. (Raju,
Jimenez)

6.0 | McKoy | * No new updates.
9.0 | McKoy | Combined with above.
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11.0

Stassi/
Fan

Modified the script that creates the PCF input file
that it can be run from the bin directory even whe
the input files are listed as a runtime parameter.
(Stassi)

Updated the B3 modules so that the October 19§
B3 data can still be run through the system if
necessary. Modified the B3 QC reports to include
reports already available from the B3 header fileg
plus the same tables generated when the B1 dat
processed. (Stassi)

Working on a dump of the January 1996 GOES-§
data for Tak for him to study whether the data
streaks can be filtered out. (Stassi)
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CERESIib
Stassi/ Fan

The SGI 7.2 F90 compiler is now available on
blizzard. (Flippo, Stassi)

Updated the surfmap_io, tisa_grid_type_def, sfc,
and ssf_typdef modules in CERESIib. Added the
CROSSTRACK_RANGE value to the
ceres_constants file and modified the
write_constants_TK_file program appropriately.
CERESIib was redelivered to CM with these
changes, along with all other changes since the |
delivery. (See the CERESIib.LOG file for details).
(Kizer, McKoy, Nolan, Stassi)
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CM

Ayers

Tested CERES Subsystems 2.0 & 3.0 (ERBE-lik
1.0 (Instrument), and CERESIib, and delivered th
to the DAAC. Delivered Test Plans for Subsysten
4.4 and 4.5 & 4.6 to the DAAC. (Ayers)
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Flug

No new updates.




