Table 1. October 27, 1999 - Subsystem Status.

SS SS
No. Lead Status Problems
1.0 | Escuadra Continue updates to sofane for Erra launch.

/Cooper Informal delvery of the subsystem to theABC

complete. (Anselmo, Coopdfscuadra, Hess)
HDF compare program updates completerking
on compare program for Pre-ES8. (Beeyk)
Continue supporting analysis of TRMM data.
(Spence)

Continueoperationakupportfor TRMM andTerra.

(Weaver)
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2.0

Nolan

Completedhedraft Subsysten2 Operators Manual
and Subsystem 2 portion of ERBEdiRest Plan,
which include a reduction in the number of
Subsystem 2 PGEs andmeest plans for PGEs,
CER2.3P1 and CER2.3P2. (Nolan)
CompletedestingSubsysten2 PGEsusingthe new
version of the &st Plan. (Nolan and Bolduc)
Completed wrk to create an EID-6 comparison
program for CM/IAAC testing. Also edited the
README file to include the EID6 compare
program. (Bolduc)

Finishedsoftwareusedto formatthe outputfor the5
record listings. (Bolduc)

Modified the read softare for the HDF-EOS ES-8
to getthenumberof recordsrom theHDF f ile soit
doesnt have to behardcodedin thetestfile. Ranthe
programonthe5 recordsampleES-8andcompared
the output with that of the 5 record file dump.
(Bolduc)

Startedooking atthe WebWnds softwarepackage.
Sent samples of both the es8 and es4 to the crea
of WebWinds and recged an e-mail saying that

they were going to try to fix their program to handle

those files. (Bolduc)

Initiated work to test adding attrities to ES-8 HDFt

EOS Svath. (Bolduc and Nolan)

Completed ES-8 input for CERES QA Plan. Also
generated ES-8 bnse product gif files. (Nolan)
Added the SDS/Vdata read program to the sarféw
repository on the ERBE-l&ksubsystems &b site

tors

(http://earth-wwwlarc.nasa.g@erbelike). (Flug)
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3.0 | Kizer Continued with updating code by c@mting the

include files and common blocks from scnlib and
tsalib libraries into modules for subsystem 3.
(Halvorson)

Began irnvesticating possible problems/
inconsistencies in the weES-9 and ES-4 HDF
products as pointed out by Jim KiblgHalvorson)
Completed and tested the updated ES-9 binary t
HDF corversion softvare to mimic the ES-4 HDF
file layout. (Halorson)

Began work on a sample ES-9 and ES-4 HDF file
and the associated read code for theveglito the
DAAC. (Halhorson)

Tested anderified ES-4 VEb products for the
scheduled delery of ERBE-Lile software. (Liu,
Kizer)

Delivered the ERBE-Li& Subsystem softave to
CM for scheduled “Informal Delery”. (Kizer)
Completed and defered the Subsystem 3.0
Operators Manual for galuation. (Kizer)
Completed and defered the ERBE-Li& Test Plan
for evaluation. (Kizer)
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4.1

Murray

Using latest ersion of Cadys idl code vas able to
produce gpected data image through the web an
change parameters to alter image. Added more @
files to the IDL/\V\b Interice. (R. Bran)

Worked on ordering andvaluating MOSS3 Data
ordering system. (R. Bwmn)

Worked to produce data for 1.6 um channel
calibration efort. Computed 1.6 / 0.65 reflectance
ratio and bidirectional reflectance correction for C
ARM sitefor Aug 98. Providedalgorithminputsfor
OK ARM for Aug. 98 to Dae Young. Binned the
results on 0.5 dgree grid. (Sun-Mack)

For further studyworked to preide images and
examples of 30+ erpasses that contain kmo
problems. (Sun-Mack)

Developed adlse-color IR image using deed
clearsky information rather than the obseds
values. (Sun-Mack)

Identified and remaed a problem with the Subset
CloudMs Reaion Selection algorithm. Algorithm
assumed a left to right scan relatio the satellite
track, which with VIRS was not alvays the case.
(Murray)

Working with Alice Fan to deelop a Cloud library
for GGEO,madesomecompilationmodificationgo
the Cloud code to takadwantage of libraries and
common modules. (Murray)

Integrated the n@ MOA modules into the Cloud
production code. Curreniljt seems to handle the
DAO data with no problems. Continuing to
investicate the ECMWF data. (Murray)

Visited the [AAC to obsere their procedures for
processing Clouds/Cuaalution. (Murray)

lata

DK

4.2

Murray

Combined with abee.

4.3

Murray

Combined with abee.
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4.4

Miller

Reviewed Mr. Richard Grees’summary on one
pixel per grid box sampling. (Miller)

Monitored DAAC processing of July and August,
1998. No hoursdiled in July One in August. There
were no IES for the last 12 hours on the 31st.
(Miller)

Completed post processing for June through Aug
1998. (Miller)

Corrected code changes to eolution that were
designed to handle cookie dough files smaller ths
the 500 line bffer for errors disceered in testing.

This prevented cross-track hours from processing.

(Miller)
Settled on using the Beta angle to determine
spacecraft orientation to determine which side of

ust

scan to start search. No noticeable change in timing

for correct case, Approximately 10 percent
improvement in others. (Miller)

Developed Erra processing stragg with the
DAAC. (Miller)

Prepared CERES vs. VIRSgression graphics for
Jan-Aug 98 and posted on wetMiller)

Prepared additional graphics for Drs. Minnis and
Young for the VIRS Calibration Conference.
(Miller)

Processed eight hours of SSF data in-frmat
requested by TISA gridding for their test case.
(Miller)

Changed5Ringlogic to handlethenofootprintcase

correctly (Miller)
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4.5

Nolan

Completed Subsetted SSFs for all eight months and

archved all subsetted SSFs on tape_ahi
(Nolan)

Modified the PCF generator to add the ECMWF-
based M@\ files as input and to modify the
temporaryfile namego includetheinstrumenname
on the filenames. (Franklin)

Modified the &ecution script to reme the
MCFwrite temporary file after PGEecution.
(Franklin)

Modified the liversion test plan to combine all
compilation scripts, to add scripts to realkesting
easierand to add the meECMWF-based M@
input files. (Franklin)

Continued wrk to update the sample read saftey
package for the upcoming dedry. (Franklin)
Modified the liversion code to call the weMOA
wrappers for opening, reading, and closing the n
ECMWEF-based M@ files. (Franklin)

117

4.6

Nolan

Combined with abee.

5.0

Coleman

Delivered tw modules, along with their associated

README files, associated with the CERES
validation rgjion lists to CERESIib (Coleman)
Reviewing CRS and SYN difs for Data Products
Catalog. (Coleman)

7.2

Coleman

Combined with abee.
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12.0

Coleman

Sent RgridMOA delivery memo to CERES CM or
October 15. (Caldwell)

Continued making changes to MOest Plan and
Operators Manual. (Caldwell, Coleman)
ProducedAO-GEOS2MOA for Junel5to July 20
to as per a request by SyrBun Mack for summer
'99 MOAs. (Caldwell)

Provided Doug Spangenlgewith DAO-GEOS2 for
requested times in May and June of 1998.
(Caldwell)

Began tarring and g-zipping RedMOA software

for testing. Requested account on Samantha for pre-

delivery testing. (Caldwell)

Updated moa_io.README to correspond to
modified moa_i0.f90 for inclusion with upcoming
10/29/99 CERESIib dalery. (Coleman)
Distributedmodifiedmoa_io.f90 alongwith draft of
software hulletin, to Clouds and trersion for
testing. (Coleman)

Completed softare hulletin and delrered it to CM
for review. (Coleman)

Relocated code from PMROProcessor that
determines the number of hours betweedstimg
MOA files and made it into a subroutine for
moa_i0.f90. (Coleman, Stassi, Caldwell)

7.1

Nguyen/
Raju

Updated ss7.1 code to write julian time instead of
default values to TSI files. (Raju)

Continued to alidate TSI file contents using read
program. (Raju)

8.0

Raju/
Nguyen

Started working on QA plan document for ss8.
(Raju)

10.0

Nguyen/
Raju

Started wrking on QA plan document for
SRBAVG. (Nguyen)

Completecreatingdatafile for thetime seriesplot of
the suréce fluxes. (Nguyen)

Writing IDL program to plot the time history of the
surface flues. (Nguyen)
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6.0

McKoy

Recreated the test data for the test suite tests.
(Stassi)

Modified the script that tars thesad Gridding
subsystenfiles anddatasothatl canrunit from my
subdirectoriesinder/CERES/tisa_gridandNichele

can still run it in her subdirectories. Enhanced the

script to allav for selectve tarring, listing of files in
a more standard format, and automatic compress
of files. (Stassi)

174

5ing

9.0

McKoy

Combined with abee.

11.0

Stassi/
Fan

GGEO completed BAC testing and is ready for
production processing of January thru August 19
data. (Lane, Stassi)

Created a GGEO PCF including all the cloud
background maps, CRH start-up map, a whole
month of MQA files, and all the cloud run time
parameters. @n)

Extended the GGEO source code to calculate ne
parameters required by the cloud process and to
interface the GGEO data into the closidata
structure. (Bn)

Created a cloud lib for GGEO. (Murriyan)

A packagencludingsourcecode,PCF, andtestdata
was delered to Ms. Sun-Mack for carrying out th
next step, making the cloud code process GGEO
data. (Rn)

CERESIib
Stassi/ An

Added two new scripts to the CERESIib bin
directory: directory_listing.csh and
tarfile_listing.csh. The first script is a modified
version of the tar_file_list.csh script in the cm_bir
directory on thundeit males a listing of files
contained under a specified directofyre second
scriptmakesalisting of files containedn atarfile. It
uses the same output format as the
directory_listing.csh script. (Stassi)
Preparingor thisweeksCERESIibdeliveryto CM.
(Stassi)
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CM | Ayers Delivered informal ERBE-lik delvery to the
Langley DAAC. (Ayers)
Expecting informal Instrument deéry. (Ayers)
Modified Nichele McKy’s code to remeae a name
from a list of users who res& the SCCR
announcements. (Franklin)
IST | Flug Completed wrk on the capability to list CERES

commands andvents on a per file basis for both
EOS and TRMM. Added the capability to display
CERES actiities for a specified date. 6 a
problemwith the"InstrumentOperations'tapability
which prevented the intgrated print report from
being listed when certain informatiorag/missing
from the report.
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