Table 1: August 4, 1999 - Subsystem Status.

SS
No.

SS
Lead

Status

Problems

1.0

Escuadra
/Cooper

l.

Continuing work on updates to SS1 for Terra laun
in scripts and code. (Anselmo, Cooper, Escuadr
Rodier)

Continue integration of updates to the Instrument
Subsystem for the Terra launch version of SS1.
(Rodier)

Updating the QC reports to include Data Coverag
and Missing Data tables. Created an example re
with the two tables and am now working to combir
the two tables into one comprehensive table.
(Cooper)

Updated Instrument Test Plan for Terra in the new
format. The Test Plan is now ready to go for the né
delivery. (Cooper)

Updating the Instrument Ops Manual to include t
Terra PGEs. A draft of the document was given t

Maria for review and her comments are now being

incorporated. (Cooper)

Continue work on the CERES File Management
Database. (Rodier)

Continue work on the QC Post-Processor.
(Anselmo, Escuadra)

Continue work to gather data for Kory to develop t
updates to the Count Conversion equation.
(Escuadra, Spence)

Continue operational support for TRMM and Terr3
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2.0

Nolan

Modified version 2 of Slope-Intercept Spectral
Correction Module to use the Toolkit. (Nolan)

Completed modifications to the production versign

of the inversion code to use version 2 of Slope-
Intercept Spectral Correction Module. (Nolan)
Completed work on monthly PCF generator and
execution scripts for SS2.0 code using daacget
commands. (Nolan)

Continued documentation of Subsystem 2.0
changes. (Chang)

Completed testing of Lee-hwa'’s latest changes tq
Subsystem 2.0, with version 1 of Slope-Intercept
Spectral Correction Module. Initiated work to test
same code with version 2 of Slope-Intercept Spec
Correction Module. (Nolan)

Worked with Vertley at the DAAC on the problem @
ES8 gif plots with 0 length. (Liu and Nolan)
Updated the S-8 to preES-8 conversion program §
created a preES-8 from ERBE S-8 file. (Chang &
Nolan)

Copied source code and scripts used in ERBE
reprocessing from warlock to tape archive. The
scripts will be modified to produce ES-8s using
January 1986 S-8s as input. (Nolan)

Corrected a problem with the download option or
the ERBE-like Software Repository Web page.
Updated the download version of the ES-8 produ
listing software with latest changes that were ma
to the version that is executed over the Web. (FI
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SS SS
No. Lead Status Problems
3.0 | Kizer * Completed the primary development of web

application of the difference between ES4 and TIS

including converting ES4 from 2.5-deg equal-angle

to 1-deg angle, generating ES4 plot with 1-deg,
generating the ES4 - TISA/AVG plot, web HTMLS
and CGl scripts. ( Liu)

Continued with familiarization and testing of
Subsystem 3.0. ( Kizer, Halverson, Hoffman)
Modifying the HDF Read software in the DAAC
ERBELIike products ordering package to read an
list all SDSs and VGroups in any ERBELike HDF
file. ( Halverson, Hoffman)

Completed summary of ordering ES-4 software g
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4.1

Murray

Continued to work on review Sharon’s IDL code
try to interface with PERL code and web interfacg
Worked on debugging code to pass user informat

to IDL program for processing and to fill in an IDL

structure file. (R. Brown)
Worked on the code to read the Subset MODIS da
Completed modifications to the read library that
allow us to read the new at-launch format.
Successfully produced a MODIS cookiedough ar
passed it to 4.4. (Sun-Mack)

For Oklahoma ARM site validation, there are two
cases where the satellite data doesn’t agree with
radar data. Compared the MOA soundings with
ground based measurements and passed the reg
to Pat Minnis. (Sun-Mack)

Began evaluation of ValidationR4_013006 Cloud
Products and comparison with SCF generated
results. (Sun-Mack/Murray)

Made modifications to the AVHRR read library th
allow us to read the data under IRIX 6.5. Upgrad
to the OS/compiler/?? now cause a failure due to

some unknown header fields. The logic to trap thjs

error exists and should have caught us when we
processed the AVHRR data previously, but it didn
Another error occurred in the indexing of bins for
our binned QC report. (Murray)

Worked to free up disk space on the Clouds
partitions on lightning. (Murray)
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4.2

Murray

Combined with above.

4.3

Murray

Combined with above.
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4.4

Miller

Evaluated cookiedough produced from MODIS fi
Forwarded a couple of minor problems on how tin
was assigned to pixels. (Miller)

Tested Convolution with ToolKit 5.2.5. The progra
executed okay, but there were 35 extra footprints
wrote to file. Could be associated with ephemeris
routine change. (Miller)

Monitored January 1998 ValidationR4 processing.

(Miller)
Assisted Mr. Parker in finding suitable SSF for his
study of cloud objects for Dr. Wielicki. (Miller)
Worked with documentation on Test Plan and
Operator's Manual. (Miller)

Documented results of using ECS ordering tool.
(McKinley)

Updated convolution documentation in StP.
(McKinley)
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4.5

Nolan

Produced Subsetted SSFs for Jan 1-18, 1998.
(Nolan)
Continued work to update sample ASCII file

generator to use 3 sampling strategy parameters,

(Nolan and Whitley)
Completed work to convert Susan Kizer’s prograf
for producing formatted output from an HDF ESS8
sample file to work with an SSF HDF sample file,
(Whitley)
Removed R2 and R3 SSF subset files from mass
and placed them on tape archive. (Nolan)
Modified the SSF Binary QC-report web applicatiq
and integrated it into SSF home page based Walt
Erika’s requirement, and URL is
http://Iposun/ssf/ssfdval. (Liu)

Summer Intern Erin Whitley’s last day of work at
SAIC was July 30, 1999.
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4.6

Nolan

Combined with above.




Table 1: August 4, 1999 - Subsystem Status.

SS
No.

SS
Lead

Status

Problems

5.0

Coleman

Successfully tested with Toolkit 5.2.5v1. (Colen
Successfully tested logic to write header to hourly
surface albedo update files. (Coleman)
Continued preparing first draft of CRS Collection
Guide. (Coleman)

Received approval on Validation Sites List from Ti
Alberta and Dave Young. Still pursuing approval
from remaining groups. (Coleman)
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7.2

Coleman

Combined with above.

12.0

Coleman

Worked with DAAC to develop a plan for archivi
ECMWEF data in a format usable by the Regrid MQ
Subsystem. (Kizer, Coleman)

Provided script to DAAC for archiving ECMWF
data as one file per day per parameter. Crystal

A

Freebourn at the DAAC has been running this script,

and now this one-time job is nearly complete.
(Kizer)

Continued hashing out details of interface with si
hourly MOA product with MOA users. (Kizer,
Coleman)

Continued becoming familiar with the Regrid MO
Subsystem. (Caldwell)

Continued incorporating temporal interpolation
logic into the MOA_10 Module for use with
ECMWEF-based MOA files. (Caldwell)

Supplied Doug Spangenberg with MOA data for
validation studies over the ARM SGP site.
(Caldwell)

At the request of Mr. Murray, regenerated hourly
MOA files for January 1986. (Kizer)

Modified Regrid MOA Subsystem to ingest GEOS
data for upper level (high altitude) temperature al
humidity profile data above ECMWEF levels. (Kizg
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7.1

Nguyen/
Raju

Completed testing SS7. (Nguyen)

8.0

Raju/
Nguyen

Combined with below.
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10.0

Nguyen/
Raju

Updated the Data Products Catalog. (Nguyen)
Modified codes to use different set of coefficients|
convert GGEO Infrared data to WN fluxes.
(Nguyen)

Updated codes to include, interpolate and averag
the Aerosol Visible Optical Depth. (Nguyen)
Used view_hdf_color to view SRBAVG. (Nguyen

e

6.0

McKoy

Investigating problems found in the FSW in the TOA

fluxes and the Cloud Property Data. (McKoy)

Began investigating how much effort it will require

to eliminate the appending to the overlap file in PGE

CER9.2P1. (McKoy)

9.0

McKoy

Combined with above.

11.0

Stassi/
Fan

Investigated bad header of the METEOSAT B1 data

files. The entire month of March can not be read

the format in use. After the effort of octal dumping

and header skipping failed, Tak will reorder this
month. (Fan)

by

Also found incorrect header information in October

30 hour 2. The header has the value 313 for nun
of records, but data file contains only 266 records
(Fan)
METEOSAT channels were switched from 3,5,6 {
3,4,7 when satellite METEO-6 was replaced by
METEO-7. (Fan)

Wrote a script for using daacget to get the GOES
data files. (Fan)
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CERESIib
Stassi/ Fan

Added tests for the ceres_time module to the
CERESIib test suites. (Stassi)

CM

Ayers

No new updates.

IST

Flug

Generated snap files from the Time-Ordered
Downlink files that were received during the End-
End test. Made the snap files available on the IS]

to-

Web page.
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