Table 1: July 19, 2000 - Subsystem Status.

SS SS
No. Lead Status Problems
1.0 | Escuadra Continued to maintain the TRMM houssping

/Cooper data plots on the wellCooper Spence)

Working to streamline the process for getting the
TRMM Houseleeping plots onto the web, duplica
files, etc.arebeingreviewedto determindf they are
necessary (Filer)

Continuinganalysisof the TRMM datato determine
a method toxract the radiometric data from the
noisy data stream. (Spence)

Continuing intgration of the SS1 code updates tg
support the delery. (CooperEscuadra)

Getting TRMM cwers on data and processing for
Task 37 as time permits. (Cooper)

Continued monitoring drra data production/
processing and pvaling data analysis support.
(Cooper)

MODIS subsetted files sent on to Clouds for their
review. Working with Clouds to resoévary
problems that might be found. (S&zyk)
Continued TRMM/Erra operations/analysis
support. (Véaver)
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2.0

Kizer

Working with instrument group on problem with
ERBE-like runs at the BAC. Bad F values are
not flagged bad in PRES8. (Kizer)

Preparing the ERBE-l&k software for a CM
delivery. (Kizer)

Completed updating the mtsa code by incorporating

F90 modules. Incorporated cereslib Openfile and
Closefile subroutines andwensg_ util subroutine.
Writing prologues for ne modules. (Kizer)
Completed updating theviarsion code by
incorporating F90 modules. Call to sysmsg
subroutines hze been replaced with a single
msg_ util subroutine. (Kizer)

Continue with creating a program that will check

multiple ascii QC reports. Additional changes made

to input parameter file to ease user irsteet
Working on Usess Manual and tesxamples.
(Walikainen)

QC software was added to a teseérsion of SS2 and
SS3 production softare. Continuing to mak
changes to adhere to production saftavrules.
(Walikainen, Kizer)

Continuing to inspect ERBE-lkTerra and TRMM
output plots and QC reports on thehV
(Walikainen, Kizer)

3.0

Kizer

Combined with abee.
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4.1

Murray

Worked on setting up the Gif File Generator and
writing ascriptto producevebpagesn new format.
(R. Brown)

Continued to wrk on the automation process for
Cloudvis web pages. (R. Bro)

Loadedonedayof MODIS radianceandgeolocation
data and ran the data with cleay sklated
algorithms on. (Sun-Mack/Murray)

Worked to produce TRMM andefra ground track
plotsfor June23,2000to identify overlappingareas.
(Sun-Mack/Chen)

Began preparations for the IRS conference in St.
Petershrg. Selected good geons, ran the data and
produced vu-graphs for use. (Sun-Mack)
Modified thecodeto allow, if neededusethe ERBE
and VIRS directional models at the same time.
(Murray)

Made modifications to the production code and
scripts to allav for processing of YHRR data
again. Loaded and ran\seral days of data to
identify some wlid hours for processing. r@pte/
Murray)

Made modifications to the Subset ClouslV
algorithm to tak into account the reduced area
coverage for the files that are desired by the Scie
Team. (Murray)

Made modifications to the Clouds Code doifitate
processing of the Cloud algorithms through the
TiSA Subsystem. (Murray/Stassi)

nce

4.2

Murray

Combined with abee.

4.3

Murray

Combined with abee.
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4.4

Miller

Analyzed results from mealgorithm to &tend
known cloud properties to entire cloud fraction.
(Miller, Rapp)

Implemented and testedwmeasf_typdef that
provided nev variable for percent cloud property
extrapolation. (Miller)

Updated SSF_Compare program. (Rapp)
Continued deelopment on IDL routine to produce
broadband vs. namdand rgressions. (Rapp)

4.5

Nolan

Updated and testedviarsion softvare, using
ssf_typdef module, &sion 117 and the latest
version of ssfqc_typdef. (Nolan)

Initiatedwork to updateall inversionsoftwarewhich
useshebinary SSFQC reportand/orssfqc_typdef.
(Whitley, Franklin and Nolan)

Completed wrk to reggenerate 8 months of TRMM
SSF subset files, usingmé&SF subset type 114
definition. (Whitley and Nolan)

Initiated work to create TRMM SSF subset files,

using n&v SSF subset type 115 definition. (Whytle

and Nolan)
Continued wrk to update SSF HDF code to matc
latest ersion of the SSF DPC pages. (Franklin)

174

4.6

Nolan

Combined with abee.

5.0

Coleman

Continuedvork onthesurfacealbedagpre-processor
(Coleman)

Provided timing estimates to Maria Mitchum.
(Coleman)

Incorporating n& window response function
coeficients as a result of thevised response
function incorporated upstream from SARB.
(Coleman)

7.2

Coleman

Combined with abee.

12.0

Coleman

Found and fied cause of arning messages
encountereth CM testingthatwerenotencountered
prior to delvery. (Caldwell)

Investigating problems encountered aABC with
ECMWEF subsetting softare. (Caldwell)
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7.1 | Nguyen/ |« No nev updates

Raju
8.0 | Raju/ * No nev updates

Nguyen
10.0| Nguyen/ | « Continued to help Cynthia (summer intern) to write

Raju TISA Averaging output HDF products similar to

Erbe-Like HDF products.

» Validated @erlap hours data on January and
February PMQ@ files.

» Comparing eight months of & data with SSF
SFCandSRBAVG outputs.Searchindor thecauses
of the bad measured data.

6.0 | McKoy |+ No nevupdates.
9.0 | McKoy | Combined with abee.
11.0| Stassi/ |+ The LBTM routines for GEO peds were put into
Fan the Clouds code and are accessible for GGEO/
CloudsprocessingThereis still acoredumpduring
processing that is beingvesticated. (Murray
Stassi, Sun-Mack)

» Completed modifications to the generator scripts|to
includethecloudinformationin the GGEOPCFand
its input file. The process uses the input file
generatofrom Cloudsto addthecloudinformation.
(Stassi)

CERESIib * Sent small test program to SGI demonstrating the

Stassi/ Bn problem that the c_getef) function has when it
interacts with Brtran code compiled with the SGI
F90 compiler (Stassi)

CM | Ayers » Tested and released dgrl MOA to the Langlg
DAAC. (Ayers)

* Waiting for the Instrument detery. (Ayers)

* Met with Jim Kibler and Maria Mitchum to discuss
the Document Plan. (Robbins, MoK Ayers)

IST | Flug * No nev updates.
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