Table 1: October 25, 2000 - Subsystem Status.

SS SS
No. Lead Status Problems
1.0 | Escuadra Continuing analysis of the TRMM data. (Hess,

/Cooper Spence)

Working on Coastline Detection tatper all data
days when FM1 and FM2 are both in Crosstrack
mode. (Spence)

Delivered updated SS1 code to CM. (Cooper)
Updated the @rra Available web pages to wo
include monthly percent of usable CERES data f
FM1 and FM2. Rerunning alkesting data to hae
this nev information appear for each data month.
(Cooper)

Began work on post-processor to read a TRMM
BDS and correct the radiances for crosstalk.
(Szevczyk)

Beginning work to add the ability to v Solar
Geometry data on the BDSSs. Output product
generation and scan processing need to\ngeck
(Escuadra)

Continued TRMM/Erra operations/analysis
support. (Véaver)
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2.0

Kizer

Preparing ERBE-li& software for CM delery
scheduled for October 27, 2000. ERBEelilest
Plan, SS2 Operat@Manual, and SS3 Operator’
Manual are being updated for delry. (Kizer)
Investigating possible time problenxisting in the
FM1andFM2instrumentsvith theinstrumenteam.
(Walikainen, Kizer)

Input namelist for ERBE data and ERBE PRESS
data used for preliminary ERBE data run through
ERBE-like software. Modifying S8 to PRES8
program to wrk under Latis erironment. (Kizer)
Completedhe ES4Gnprint programandtext file for
binary file formats to be supplied in the ES4 HDF
corversion package requested by Erika Geier
Package includes stand-alone code, documentat
on binary and HDF file formats, and print utilities,
(Kizer)

Completed changes to accommodate nastiag
QCfile namedor monthsprior to instrumentaunch.
Separaté.ogic IDs wereusedfor currentmonthand
previous months. (\Mikainen)

Continuing to tweak the ranges and sigmeale
used in the statistical analysis routines for each g
value tested. (Wlikainen)

Continuing to inspect ERBE-lkTerra and TRMM
output plots and QC reports on thehV
(Walikainen, Kizer)

on

ata

3.0

Kizer

Combined with abee.
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4.1

Sun-
Mack

Attended Informix Datablades training class.
(R.Brown)

Worked on setting up QC Reports and image
processing automation system. (RxBndMurray)
Posted Cloudvis data images owv@&lepment sermr
for testing. (R.Bran)

Communicated with &ttley on SSIT at BAC.
(Miller)

ClearSky albedoegor 7 MODIS visible channelg2
days of MODIS data) where calculated and
produced. Posted the results one the. w&un-
Mack)

Worked with Todd Berendes on supporting cloud
group with IVICS. Preided him with a Cloudié
file (including README and a reader) and all the

color bars with their labels for all the parameters |in,

CloudMs. (Sun-Mack)

Worked with IRM (Belgium group) on puiding
them with 5 hours of daytime data, including
README and readeMNalidated the data before the
shipment and posted the results on the. w€hen/
Sun-Mack)

Modified CloudMs module.Thisincludedaddingall
MODIS channels t,Cloud¥ structure, adding time
in cloudvis structure (IVICS requirement), and
cleaning up. (Sun-Mackf@pte/Chen)

v

4.2

Sun-
Mack

Combined with abee.

4.3

Sun_Ma
ck

Combined with abee.
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4.4

Miller

Worked with Ms. Hopson, LangfeDAAC, on
problems with metadata identified during SSIT or
cloudretrieval. Fileswerent producedr contained
the wrong quality wrd (Rass vs. Bssed). (Miller)
Investicated the PSF Generation code and
experimented with &rious PSF configurations in g
effort to provide a response for Mdianglong
Zhangs, UAH, question on its use. (Miller)
Coordinated with MrCaldwell, SARB, and Ms.
Mitchum, RAB, on obtaing M@ for March 2000.
(Miller)

Reviewed data summary of Single Scanner
Footprints. (Miller)

=)

4.5

Nolan

Modified SSF 5 record sample package READM
file and delered SSF read sofase to the BAC.
(Franklin)

Continued wrk to update SSF Subset sadtw
using n&v SSF type 117 definition. (Nolan)
Continued restoring 8 months of SSF subset files
from tape archvie. With Franks help, hae
recovered all lnt 2 of the SSF Subset files from
tape_archie. (Nolan)

Attended Informix DataBlade class on Oct. 16-2Q.

(Franklin and Nolan)

4.6

Nolan

Combined with abee.

5.0

Coleman

Continuing to implement the logic in the Main-
Processoto usethesurfacealbedomapproducedy
the Pre-ProcessofColeman)

7.2

Coleman

Combined with abee.
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12.0| Coleman| « Continuing column precipitableater \alue
comparisorof ECMWF datawith MOA productfor
Fred Rose. (Caldwell)
» Determined that there are no format changesuo ne
HDF GEOS product (&fsion 3.3). (Caldwell)
* Provided updated suate u- and v-ector wind
speed definitions to Erika. (Caldwell, Coleman)
* Ran 4 days (September 2000) of M@r Sunry
Sun-Mack. (Caldwell)
* Delivered Rgrid MOA Subsystem to CM with
correction to occasional problem found by Clouds
Group. (Caldwell)
7.1 | Nguyen/ | = No nev updates
Raju
8.0 | Raju/ * No nev updates
Nguyen
10.0| Nguyen/ | » Validating cleaisky TOA SW GGEO method.
Raju * Plot SW surce flux one-minute time history of al
of the ARM, CMDL, BSRN sites.
» Write programgo readandplot one-minuteSSFand
measured SW swate flues for all sites.
6.0 | McKoy |+ Thereis no n& updates for TISAgrid (6.0 & 9.0).
9.0 | McKoy | Combined with abee.
11.0| Stassi/ |+ Discussed with & Heck and SunnSun-Mack the
Fan need for changes in the GGEO/Clouds code so that
certaincloudpropertiesarecalculatedor nightdata.
(Stassi)
CERESIib * Moved CVS repository from thunder to blizzard
Stassi/ Aers because all machineapt samantha, are able tq

access blizzard. (Stassi)
Seeking to establish alternagiprocedures for
updating CERESIib on samantha. (Stassi)
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CM | Ayers SCCRs submitted since last DMTM: 229 & 230;
SCCRs updated since last DMTM: None;
Instrument or ERBE-lie SCCRs to be véeewed for
approval: 230 (see follwing pages). (pers)
Tested and released the M@elivery package to
the Langlg DAAC. (Ayers)
Updated the Delery Schedule and posted it on the
CERES CM home page. yérs, Franklin)
Delivered the latestersion of the SSF sample read
package to the BAC. (Ayers)

IST | Flug No nev updates.




CERES System Configuration Change Request Submittal

Subsystem: ERBEI#SCCR Date & TIME: 2000-10-23 14:1588CR No.: 230

Description of Change (Science):
1. No Science changes made.

Reason for Change (Science):
1. No Science changes made.

Description of Change (non-Science):

1. Remeed the Makfile command from the hdf comparison script.
Created a script to compile all test_suite safénat the
bayinning of the test procedures.

2. Renamed SmoPGE PCF generator script to the same naming
corventions as the rersion PGE PCF generator scripts.

3. Updated gen_pcf scripts to include "# END MPRTA ..."
line in accordance with SEC and/BC.

4. Standardized the User Runtime&meters for all ERBE-l&
PGEs.

5. Added code to write dadilt data to page 23 of QC Report
file when no data for that hour is processed.

6. Adding the QC Report ChemkSoftware. It contains
additional functions as requested by the ScieraenTio
help catch problems that may occur in tveision data.
Prerious monthly QC Report files are accessed veraging
over extended data periods.

7. Modified gen_pcf.CER2.2 script to containyioes monthly
gc report file names as needed by the QC Report &heck
Software.

8. Modified monthly qc file daily updating script to rerao
the lock, ".Ick", file created during processing.

Reason for Change (non-Science):
1. Compilation is done at thediening of the test procedures
prior to &ecuting ag programs. This as done at the
request of the MAC SSI&T team.
2. The renaming of the S'd®GE PCF generator scripag/done
to standardize all PGE PCF generator script names.
3. The "# END MEADATA ..." line added to all PCF files sexw



as an indicator to theABA C epilogue script that the end of
the user runtime parameter section has been reached.

4. All required user runtime parameters, ie. Samplinggyate
CERDataDatedyar CERDataDateMonth, use the same logisID’
throughout the ERBE-I&kPGES.

5. Originally when no data &s processed for a particular
hour data for that hour as omitted. @ avoid confussion,
defwlt data is e supplied.

6. The QC Report Cheek Software will check the data in the
Inversion QC Report using statistical analysis, range
checking, searches forasflow values and NaNs, and more.
Seeral tests can be performed on the data for which
ERBE-like personnel are notified by email wheny ah
these testsil.

7. The PCF can only list files thatig. The script checks
to see if the pvgous month is within the data time period
for that instrument and whether the Monthly QC Report file
eist before listing it in the PCF

8. The script remas the file to pneent a zero length file
from «isting after processing the PGE.

Estimated Man Reer: N/A
Schedule :0lbe delered to CM on or before October 27, 2000.
Impact : None.

Originator: KIZER, EDNARD A. (SAIC)
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