Table 1: March 15, 2000 - Subsystem Status.

SS SS
No. Lead Status Problems
1.0 | Escuadra Continue deelopment of a web page for instrument

/Cooper houseleeping statistics. The Monthly plots are

working, working to create yearly plots. (Filer)
Continued deeloping stand-alone program for
convertingdetectorcountsduringmoonview scans.
(Spence, Wlikainen).

Reviewing Terra and TRMM output data. (Hess)
Continuing work on the Azimuth Scan data to
determine if we hae ary azimuth ofsets.
(Escuadra)

Working with thenew Ada 95 compilerto determine
if updating the C-library fi@d the problem with the
64-bit compiler (CooperEscuadra)

Continued monitoring drra data production/
processing and pvaling data analysis support.
(Cooper)

Continueupdatedo the TerraMissingandAvailable

Data spreadsheets. Scripts &itger the appropriate

dataarecompletefor currentSS1datarequirements.
Updates needed to change the calculation of
available attitude data to use only FDD attitude

without the spacecraft attitude as backup. (Cooper)

Completed initial BDS mege program, no
working to add start and stop time feature to the
code. Also werking to add ®olKit calls to read a
PCEF, sothatthis programcanbeusedto megeBDS
andBDSD for timeswhentheinstrumentvasleft in
diagnostic mode, U is performing normal science
operations. A ng PGE will need to be added to
handle this occurrence. (Seezyk)

Performing coastline detection foeffa data, FM1

and FM2 are not finding all the same scenes when

they are both in crosstrack.Jestigating why the
instruments don’see all the same scenes. (Spen
Continued to monitor 8rra Operations and to assi
in findingoutwhy we haven't receved CERESdata.
(Wearer)
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2.0

Nolan

Corrected a problem in the ES-8lidation graphics
software that caused the randomly generated O
lengthgif files. Addeda checkandspecialkexit status
if any O length gif files are generated. (Flug)
Completed delta ERBE-l&kdelvery, to correct
randomlygenerated lengthgif file problem,to CM
on March 7, 2000. (Nolan)

Delivered updated ERBE-ESS2 Operatas’
Manual to CM. (Nolan)

Corrected a problem with the ES-dlidation
graphicsWebinterface Addedadownloadoptionto
the ERBE-lile QC Report listing \&b applications.
Made some imprements to the irersion QC
report listing Vb interbice and to the ES-8
validation graphics \&b interace. (Flug)

Checled gif files on the \&b for all ERBE-lile
TRMM reprocessed 1998 ES-8s and all productic
TRMM 2000 ES-8s. (Nolan)

3.0

Kizer

Continuingto look at codeto readSS2metadatand
pass the “Quality Flag” through the code instead
its current hard coded scheme. (Habon)
Continuing to look at updating the SS3 code by
incorporating=90modulesTestingof theevaluation
version of the code and datalidation has bgun.
All metadata and QC files are also being cleelck
Eliminated duplicate subroutines in SS3 code.
Incorporatingcallsto cereslibOpenfileandClosefile
subroutines. Writing prologues forwienodules.
(Halvorson, Kizer)

Looking at ES-4 gif file code to produce monthly
Cloud Forcing Plots. (Halerson)
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4.1

Murray

* Worked with the modified idl code and the Gif File

Generator script to incorporate changes. Created
new idl structure files for data plots andgae
testing. (R. Brarn)

» Updated the CWG as needed. (R.\vBnd

* Implementing and testing additional methods to
gather the input for the idl zoom program through
thewebeitherby inputtingparametersr selectinga
file. (R. Brawvn)

* Receved a "n&" corrk and a "ne" vint that uses
this "new" corrk. Working on the intgration of the
"new" algorithms. (Sun-Mack)

* Integrated a n@ Welch algorithm. Wrked with
Welchs’'teamto validatethealgorithmresultsfor the
April 3rd Telecon. Ran 15 hours of VIRS data anc
placed on the web for inspection. (Sun-Mack)

« Started wrking on intercomparison between vint
(VISST)andCoakley’s cloudretrieval algorithmfor
the Telecon. Communicated with MekFriedman
extensvely. Receved their files/results and started
matching our results with thedt’ Processed all the
hoursprovidedandputthecomparison®ntheweh
(Sun-Mack)

» Completed modifications to the Cloud Code that
improved PCFile access and alled the use of the
finer resolution ECMWF-based Skirmperature
data. Bgan testing the modifications. (Murray)

* Implemented Restart capability in the Subset VIR

script and sent the modified script to th&AXC.
(Murray)
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4.2

Murray

Combined with abee.

4.3

Murray

Combined with abee.
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4.4

Miller

Coded algorithm to calculate along and cross tra
angle for imager pels. Started testing. (Miller)
ProcessedimulatedES recevedfrom Dr. Kam-Pui
Lee and preided feedback on quality(Miller)
Continuedreview of directpixel selectioralgorithm
created by MrRichard Green. (Miller)

Decided that all anomalous befa on April 23,
1998 could be linkd either to the along-track
scanning or scenes sampledriarded this
conclusion to TSDIS. (Miller)

4.5

Nolan

Continuedwork to adda daily PGE,CER4.5-6.2P1,
to Subsystem 4.5-6. (Nolan)

Initiated work to create a stand-alone program that

uses subsetted SSFs as input aatates the
spectral correction and CERESansion to DA
modules for Norman and Nitchie. (Nolan)
Createchew SWADM ancillaryfile usingNormans
VIRS12bADMs (with clearsky setto 0-5%clouds)

for ERBE scene types: 1,2,4,6,7,9,10, and 12, and

Richards RPMmodelsfor ERBE scendypes:3,5,8,
and 11. Created normalization constants for the
combined set of ADMs, using Romigentegration
softwarefrom Patty Hinton. Repeatedhe procesgso
create a second set of SW ADMs and normalizat
constants using a weset of Normars VIRS12b
ADMs (with clear sk set to 0% clouds). (Nolan)
Created an update@nsion of the SSF subset type
definition module for Norman Loel{Nolan)
Continued preparation for thextalelivery to CM
by documenting changes, updating ardfying
error messagesevifying HDF attrilutes, and
adding the Platform, Imageand Instrument run-
time parameterso the PCFfile generatar (Franklin)
Added a dwnload option to the SSF ASCII QC
Report listing Véb application. Set up a test data
Web page for viwing the SSF ADMS. (Flug)
Designed and completed SSF subset compariso
software. (Halorson)

ion

4.6

Nolan

Combined with abee.
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5.0

Coleman

Produced CRS filesver the \alidation rgions for
February 1998 at the request of Bill CollinsithV
Freds appreoal, these files were madeadlable to
Bill Collins. (Coleman)

Began implementing ne algorithm for handling
aerosols used by the Fu-Liou model. (Coleman)
Attended SARB wrking group meeting and
provided guidance on operational feasibility of
suggested ideas. (Coleman)

7.2

Coleman

Combined with abee.

12.0

Coleman

Updated M@ and GAP sizing information for the
Data Products Catalogue. (Caldwell)

Worked with Tim Murray to determine what he
needs for more &€ient MOA access. (Caldwell,
Coleman)

At the request of im Murray, prepared a routine
from existing code to prade the ECMWEF 0.5-dg
skin temperature ggon numberalong with the
coordinates of the gion’s center (Caldwell)
Finished separating moa_io module into smaller
modules (transparent to the user). (Caldwell)
Successfully tested IDL plotting sofie with nev
MOA grid indices. (Caldwell)

7.1

Nguyen/
Raju

No nev updates

8.0

Raju/
Nguyen

No nev updates
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10.0

Nguyen/
Raju

Working on cowmerting geostationary layer cloud
data to column cloud data. (Nguyen)

Prepared code to read the geostationary cloud di
(Nguyen)

Sent updated document which includes the issug
relatedto implementingheggeoclouddatainto tisa
averaging code to CagiNguyen for her to rgew
and to mak modifications. (Raju)

Started looking into flux interpolation routines to
modify code to interpolateQA Clear Sk fluxes
using geostationary data. (Raju)

Wrote a program to correct the orientation of the
time series plots and cegrt them from PS to PDF
Current \ersion of Ghostscript cutsfgilots after
page 100. Need to Y& Aladdin Ghostscript
upgradedo version5.x onsamanthdor theprogram
to work. (Flug)

S

ata.

6.0

McKoy

Per the request/suggestion oiv@aroung, the flag
thatwasaddedo theFSWandSFCdatarecordwas
modified to combine the instrument mode, the
imager andthesourcgogethe(TRMM-PFM-VIRS
FAPS, TRMM-PFM-VIRS RAPS, etc.). Each
combination will represent one bit of the flag.
(McKoy)

Continued studying the TISA Gridding soéive to
determine what modifications will need to be mag
to handle the multiple instrument processing.
Cleaning up and commenting all changes thaé hg
been made thusif to the TISA Gridding softare
before making anchanges related to multiple
instrument processing. (Mci)

Found and corrected a memory problem in the
Subsystem 6.0 and 9.0 post-procesgbtcKoy)

e

9.0

McKoy

Combined with abee.
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11.0

Stassi/
Fan

The GGEO/Clouds inteaite is running and
producing results. Nee code is being written to
extract the results and add them to the GGEO
intermediate output product. Spot checks of the
angle calculations and the radiangerages she
that these alues agree with those calculated in
GGEOprocessingThecloudvaluesarenotcorrect,
but this is because the GEO eig are being
processethroughthe AVHRR pathof CERESmask,
and this path requires tnmore IR channels.
Eventually the Clouds subsystem will pride a set
of procedures called LBTM containing a GEO pal
for CERESmask. (Stassi)

th

CERESIib
Stassi/ An

Updated the follwing modules in thealidation
versions of CERESIib: moa_io.f90 (split into 4
separate modules), ssf_typdef.f90, pcf.f90, and
i0.f90. (Caldwell, GeierStassi)

The latest grsion of the dolkit, TK5.2.6, has been
loaded onto a {8 SUN and SGI wrkstations for
installation testing. The HDFevsion has changed,
requiring that the CERES start-up scripts on all
machinewill needto bemodified.After installation
testingis completethis Toolkit versionwill become
thedefault versionof all machines.(Griffin, Flippo,
Stassi)

CM

Ayers

Released Delta Defries of Instrument and ERBE
like to the Langhe DAAC. (Ayers)

Delivered updated Subsystem 3.0 (ERBE)JiIRPCF
generator scripts to the LanglBAAC. (Franklin)

IST

Flug

No nev updates.
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