Table 1: December 6, 2000 - CM Status

SS SS
No. Lead Status Problems
CM | Ayers SCCRs submitted since last DMTM: None;

SCCRs updated since last DMTM: None;

SCCR4o bereviewedfor approval (Subsystem$-4):

None. (Avers)
Tested the Rgrid MOA delivery package and
released it to the LangldDAAC. (Ayers)




CERES System Configuration Change Request Submittal

No additional pages this time.



Table 2: December 6, 2000 - Subsystem Status

SS SS
No. Lead Status Problems
1.0 | Cooper/ Continuinganalysisof the TRMM/Terradata. (Hess,
Escuadra Spence)

Continuing analysis of TRMM stodata for March
and April. (Spence)

Continuing vork on post-processor to read a TRM
BDS and correct the radiances for crosstalk. This
being done in conjunction with the analysis of the
stow data for TRMM March and April 2000.
(Szevczyk)

Continuing vork to add the ability to v Solar
Geometry data on the BDSSs. (Escuadra)
Continuing vork to maintain/update the CERES

Terra Available Data spreadsheets and web pages.

(Cooper)

Ran the preliminary Aqua MOSX3t at the SCF
using the coverted Erra data time tagged 9/13/98.
The test \as taking wer a day to complete, when it
was discuered that the ORBSIM data had not beg
created for the test. Thisaw remedied and the test
ran without ag problems. (Cooper)
ContinuedTRMM/Terraoperations/analyssupport.
(Weaver)

is
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2.0

Kizer

» Continuing to look at processing ERBE data run
through the CERES ERBE-EkSubsystem. Ran
19841109 ERBS data through ERBE-reprocessin
code and compared QC report data to that produg
during ERBE-reprocessing tenfy input data and
software. Modifying CERES wersion code to
reproduce 19841109 ERBS data. (Kizer)

» Continuing to vork on the Spectral Correction
Coeficientalgorithm. Severalstepsvereautomated.
(Walikainen)

» Examining the 'production’ email generated by the
QC checkr softvare. Reformatted email per.Dr
Greens requests. (@likainen)

» Continuing to modifying xesting IDL plotting
software to map and plot ES4 and ES9 HDF data
files. (Kizer)

» Continuing to inspect ERBE-lkkTerra and TRMM
outputplotsandQCreportsontheWeh (Walikainen,
Kizer)

ed

3.0

Kizer

Combined with abee.
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4.1

Sun-Mack

SetupAction Item Utility to displayopenactionwhen
entering site. (R.Bran)

Implemented and tested script to help with tar file
steps in deliery process. (R.Bwn)

Help setup science team member to use thinef
scripts to run Cloud subsystem. (R.®&r)

For independent cloud retual validation purpose,
we have sentoutour cloudproductfor certainspecific
hours to Institute R@l Meteorology at Belgium.
They have done piel-by-pixel matching,
intercomparison, and found out there are significa|
disagreement for certain hours andioas. Worked
with Pat Minnis, Dae Young and Bt Heck on
investication of the disagreement. (Sun-Mack)
Bruce Welicki was going to present CERES and
MODIS intercomparison atASA headquarter at
Goddard on Dec 1st. In thef@ft of supporting this
intercomparison, a meMODIS product (MODIS
cloudproduct:MODO06) hadto bereadinto thecloud
framework. The coding to ingest MODO6 product
was started, delyged, tested and finished. The
coding to put both ped matched CERES cloud
retrieval results and MODISO06 cloud retra results
into Cloud Subsystem outputaw also started,
delugged, tested and finished. The MODO6 data fi
MODIS Goldendayswereorderedrom Goddardand
successfully read in through cloudfranmek. The
imager pictures and scatterplots ofgdthy-pixel
CERES and MODIS clouretsal intercomparison
were successfully produced in time for Bruce
Wielicki. (Sun-Mack).

4.2

Sun-Mack

Combined with abee.

4.3

Sun-Mack

Combined with abee.
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4.4 | Miller « Worked with Ms. Hopson, LangyeDAAC, on
problems during SSIT for Edition1. Monitored
Edition1 production of clouds and caution. One
hour was not processed mostdilg due to corrupted
file or .met not being staged. (Miller)
» Drafted the cowolution portion of the SSF Data
Summary (Miller)
* Reviewed Emails and ASCII Quality Control
summaries from production. (Miller)
e Processed February 25-26 and March 1-5, 2000
TRMM data at the SCF for DMinnis’s calibration
effort. (Miller)
* Reviewed Narrovband Topical Longvave Constant
reportsfor 1998andforwardedto Mr. Green(Miller)
» Tested ©olkit Version 5.2.7. \brked with Mr. Stassi
in determining ha the \ersion string changed.
(Miller)
4.5 | Nolan * Completed modifications to the SSF HDF code to
include a CERESIib module that can also be used by
SARB. (Franklin)
* Continued work on PGE CER4.5-6.2P1. @
work to create metadata files for the SSF subsets
(Nolan)
* Initiated modifications to the Wersion Est Plan and
Operators Manual to include PGE CER4.5-6.2P1.
(Nolan)
* Created January 98 Daytime and Nighttime SSF
Subset files from Edition1 SSFs. (Nolan)
* Began creating binary SSFs at the SCF using 2000
TRMM data. (Nolan)
4.6 | Nolan Combined with abee.
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5.0

Coleman

The April 1998 \&IR5 SSFs were processed throug
the Surfce Albedo Pre-Processéred Rose made
plots of the results and appears to be pleased.
(Coleman)

Continued implementing code changes in Main-
Processor to use the Monthly Sagé Albedo map.
(Caldwell, Coleman)

Testing the Instantaneous SARB Main-Processor
usingtheresultsof theSurfaceAlbedoPre-Processor
(Coleman)

Jh

7.2

Coleman

Combined with abee.

12.0

Coleman

Delivered Rgrid MOA Subsystem to CM. This
version corrects a slightgadding error in,the upper
atmosphere (heights al®10 hR) temperature and
humidity profiles that are based oA® GEOS-3
data.Priorto delivery, it wasverifiedthatthis change
has no impact on the Clouds results. (Caldwell)
Tracked davn an ECMWF subsetting problem
encountered at theAAC. The cause is thatwe
parametersvereincludedin oneof thefiles,anddata
previously contained in one file werewspread
across tw files. (Caldwell)

7.1

Nguyen/
Raju

No nev updates

8.0

Raju/
Nguyen

No nev updates

10.0

Nguyen/
Raju

Modifying the webplot program to read theane
SRBAVG HDF format and to include the clesky
TOA fluxes for GEO method in the web plot.
Completedhe comparisorof RMS for differenttime
average of the data for Centraddtlity station.
Studying the SW time history plots of theended
facilities.

6.0

Stassi/
Nguyen

Combined with SS 9.0
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9.0

Stassi/
Nguyen

Studying the Ba gridding subsystems and directo
structures. (Stassi)

An error in the February 1998 SFC product is bei
investicated. Seeral of the hours contain cloud frac
tion areagreateithanzerobut cloudpropertiesequal
to dehult values. Discussions are continuing with
Dave Young to determine what is causing this.

(Nguyen)

y

11.0

Stassi/lan

Corrected a logic problem in the main-processor
which causedn rarecircumstancemultiple copiesof
datarecordsto be copiedto theintermediategranfile.
This condition caused no errors in the final GGEQ
output product. (Stassi)

Continuedworking with SGI technicalrepresentatie
to resole the lib4211 error (Stassi)

CERESIib
Stassi/Aers

Toolkit version 5.2.7 has been loaded onto the SG
for validation testing. Saaf, everything looks okay
(Flippo, Grifiin, Stassi)

Sent email memoxglaining use of tk_&rsion.csh
script. (Stassi)

Fs

IST

Flug

No nev updates
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