Table 1: March 28, 2001 - CM Status

SS SS
No. Lead Status Problems
CM | Ayers See Bble 2 for SCCR aatity since the last DMT

meeting. SCCRs for Subsystems 1-4 that need to
reviewed follow Table 2. (Arers)

Released the Clouds, TISAvéraging, Instrument,
ERBE-like, CERESIib, and SARB de#ries to the
ASDC. (Avers)

Continued to update the sofive to add a status flag
for the updated SCCRs. (Franklin)

Added a table to the CERES CM database to con
the list of \alid SCCR appneers, their email
addresses, and their host machine names. (Franl
Updated a table in the CERES CM database for tf
updatedSCCRdo includetheapprowal dateandtime,
the apprwer’s ID and host machine, a comment
string, and a status flag. (Franklin)
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Table 2: SCCR Activity March 12 at 4:20pm - March 26 at 12:15pm

Page

SCCR|S|U|A|C|D SS
No.

Comments

251 | X X 12

S=SubmittedU=Updated A=Approved; C=Closed;D=Disapproed; SS=Subsystem




Table 3: March 28, 2001 - Subsystem Status

SS SS
No. Lead Status Problems
1.0 | Cooper/ Pre-ES8 coversion program update sent to CERES

Escuadra CM. (Cooper)

ContinuingSS1scanandoutputredesign.(Escuadra
Continue tracking receipt ofefra Data receipt at
LaRC. (Cooper)

Updated the SS1 OperatoiManual and st Plan in
preparation for the ¢ delivery. Added Aqua
information to the documents. (Cooper)
Updating the BDS Description page table for the
latest delery. (Cooper)

Continuing vork on the program to repair SW
radiances from TRMM data from the end of March
2000 through mid-April 2000 and June 2000.
(Szevczyk)

Continuinganalysisof Terradata,radiancecoastline
detection, instrument houssdping and Moon
Viewing data. (Hess, Spence, $zeayk)

Continue vork to \erify Terra operations. (@éver)




Table 3: March 28, 2001 - Subsystem Status

SS
No.

SS
Lead

Status

Problems

2.0

Kizer

Delivered ERBE-lile software to CERES CM as
scheduled on March 16, 2001. (Kizer)

Modifying ERBE-like Operatos Manuals and&st
Plan to reflect changes in output data sizes and
addition of nev ES-8 Nadir file. Deliered
documentation with softare to CERES CM. (Kizer
As requested by instrument team, generated ES-§
Nadir files for Jan through Aug 1998 TRMM data
daysandMar 2000throughFeb2001TerraFM1 and
FM2 data days. (Kizer)

Met with Bing Lin (RAB) to discuss program to
statistically analyze TRMM 1998 ES-8 datagBe
generating program. (Kizer)

Edited and recompiled Richard Grezenbde to
generate the nadanly, map function. Applied the
mapfunctionto al yearperiodof FM1 andcompared
bad-flagged data. Generated code to determine n
functionfor full scandrom ES-8.Begandetermining
tolerances for flagging bad data in full-scan ES8s.
(Walikainen)

Continuing to &amine the 'production’ email
generated by the QC chexlksoftware. (Walikainen)
Continuing to inspect ERBE-lkTerra and TRMM
outputplotsandQCreportsontheWeh (Walikainen,
Kizer)

)
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3.0

Kizer

Combined with abee.




Table 3: March 28, 2001 - Subsystem Status

SS
No.

SS
Lead

Status

Problems

4.1

Sun-Mack

Worked on producing the Cloud/images from
Edition1 Jan-Aug (and March 2000) for all VIRS
ARM GSP werpasses. (R.Bwn)

Created gif animation for Edition1 monthly QC plots

to shav seasonal change. Reproduced QC plots fq

Cloud Liquid Water Rith. Continued changes to QC

code for producing data files for plotting. (R.Br9
Worked on the stidiffor ARM meeting (the week of
March 19) and france meeting (the week of March
26) for Rat. (R.Bravn, Sun-Mack)

Worked on MODIS algorithm: CO2 slicing. 90%
coding is completed. (Sun-Mack)

Worked on BAO/ECMWF MQA issue: tested fed
version of MQA reader on GEOS3.3 data. Examing
Edition1March2000datawith beforeandafterfixed
MOA reader The conclusion is the M®reader fix
doesapplyto ECMWF MOA aswell asDAO MOA.
(Sun-Mack)

Pat Minnis requested intercomparison between
CERESandMISR. Lookedinto whatit wouldtake to
get the data, where andviha.. Communicated with
Nang/ Ritchey. (Sun-Mack)
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4.2

Sun-Mack

Combined with abee.

4.3

Sun-Mack

Combined with abee.

4.4

Miller

Metwith Mr. Bill Lowry, SGI,on parallelprocessing.
The tools did not seem to bewking, ut he
requested a strip dm version. Started remong
toolkit calls and simplifying corolution.

Produced Narmband-Broadband scatter plots for
Northern Great Plains ARM site. (Miller)
Researched appropriatel€st for linear rgression
and implemented in daily namband-broadband
TRMM trends. (Miller)

Processed an hour of TRMM andriia data with
SAR runningathightemporalresolution.Thesewvere
given for Henry Flippo to analyze. (Miller)
Provided support to ASDC on one dagria
processing, Jan 5, 2001. Answered questions on |
clouds delery. (Miller)

he




Table 3: March 28, 2001 - Subsystem Status

SS
No.

SS
Lead

Status

Problems

4.5

Nolan

Completed intgration and testing of preliminary
versionof the CERESShortwave ADM modulefrom
Norman Loeb (Nolan)

Wrote a Brtran 90 module to ale the CERES

Shortwave (SW) ADM moduleto be usedwith either
theoriginal SSFfootprintorthe SSFSubsetootprint.
(Nolan)

Wrote programto readan SSF, createa new SW flux
for eachfootprint,andthenwrite outtheupdatedSSF
footprints. (Nolan)

Wrote scripts were to cginary SSF files from the|
ASDC archve and create the updated SSFs in bat
mode. (Nolan)

Initiated testing of a seconenrsion of the CERES
Shortwave ADM module. (Nolan)

Reviewed preliminary ersion of the CERES
Longwave ADM module from Nitchie Manalo-
Smith. (Nolan)

Provided support for Fred Rosework with the
Shortwave ADM module. (Nolan)

4.6

Nolan

Combined with abee.

5.0

Coleman

Delivered Instantaneous SARB Subsystem (three
PGEs) to CM, complete with De&ry Memo, Est
Plan, and Operators’ Manual. (Coleman, Caldwel
Making test runs for Fred Rose that tighten the
allowable sigmas used in the constrainment proce
(Coleman)

)

7.2

Coleman

Combined with abee.

12.0

Coleman

Investicating the March 2000 M® anomalies.
(Caldwell, Coleman)

Delivered updated M® 10 to CERESIib
(Caldwell)

7.1

Nguyen/
Raju

Made test runs using February 1998 data and
generated TSI output files. (Raju)

8.0

Raju/
Nguyen

No nev updates
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SS
No.
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Lead
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10.0

Nguyen/
Raju

Continued alidating TOA albedo. Vrked on the
albedo normalization for “more than one CERES
measurements in a day” case. (Nguyen)

Corrected PCF generator script to reflect the toolkit

version in the PCF file. Updated the run script to
remove temporary files in the outcomp and runlog$
directories. Supported theAd C in testing SS10.
(Nguyen)

Fred Rose read 8 months of SSF Edition 1 and
created binary files for thekdation rgions. Used
Fred’s program to read his output files and to write
the required parameters for the ARM, CMDL and
BSRN sites for further study(Nguyen)

Wrote IDL program to read the almascii files and
to comparewith themeasuraelata.Plottedto compare
SSF Edition 1 with the ARM data for 30-minute
average and 1-minute data cases. Studying the

difference between SSF R4 and SSF Edition 1 data.

(Nguyen)

6.0

Stassi/
Raju/
Nguyen

Source code updated to use latest CRS definition
CERESIib (Stassi)

SSFtoCRS corersion program modified to latest
record format definitions. (Stassi)

Starting to test subsystem. (Stassi)

9.0

Stassi/
Raju/
Nguyen

Completed updates to OperatoManual. (Stassi)

Subsystem tested at ASDC and promoted to produc-

tion. (Cepaitis)

11.0

Stassi/lan

Devised plans for automating the creation and use
intercalibration codicients in the GGEO production
process. (Raju, Stassi)

CERESIib
Stassi/Aers

Modified the makmale scripts to remee references
to *.kmo files, relics from a pwous \ersion of the
SGI Fortran compiler (Stassi)

Updated CERESIib with modifiecevsions of the
moa_io modules. (Caldwell, Stassi)

IST

Flug

No nev updates.
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