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Table 1: August 1, 2001 - CM Status

SS
No.

SS
Lead

Status Problems

CM Ayers • See Table 2 for SCCR activity since the last DMT
meeting. SCCRs for Subsystems 1-4 that need to be
reviewed follow Table 2.  (Ayers)

• Tested and released the following packages to the
ASDC:  TISA Averaging and ERBE-like.  (Ayers)

• Currently testing CERESlib and TISA Gridding.
(Ayers)

• Expecting the Cloud delivery on Tuesday.  (Ayers)
• UpdatedtheSampleDeliveryMemoandpostedit on

the CM Web page.  (Franklin, Ayers)
• Updated the Delivery Procedures document and

posted it on the CM Web page.  (Ayers, Franklin)
• Modified the Delivery Memos web page and file

structure to remove references to Release 3.
(Franklin)

• Reorganized the Delivery Schedule directory
structure to eliminate duplicate gif files. (No visible
changes to the web page.)  (Franklin)
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S=Submitted;U=Updated;A=Approved;C=Closed;D=Disapproved;SS=Subsystem

Table 2: SCCR Activity July 16 at 2:30pm - July 30 at 12:05pm

SCCR S U A C D SS
Page
No.

Comments

267 X 5.0

275 X 6.0 & 9.0

277 X 4.5

278 X CERESlib

279 X CERESlib

280 X X CERESlib



3

Table 3: August 1, 2001 - Subsystem Status

SS
No.

SS
Lead

Status Problems

1.0 Cooper/
Escuadra

• Updatedpreviousandnext dayscriptsto properlyuse
thelastdayscriptthatwasupdatedto accepta2-digit
month. Instructions to test the new scripts were sent
to ASDC.  (Cooper)

• Created scripts to handle some of the delivery tasks,
suchasremoving theCVSdirectoriesfrom thetarfile
used to move the source code to samantha. Also
created a script to create the Expected_Output.List
file.  (Cooper, Snyder)

• Continued running CLAMS test data at the SCF for
early analysis of area coverage.  (Hess)

• Completedinitial deliveryof theMODIS subsetterto
GSFC.  (Spence)

• ContinueworkingonTRMM datarecoveryfor 2000.
(Szewczyk)

• Held a design meeting to discuss how to handle the
gaindrift foundin Terradata.As aresult,3 new PGEs
and 2 new data files are being added to SS1 to
automate the gathering of internal calibration data
necessary to determine gain coefficients. These new
PGEs will be use for Aqua and Terra data. The first
PGECER1.3P1will createanew BDSI file whenever
internal calibration data is present within a BDS. A
tentative delivery of mid-September for CER1.3P1
has been requested by Kory Priestley. The remaining
2 PGEs will be delivered after the Science Team
meeting,wherethestrategy for handlingthedrift will
be discussed.  (Cooper, Escuadra, Hess)
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2.0 Kizer • Delivered the ERBE-like software as scheduled to
CM on July 20, 2001. SS2 and SS3 Operator’s
Manuals and the ERBE-like Test Plan were modified
to reflect changes in software and posted to the web
via CERES CM. Delivery Memo also sent to CM on
July 19, 2001.  (Kizer)

• Worked with ASDC and SA’s to determine why June
2000, Terra-FM1 ES-4 gif files not visible on web.
Files now visible.  (Kizer)

• DeterminingasystematicapproachtovalidatingES-8
& ES-4 gif files.  (Walikainen)

• Continuing to examine the ’production’ email
generated by the QC checker software.  (Walikainen)

• Continuing to inspect ERBE-like Terra and TRMM
outputplotsandQCreportsontheWeb. (Walikainen,
Kizer)

3.0 Kizer Combined with above.

4.1 Sun-Mack • Worked on producing Edition1 Cloudvis images for
Jan - Aug. 1998 and Mar 2000.  (Brown)

• Worked on producing plots for one of the QC fields,
Cloud Temperature Binned Results, to automation
process.  (Brown)

• Modified and updated Test Plan and Appendices to
reflect the changes in upcoming MODIS Beta
delivery (SCCR #273).  (Brown, Miller)

• Continued working on implementing, testing and
validating algorithms and clear sky snow/ice models
for MODIS Beta delivery (SCCR #273). Great effort
was made on validating various algorithms and
trouble shooting the problems when they occurred. 1/
3 of MODIS data, during one day of data testing,
failed. Debugged and found the cause successfully.
(Sun-Mack)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.
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4.4 Miller • Completed testing of GRing algorithms for Terra.
(Miller)

• Correctedproblemin determiningIGBPtypesurface
areacoveragewhenpixelswithoutcloudfractionsare
included.  (Miller)

• Prepared subsystem for delivery.  (Miller)
• Prepared publication quality graphics for CERES

Broadband vs. VIRS Narrowband radiances slope
trend and scatter plots.  (Miller)

• Prepared scatter plots of day and night VIRS
longwave radiance against CERES broadband on the
same graph.  (Miller)

4.5 Nolan • Completed the following Web pages.:  " Inversion
Production Code" Web page (http://lposun/inv/
ProductionCode/) contains information on the SSF
Subset data products. The "CERES TOA Flux Code
History" Web page (http://lposun/cgi-bin/cgiwrap/
inv/ProductionCode/tableadd.cgi) displays a table
showing the history of ADM software modifications
andprovidesaform for insertinginformationinto the
table.  (Walter and Nolan)

• Added metadata to the program which will create a
binary SSF from an SSF HDF file.  (Walter)

4.6 Nolan Combined with above.

5.0 Coleman • Monitoring Instantaneous SARB production
processing.  (Coleman)

• Provided rough draft of Data Quality Summary and
Description/Abstract to Fred Rose, Tom Charlock,
and Dave Rutan for review. They are out at Wallops
for CLAMS, however.  (Coleman)

• Updated sample CRS read package to reflect CRS
structure changes since April 1999.  (Caldwell)

7.2 Coleman Combined with above.

12.0 Coleman • Watching the communication between Langley and
Goddard regarding the date of the arrival of GEOS-
3.3data.It lookslike theearliestwecouldseeGESO-
3.3 is September.  (Caldwell, Coleman)
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7.1 Nguyen/
Raju

• No new updates.

8.0 Raju/
Nguyen

• No new updates.

10.0 Nguyen/
Raju

• Completed reading SSF Beta2 and writing all the
validation sites to the files. Preparing to separate the
SSF Beta2 data into each validation regions.
(Nguyen)

• Working on the read software C program for
SRBAVG.  (Nguyen)

6.0 Stassi/
Raju

• No change.

9.0 Stassi/
Raju/
Nguyen

• Subsystem modified to handle new CERES ADM
definitions on the SSF inputs. Redelivered to CERES
DM.  (Raju, Stassi)

• Some understanding of the SGI F95 lib-4211 error
was gained by compiling code with the NAG F95
compiler and comparing output.  (Stassi)

11.0 Stassi/Fan • New routines were added to inter-comparison
modules to generate instantaneous GGEO/VIRS
comparison plots for cloud parameters. Generated
plots and qc reports for Feb 1998 data, sent them to
tisa science members.   Modifications were made to
the code to include suggested changes by the tisa
science team.  (Raju)

CERESlib
Stassi/Ayers

• Changes were added for the TIsa Grid delivery.
CERESlib was redelivered to CM.  (Stassi)

IST Flug • No new updates.
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