Table 1: Norember 21, 2001 - System Issues and Status

Activity Lead Status
Processing Geier As of 11/19/01
Stratgy

Active processing equests in order of priority are:

TRMM Edition2-VIRSonly for Sept '98 through July '01
(SCCR# 302)

Processing equests expected to be agi within 3 weeks ae:

TRMM Beta2 FSW (witing TISA gridding delrery, SCCR#
298)

Terra Beta2 SSECRS, and FSW for April and May 20014t
ing onCloud,SARB, andTISA griddingdeliveries, SCCR#305/
310, SCCR# ??7?, and SCCR# 308/309)

Simmering Issues:

ECMWF MQA vs. DAO MOA

Incorporating MODIS aerosols (10 km and gridded) into
CERES Erra products

Terra Instrument and ERBE&kprocessing includingagn cor-

rection, daily spectral response/correction files, and generating

baseline and Edition2 output products.

TISA averaging scenario to include intercalibration between
geostationary satellites and imager and rerunning GGEO us
recalibrated input coktients and turning on cloud codeilvéd
TRMM Beta3 SFC run be needed to support TRMM TISA p
cessing?
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CM

Ayers

See Bble 2 for SCCR aatity since the last DMT meeting.
SCCRs for Subsystems 1-4 that need to biewed follov
Table 2. (Arers)

Releasedhelnversiondeltadelivery (SCCR307)to the ASDC.
(Ayers)

Currently testing Instrument (SCCR 306) and Clouds (SCCH
310). (Asers)

Expecting Clouds (SCCR 307), CERESIib, and TISA Griddi
(SCCR 309) delieries soon. (yers)

Completed wrk to add a comments field to the Close option
(Franklin)

Completed wrk to modify the cm_stats.csh script to put the
‘PCF*template’ files in the ‘SMF/PCF’ cajery instead of the
‘Ancillary Data’ catgory. Also, changed the caery of the
MCF_* and mcf_* files to be MCF files. These were counted
MCF files correctlybut listed in the output file incorrectly
Changed the PGS_* files to be SMF/PCF files instead of
‘Unknown’ files. (Franklin)

Continued wrk to add a comments field to the Appeb
Disapprae option. (Franklin)

Updated and posted am®elivery Schedule on the CERES
Configuration Management Schedulesb¥age (http://earth-

AJ

l as

www.larc.nasa.g@/cerescm/schedules/). f@rs, Franklin)




Table 2: SCCR Actvity November 5 at 4:55pm - Neember 19 at 12:00pm

ScCCR|s|u|Aa|c|D| ss Pﬁg_e Comments
208 X 6.0 & 9.0
305 X | x 4.1-4.4
306 X 1.0
307 | X X | X 45&46| 4
308 | X X 6.0&9.0 CERESIib updates
309 | X X 6.0&9.0
310 | X X 41-44| 5

S=SubmittedU=Updated A=Approved; C=Closed;D=Disapproed; SS=Subsystem




CERES Software Configuration Change Request Submittal

Subsystem: Nersion SCCR Date & TIME: 2001-11-12 12:00:10 SCCR No.: 307

Description of Change (Science):
n/a

Reason for Change (Science):
n/a

Description of Change (non-Science):
Modified PCF generatppcfgen_4.5-6.1P1.csh, to correckingay MQA file name error that
occurred only for hours >18 on Sept. 30

Reason for Change (non-Science):
To Correct Sept. 30 PCF files

Est. Time to Complete Changes: completed

Planned Deliery Date :11/13/3001
Impact : Virs-only CER4.5-6.1PJobsfor 09-30-2001hours19-23needto bererun
with nev PCFs

Originator: NOLAN, SANLDY K. (SAIC)



CERES Software Configuration Change Request Submittal

Subsystem: Clouds SCCR Date & TIME: 2001-11-16 11:31:30 SCCR No.: 310

Description of Change (Science):
None

Reason for Change (Science):
None

Description of Change (non-Science):
1. Update Daily QC script

Reason for Change (non-Science):
1. To correct filenames in .met file in the Daily QC: EQCDB and EQCDS.

Est. Time to Complete Changes: Done
Planned Deliery Date :11/16/01
Impact : Clouds

Originator: BROWN, RICKY R. (SAIC)



Table 3: Novtember 21, 2001 - Subsystem Status

SS SS
No. Lead Status Problems
1.0 | Cooper/ Continued wrking with Martial in preparation to

Escuadra take over the intercalibration studies. (Szzyk)

Continued wrk on the program to create the BDSIs.

Working on Ada read routines for the Vdatas in
support of the Gain history file creation program.
(Escuadra)

Suppliednecessarinformationto Jim Donaldsorfor
the creation of a program that puts the BCU test d
into Level-0 file format, so it can be run through th
SS1subsystento make dataanalysiseasier (Cooper
Hess)

Continuing vork on the Three Channel
Intercomparison automation to aid in determining
gains and spectral correction information in a mor
timely manor (Spence)

Continue vork tracking CERES drra data arval at
ASDC. (Cooper)

Delivered the SS1 subsystem updates to CERES
in support of the Aqua Missiore$t 2. The dry-run
test data had some problems with the ephemeris
attitude data that caused the subsysteraito f
Tracked davn where the error occurred and added
fix to the subsystem code to alldthe data to be
processed. CER1.2Plaw/not going to be debred,
however, achangevasneededn the ASCII inputand
PCFfile generators$o supportthenev AquaNoonto
Noonephemerigormat. Thedelivery waschangedo
a full-up delvery. (Cooper)
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2.0

Kizer

Efforts continued to conform the Spectral Correcti
Coeficient(SCCs)generatiorsoftwareto production
coding rules. The SCC fileas modified to include
the Spectral Response Functions (SRFs).
(Walikainen, Kizer)

Added the SRFs to the Binary ES-8. Modifying the

ES-8 HDF cowmersion code to add the SRFs to the
ES-8 HDF file. Code will be added to cereslib to
assist SSF and CRS HDF file generation. (Kizer)
Modifications continued on teséssion of SS2 and
SS3 softvare to produce the ES-9 and ES-4 data
products on the CERES 1glgrid. (Kizer)
Continuing to determine a systematic approach to
validating ES-8 & ES-4 gif files. reloping of-line
code to characterize andlidate geo-located
radiances. éund bit flips not flagged during “3
Channel ConsistegcCheck” in Subsystem 2.0
software. (Walikainen)

Continuing to gamine the 'production’ email
generated by the QC chexlsoftware. (Walikainen)
Continuing to inspect ERBE-lkTerra and TRMM
outputplotsandQCreportsontheWeh (Walikainen,
Kizer)

3.0

Kizer

Combined with abee.
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4.1

Sun-Mack

Continued wrking on producing web images for
Edition 2 data. Modifying the QC batch process to
use idl script instead of perl script. Updated & of
line QC code to use a more meaningful definition
totalpixel in the calculation of the cloud fraction.
(R.Brown)

Worked on the Cloud Delery for SCCR#305 and
#310. (R.Bran, Sun-Mack)

Worked with Dave Duda on MODIS werpasseswer
Scotland and i€rre del Fugo from mid March to
mid April, 2001. This included: ran andhdated all
the overpasses, put the images on the web, wrote
Cloud\Ms reader and a README file for ba
Duda... (Sun-Mack)

Worked with Bob Arduni, on corrkalidation: to
calculate the brightness temperaturéetdénce for
3.7um between MODIS and VIRS. Thissvdone
under tropical atmosphere, Tskin = 300, and
nighttime. Our results agree with Bsldt the nadjr
but the discrepancies increases as vza increases.
(Sun-Mack)

a

4.2

Sun-Mack

Combined with abee.

4.3

Sun-Mack

Combined with abee.

4.4

Miller

Investigated TRMM VIRSonly clouds production
problemsTwo hourshadproblemsdueto the TRMM
pitch-up maneusr. Some were caused by input dat
problems. (Miller)

Created daily binary QC files for TRMM VIRSonly
SSFs for September and Octqld998. (Miller)
Monitored VIRSonly production including using D

a

N

to review hourly files. (Miller)
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4.5

Nolan

Updated PCF generator for PGE CER4.5-6.1P1 to

correct an error in a M®file name that only
occurred for September 30 data hours19-23. A de
delivery was made on Nember 12, 2001. (Nolan)
Created a preliminary SSF Nadir product consistin
of ASCII output in the format of arxisting ERBE-
like Nadir product. It ws decided by &y Priestlg
andErika Geierthatthis formatwill notbeused.The
SSF Nadir product will be in HDHHoppe and
Nolan)

Began work on creating a temporary Nadir SSF
binary file that will be used as input wiging
software to create SSF HDF Nadir product. (Hopy

Ita
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4.6

Nolan

Combined with abee.

5.0

Coleman

Produced plots of the CRS QC Report statistics fa
theTRMM Beta2datasetto assisfTom Charlockand
Fred Rose in theinaluation of Beta2 results.
(Caldwell)

Remaored more wriables no longer necessary in the
SARB code and successfully compared results
against a baseline. (Caldwell)

Began deelopment of a module to ingest Z. din’
ocean sudce spectral albedo data file. (Caldwell)
Continuingdevelopmentof aversionof the codethat
will generatadiagnosticversionof the CRSfile over
a small subset of F&s. In addition to the data
currentlywrittento the CRS,this versionwill contain
fluxes at all lgels produced for each cloud layer
Ultimately, this \ersion will replace currentevsion,
and the what is written to the output file will be
managed by flags. (Coleman)

-

U

7.2

Coleman

Combined with abee.

12.0

Coleman

Worked with the Nicole at ASDC to stage eight
months of ECMWF data recad at Langlg but not
used by CERES to assist Alicark: (Caldwell)

7.1

Nguyen

No nev updates.

8.0

Nguyen

No nev updates.
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10.0

Nguyen

Continue adding the memethods of computing SW|
TOA flux using the ne SW ADMs. (Nguyen)

6.0

Raju

Traced the cause for the 1998010100 and
1998020100diled jobs during BAC testing, to
negative day hour \alues in SZA calculations. The

negative values which indicate as the last day of the

previous month for some géons are handled
correctly in Subsystem 9 (processed in local hour
but not in Subsystem 6 (processed in GMT hour).
Corrected the error and tested. (Raju)

Preparing for the subsystem deliy to CM. (Raju)

9.0

Raju

Continue to imesticate the cause for the 19980314
19980315 diled jobs during the production. (Raju
Modified code to check readin clear footprint area
value for CERES delilt which is a &lid value start-
ing with Edition2 SSF (Raju)

Preparing for the subsystem deliy to CM. (Raju)

11.0

Stassi

Completed restructuring of IDL plot programs usin
subroutines instead of repeated sequences of cog
(Stassi)

Modified start-up, run, and clean scripts to reflect
new two-pasrocessingincludingnen PGEnames,
new ervironmentvariablesandtheappropriataiseof

runtime parameters depending on whether it is the

first or second pass. (Stassi)
Continuingupdateof the GGEOOperators Manual.
(Stassi)

9
e.

the
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CERESIib
Stassi/Aers

Updatedestversionof CERESIibwith modifiedTisa
Gridding modules. (Raju, Stassi)
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