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September 24, 2003 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 09/24/03
Active Requests in order of priority  (1 of 2)

Production 
Request (PR)

Satellite 
Production 

Strategy
Data

Product
Data Dates

Special 
Status

78-03 to 83-03 Terra Edition2 BDS/
ERBElike

1/03 - 6/03 Done 9/9/03

PR 67-03 Aqua/
Terra

Edition1 BDS/
ERBElike

1/03 - 5/03 Done 9/10/03

PR 96-03,
97-03

Terra Edition2-QC SSF 3/00 - 2/03 ValR1 Clouds must 
be approved before 
Edition2-QC starts.

PR 95-03 Terra Beta2 SFC 3/00 - 2/03; every 
3rd month

No delivery; run for 
same months as 
ValR9 GGEO using 
Edition2-QC

PR 90-03 ValR8B GGEO 9/00, 10/00, 
11/02, 1/03 

2nd pass GGEO for 
those months in 1st 3 
years that have never 
been processed

PR 92-03 Terra Beta5
 (Inversion 
only)

SSF 1/01 - 10/02 8/29 Inversion Deliv-
ery; first cut at Terra 
ADMs; every other 
SSF FOV if vzen < 63 
deg

PR 94-03 Terra Beta5 CRS 1/01 - 12/01 Beta5 SSF input; no 
delivery needed

PR 93-03 Terra Beta5 FSW 1/01 - 12/01 New CRS parameters 
NOT included; Beta5 
CRS input

PR 88-03, 89-03 Beta1Aggeo SSF 12/02, 2/03 Done 9/14/03

PR 87-03 Beta1Aggeo SFC 12/02, 2/03 Done 9/14/03

PR 85-03, 86-03 ValR8 GGEO 12/02, 2/03 Done 9/16/03

PR 84-03 Beta1Aggeo SRBAVG 12/02, 2/03 Done 9/16/03

PR 77-03 Terra Beta4 CRS 1/01, 4/01, 7/01, 
10/01 

1/01 can’t be run - no 
MOD08
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PR 76-03 Terra Beta4 FSW 1/01, 4/01, 7/01, 
10/01 

Cancelled 9/18/03 by 
the time the delta 
delivery promotes, 
run with Beta5 CRS 
as input

Standing    
requests PM- 
PR 23-02 to 30-
02 and PM-PRs 
1-03, 
3-03 to 6-03

Aqua Baseline1

Edition1

BDS/
ERBElike 
BDS/
ERBElike 

For 6/03 - present

Standing 
request PM-PR 
2-03 

Aqua/
Terra

Edition1 ES4/ES9 For 6/03 - present

Standing    
requests AM- 
PR 1-00 to 7-00 

Terra Edition1 BDS/
ERBElike 

For 6/03 - present

PR 94-02 ECMWF-
GEOS4        

MOA Through 9/03 Processed through
7/03

PR 25-03, 
26-03

ECMWF-
GEOS4        

PMOA  Through 9/03 

M-PR 3-02 NSIDC-NES-
DIS

EICE
ESNOW

Standing request

PR 96-03, 97-03 Terra Edition2-QC SSF 3/03 - 6/03 Run at LOW priority 
after 2/03 finishes

PR 61-03 Terra  Beta1 Synoptic 
SARB

1/01, 4/01, 7/01 ON HOLD
Requires redelivery 
currently scheduled 
10/3/03. Full delivery 
fixes segmentation 
faults, rerun TRMM 
data

Table 1:  Process Strategy/Geier as of 09/24/03
Active Requests in order of priority  (2 of 2)

Production 
Request (PR)

Satellite 
Production 

Strategy
Data

Product
Data Dates

Special 
Status
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Table 2:   Process Strategy/Geier as of 09/24/03
    Coming Soon  (1 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product

Data Dates Comments

9/03 Terra ValR1 SSF Several days Cloud delta delivery expected ASAP

10/03 ValR9 GGEO 3/00 - 2/03; every 
3rd month

10/3/03 delivery date

Terra Beta3 SRBAVG 3/00 - 2/03; every 
3rd month

No delivery

11/03 Terra ValR2
(Inversion 
only)

SSF several days, up to 
2 months

Delivery currently scheduled for 10/
24/03. This must be approved before 
Edition2A starts.

Terra Edition2A 
(Inversion 
only)

SSF 3/00 - 6/03 Production starts once ValR2 
approved. Delivery currently sched-
uled for 10/24/03

TRMM Beta2 Synoptic 
SARB

4/98, 7/98, 8/98 Rerun 3 months of SYNI to use as 
input for SYN/AVG/ZAVG

TRMM     Beta1 SYN/AVG/
ZAVG

4/98, 7/98, 8/98 Delivered 8/22; If compressed HDF 
available by 10/17, code will be rede-
livered. Do not want to process until 
SYNI reprocesses TRMM months

Terra Beta1 SYN/AVG/
ZAVG

1/01, 4/01, 7/01

Aqua Beta2 SSF 10/02 10/10/03 delivery needed. Include 
renamed MODIS aerosol parameter; 
4x2 MODIS; every other SSF FOV 
when vzen < 63 deg; 
7/1 Inversion delivery handles latest 
SRF

Aqua Beta1 CRS 10/02 Preprocessor redelivery needed;
delivery needed 10/10/03

Terra Beta6 FSW 1/01 - 12/01 10/31/03 delivery. Picks up new CRS 
parameters

          Aqua Beta1 FSW 0/02 Requires redelivery of 6.3; currently 
scheduled together with Terra deliv-
ery that picks up additional CRS 
parameters; delivery expected 10/31/
03

1/04 Terra Beta2 TSI 3/00 - 2/01 Delivery need date 11/7/03

Aqua Beta1 TSI Not on Bruce’s schedule

Aqua Beta1 Synoptic 
SARB

Not on Bruce’s schedule
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Aqua Beta1 SYN/AVG/
ZAVG

Not on Bruce’s schedule

Table 2:   Process Strategy/Geier as of 09/24/03
    Coming Soon  (2 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product

Data Dates Comments
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

Table 3: September 24, 2003 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 4 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 4.  (Ayers)

• Tested the Clouds (SCCR 467) delivery and released it to the 
ASDC.  (Ayers)

• Delivered the Clouds S’COOL data file for July 2003 tot he 
ASDC.  (Ayers)

• Delivered various updated files and documentation to the ASDC.  
(Ayers, Saunders)

• Currently testing SARB (SCCR 468).

• Created the CERES Subsystem Delivery Schedule for 
September 2003.  (Ayers)

Table 4: SCCR Activity September 8 at 12:30 p.m. - September 24 at 12:30 p.m.

SCCR S U A C D SS
Page
No.

Comments

463 X 4.1-4.4

465 X 4.5-4.6

466 X CERESlib

468 X 5

470 X 11

472 X 4.5-4.6 6
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CERES Software Configuration Change Request Submittal
=====================================================

Subsystem:  Inversion SCCR Date & TIME: 2003-09-15 15:35:29 SCCR No.: 472

Description of Change (Science):
PGE CER4.5-6.1P2 (Terra Inversion Main Processor) and PGE CER4.5-6.1P3 (Aqua Inversion 
Main Processor) have been updated to use the Terra Beta5 ADMs

Reason for Change (Science):
Latest Terra ADMs are needed for Terra Edition2-QC and Aqua Beta SSF processing

Description of Change (non-Science):
n/a

Reason for Change (non-Science):
n/a

Affected PGEs: CER4.5-6.1P2 and CER4.5-6.1P3

Est. Time to Complete Changes: 3 days
Planned Delivery Date: September 19, 2003
Impact: n/a

Originator: NOLAN, SANDY K.  (SAIC)
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Table 5:  September 24, 2003 - Subsystem Issues and Status  (1 of 3)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Continued tracking receipt of Aqua and Terra data.    
(Cooper, Snyder)

• Began processing of Terra-Aqua Intercomparison 
data for June 2003.  (Szewczyk)

• Reprocessing CERES/GERB validation data to 
further investigate GERB spectral response problems.   
(Szewczyk)

• Processing and analyzing data collected over the 
Valencia Anchor Station.  (Szewczyk)

2.0 Kizer • Updated all Three Channel Inter-comparison, Direct 
Comparison, SW binned plots for the instrument web 
page and the cancelled CERES STM.  (Kizer)

• Completed ES8 nadir direct compare scatter plots for 
unfiltered radiances and fluxes. Plots were generated 
and presented to Kory for data study.  (Kizer)

• Began converting hdf file compression utility for 
production software testing at the SCF and delivery to 
SCF cereslib.  (Kizer)

• Continuing to examine the production email 
generated by the QC checker software.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web.  (Walikainen, 
Kizer)

3.0 Kizer Combined with above.

4.1 Sun-Mack • No updates received.  

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • No updates received.

4.5 Nolan • Tested and delivered modified PGEs CER4.5-6.1P2 
and CER4.5-6.1P3 to CERES CM on September 24, 
2003.  (Nolan and Hoppe)

• Studied the ‘Erbe Release 3 Specifications’ for 
general knowledge of inversion.  (Hoppe)

4.6 Nolan Combined with above.
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5.0 Coleman • Working with ASDC personnel on PGE CER5.4P1 
delivery.  (Caldwell, Coleman)

• Generating CRS data using both ECMWF-based 
MOAs and GEOS4-based MOAs.  (Caldwell)

 

7.2 Coleman • Still hunting segmentation fault in Synoptic SARB 
Subsystem.  (Coleman)

12.0 Coleman • Preparing to test with the latest GEOS4 data prior to 
delivery.  (Caldwell)

7.1 Nguyen • No updates.  (Nguyen)

8.0 Nguyen • Read the total-sky LW surface flux from SYNI and 
write to a binary file. Use the software created by 
Beth Flug to make a movie showing the variation of 
the LW surface flux for every hour for the CERES 
Science Team meeting. The results were not good. 
Need more validation.  (Nguyen)

10.0 Nguyen • For the polar regions, incorrect monthly means of the 
zonal and global albedos were found by Dave Young. 
Searching for the cause of the errors.  (Nguyen).

• Prepared to run four months of 2001 FM1 Terra for 
the CERES Science Team Meeting.  (Nguyen)

• Computed the 2001 monthly means of the surface 
fluxes for the ARM, BSRN, CMDL, SURFRAD sites 
for Dave Young to compare with the computed 
monthly averages from TISA.  (Nguyen)

6.0 Raju • No updates.  (Stassi)

9.0 Raju • No updates.  (Stassi)

Table 5:  September 24, 2003 - Subsystem Issues and Status  (2 of 3)

SS
No.

SS
Lead

Status Problems
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11.0 Stassi • Made two corrections to the histogram program:  
(1) Reversed indices in array being passed to the 
compresshistarr_() function. This was necessary 
because the C function is called from Fortran;          
(2) Reinitialize the angle measurements to defaults 
after each hour.  (Stassi)

• Reran the histogram program for June and January 
2001.  (Stassi)

• Updating the GGEO subsystem for the latest Clouds 
subsystem delivery. The following Clouds subsystem 
changes impacted GGEO: (1) The working version of 
the retrieval source code was moved from the 4.1P3 
directory to the 4.1P2 directory; (2) The “Production” 
variable was added to the CER_EPARAM*.epoch 
files; (3) The Logic ID LID_EDBM_0083_I was 
added to the PCF; (4) The scheme for reading MOA 
inputs was changed, causing GGEO processing to not 
work correctly. Sunny has made additional 
modifications for GGEO to the Clouds module, 
MOA.f90, and these changes are being tested.  
(Stassi, Sun-Mack)

CERESlib
Stassi/Ayers

• No updates.  (Stassi)

Table 5:  September 24, 2003 - Subsystem Issues and Status  (3 of 3)

SS
No.

SS
Lead

Status Problems


