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December 17, 2003 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 12/17/03
Active Requests in order of priority  (1 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

PR 95-03 Terra Beta2 SFC
(SS9)

9.2P1
9.3P1
9.4P1

3/00 - 3/01 every 
3rd month

PR 106-03,
107-03

ValR9, 
ValR9E

GGEO
(SS11)

11.1P5
11.1P6
11.1P7
11.1P8
11.2P2
11.4P1

3/00 - 2/03; every 
3rd month

Waiting on GGEO 
promotion.

PR 103-03 
to 105-03

Terra Beta3, Beta3B, 
Beta3E

SRBAVG
(SS10)

10.1P1 3/00 - 2/03; every 
3rd month

No delivery needed.

PR 115-03 Terra ValR2
(Inversion 
only)

SSF
(SS4.5)

4.5-63P2
4.5-62P2

6/00 Waiting on delivery.  
This must be 
approved before 
Edition2A starts.

PR 114-03 Terra ValR2
(Inversion 
only)

SFC
(SS9)

9.2P1
9.3P1
9.4P1

6/00 This must be 
approved before 
Edition2A starts.

PR 129-03,
130-03

Aqua ValR3 BDS
(SS1)

1.1P5
1.2P1
1.3P3
1.2P1

6/03 Finish 12/03 
Baseline1 processing 
before promoting this 
delivery

PR 124-03 
to 128-03

Aqua

Aqua/
Terra

ValR3 ERBElike
(SS2&3)

2.4P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P1
3.2P2

6/03 Finish 12/03 
Baseline1 processing 
before promoting this 
delivery.

PR 96-03, 
97-03

Terra Edition2-QC SSF
(SS4)

4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1
4.5-6.1P2
4.5-62P2

3/00 - 2/03 Clouds and Inversion 
running.

PR 131-03 Terra Beta6 FSW
(SS6)

6.1P1
6.2P1
6.3P1

3/01 10/31/03 delivery.  
Picks up new CRS 
parameters.
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PR 113-03 Terra Edition2A 
(Inversion 
only)

SSF
(SS4.5)

4.5-6.3P2
4.5-6.2P2

2/25/00 - 6/03 Production starts once 
ValR2 approved.  

PR 112-03 Terra Edition2A SFC
(SS9)

9.2P1
9.3P1
9.4P1

3/00 - 6/03 Production starts once 
ValR2 approved.  

PR 99-03 GEOS4 MOA
(SS12)

12.1P1 2/25/00 - 12/31/03

PR 109-03 GEOS4 PMOA
(SS9.1)

9.1P1 3/1/00 - 12/31/03 Still need to reprocess 
based on MOA rede-
livery.

PR 94-03 Terra Beta5 CRS
(SS5)

5.0P1
5.1P1
5.4P1

1/01 - 12/01 Done 12/1/03

PR 93-03 Terra Beta5 FSW
(SS6)

6.1P1
6.2P1
6.3P1

1/01 - 12/01 Done 12/2/03

PR 122-03,
123-03

Aqua Edition2 BDS
(SS1)

1.3P3
1.2P1

6/18/02 - 12/03 ValR3 must be 
approved before start-
ing this.

PR 117-03
to 121-03

Aqua

Aqua/
Terra

Edition2 ERBElike
(SS2&3)

2.4P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P1
3.2P2

6/18/02 - 12/03 ValR3 must be 
approved before start-
ing this.

Standing    
requests PM- 
PR 23-02 to 30-
02 and PM-PRs 
1-03, 
3-03 to 6-03

Aqua Baseline1

Edition1

BDS/
ERBElike 
(SS1-3)
BDS/
ERBElike 
(SS1-3)

1.1P5
1.2P1
1.3P1
1.3P2
1.3P3
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

For 6/03 - 12/03

Standing 
request PM-PR 
2-03 

Aqua/
Terra

Edition1 ES4/ES9
(SS3)

3.2P1 For 6/03 - 12/03

Table 1:  Process Strategy/Geier as of 12/17/03
Active Requests in order of priority  (2 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Standing    
requests AM- 
PR 1-00  to 7-00 

Terra Edition1 BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1

For 1/00 - present

Standing    
requests AM- 
PR 8A-02 to 11-
02

Terra Edition2 BDS/
ERBElike
(SS1-3) 

1.2P1
1.3P3
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

For 7/03 - present Need Gains and SCR 
before processing any 
further
(ValRX approved).

Standing    
requests PM- 
PR 7-03A to 10-
03

Aqua Edition1 BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

For 1/04 - present Do not start until all 
January’04 data 
received.

Standing    
requests PM- 
PR 11-03, 13-03 
to 17-03

Aqua Edition2 BDS/
ERBElike 
(SS1-3) 

1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

For 1/04 - present Need Gains and SCR 
before processing any 
further (ValRX 
approved).

Standing 
request PM-PR 
12-03

Aqua/
Terra

Edition2 ES4/ES9
(SS3)

3.2P1 For 1/04 - present Need Gains and SCR 
before processing any 
further
(ValRX approved).

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

Table 1:  Process Strategy/Geier as of 12/17/03
Active Requests in order of priority  (3 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 102-03 Terra Beta5 CRS
(SS5)

5.0P1
5.1P1
5.4P1

FM2: 1/16/01, 
1/30/01, 6/5/01,
6/19/01; 
FM1: 3/13/01, 
3/27/01

Done 12/2/03

PR 116-03 TRMM Beta3 TSI
(SS7.1)

7.1.1P1 4/98, 7/98, 8/98

PR 96-03,
97-03

Terra Edition2-QC SSF
(SS4)

4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1
4.5-6.1P2
4.5-6.2P2

3/03 - 6/03 Run at LOW priority 
after 2/03 finishes.

PR 113-03 Terra Edition2A 
(Inversion 
only)

SSF
(SS4.5)

4.5-6.3P2
4.5-6.2P2

3/03 - 6/03 Run at LOW priority 
after 2/03 finishes.

PR 112-03 Terra Edition2A SFC
(SS9)

9.2P1
9.3P1
9.4P1

3/03- 6/03 Run at LOW priority 
after 2/03 finishes.

PR 61-03 Terra  Beta1 Synoptic 
SARB
(SS7.2)

7.2.1P1 1/01, 4/01, 7/01 ON HOLD
Requires redelivery 
currently scheduled 
12/19/03. If full 
delivery fixes seg-
mentation faults, 
rerun TRMM data.

Table 1:  Process Strategy/Geier as of 12/17/03
Active Requests in order of priority  (4 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 2:  Process Strategy/Geier as of 12/17/03
    Coming Soon  (1 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments

1/04 Edition2 GGEO
(SS11)

3/00 - 2/03 To start when ValR9 approved.

Terra ValR1 SRBAVG
(SS10)

1-2 months Waiting on delivery.

Terra Edition2A SRBAVG
(SS10)

3/00 - 2/03 ValR1 must be approved first.

Terra ValR1 CRS
(SS5)

Several days Waiting on delivery.

Terra Edition2A CRS
(SS5)

2/25/00 - 6/03 Waiting on delivery.

Terra ValR1 FSW
(SS6)

One month

Terra Edition2A FSW
(SS6)

3/00 - 6/03

Aqua Beta2 SSF
(SS4)

12/02 or 1/03 Cloud delivery scheduled 12/12.  
Include renamed MODIS aerosol 
parameter; 4x2 MODIS; every other 
SSF FOV when vzen < 63 deg; 
Run with ECMWF MOA, if DAO-
GEOS4 not available.

          Aqua Beta2 SFC
(SS9)

1 month

Aqua Beta1 CRS
(SS5)

1 month May or may not need redelivery to 
support Aqua.

          Aqua Beta1 FSW
(SS6)

1 month Test at SCF to verify no redelivery 
needed.

TRMM Beta2 Synoptic SARB
(SS7.2)

4/98, 7/98, 8/98 Rerun 3 months of SYNI to use as 
input for SYN/AVG/ZAVG.

TRMM Beta1 SYN/AVG/
ZAVG
(SS8)

4/98, 7/98, 8/98 Need Synoptic SARB input.

Terra Beta2 TSI
(SS7.1)

??

Terra Beta1 SYN/AVG/
ZAVG
(SS8)

?? Need Synoptic SARB input.
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Aqua Beta1 TSI
(SS7.1)

Not on Bruce’s schedule.

Aqua Beta1 Synoptic SARB
(SS7.2)

Not on Bruce’s schedule.

Aqua Beta1 SYN/AVG/
ZAVG
(SS8)

Not on Bruce’s schedule.

Table 2:  Process Strategy/Geier as of 12/17/03
    Coming Soon  (2 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

Table 3: December 17, 2003 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 4 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 4.  (Ayers)

• Tested the Inversion delivery (SCCR 488) and released it to the 
ASDC.  (Ayers)

• Delivered updated GGEO (SCCR 486) files to the ASDC.  
(Ayers)

• Currently testing TISA Averaging (SCCRs 462 and 481) and 
ERBE-like (SCCR 484).  (Ayers, Saunders)

• Delivered the TISA Gridding FSW Sample Read Package to the 
ASDC.  (Ayers)

Table 4: SCCR Activity December 1 at 2:00 p.m. - December 15 at 3:00 p.m.

SCCR S U A C D SS
Page
No.

Comments

476 X 6 & 9

484 X 2 & 3

487 X 6

488 X X 4.5-4.6 8
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CERES Software Configuration Change Request Submittal
=====================================================

Subsystem:  Inversion SCCR Date & TIME: 2003-12-03 13:40:30 SCCR No.: 488

Description of Change (Science):
PGE CER4.5-6.3P2 (Terra Inversion-only) was updated to use the Terra Edition2 ADMs.

New PGE CER4.5-6.3P3 (Aqua Inversion-only) was created and will use the Terra Edition2 
ADMs.

Reason for Change (Science):
New Terra Edition2 ADMs

Description of Change (non-Science):
n/a

Reason for Change (non-Science):
n/a

Affected PGEs : CER4.5-6.3P2, CER4.5-6.3P3

Est. Time to Complete Changes : 1 week
Planned Delivery Date : December 12, 2003
Impact : Edition2A SSF products will be created

Originator: NOLAN, SANDY K.  (SAIC)
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Table 5:  December 17, 2003 - Subsystem Issues and Status  (1 of 5)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Continued tracking receipt of Aqua and Terra data.  
(Cooper, Snyder)

• Continued validation efforts for the updates to the 
SS1 code to add Double Drift Correction.  (Cooper, 
Escuadra, Spence)

• PPS has been restarted on 12/11 after analysis of trial 
runs on 12/05. The analysis resulted in a minor 
modification to the procedure to avoid resets.  
(Szewczyk)

• GERB validation campaign has been also restarted on 
12/11.  (Szewczyk)

2.0 Kizer • Delivered the ERBE-like software SCCR #484 to 
CERES CM as scheduled.  (Kizer)

• Modified and delivered the SS3 Operator’s Manual to 
CERES CM as scheduled.  (Kizer)

• Processing ERBE-like inversion software for all 
available Aqua input for instrument testing.  
(Walikainen, Kizer)

• Continuing to examine the production email 
generated by the QC checker software.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web.  (Walikainen, 
Kizer)

3.0 Kizer Combined with above.
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4.1 Sun-Mack • Completed processing Terra MODIS Edition2 QC 
results through December 2000 and posted results on 
the web.  (R. Brown)

• Continued processing CloudVis images for Terra 
MODIS Edition1A for the Greenland region through 
January 2001. CloudVis images were processed for 
TRMM VIRS Edition2 for the Pacific ITCZ region 
and Nauru regions through March 1999.  (R. Brown)

• Continued working on case studies fro thin cirrus. 
Post-processed MOD06 results. Compared the results 
between CERES, MODIS and surface.  (S. Sun-
Mack)

• Worked on GGEO clouds.  (S. Sun-Mack)

• Worked on implementing revised clouds retrieval 
algorithm.  (S. Sun-Mack)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • Terra Edition2-QC clouds production was monitored. 
October 2000 through January 2001 has been 
completed. Only one hour failed to process that had 
an IES available during the time. That particular job 
hung while running.  (Miller)

• The GRing module was updated to correctly 
determine the boundaries for the problem orbits or a 
box surrounding the data.  (Miller)

• Responded to questions from Ms. Nitchie Smith on 
how to interpret the MODIS aerosol values on the 
SSF.  (Miller)

• Investigated the MODIS aerosol land and ocean area 
where the sum of the two exceeds 100%.  (Miller)

Table 5:  December 17, 2003 - Subsystem Issues and Status  (2 of 5)

SS
No.

SS
Lead

Status Problems
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4.5 Nolan • Completed validation and testing of PGEs CER4.5-
6.3P2, and CER4.5-6.3P3. Delivered PGEs and final 
delivery memo to CERES CM on December 8, 2003. 
(Nolan)

• Delivered updated Inversion Test Plan and Operator’s 
Manual to CERES Documentation on December 8, 
2003.  (Nolan)

• Initiated work to update PGEs CER4.5-6.1P2, and 
CER4.5-6.1P3 to use the Terra Edition2 ADMs. 
(Nolan)

• Created Edition2-QC monthly validation data for 
Anne Wilbur. The completed months were March 
through December of 2000, and January of 2001.  
(Hoppe)

• Modified existing IDL software to read HDF sds’s of 
yearly validation data.  (Hoppe) 

• Updated the Inversion Production Code Webpage to 
include Edition2-QC subset information.  (Hoppe)

4.6 Nolan Combined with above.

5.0 Coleman • Successfully processing one FOV with new radiative 
transfer model. Preparing to process a full hour. 
(Caldwell, Coleman)

• Implementing science algorithm upgrade to the 
Monthly Pre-Processor.  (Caldwell)

 

7.2 Coleman • Successfully tested with latest SCF-produced TSIB 
TRMM files. Preparing to test with latest TSIB Terra 
files, and will then prepare for delivery.  (Coleman)

• Developed a new pre-processor to produce a monthly 
file of interpolated daily CRH data, to be included 
with a spring delivery. Developing associated 
validation and QC utilities.  (Zentz)

12.0 Coleman • No new updates.

Table 5:  December 17, 2003 - Subsystem Issues and Status  (3 of 5)

SS
No.

SS
Lead

Status Problems
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7.1 Nguyen • Corrected errors in calculating cloud parameters.  
(Nguyen)

• Corrected errors in transferring data from local time 
to GMT.  (Nguyen)

• Ran 1998 July to give SS7.2 the output for testing. 
Re-delivered the code and the outputs for further 
testing.  (Nguyen)

8.0 Nguyen • CM found that the comparison of the outputs from 
testing and the delivered outputs are not the same. 
The input TSIs to the Subsystem have lots of NaN 
and the inputs SYNIs were not compatible. Used the 
latest outputs July 1998 TSI and SYNI for testing. 
Delivered the new outputs to CM for testing. The 
testing was successfully completed.  (Nguyen)

10.0 Nguyen • Ran January 2001 Terra SRBAVG with the sampling 
restriction for Dave Young.  (Nguyen)

• Created January and June 2001 GGEO albedo and 
CERES albedo data for Dave Doelling for the 
narrowband to broadband conversion. Creating July 
2001 albedo data.  (Nguyen)

• Replacing the old Directional Models in ERBE-like 
method and ran the whole month with the sampling 
restriction for diagnosis purposes.  (Nguyen)

6.0 Raju • The read software for the FSW HDF product was 
updated and delivered to CERES CM.  (Raju)

9.0 Raju • No updates.  (Raju)

Table 5:  December 17, 2003 - Subsystem Issues and Status  (4 of 5)

SS
No.

SS
Lead

Status Problems
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11.0 Stassi • A problem was discovered in GGEO clouds 
processing while running July 2001 METEO-5 data 
at the SCF. The 1730 hour each day fell into a infinite 
loop. The Clouds subsystem subroutine, 
assignlayer(), was modified and added to the GGEO 
clouds_retrieval source directory. Expected output 
was recreated for PGEs CER11.1P5-8, CER11.2P2, 
and CER11.4P1. The changes were given to CERES 
CM.  (Stassi, Sun-Mack)

• The optical depth plot was modified in the cloud_plot 
PGE to plot the natural log of the optical depth values 
and to only plot values which correspond to MODIS 
cloud amount > 75%. Created plot files for January 
and April 2001, and October 2002.  (Stassi)

CERESlib
Stassi/Ayers

• No updates.

Table 5:  December 17, 2003 - Subsystem Issues and Status  (5 of 5)
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