September 24, 2003 - System | ssues and Status

Table 1: Process Strategy/Geier as of 09/24/03
Active Requestsin order of priority (1 of 2)

Production . Production Data Special
Request (PR) Satellite Strategy Product Data Dates Status
78-03t083-03 | Terra Edition2 BDY 1/03 - 6/03 Done 9/9/03
ERBElike
PR 67-03 Aqual Edition1 BDY 1/03 - 5/03 Done 9/10/03
Terra ERBEIlike
PR 96-03, Terra Edition2-QC SSF 3/00 - 2/03 VaR1 Clouds must
97-03 be approved before
Edition2-QC starts.
PR 95-03 Terra Beta2 SFC 3/00 - 2/03; every No delivery; run for
3rd month same months as
ValR9 GGEO using
Edition2-QC
PR 90-03 ValR8B GGEO 9/00, 10/00, 2nd pass GGEO for
11/02, 1/03 those monthsin 1st 3
years that have never
been processed
PR 92-03 Terra Betab SSF 1/01 - 10/02 8/29 Inversion Deliv-
(Inversion ery; first cut at Terra
only) ADMs; every other
SSFFOV if vzen< 63
deg
PR 94-03 Terra Betab CRS 1/01 - 12/01 Betab SSF input; no
delivery needed
PR 93-03 Terra Betab FSwW 1/01 - 12/01 New CRS parameters
NOT included; Beta
CRSinput
PR 88-03, 89-03 BetalAggeo SSF 12/02, 2/03 Done 9/14/03
PR 87-03 BetalAggeo SFC 12/02, 2/03 Done 9/14/03
PR 85-03, 86-03 ValR8 GGEO 12/02, 2/03 Done 9/16/03
PR 84-03 BetalAggeo SRBAVG 12/02, 2/03 Done 9/16/03
PR 77-03 Terra Betad CRS 4401, 4/01, 7/01, 1/01 can't berun - no
10/01 MODO08




Table 1: Process Strategy/Geier as of 09/24/03
Active Requestsin order of priority (2 of 2)

Production . Production Data Special
Request (PR) Satellite Strategy Product Data Dates Status
PR 76-03 Terra Betad FSwW 1401, 4/01, 7/01, Cancelled 9/18/03 by
10/01 the time the delta

delivery promotes,
run with Betab CRS
asinput

Standing Aqua Baselinel BDY For 6/03 - present

reguests PM- ERBElike

PR 23-02 to 30- Editionl BDY

02 and PM-PRs ERBEIlike

1-03,

3-03to 6-03

Standing Aqual Edition1 ESA/ES9 For 6/03 - present

request PM-PR | Terra

2-03

Standing Terra Edition1 BDY For 6/03 - present

requests AM- ERBElike

PR 1-00to 7-00

PR 94-02 ECMWF- MOA Through 9/03 Processed through

GEO 7/03

PR 25-03, ECMWF- PMOA Through 9/03

26-03 GEO+

M-PR 3-02 NSIDC-NES- EICE Standing request

DIS ESNOW

PR 96-03, 97-03 | Terra Edition2-QC SSF 3/03 - 6/03 Run at LOW priority
after 2/03 finishes

PR 61-03 Terra Betal Synoptic 1/01, 4/01, 7/01 ONHOLD

SARB Requires redelivery

currently scheduled
10/3/03. Full delivery
fixes segmentation
faults, rerun TRMM
data




Table2: Process Strategy/Geier as of 09/24/03
Coming Soon (1 of 2)

Active

Processing

Data

Month Satellite Strategy Product Data Dates Comments
9/03 Terra ValR1 SSF Several days Cloud deltadelivery expected ASAP
10/03 VaR9 GGEO 3/00 - 2/03; every | 10/3/03 delivery date
3rd month
Terra Beta3 SRBAVG 3/00 - 2/03; every | No delivery
3rd month
11/03 Terra ValR2 SSF several days, upto | Delivery currently scheduled for 10/
(Inversion 2 months 24/03. This must be approved before
only) Edition2A starts.
Terra Edition2A SSF 3/00 - 6/03 Production starts once ValR2
(Inversion approved. Delivery currently sched-
only) uled for 10/24/03
TRMM Beta2 Synoptic 4/98, 7/98, 8/98 Rerun 3 months of SYNI to use as
SARB input for SYN/AVG/ZAVG
TRMM Betal SYN/AVG/ 4/98, 7/98, 8/98 Delivered 8/22; If compressed HDF
ZAVG available by 10/17, code will be rede-
livered. Do not want to process until
SY NI reprocesses TRMM months
Terra Betal SYN/AVG/ 1/01, 4/01, 7/01
ZAVG
Aqua Beta2 SSF 10/02 10/10/03 delivery needed. Include
renamed MODI S aerosol parameter;
4x2 MODIS; every other SSF FOV
when vzen < 63 deg;
7/1 Inversion delivery handles latest
SRF
Aqua Betal CRS 10/02 Preprocessor redelivery needed;
delivery needed 10/10/03
Terra Betab FSwW 1/01 - 12/01 10/31/03 delivery. Picks up new CRS
parameters
Aqua Betal FSW 0/02 Requires redelivery of 6.3; currently
scheduled together with Terra deliv-
ery that picks up additional CRS
parameters; delivery expected 10/31/
03
1/04 Terra Beta2 TSI 3/00 - 2/01 Delivery need date 11/7/03
Aqua Betal TSI Not on Bruce's schedule
Aqua Betal Synoptic Not on Bruce's schedule

SARB




Table 2;

Process Strategy/Geier as of 09/24/03
Coming Soon (2 of 2)

Active . Processing Data
Month Satellite Strategy Product Data Dates Comments
Aqua Betal SYN/AVG/ Not on Bruce's schedule

ZAVG




Table 3: September 24, 2003 - System Issues and Status

Activity

Lead

Status

CM

Ayers

See Table 4 for SCCR activity since the last DMT meeting.
SCCRsthat need to be reviewed follow Table 4. (Ayers)

Tested the Clouds (SCCR 467) delivery and released it to the
ASDC. (Ayers)

Delivered the Clouds S COOL datafile for July 2003 tot he
ASDC. (Ayers)

Delivered various updated files and documentation to the ASDC.
(Ayers, Saunders)

Currently testing SARB (SCCR 468).

Created the CERES Subsystem Delivery Schedule for
September 2003. (Ayers)

Table 4: SCCR Activity September 8 at 12:30 p.m. - September 24 at 12:30 p.m.

sccr|s|ula|c|p| ss |7 Comments
463 X 4.1-4.4

465 X 4546

466 x| | CERESib

468 X 5

470 X 11

472 | X 4546 | 6

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem




CERES Software Configuration Change Request Submittal

Subsystem: Inversion SCCR Date & TIME: 2003-09-15 15:35:29 SCCR No.: 472
Description of Change (Science):

PGE CER4.5-6.1P2 (Terra Inversion Main Processor) and PGE CER4.5-6.1P3 (Aqua Inversion
Main Processor) have been updated to use the Terra Beta5 ADMs

Reason for Change (Science):
Latest Terra ADMs are needed for Terra Edition2-QC and Agua Beta SSF processing

Description of Change (non-Science):

n‘a

Reason for Change (non-Science):

n‘a

Affected PGEs: CERA4.5-6.1P2 and CER4.5-6.1P3
Est. Timeto Complete Changes. 3 days

Planned Delivery Date: September 19, 2003

Impact: n/a

Originator: NOLAN, SANDY K. (SAIC)



Table5: September 24, 2003 - Subsystem Issues and Status (1 of 3)

No.

SS
Lead

Status

Problems

1.0

Cooper

Continued tracking receipt of Aquaand Terra data.
(Cooper, Snyder)

Began processing of Terra-Aqua Intercomparison
datafor June 2003. (Szewczyk)

Reprocessing CERES/GERB validation data to
further investigate GERB spectral response problems.
(Szewczyk)

Processing and analyzing data collected over the
Valencia Anchor Station. (Szewczyk)

2.0

Kizer

Updated all Three Channel Inter-comparison, Direct
Comparison, SW binned plots for the instrument web
page and the cancelled CERES STM. (Kizer)

Completed ES8 nadir direct compare scatter plots for
unfiltered radiances and fluxes. Plots were generated
and presented to Kory for data study. (Kizer)

Began converting hdf file compression utility for
production software testing at the SCF and delivery to
SCF ceredlib. (Kizer)

Continuing to examine the production email
generated by the QC checker software. (Walikainen)

Continuing to inspect ERBE-like Aqua and Terra
output plots and QC reports on the Web. (Walikainen,
Kizer)

3.0

Kizer

Combined with above.

4.1

Sun-Mack

No updates received.

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller

No updates received.

4.5

Nolan

Tested and delivered modified PGEs CER4.5-6.1P2
and CER4.5-6.1P3 to CERES CM on September 24,
2003. (Nolan and Hoppe)

Studied the * Erbe Release 3 Specifications' for
general knowledge of inversion. (Hoppe)

4.6

Nolan

Combined with above.




Table5: September 24, 2003 - Subsystem Issues and Status (2 of 3)

No.

SS
Lead

Status

Problems

5.0

Coleman

Working with ASDC personnel on PGE CER5.4P1
delivery. (Caldwell, Coleman)

Generating CRS data using both ECMWF-based
MOAs and GEOHA-based MOAs. (Caldwell)

1.2

Coleman

Still hunting segmentation fault in Synoptic SARB
Subsystem. (Coleman)

12.0

Coleman

Preparing to test with the latest GEOS4 data prior to
delivery. (Caldwell)

7.1

Nguyen

No updates. (Nguyen)

8.0

Nguyen

Read the total-sky LW surface flux from SY NI and
write to abinary file. Use the software created by
Beth Flug to make a movie showing the variation of
the LW surface flux for every hour for the CERES
Science Team meeting. The results were not good.
Need more validation. (Nguyen)

10.0

Nguyen

For the polar regions, incorrect monthly means of the
zonal and global albedos were found by Dave Young.
Searching for the cause of the errors. (Nguyen).

Prepared to run four months of 2001 FM1 Terrafor
the CERES Science Team Meeting. (Nguyen)

Computed the 2001 monthly means of the surface
fluxesfor the ARM, BSRN, CMDL, SURFRAD sites
for Dave Young to compare with the computed
monthly averages from TISA. (Nguyen)

6.0

Raju

No updates. (Stassi)

9.0

Raju

No updates. (Stassi)




Table5: September 24, 2003 - Subsystem Issues and Status (3 of 3)

No.

SS
Lead

Status

Problems

11.0

Stassi

Made two corrections to the histogram program:
(1) Reversed indicesin array being passed to the
compresshistarr_() function. This was necessary
because the C function is called from Fortran;

(2) Reinitialize the angle measurements to defaults
after each hour. (Stassi)

Reran the histogram program for June and January
2001. (Stassi)

Updating the GGEO subsystem for the latest Clouds
subsystem delivery. The following Clouds subsystem
changesimpacted GGEO: (1) The working version of
the retrieval source code was moved from the 4.1P3
directory to the 4.1P2 directory; (2) The“Production”
variable was added to the CER_EPARAM* .epoch
files; (3) TheLogic ID LID_EDBM_0083_| was
added to the PCF; (4) The scheme for reading MOA
inputs was changed, causing GGEO processing to not
work correctly. Sunny has made additional
modifications for GGEO to the Clouds module,
MOA.f90, and these changes are being tested.
(Stassi, Sun-Mack)

CERESlib
Stassi/Ayers

No updates. (Stassi)




