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November 17, 2004 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 11/17/04
Active Requests in order of priority (1 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

PR 102-04 Terra ValR6 SFC
(SS 9)

9.3P1
9.4P1

3/00 - 2/03 Hold: waiting on 
code to promote.
Run only 9.3 & 9.4.

PR 101-04 Terra ValR6 SRBAVG
(SS10)

10.1P1 3/00 - 2/03 Hold: waiting on 
code to promote.

PR 104-04 Aqua ValR2 SFC
(SS 9)

9.3P1
9.4P1

7/02 - 2/03 Hold: waiting on 
code to promote.
Run only 9.3 & 9.4.

PR 103-04 Aqua ValR2 SRBAVG
(SS10)

10.1P1 7/02 - 2/03 Hold: waiting on 
code to promote.

PR 100-04 Terra Edition2C SFC
(SS 9)

9.3P1
9.4P1

3/00 - 12/03 Hold: waiting on 
ValR6 to be verified.
Run only 9.3 & 9.4.

PR 99-04 Terra Edition2C SRBAVG
(SS10)

10.1P1 3/00 - 2/03 Hold: waiting on 
ValR6 to be verified.

PR 74-04 Terra Edition2B SSF
(SS4)

Inversion

4.5-6.3P2
4.5-6.2P2
4.5-6.4P1

3/00 - 12/03
2/25/00 - 2/29/00

PR 73-04 Terra Edition2B SFC
(SS9)

9.2P1
9.3P1
9.4P1

3/00 - 12/03 When TISA gridding 
ready to promote, 
STOP PROCESS-
ING.  I will cancel 
73-04 and issue new 
PR for remaining 
months.

PR 86-04 Terra Beta2 TISA avg 
(SS8)

8.1P1 3/00 Done 11/3/04.

PR 83-04 TRMM Beta3 Synoptic 
SARB 
(SS7.2)

7.2.1P1 3/00 Done 11/6/04.

PR 84-04 Terra Beta2 Synoptic 
SARB 
(SS7.2)

7.2.1P1 1/01, 4/01, 7/01, 
10/01

Done 11/3/04.

PR 86-04 Terra Beta2 TISA avg 
(SS8)

8.1P1 1/01, 4/01, 7/01, 
10/01

Done 11/6/04.
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PR 72-04 Terra Edition2B CRS
(SS5)

5.0P1
5.1P1
5.4P1

3/03 Process crosstrack 
Instrument only.

PR 71-04 Terra Edition2B FSW
(SS6)

6.1P1
6.2P1
6.3P1

3/03 Process crosstrack 
Instrument only.

PR 72-04 Terra Edition2B CRS
(SS5)

5.0P1
5.1P1
5.4P1

7/00 - 2/01 Process crosstrack 
Instrument only.

PR 71-04 Terra Edition2B FSW
(SS6)

6.1P1
6.2P1
6.3P1

7/00 - 2/01 Process crosstrack 
Instrument only.

PR 61-04 Aqua Edition1A SSF
(SS4)

Clouds

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

7/02 - 6/03 Complete through
3/03.

PR 60-04 Aqua Edition1A SSF
(SS4)

Inversion

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

7/02 - 6/03 In production.

PR 59-04 Aqua Edition1A SFC
(SS9)

9.2P1
9.3P1
9.4P1

7/02 - 6/03 When TISA gridding 
ready to promote, 
STOP PROCESS-
ING.  I will cancel 
73-04 and issue new 
PR for remaining 
months.

Standing    
requests AM- 
PR 1-00 to 7-00 

Terra Edition1 BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

For 9/04 - present DO NOT PROCESS 
3.2P2 - it is on hold.

Table 1:  Process Strategy/Geier as of 11/17/04
Active Requests in order of priority (2 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Standing    
requests PM- 
PR 7-03A to
10-03

Aqua Edition1 BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

For 10/04 - present DO NOT PROCESS 
3.2P2 - it is on hold.

Standing    
requests AM- 
PR 8A-02 to
11-02

Terra Edition2 BDS/
ERBElike
(SS1-3) 

1.2P1
1.3P3
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

For 1/04 - present HOLDING - waiting 
for associated ValRx 
to run.

DO NOT PROCESS 
3.2P2 - it is on hold.

Standing    
requests PM- 
PR 11-03, 13-03 
to 17-03

Aqua Edition2 BDS/
ERBElike 
(SS1-3) 

1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

For 3/04 - present DO NOT PROCESS 
3.2P2 - it is on hold.

Standing 
request PM-PR 
12-03

Aqua/
Terra

Edition2 ES4/ES9
(SS3)

3.2P1 For 1/04 - present HOLDING - waiting 
for both Terra and 
Aqua to have pro-
cessed Edition2 data 
beyond 1/04.

PRs 60-04,
61-04

Aqua Edition1A SSF
(SS4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1
4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

7/03 - 12/03

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request Currently not run-
ning - files getting 
sent have naming 
problem (3 digit 
month starting 
Oct’04).

Table 1:  Process Strategy/Geier as of 11/17/04
Active Requests in order of priority (3 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 72-04 Terra Edition2B CRS
(SS5)

5.0P1
5.1P1
5.4P1

3/01 - 2/02
4/02 - 2/03

Process crosstrack 
Instrument only.

PR 71-04 Terra Edition2B FSW
(SS6)

6.1P1
6.2P1
6.3P1

3/01 - 2/02
4/02 - 2/03

M PR 2-04 GEOS4 MOA
(SS12)

12.1P1 10/04 - present

M PR 1-04 GEOS4 PMOA
(SS9.1)

9.1P1 10/04 - present

PR 63-04 Aqua Beta1 CRS
(SS5)

5.0P1
5.1P1
5.4P1

7/02-6/03

PR 62-04 Aqua Beta1 FSW
(SS6)

6.1P1
6.2P1
6.3P1

7/02-6/03

PRs 60-04,
61-04

Aqua Edition1A SSF
(SS4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1
4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

1/04 - 6/04 HOLDING - waiting 
on IES availability.

PR 72-04 Terra Edition2B CRS
(SS5)

5.0P1
5.1P1
5.4P1

4/03 - 6/03 Process crosstrack 
Instrument only.

PR 71-04 Terra Edition2B FSW
(SS6)

6.1P1
6.2P1
6.3P1

4/03 - 6/03

Table 1:  Process Strategy/Geier as of 11/17/04
Active Requests in order of priority (4 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 2:  Process Strategy/Geier as of 11/17/04
Coming Soon (1 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments

1/05 Aqua Edition1B SFC
(SS 9)

7/02 - 6/03 Redelivery expected 11/04, correct 
region numbers.

Aqua Edition1B SRBAVG
(SS10)

7/02 - 2/03

2/05  ValR11 GGEO
(SS11)

3/03 - 6/03 Requires redelivery to handle GOES-
9 and GOES-12; requires coefficients.

Aqua ValR1 SRBAVG
(SS10)

3/03 - 6/03

3/05  Edition2A GGEO
(SS11)

3/03 - 6/03 ValR11 must be approved.

Aqua Edition1B SRBAVG
(SS10)

3/03 - 6/03

unkn  ValR11 GGEO
(SS11)

? months 7/03 - 6/04; requires coefficients.

Edition2A GGEO
(SS11)

7/03 - 6/04

Aqua Edition1A SRBAVG
(SS10)

7/03 - 6/04

TRMM Beta4 TSI (SS7.1) 9 months Not on Bruce’s schedule.

Terra Beta3 TSI (SS7.1) 12 months Not on Bruce’s schedule.

TRMM Beta4 Synoptic SARB
(SS7.2)

9 months Not on Bruce’s schedule.

Terra Beta3 Synoptic SARB
(SS7.2)

12 months Not on Bruce’s schedule.

TRMM Beta4 SYN/AVG/
ZAVG
(SS8)

9 months Not on Bruce’s schedule.

Terra Beta3 SYN/AVG/
ZAVG
(SS8)

12 months Not on Bruce’s schedule.

Aqua Beta1 TSI
(SS7.1)

Not on Bruce’s schedule.

Aqua Beta1 Synoptic SARB
(SS7.2)

Not on Bruce’s schedule.
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Aqua Beta1 SYN/AVG/
ZAVG
(SS8)

Not on Bruce’s schedule.

Table 2:  Process Strategy/Geier as of 11/17/04
Coming Soon (2 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments
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Table 3: November 17, 2004 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 4 for the current CERES Subsystem Delivery Sched-
ule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Tested the following subsystem deliveries and released them to 
the ASDC:  TISA Gridding (SCCR 565) and TISA Averaging 
(SCCR 566).  (Ayers, Saunders)

• Delivered the September 2004 Clouds S’COOL data file to the 
ASDC.  (Saunders)

• Re-delivered the Clouds S’COOL data files for April 2003 
through September 2004 to the ASDC.  (Saunders)

• Updated the CERES Subsystem Delivery Schedule and posted it 
on the CERES CM Web site.  (Ayers, Saunders)
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Table 4: CERES Subsystem Delivery Schedule - November 2004

(Next CERES Science Team Meeting - May 3 - 5, 2005 in Princeton, NJ)

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Clouds
(SCCR 567)

November 5 November 19 November 26 Turn on CloudVis parameters and file for Bing 
Lin.  Support Aqua Edition1A processing.

Inversion November 19 December 3 December 10 To run alternate main on a daily basis. X

Instrument 2005 Terra gains files.

ERBE-like 2005 Terra spectral response function files.

TISA Gridding February 2005 Deliver all Subsystem 6 PGEs.

GGEO 
(SCCR 553)

January 28 February 11 February 18 Delivery to handle GOES-9 and GOES-12, new 
McIdas format and processing data beyond 
March 2003.

X

Clouds Spring 2005 Support TRMM VIRS-only processing of August 
2001 forward.
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Table 5: SCCR Activity November 1 at 1:45 p.m. - November 15 at 3:30 p.m.

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal 
=====================================================

Subsystem: Clouds 4.1-3 SCCR Date & TIME: 2004-11-15 10:01:45 SCCR No.: 567

Description of Change (Science): 
N/A

Reason for Change (Science): 
N/A

Description of Change (non-Science): 
CER4.1-4.1P3: Retrieval 
(1) Selected relevant parameters of CloudVis output file for Aqua Edition1A processing.
CER4.1-4.1P3: Environmental Script 
(1) Added the capability of turning on/off CloudVis output file. 

Reason for Change (non-Science): 
CER4.1-4.1P3: Retrieval 
(1) To support Bing Lin's microwave group: validation studies between TMI and MODIS on 
Aqua.
CER4.1-4.1P3: Environmental Script 
(1) To give ASDC the flexibility of turning on/off CloudVis file in the environmental script with-
out any delivery. 

Affected PGEs: CER4.1-4.1P3
Est. Time to Complete Changes: 2-3 days 
Planned Delivery Date: Nov. 19, 2004 
Impact: None
Originator: SUN-MACK, SUNNY (SAIC)

SCCR S U A C D SS
Page
No.

Comments

563 X 5

565 X 9

566 X 10

567 X 4.1-3 9
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Table 6:  November 17, 2004 - Subsystem Issues and Status  (1 of 5)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Evaluating FM4 3-channel bridge balance memory 
patch test.  (Hess)

• Continued tracking receipt of Terra/Aqua Level-0, 
Ephemeris and Attitude data at ASDC. A test was run 
of a patch to fix a flag in the Quicklook data for the 
Terra and Aqua instruments. The expedited data was 
received at ASDC, however, it was not ingested.  
Contacted Patricia Earl about the problem and a 
solution is being worked. There is a work-around to 
getting the quick-look data over to the SCF, but it 
requires a manual step by Denise. The test was run for 
FM2, the patch will be uploaded to the other three 
instruments and similar tests will be run. With this 
patch in place, it will be possible to order Quicklook 
data at any time.  (Cooper & Snyder)

2.0 Walikainen • Verified all the new Nadir files created at the ASDC 
with final, accepted test files created at the SCF. The 
new Nadir files are a subset of Aqua Edition2 ERBE-
like data products generated using recently delivered 
Spectral Response Functions for March through July 
2004.  (Walikainen)

• Discovered Aqua Edition2 measurements rejected 
with low albedos. Until Jan04 no measurements were 
rejected for low albedo. This year eleven days show a 
daily reject total over 100. Solar eclipses produce low 
albedos, but can not account for this 2004 increase. 
(Walikainen)

• Continuing to examine the production email 
generated by the QC checker software.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web. (Walikainen)

3.0 Walikainen Combined with above.
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4.1 Sun-Mack • Completed processing CloudVis images for TRMM 
VIRS Edition2-VIRSonly for Southwest African 
Coast from January though July 2001. TRMM VIRS 
CloudVis images have been completed for all 28 
subset regions for 1998, 1999, and 2001.  (R. Brown)

• CloudVis images were processed for Terra MODIS 
Edition2-QC data for all subset regions for July 2003 
and for the Oklahoma ARM Site from February 2000 
through December 2003.  (R. Brown)

• Completed processing 56 subset regions for Aqua 
MODIS Edition1A for August 2008. All results were 
posted on the Web.  (R. Brown)

• Completed processing hourly QC plots for Aqua 
MODIS Edition1A for July 2003. Added ability to 
display additional cloud properties to the QC Viewer/
Web Viewer.  (R. Brown)

• S’COOL files were delivered for 200304 through 
200409.  (R. Brown)

• Trying to read and understand GLAS data 
(Geoscience Laser Altimeter System) aboard the Ice, 
Cloud, and land Elevation (ICESat) satellite.  (Chen 
& Sun-Mack).

• Continue working on Multilayer algorithm and 
delivered the code to AS&M.  (Chen & Sun-Mack)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • Generated comparison between Aqua FM3 and FM4 
for other solar zenith angles for ocean and land.  
Results remained consistent. Started comparison with 
September 3, 2004 hourly data. Neither of the hours 
investigated had s high of a difference.  (Miller)

Table 6:  November 17, 2004 - Subsystem Issues and Status  (2 of 5)

SS
No.

SS
Lead

Status Problems
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4.5 Nolan • Created software to compare the inversion parameters 
on two SSF binary QC files.  (Nolan)

• Continued work to modify and test PGE CER4.5-
6.6P2, the daily Inversion-only processor. Tar files 
were created and tested on warlock.  (Nolan) 

• Continued work to retrieve Aqua Edition1A SSF 
subsets from the DAAC Archive, sort the files 
according to the most prominent scan mode for each 
day of data, and place them in the CERES Archive for 
the ADM Working Group.  (Nolan)

• Continued work to modify and test PGE CER4.5-
6.2P2 version which includes a flag to turn off the 
creation of the SSF subset files and allow only the 
SSF validation subsets to be created for FLASH Flux.  
(Sothcott)

• Continued work to run the latest versions of the daily 
subset PGE CER4.5-6.2P2 and the monthly 
validation PGE CER4.5-6.4P1 with the 9 additional 
CERES validation sites using Terra Edition2B SSFs.  
(Sothcott) 

4.6 Nolan Combined with above.

5.0 Coleman • Posted QC plots for July and August 2000 Terra 
Edition2B to Web.  (Caldwell)

• Answering Jim Donaldson’s questions regarding the 
Monthly Pre-Processors.  (Caldwell)

• Developing SARB Web pages that are OneNASA 
compliant. Working with Working Group to 
determine their needs and wish list. Current focus is 
on accessing QC plots and data. Also adding hooks to 
existing SARB sites such as the CAVE.  (Zentz)

• Developed plan for updating 1990 version of the 
CERES Data Management Plan. Making initial 
assignments for each section.  (Coleman)

7.2 Coleman • No new updates.

Table 6:  November 17, 2004 - Subsystem Issues and Status  (3 of 5)

SS
No.

SS
Lead

Status Problems
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12.0 Coleman • Trying to find cause of BUS error when running 
Regrid MOA with the 64-bit ECMWF libraries. 
(Caldwell & Zentz)

7.1 Nguyen • No new updates.

8.0 Nguyen • No new updates.

10.0 Nguyen • Delivered SS10 code to CM.  (Nguyen)

• Ran several months of SRBAVGs and checked for 
errors in the outputs.  (Nguyen)

• Estimated the daily mean SRBAVG file size.  
Looking into possibilities of adding the daily means. 
(Nguyen)

• Model A and model B SW surface fluxes were 
defaults for the day with CERES observations in the 
high solar zenith angle regions. Worked with Anne 
Wilber and Shashi Gupta to solve for the above case.  
(Nguyen)

• Extracting the monthly mean flux data from 
SRBAVGs for Colleen Mikovitz.  (Nguyen)

6.0 Raju • Received 3 parameters (satellite emulated WN flux, 
initial & adjusted and Aerosol constant ratio) from 
Fred Rose (AS&M) that need to be added to FSW 
product. Initiated the work to update code.  (Raju)

9.0 Raju • Delivered PGE CER9.3P1 to CERES CM on 
November 4.  (Raju)

• Operator’s Manual was updated to include separate 
ProductionStategy and CC code environment 
variables for each PGE. Sent updated document to 
CM.  (Raju)

• Learned how to transfer files using NLstore tool. 
Transferred few files without a problem.  (Raju)

• Attended Science team meeting at Williamsburg. 
(Raju)

• Verified Edition2B SFC check orders using Read 
Software and found no problems.  (Raju)

Table 6:  November 17, 2004 - Subsystem Issues and Status  (4 of 5)
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11.0 Stassi • Wrote a program to strip the CERES and GGEO 
cloud matched data values from the GGEO Cloudplot 
statistics files. The stripped data was sent to Michele 
Nordeen who made scatterplots for Dave Doelling.  
(Stassi)

• Investigating which changes to the GGEO Cloudplot 
source code had the greatest impact on the differences 
to the data after the changes.  (Stassi)

CERESlib
Stassi/Ayers

• No updates.  (Stassi)

Table 6:  November 17, 2004 - Subsystem Issues and Status  (5 of 5)
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