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March 10, 2004 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 03/10/04
Active Requests in order of priority  (1 of 5)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

PR18-04 Terra ValR1 SRBAVG
(SS10)

10.1P1 1/01 - 12/01 Waiting on delivery.

PR 28-04 Terra ValR2 CRS
(SS5)

5.0P1
5.1P1
5.4P1

7/01 + 1/1-2/01 + 
4/2-3/01 + 
10/1-2/01

Done 3/6/04.

PR 20-04 Terra ValR2 FSW
(SS 6)

6.1P1
6.2P1
6.3P1

7/01 Waiting on delivery to 
promote and ValR2 
CRS input to be avail-
able.
Crosstrack only.

PR 8-04 Edition2 GGEO
(SS11)

11.1P5
11.1P6
11.1P7
11.1P8
11.2P2

1/02 - 12/02 Done 3/3/04.

PR 27-04 Terra ValR4 SSF
(SS4)

4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

12/02 Run with start-up 
map.

Done 2/23/04.

PR 26-04 Terra ValR4 SSF
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2

12/02 Done 2/23/04.

PR 25-04 Terra ValR4 SFC
(SS9)

9.2P1
9.3P1
9.4P1

12/02 Done 2/23/04.

PR 122-03,
123-03

Aqua Edition2 BDS
(SS1)

1.3P3
1.2P1

12/02 Done 2/21/04.

PR 121-03 Aqua Edition2 ERBElike
(SS2&3)

2.4P1 6/18/02 - 8/03 Done 2/21/04.

PR 15-04, 16-04 Aqua Beta2 SSF
(SS4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.5-6.3P2
4.5-6.2P2
4.5-6.4P1

12/02 Done 2/26/04.
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PR 14-04 Aqua Beta2 SFC
(SS9)

9.2P1
9.3P1
9.4P1

12/02 Done 2/26/04.

PR17-04 Terra Edition2A SRBAVG
(SS10)

10.1P1 3/00 - 2/02 ValR1 must be 
approved before this 
starts.

PR 21-04 Terra Edition2A CRS
(SS5)

5.0P1
5.1P1
5.4P1

1/01, 4/01, 7/01, 
10/01

ValR2 must be 
approved before this 
runs.
Crosstrack only.

PR 19-04 Terra Edition2A FSW
(SS 6)

6.1P1
6.2P1
6.3P1

1/01, 4/01, 7/01, 
10/01

ValR2 must be 
approved before this 
runs.
Crosstrack only.

PR 8-04 Edition2 GGEO
(SS11)

11.1P5
11.1P6
11.1P7
11.1P8
11.2P2
11.4P1

3/00 - 12/00 Done Feb ’04.

PR 96-03, 
97-03

Terra Edition2-QC SSF
(SS4)

4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

1/02 - 2/02 Done 2/15/04.

PR 10-04,
11-04

Terra Edition2A SSF
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

1/02 - 2/02 Done 2/15/04.

PR 9-04 Terra Edition2A SFC
(SS9)

9.2P1
9.3P1
9.4P1

1/02 - 2/02 Done Feb ’04.

PR 8-04 Edition2 GGEO
(SS11)

11.4P1 1/02 - 2/02 Done 2/27/04.

PR 122-03,
123-03

Aqua Edition2 BDS
(SS1)

1.3P3
1.2P1

6/18/02 - 11/02
1/03 - 8/03

Done 2/21/04.

PR 117-03
to 120-03

Aqua

Aqua/
Terra

Edition2 ERBElike
(SS2&3)

2.2P1
2.3P1
2.3P2
3.1P1
3.2P1
3.2P2

6/18/02 - 8/03 Done 2/23/04.

Table 1:  Process Strategy/Geier as of 03/10/04
Active Requests in order of priority  (2 of 5)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 24-04 Aqua Beta2 SSF
(SS4)

4.1-4.3P1 12/02 Done 3/3/04.

PR 21-04 Terra Edition2A CRS
(SS5)

5.0P1
5.1P1
5.4P1

1/01 - 12/01
remaining 8 
months

ValR1 must be 
approved before this 
runs.
Crosstrack only.

PR 19-04 Terra Edition2A FSW
(SS 6)

6.1P1
6.2P1
6.3P1

1/01 - 12/01
remaining 8 
months

ValR1 must be 
approved before this 
runs.
Crosstrack only.

PR 99-03 GEOS4 MOA
(SS12)

12.1P1 2/25/00 - 12/31/03 Done 3/5/04.

PR 109-03 GEOS4 PMOA
(SS9.1)

9.1P1 3/1/00 - 12/31/03 Done 3/5/04.

M PR 
99-03

GEOS4 MOA
(SS12)

12.1P1 1/04 - present Standing request to 
process data as it 
arrives.

M PR 
109-03

GEOS4 PMOA
(SS9.1)

9.1P1 1/04 - present

PR 116-03 TRMM Beta3 TSI
(SS7.1)

7.1.1P1 4/98, 7/98, 8/98 Waiting on delivery to 
promote.

PR 97-03 Terra Edition2-QC SSF
(SS4)

4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

3/02 - 2/03 Running.

PR 10-04,
11-04

Terra Edition2A SSF
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

3/02 - 2/03 Running.

PR 9-04 Terra Edition2A SFC
(SS9)

9.2P1
9.3P1
9.4P1

3/02 - 2/03 Running.

PR 8-04 Edition2 GGEO
(SS11)

11.4P1 3/02 - 12/02 Running.

PR 8-04 Edition2 GGEO
(SS11)

11.1P5
11.1P6
11.1P7
11.1P8
11.2P2
11.4P1

1/03 - 2/03

Table 1:  Process Strategy/Geier as of 03/10/04
Active Requests in order of priority  (3 of 5)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR17-04 Terra Edition2A SRBAVG
(SS10)

10.1P1 3/02- 2/03 ValR1 must be 
approved before this 
starts.

PR 21-04 Terra Edition2A CRS
(SS5)

5.0P1
5.1P1
5.4P1

3/00 - 12/00
1/02 - 2/03

ValR1 must be 
approved before this 
runs.
Crosstrack only.

PR 19-04 Terra Edition2A FSW
(SS 6)

6.1P1
6.2P1
6.3P1

3/00 - 12/00
1/02 - 2/03

ValR1 must be 
approved before this 
runs.
Crosstrack only.

PR13-04 Aqua Beta2 SRBAVG
(SS10)

10.1P1 12/02 Run once GGEO and 
SFC inputs are avail-
able.

Standing    
requests AM- 
PR 1-00 to 7-00 

Terra Edition1 BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

For 1/00 - present DO NOT PROCESS 
3.2P2 - it is on hold.

Standing    
requests AM- 
PR 8A-02 to
11-02

Terra Edition2 BDS/
ERBElike
(SS1-3) 

1.2P1
1.3P3
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

For 7/03 - present Need Gains and SCR 
before processing any 
further.
(ValRX approved)

DO NOT PROCESS 
3.2P2 - it is on hold.

Standing    
requests PM- 
PR 7-03A to
10-03

Aqua Edition1 BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

For 1/04 - present Do not start until all 
January ’04 data 
received.

DO NOT PROCESS 
3.2P2 - it is on hold.

Table 1:  Process Strategy/Geier as of 03/10/04
Active Requests in order of priority  (4 of 5)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Standing    
requests PM- 
PR 11-03, 13-03 
to 17-03

Aqua Edition2 BDS/
ERBElike 
(SS1-3) 

1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

For 11/03 - present Need Gains and SCR 
before processing any 
further. 
(ValRX approved)

DO NOT PROCESS 
3.2P2 - it is on hold.

Standing 
request PM-PR 
12-03

Aqua/
Terra

Edition2 ES4/ES9
(SS3)

3.2P1 For 11/03 - present Need Gains and SCR 
before processing any 
further.
(ValRX approved)

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

PR 97-03 Terra Edition2-QC SSF
(SS4)

4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

3/03 - 6/03 Run at LOW priority 
after 2/03 finishes.

PR 10-04,
11-04

Terra Edition2A SSF
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

3/03 - 6/03

PR 9-04 Terra Edition2A SFC
(SS9)

9.2P1
9.3P1
9.4P1

3/03 - 6/03

Table 1:  Process Strategy/Geier as of 03/10/04
Active Requests in order of priority  (5 of 5)
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Table 2:  Process Strategy/Geier as of 03/10/04
    Coming Soon  

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments

5/04 TRMM Beta2 Synoptic SARB
(SS7.2)

4/98, 7/98, 8/98 Rerun 3 months of SYNI to use as 
input for SYN/AVG/ZAVG.

TRMM Beta1 SYN/AVG/
ZAVG
(SS8)

4/98, 7/98, 8/98 Need Synoptic SARB input.

Terra Beta2 TSI
(SS7.1)

??

Terra Beta1 Synoptic SARB
(SS7.2)

Terra Beta1 SYN/AVG/
ZAVG
(SS8)

?? Need Synoptic SARB input.

6/04 Aqua Beta1 CRS
(SS5)

12/02 Requires redelivery.

Aqua Beta1 FSW
(SS6)

12/02 Test at SCF to verify no redelivery 
needed.

Aqua Beta1 TSI
(SS7.1)

Not on Bruce’s schedule.

Aqua Beta1 Synoptic SARB
(SS7.2)

Not on Bruce’s schedule.

Aqua Beta1 SYN/AVG/
ZAVG
(SS8)

Not on Bruce’s schedule.
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

Table 3: March 10, 2004 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 4 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 4.  (Ayers)

• Successfully recompiled and retested TISA Gridding PGE 
CER9.4P1.  (Ayers)

• Delivered sample read packages to the ASDC for the following 
products:  BDS, ES-4, ES-8, ES-9, CRS, and SFC.  (Ayers)

• Installed, compiled, and tested the Instantaneous SARB delivery 
and released it to the ASDC.  (Ayers)

• Delivered the Clouds S’COOL data file for January 2004 to the 
ASDC.  (Ayers)

• Delivered an updated TISA Averaging script to the ASDC.  
(Ayers)

• Installed the Clouds delta delivery and released it to the ASDC.  
(Ayers)

• Delivered various documents to the ASDC.  (Ayers, Saunders)

Table 4: SCCR Activity February 23 at 12:00 p.m. - March 8 at 2:30 p.m.  

SCCR S U A C D SS
Page
No.

Comments

509 X X X X 5

505 X 5 8

506 X 2&3

507 X 2&3

508 X 1

510 X X 9 8

511 X X 4.1-4.3 9
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CERES Software Configuration Change Request Submittal
=====================================================

Subsystem:  InstSARB SCCR Date & TIME: 2004-02-23 11:21:37 SCCR No.: 505

Description of Change (Science):
Corrected logic in the Instantaneous SARB Subsystem Surface Albedo Pre-Processor (PGE CER5.0P1)that deter-
mines whether or not an SSF FOV is clear or cloudy to account for use of the CERES 4-byte REAL default value.   
No changes are required for the Main-Processor, PGE CER5.1P1.

Reason for Change (Science):
The default values were erroneously being included in the algorithms, resulting in absurd surface albedo values stored 
in the monthly Surface Albedo History (SAH) map that is input to the Instantaneous SARB Subsystem Main-Proces-
sor.  These absurd values caused more absurd values to be included in the CRS data.

Description of Change (non-Science):
N/A

Reason for Change (non-Science):
N/A

Affected PGEs : CER5.0P1, CER5.1P1

Est. Time to Complete Changes : 1 week
Planned Delivery Date : 2/27/2004
Impact : Better results on the CRS

Originator: COLEMAN, LISA H.   (SAIC)

CERES Software Configuration Change Request Submittal
=====================================================

Subsystem:  TISAgrid9.0 SCCR Date & TIME: 2004-03-03 10:13:11 SCCR No.: 510

Description of Change (Science): N/A

Reason for Change (Science): N/A 

Description of Change (non-Science):
Updates to the SFC read package to support Terra Edition2A and Aqua Beta2 SFC product. 

Reason for Change (non-Science):
New SDS (Snow/Ice Percentage from Imager History) was added to Terra Edition2A and Aqua Beta2 SFC product. 
Please see SCCR 476 for details.

Affected PGEs : N/A

Est. Time to Complete Changes : 1 week
Planned Delivery Date : 03/07/2004
Impact : None

Originator: RAJU, RAJA   (SAIC)
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CERES Software Configuration Change Request Submittal
=====================================================

Subsystem:  Clouds4.1-3 SCCR Date & TIME: 2004-03-03 12:47:48 SCCR No.: 511

Description of Change (Science):
None

Reason for Change (Science):
None

Description of Change (non-Science):
CER4.1-4.0P1
The PCF generations script was modified to include the NESIDS snow and ice map directory path 
when nonstandard file names are used.

Reason for Change (non-Science):
CER4.1-4.0P1
The fix to include nonstandard file names in the PCF did not include to directory name.

Affected PGEs : CER4.1-4.0P1

Est. Time to Complete Changes : 4 hours
Planned Delivery Date : March 5, 2004
Impact : Certain dates will not process.

Originator: MILLER, WALTER F.   (SAIC)
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Table 5:  March 10, 2004 - Subsystem Issues and Status  (1 of 6)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Continued tracking receipt of Aqua and Terra data at 
ASDC.  (Cooper, Snyder)

• Submitted a paper on the Terra/Aqua intercomparison 
results to the Geophysical Research Journal.  
(Szewczyk)

• Completed running data to support CERES need for 
an Aqua Deep Space Calibration maneuver. The data 
will be used to show the affect of scan-positional 
offsets on monthly averaged TOA fluxes.  (Cooper, 
Kizer, Walikainen)

• Working to determine updates to the Terra gain 
coefficients and SRFs covering July 2003 through 
December 2003.  (Cooper, Kizer, Walikainen)

• Completed read package for Edition1/Edition2 BDS 
products for Aqua and Terra.  (Cooper)

• Updating BDS Collection Guide to reflect new SDSs 
added to the Terra/Aqua Edition1/Edition2 BDS files.  
(Hess)

2.0 Kizer • Began generating Terra ES8N files to support July 
thru Dec 2003 Edition2 processing.  (Walikainen, 
Kizer)

• Continuing to provide instrument support in studying 
flight, ground and zero scan offsets comparison 
studies. Monthly averaged data files and graphics 
were generated.  (Walikainen, Kizer)

• Completed the limited ascii dump program software 
to generate a subset sample HDF file.  (Kizer)

• Continuing to examine the production email 
generated by the QC checker software.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web.  (Walikainen, 
Kizer)

3.0 Kizer Combined with above.
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4.1 Sun-Mack • Worked on developing CloudVis Web Viewer for 
displaying CloudVis images on the web.  (R. Brown)

• Processed CloudVis images for Terra-MODIS 
Edition2-QC through April 2001 for the Alaska ARM 
NSA Site. Processed CloudVis images for TRMM 
VIRS Edition2 for the Mexico and Lanai from 
January 1998 through December 1998.  (R. Brown)

• Processed QC global images and statistics for 
December 2002 for Terra MODIS ValR4 and Aqua 
MODIS Beta2 and posted results on web. Processed 
QC global images and statistics for Terra MODIS 
Edition2 from January 2002 through July 2002.   
(R. Brown)

• Studied the impact of problem regarding polar 
transition (first found in Sea of Okhotsk). To examine 
the effects of this error, the algorithm was corrected 
and run offline 4 summer days for each hemisphere. 
After the studies were finished, worked Terra 
Edition2A SSF DQS. Lots communications with Pat 
Minnis.  (Chen, Sun-Mack)

• Validated Terra-MODIS_Edition2-QC cloud 
properties with surface measurements over ARM 
NSA from March 2000 to June 2002 for ARM 
meeting.  (Chen, Spangenberg, Sun-Mack)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • Monitored Terra Edition2-QC clouds production for 
May through July 2002. Sixteen hours failed to 
process during this time. Two hours ended with a 
segmentation fault. They have the same problem that 
the hour being investigated in January (2002010406) 
had. Unavailable or Failed IES input data was the 
cause of failure for the remaining hours.  (Miller)

Table 5:  March 10, 2004 - Subsystem Issues and Status  (2 of 6)

SS
No.

SS
Lead

Status Problems
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4.4 Miller
(Cont’d)

• Investigated segmentation fault that occurred for 
2002062002 and 03 during Terra Edition2-QC 
processing. The cause of the segmentation fault was 
isolated to an uninitialized index in the cloud retrieval 
algorithm for determining optical depth. However, the 
source of the bad surface radiance that caused the 
code to bypass the branch that set the index has not 
been resolved.  (Miller)

• Updated Snow and Ice Map PGE generation script 
and delivered.  (Miller)

• Provided a description and references to the CERES 
Point Spread Function for MISR team through Norm 
Loeb.  (Miller)

• Rewrote the Aqua Beta1 and Terra Edition2-QC SSF 
Data Abstract to specify SSF parameters.  (Miller)

• Reviewed MODIS granules for 20020803 to 
determine the extent of bad granules. These granules 
(147) would not even open as an HDF in view_hdf. 
(Miller)

4.5 Nolan • Continued to develop new PGE CER4.5-6.6P2. A 
preliminary untested version now processes a full 24 
hours worth of SSF binary data.  (Hoppe)

• Added Edition2A and Aqua Beta2 products to the 
SSF description/abstract Web page.  (Hoppe)

• Completed task to organize and move Terra 
Edition1A SSF Subsets from Inversion-a disk to the 
disks connected to bobill.  (Nolan)

• Provided Erika with a list of Inversion files that can 
be deleted from the ASDC archive.  (Nolan)

• Created scripts to extract from the ASDC Archive all 
of the nighttime Terra SSF subset files where one 
instrument was in crosstrack and the other instrument 
was in alongtrack mode. The crosstrack subset files 
were stored on the /CERES/inversion-mac-b disk for 
Costy Loukachine.  (Nolan)

Table 5:  March 10, 2004 - Subsystem Issues and Status  (3 of 6)

SS
No.

SS
Lead

Status Problems
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4.5 Nolan
(Cont’d)

• Completed work at the request of Norman Loeb to 
create new software to rewrite all TRMM Edition2B 
SSF subset files to include a default admgeo 
parameter. The new subset files were assigned SSF ID 
120 and have a format compatible with the Edition2A 
Terra SSFs Subsets.  (Nolan)

• Updated the HTML code for the Inversion Web page, 
http://lposun/inv/ProductionCode/. Information on 
the TRMM Edition2B SSF subset file locations and 
file format was modified. Links were changed and the 
TRMM PFM SSF Edition2B readme file was 
rewritten.  (Nolan)

4.6 Nolan Combined with above.

5.0 Coleman • Re-delivered the Monthly Surface Albedo History 
Pre-Processor to correct the problem found in ValR1 
testing where the default value being used in 
determining cloud coverage.  (Caldwell)

• Prepared ValR2-based Monthly QC plots for Working 
Group analysis.  (Caldwell)

• Finishing up modifications to the Monthly QC 
Summary Post-Processor.  (Zentz, Caldwell)

• Working with J. Donaldson as he prepares to convert 
SARB to execute on a Linux platform.  (Coleman)

• Corrected Operator’s Manual in response to a 
question posed by the SSI&T Team.  (Coleman)

• Delivered updated sample read package to correspond 
to the Terra Edition2A CRS product.  (Caldwell)

7.2 Coleman • Modified software to check for a TSIB region number 
of default (possible due to overlapping) before trying 
to determine the corresponding latitude and 
longitude. Successfully processed TSIB files 
produced during SSI&T through current Synoptic 
SARB Subsystem at the SCF.  (Zentz)

• Incorporating more of Fred Rose’s surface albedo 
determination algorithm.  (Zentz)

Table 5:  March 10, 2004 - Subsystem Issues and Status  (4 of 6)
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12.0 Coleman • Modifying PCF generation scripts for a delta delivery 
to not include ECMWF file names when GMOA files 
are the primary inputs. (Caldwell)

7.1 Nguyen • No new updates. 

8.0 Nguyen • No new updates.

10.0 Nguyen • Updated the read SRBAVG software for delivery.  
(Nguyen)

• Ran March 2000 TRMM and Terra and provided the 
time series albedo, SW and LW data to Dave Young 
for comparison.  (Nguyen)

• The Edition2A SFCs have incorrect SW scene IDs 
591, 592 and 593. A temporary fix was put in 
SRBAVG code to correct the input when Edition2A 
SFCs were used. The recent updated SFCs with the 
correct SW scene IDs were tested and compared with 
the change scene IDs in SRBAVG.  (Nguyen)

• Attended the SRBAVG meetings.  (Nguyen)

6.0 Raju • No new updates. 

9.0 Raju • Delivered SFC read software to CM.  (Raju)

• Corrected gridding code to set cloud properties 
including cloud area fraction to default values where 
there is no imager data at all for the hour. Previously 
the cloud area fraction was set to 0.0, and this was 
falsely identified as Clear Sky in the TISA Averaging 
process.  (Raju)

• Corrected TRMM ADM code to set SW ADM type 
592 as unknown type.  (Raju)

• Processed few hours of July 2001Terra data at SCF 
and created SFC binary files for validations.  (Raju)

Table 5:  March 10, 2004 - Subsystem Issues and Status  (5 of 6)
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11.0 Stassi • Modified the check_moafiles.csh script to expect 
six-hourly DAO MOA files rather than the one-hourly 
files.  (Stassi)

• Modified the scripts which create the GGEO delivery 
tarfiles. The files which are exclusively associated 
with PGE CER11.5P1 were removed.  (Stassi)

• Investigated a problem on production running the 
January 2002 GMS data. Two B1 input files were 
corrupted. They were removed from the input 
directory and from the archives. They do not need to 
be replaced since because other good files for the 
same hours exist.  (Stassi)

• Ran several test runs on the July 2001 data in an 
attempt to gauge the impact of a correction to the 
clearSky icemap algorithm in the Clouds code. Plots 
were created with view_hdf to show the before/after 
differences in the GGEO clearSky visible radiances.  
The differences were primarily in coastal regions as 
expected.  (Stassi)

• The GGEO version of the Clouds HourQC.f90 
module was modified to calculate mean tau (optical 
depth) as EXP(SUM(LOG(tau))/number). The full 
month of July 2001 was run at the SCF both before 
and after this change, and the outputs were given to 
other TISA members who will evaluate the impact of 
the change.  (Stassi)

CERESlib
Stassi/Ayers

• No updates.
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