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November 30, 2005 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 11/30/05
Active Requests in order of priority (1 of 5)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

116-05 ValR7 SRBAVG
(SS10)

10.1P2
10.1P1

3/00 - 2/03

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

210-05 to
215-05

Aqua ValR7 BDS/
ERBElike 
(SS1-3)

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

6/30/03 - 8/1/03
4/1-3/05

Run all PEs as ValR 
prior to kicking-off 
Edition1-CV.

205-05 to
209-05

Aqua ValR8 BDS/
ERBElike 
(SS1-3)

1.3P3
1.2P1
2.4P1
2.2P1
2.3P1
2.3P2
3.1P1

6/30/03 - 8/1/03
4/1-3/05

Run all PEs as ValR 
prior to kicking-off 
Edition1-CV.

199-05 to
204-05

Terra ValR7 BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

8/31/02 - 10/1/02 Run all PEs as ValR 
prior to kicking-off 
Edition1-CV.

194-05 to
198-05

Terra ValR8 BDS/
ERBElike 
(SS1-3)

1.3P3
1.2P1
2.4P1
2.2P1
2.3P1
2.3P2
3.1P1

8/31/02 - 10/1/02 Run all PEs as ValR 
prior to kicking-off 
Edition1-CV.
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188-05 to
193-05

TRMM ValR7 BDS/
ERBElike 
(SS1-3)

1.1P1
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

2/28/98 - 4/1/98 Run all PEs as ValR 
prior to kicking-off 
Edition1-CV.

183-05 to
187-05

TRMM ValR8 BDS/
ERBElike 
(SS1-3)

1.3P3
1.2P1
2.4P1
2.2P1
2.3P1
2.3P2
3.1P1

2/28/98 - 4/1/98 Run all PEs as ValR 
prior to kicking-off 
Edition1-CV.

145-05 Aqua ValR8 Clouds
(SS4.1-4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

8/7/02 Done 11/22/05.

144-05 Aqua ValR8 Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2

8/7/02 Done 11/22/05.

142-05 to
143-05

Aqua ValR9 Inversion
(SS4.5-6)

4.5-6.3P3
4.5-6.2P2

8/7/02 Done 11/22/05.

140-05 to
141-05

Aqua ValR10 Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2

8/7/02 Done 11/23/05.

137-05 to
139-05

FM3 ValR10 Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.3P3
4.5-6.2P2
4.5-6.4P1

1/05 Done 11/25/05.

122-05 to
125-05

Beta4 GGEO
(SS11)

11.1P5
11.1P6
11.1P7
11.1P8
11.2P2

3/03 - 4/03 Done 11/17/05.

120-05 to
121-05

Beta4 GGEO
(SS11)

11.1P5
11.1P6
11.1P7
11.1P10
11.2P2

6/03 - 5/04 Done 11/23/05.

118-05 to
119-05

Beta4 GGEO
(SS11)

11.1P10
11.2P2

6/04 - 12/04 Done 11/21/05.

Table 1:  Process Strategy/Geier as of 11/30/05
Active Requests in order of priority (2 of 5)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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117-05 Beta4 GGEO
(SS11)

11.4P1 3/03 - 12/04 Processing complete 
11/22/05; due to 
wrapper problems
6/03 - 12/04 not in 
archive.

Standing    
requests AM- 
PR 1-05 to 7-05 

Terra Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1

For 11/05 - present These PRs replace 
standing requests 
AM- PR 1-00 to 7-00.

Hold until ValR7 
and ValR8 
approved.

Standing    
requests PM-
PRs 
15-05 to 
18-05

FM3 Edition1-CV BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

11/05 forward These PRs replace 
standing requests 
PM-PRs 1-05 to 4-05.
Hold until ValR7 
and ValR8 
approved.

Standing    
requests PM-
PRs 
11-05 to 
14-05

FM4 Ed1-CV-
NoSW

BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

11/05 forward These PRs replace 
standing requests 
PM-PRs 7-05 to
10-05.
Hold until ValR7 
and ValR8 
approved.

PR 153-05 to 
158-05

Terra Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

2/25/00 - 11/1/05 Rerun Edition1 to 
create calibration-val-
idation files.
Hold until ValR7 
and ValR8 
approved.

Table 1:  Process Strategy/Geier as of 11/30/05
Active Requests in order of priority (3 of 5)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 177-05 to 
182-05

Aqua Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

6/18/02 - 2/05 Rerun Edition1 to 
create a calibration-
validation files.
Hold until ValR7 
and ValR8 
approved.

PR 171-05 to 
176-05

FM3 Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

3/05 - 11/1/05 Rerun Edition1 to 
create a calibration-
validation files.
Hold until ValR7 
and ValR8 
approved.

PR 165-05 to 
170-05

FM4 Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
3.1P1

3/1/05-3/29/05 Rerun Edition1 to 
create a calibration-
validation files.
Hold until ValR7 
and ValR8 
approved.

PR 159-05 to 
164-05

FM4 Ed1-CV-
NoSW

BDS/
ERBElike 
(SS1-3)

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

3/30/05 - 11/1/05 Rerun Ed1-NoSW to 
create calibration-val-
idation files.
Hold until ValR7 
and ValR8 
approved.

M PR 2-04 GEOS4 MOA
(SS12)

12.1P1 Standing request

M PR 1-04 GEOS4 PMOA
(SS9.1)

9.1P1 Standing request

136-05 Terra ValR9 TISA grid
(SS9)

9.3P1
9.4P1

5/05 Process in APGS.
Done 11/8/05.

135-05 Aqua ValR9 TISA grid
(SS9)

6.1P1
6.2P1
6.3P1

5/05 Process in APGS.  
Done 11/15/05.

Table 1:  Process Strategy/Geier as of 11/30/05
Active Requests in order of priority (4 of 5)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 146-050 to 
152-05

TRMM Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P1
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

12/27/97 - 8/31/98 
and 2/27/00 -
4/1/00

Rerun Edition1 
TRMM with same 
code as Terra and 
Aqua to create a
calibration-validation 
file.
Hold until ValR7 
and ValR8 
approved.

Table 1:  Process Strategy/Geier as of 11/30/05
Active Requests in order of priority (5 of 5)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 2:  Process Strategy/Geier as of 11/30/05
Coming Soon 

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments

10/05 Terra Edition2D SRBAVG
(SS10)

3/00 - 2/03

11/05 Terra Beta4 SRBAVG
(SS10)

3/03 - 12/04

Aqua Beta1 SRBAVG
(SS10)

7/02 - 2/03

Terra Beta3 TSI (SS7.1) 3/00 - 2/03

12/05 Aqua ValR8 Inversion
(SS4.5-6)

Select dates 
7/02 - 3/05

Waiting on Norman’s ADMs and 
updated Surface Estimation.

Aqua Edition2A Inversion
(SS4.5-6)

7/02 - 3/05 Wait on ValR8 approval.

Aqua ValR8 SFC
(SS 9)

Select dates 
7/02 - 3/05

Waiting on Aqua Edition2A SSF.

Aqua Edition2A SFC
(SS 9)

7/02 - 2/05 Wait on ValR8 approval.

Aqua ValR8 CRS
(SS 5)

Select dates 7/02 - 
12/04

Wait on code delivery; to run on IBM 
cluster.

1/06 Aqua Edition2A CRS
(SS 5)

7/02 - 12/04 Wait on ValR8 CRS approval; to run 
on IBM cluster.

Aqua ValR8 FSW
(SS 6)

Select dates 7/02 - 
11/04

Wait on Edition2A CRS.

Aqua Edition2A FSW
(SS 6)

7/02 - 11/04 Wait on ValR8 approval.

unkn Terra Beta3 Synoptic SARB
(SS7.2)

12 months

Terra Beta3 SYN/AVG/
ZAVG
(SS8)

12 months

Aqua Beta1 TSI
(SS7.1)

Not on Bruce’s schedule.

Aqua Beta1 Synoptic SARB
(SS7.2)

Not on Bruce’s schedule.

Aqua Beta1 SYN/AVG/
ZAVG
(SS8)

Not on Bruce’s schedule.
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Table 3: November 30, 2005 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 4 for the current CERES Subsystem Delivery Sched-
ule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Installed, compiled, and tested the following deliveries on 
warlock and released them to the ASDC:  TISA Averaging 
(SCCR 583) and Instrument (SCCR 599).  (Ayers, Saunders)

• Updated the following documents and delivered them to the 
ASDC:  TISA Averaging Test Plan and Operator’s Manual, and 
Instrument Test Plan and Operator’s Manual.  (Saunders, Ayers)

• Testing the CERESlib (SCCR 604) delivery on the IBM/Linux 
cluster.  (Ayers)

• Delivered the October 2005 Clouds S’COOL data file to the 
ASDC.  (Ayers)

• Updated the CERES Subsystem Delivery Schedule.  (Ayers, 
Saunders)
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Table 4: CERES Subsystem Delivery Schedule - November 2005

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

CERESlib (SCCR 
604)

November 11 November 25 December 2 Need to install the version of CERESlib that is currently in 
the SSI&T directory on warlock on the Linux cluster.

Instantaneous SARB
(SCCR 597)

November 11 November 25 December 2 To process Aqua Edition2A CRS on the IBM cluster for 7/
02 - 12/04.

X X

Instrument N/A December 9 December 2 Aqua gains files for April 2005 - September 2005.

ERBE-like N/A December 9 December 2 Aqua spectral response function files for April 2005 - Sep-
tember 2005.

GGEO
Coefficients

January 6 January 20 January 20 Final Edition2A March 2003 - December 2004

TISA Averaging February 2006 Process Terra Beta TSI.

Instrument N/A February 17 February 17 Terra Edition2 gains files for July 2005 - December 2005.

ERBE-like N/A February 17 February 17 Terra Edition2 spectral response function files for July 
2005 - December 2005.

Synoptic SARB February 17 March 3 March 10 Support Terra/Aqua Beta3 SYNI processing.

Instrument N/A March 17 March 17 Aqua Edition2 gains files for October 2005 - December 
2005.

ERBE-like N/A March 17 March 17 Aqua Edition2 spectral response function files for October 
2005 - December 2005.

Instrument N/A March 31 March 31 Aqua Edition3 gains files for June 2002 - February 2006.

ERBE-like N/A March 31 March 31 Aqua Edition3 spectral response function files for June 
2002 - February 2006.

TISA Averaging March 17 March 31 April 7 Support Terra/Aqua Beta3 SYN/AVG/ZAVG processing.
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GGEO
Coefficients

March 24 April 7 April 7 Beta coefficients for all of 2005.

Instrument N/A May 5 May 5 Terra Edition3 gains files for February 2000 - February 
2006.

ERBE-like N/A May 5 May 5 Terra Edition3 spectral response function files for February 
2000 - February 2006.

GGEO
Coefficients

April 28 May 12 May 12 Edition2A final coefficients for all of 2005.

Inversion May 5 May 19 May 26 Terra/Aqua Beta Edition3 SSF processing.

Clouds
(SCCR 603)

May 19 June 2 June 9 To process MODIS V005.  Delivery needs to be made prior 
to processing Collection 5.  To run Terra/Aqua Beta 
Edition3 SSF.

TISA Gridding June 2 June 16 June 23 Support Terra/Aqua Beta Edition3 SFC processing.

TISA Averaging June 9 June 23 June 30 Support Terra/Aqua Edition2 TSI processing.

Clouds ??? Support TRMM VIRS-only processing of August 2001 for-
ward.

Table 4: CERES Subsystem Delivery Schedule - November 2005

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal
=====================================================

Subsystem: Instrument SCCR Date & TIME: 2005-11-21 15:45:44 SCCR No.: 605

Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
N/A

Reason for Change (Science): 
N/A

Description of Change (non-Science): 
Update BDS read package to reflect new Solar and Lunar Angles added to the BDS Product via SCCR# 599, Reqt.# 
1-5.

Reason for Change (non-Science): 
SCCR# 599, Reqt. 1-5 added new Solar and Lunar angles to the BDS output product. The read package which is 
delivered to users of the product when the product is ordered must be updated to add these new SDSs and Vdata 
parameters.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description of Parame-
ter Change: 
N/A

Reason for Parameter Change: 
N/A

Affected PGEs: NONE - Read Package
Estimated Time to Complete Change : 3 days 
Planned Delivery Date : 11/23/05 
List Affected Subsystems and PGE Names: No impact, Read Package only
Originator: COOPER, DENISE L. (SAIC)

Table 5: SCCR Activity November 14 at 4:00 p.m. - November 28 at 1:00 p.m. 

SCCR S U A C D SS
Page
No.

Comments

596 X 4.5 & 4.6

599 X 1

603 X 4.1 - 4.3

604 X CERESlib

605 X 1 10
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Table 6: November 30, 2005 - Subsystem Issues and Status  (1 of 4)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Continued to monitor receipt of Terra and Aqua 
Level-0, ephemeris and attitude data.  (Cooper, 
Snyder)

• Delivery for SCCR# 599, Reqt. # 1-5, 1-6, 1-7, & 1-8 
was completed and sent to CERES CM. CM testing is 
complete and the delivery was sent on to ASDC for 
operational testing. Operational testing for this 
delivery is expected to take longer than normal since 
this delivery re-introduced the TRMM for all of the 
PGEs, which adds several more test cases that need to 
be run to complete the operational testing.  (Cooper)

• Work continued to develop a daily direct compare 
which uses all the Earth viewing data in a scan rather 
than only Nadir points. Results from the quick 
analysis program were presented to Kory. At this time 
the results do not look all that different than those that 
use only Nadir.  (Szewczyk)

• The related documentation for updates made for 
SCCR# 599 has been completed. Documents that 
were updated are as follows: Data Products Catalog, 
Operator’s Manual, and the Instrument Test Plan. A 
new BDS read package was also delivered to cover 
the changes to the BDS product.  (Cooper)

2.0 Walikainen • Continuing to monitor Terra Direct Compare with 
FM2 in cross track mode after its two months of stow. 
(Walikainen)

• Developing a ‘full-scan’ direct compare. As a first 
attempt a simple averaging of all data was examined. 
This proved to be too noisy to determine possible 
cross track degradation.  (Walikainen)

• Starting initial test to determine spectral correction 
coefficients for Aqua Edition2 (April-October 2005). 
(Walikainen)

• Continuing to examine the production email 
generated by the QC checker software.  (Walikainen)
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2.0 Walikainen
(Cont’d)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web. (Walikainen)

3.0 Walikainen Combined with above.

4.1 Sun-Mack • CloudVis images for Aqua MODIS Edition1A data 
were completed for Salt Lake City and Paliseau, 
France regions from January 2005 through March 
2005. Also images were generated for the San 
Nicolas Islands and Bermuda regions from September 
2002 through March 2005. CloudVis images for Terra 
MODIS Edition2QC data were generated for the 
Marie Byrd Land region through June 2005. Results 
are posted on the Web.  (R. Brown)

• Currently developing code to compute multiyear 
seasonal, seasonal, and annual zonal averages as a 
function of phase and ecosystem and zonal cloud 
fraction as a function of eco-system for TRMM VIRS 
and TRMM VIRSonly Edition2 data.  (R. Brown)

• Worked on comparison of various calibrations for 
3.7µm.  (Sun-Mack)

• Worked on Indian Ocean cases from Jim Coakley.  
(Sun-Mack)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • Processed an additional 4 hours of MOD06, MODIS 
cloud data, for March 15, 2001 using data.  (Miller)

• Investigated the use of neural network ADM for 
MODIS cloud data SSF. The majority of the cases 
were cloudy (area_clr = 0%). All the available data 
was included on the footprint.  (Miller)

• Attended meeting to review Class C CMMI 
assessment and determine plan for filling the Project 
and Process Quality Assurance gaps.  (Miller) 

Table 6: November 30, 2005 - Subsystem Issues and Status  (2 of 4)

SS
No.

SS
Lead

Status Problems
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4.5 Nolan • Prepared code for special validation requests from 
Shashi Gupta and have started generating these 
special validation files.  (Nolan & Sothcott)

• Created library of common routines for Aqua 
Inversion processors. Updated scripts and makefiles 
to support the new library.  (Nolan)

• Continued updating and organizing the Inversion 
CVS Repository with the latest software and data files 
from SCCR 596.  (Sothcott)

4.6 Nolan Combined with above.

5.0 Coleman • Successfully tested software ready for delivery with 
latest version of CERESlib on magneto.  (Zentz)

• Testing Monthly QC Summary Post-Processor on 
magneto.  (Caldwell & Zentz)

7.2 Coleman • Working on the new cloud code to compute the ice 
and liquid cloud particle size.  (Nguyen)

• Ran zone 90 of July 2002 for Fred Rose to validate. 
(Nguyen)

• Validating the new cloud parameters.  (Nguyen)

12.0 Coleman • No new updates.

7.1 Nguyen • Working on the new cloud code to compute the ice 
and liquid cloud particle size.  (Nguyen)

• Ran zone 90 of July 2002 for Fred Rose to validate. 
(Nguyen)

• Validating the new cloud parameters. (Nguyen)

8.0 Nguyen • No new updates.

10.0 Nguyen • Working on creating the ISCCP cloud format 
SRBAVGs for MODIS and GGEO clouds.  (Nguyen)

• Support the DAAC in testing SRBAVGs. Modified 
scripts to meet the DAAC requirements.  (Nguyen)

6.0 Raju • Compared ValR8 vs. ValR9 FSW binary products. 
Cmp command indicated differences, but data 
comparison program showed no differences between 
these two products.  (Raju)

Table 6: November 30, 2005 - Subsystem Issues and Status  (3 of 4)

SS
No.
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9.0 Raju • Compared ValR8 vs. ValR9 SFC binary products and 
they matched exactly.  (Raju)

11.0 Raju • Modified 1-hourly ggeo code to work correctly for 
METEO-8 satellite.  Processed July 2004 data at SCF 
for Tisa Averaging.  (Raju)

• Updated PGEs CER11.1P1-4 code to check pixel ir 
value for cold cloud condition and if it exist, evaluate 
its surrounding pixels and write calculated mean, std. 
to outputs. Added FORTRAN code to determine ir 
pixel frequency distribution and write information on 
to a file. Updated PCF generator scripts to include 
new file names for first pass process. Processed Jan05 
data at SCF for Dave Doelling.  (Raju) 

CERESlib
Coleman/Zentz

• Ported current version of CERESlib under CM from 
SGI to magneto cluster and prepared for delivery to 
CM.  (Zentz)
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