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September 7, 2005 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 09/07/05
Active Requests in order of priority (1 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

108-05 Terra ValR6 BDS
(SS1)

1.3P3
1.2P1

Select days/
months

Done 9/2/05.

105-05 to
108-05

Terra ValR6 ERBElike 
(SS2)

2.4P1
2.2P1
2.3P1
2.3P2

Select days/
months

Done 9/2/05.

104-05 Terra ValR6 ERBElike 
(SS3)

3.1P1 2/05, 4/05 Done 9/2/05.

103-05 Terra ValR6 ERBElike 
(SS3)

3.2P1 2/05 Done 9/2/05.

89-05, 90-05 ValR15 GGEO
(SS11)

11.1P10
11.2P2

5 months Verify code delivery 
is working properly 
before running 3/03 - 
12/04 as Beta4.

86-05 to 88-05 ValR16 GGEO
(SS11)

11.1P5
11.1P6
11.1P7
11.1P8
11.2P2
11.4P1

7/02

85-05 ValR15 GGEO
(SS11)

11.6P1 10/01

Standing    
requests AM- 
PR 1-00 to 7-00 

Terra Edition1 BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

For 8/05 - present DO NOT PROCESS 
3.2P2 - it is disabled.
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Standing    
requests PM-
PRs 1-05 to 
4-05

FM3 Edition1 BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

8/05 forward 

PR 91-05 to
93-05 

FM4 Ed1-NoSW BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1

3/30/05 - 7/18/05 Done 9/1/05.

58-05 Aqua Edition1A Clouds
(SS4.1-4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

8/04 - 3/05 Done 8/29/05.

57-05 Aqua Edition1B Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

8/04 - 3/05 Done 8/29/05.

56-05 Aqua Edition1B TISAgrid 
(SS9)

9.2P1
9.3P1
9.4P1

7/04 - 2/05 Done 8/29/05.

112-05 to
114-05

Terra ValR7 Inversion
(SS4.5-6)

4.5-6.6P2
4.5-6.2P2
4.5-6.4P1

5 select days

109-05 to
111-05

Aqua ValR7 Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

4 select 2003 days

102-05 Terra Edition2 BDS
(SS1)

1.3P3
1.2P1

12/04 - 6/05 Hold until ValR6 
approved.

99-05 to 101-05 Terra Edition2 ERBElike 
(SS2)

2.4P1
2.2P1
2.3P1
2.3P2

12/04 - 6/05 Hold until ValR6 
approved.

98-05 Terra Edition2 ERBElike 
(SS3)

3.1P1 11/04 - 5/05 Hold until ValR6 
approved.

97-05 Terra Edition2 ERBElike 
(SS3)

3.2P1 11/04 - 2/05 Hold until ValR6 
approved.

Table 1:  Process Strategy/Geier as of 09/07/05
Active Requests in order of priority (2 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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96-05 Terra Edition2-QC Clouds
(SS4.1-4)

4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

12/04 - 6/05 Hold until Terra 
Edition2 IES avail-
able.

95-05 Terra Edition2B Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

12/04 - 6/05 Hold until ValR7 
SSF approved and 
inputs available.

94-05 Terra Edition2C TISAgrid 
(SS9)

9.2P1
9.3P1
9.4P1

11/04 - 5/05 Hold until Terra 
Edition2B SSF 
available.

94A-05 Terra Edition2B CRS
(SS5)

5.0P1
5.1P1
5.4P1

12/04 Hold until Terra 
Edition2B SSF 
available.

94B-05 Terra Edition2C FSW
(SS6)

6.1P1
6.2P1
6.3P1

11/04 Hold until Terra 
Edition2B CRS 
available.

PR 52-05 Aqua Beta1 CRS
(SS5)

5.0P1
5.1P1
5.4P1

4/03 - 12/04

PR 51-05 Aqua Beta1 FSW
(SS6)

6.1P1
6.2P1
6.3P1

4/03 - 12/04

M PR 2-04 GEOS4 MOA
(SS12)

12.1P1 Standing request

M PR 1-04 GEOS4 PMOA
(SS9.1)

9.1P1 Standing request

Standing    
requests PM-
PRs 7-05 to 
10-05

FM4 Ed1-NoSW BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

No starting date 
yet, temperatures 
need to be returned 
to nominal and set-
tle out.

Hold until receive 
direction from 
Instrument group.

Table 1:  Process Strategy/Geier as of 09/07/05
Active Requests in order of priority (3 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 2:  Process Strategy/Geier as of 09/07/05
Coming Soon (1 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments

9/05  Beta4 GGEO
(SS11)

3/03 - 12/04 Requires code promotion, ValR16 
approval, and coefficient deliveries.

10/05 Terra ValRx SRBAVG
(SS10)

3/00 - 2/03 Waiting on code delivery and 
GGEOW runs.

Terra Edition2D SRBAVG
(SS10)

3/00 - 2/03

11/05 Terra Beta4 SRBAVG
(SS10)

3/03 - 12/04 Waiting on GGEO and TISAavg 
deliveries.

Aqua Beta1 SRBAVG
(SS10)

7/02 - 2/03

Terra Beta3 TSI (SS7.1) 3/00 - 2/03

12/05 Aqua ValR8 Inversion
(SS4.5-6)

Select dates 
7/02 - 3/05

Waiting on Norman’s ADMs and 
updated Surface Estimation.

Aqua Edition2A Inversion
(SS4.5-6)

7/02 - 3/05 Wait on ValR8 approval.

Aqua ValR8 SFC
(SS 9)

Select dates 
7/02 - 3/05

Waiting on Aqua Edition2A SSF.

Aqua Edition2A SFC
(SS 9)

7/02 - 2/05 Wait on ValR8 approval.

Aqua ValR8 CRS
(SS 5)

Select dates
7/02 - 12/04

Wait on code delivery; to run on IBM 
cluster.

1/06 Aqua Edition2A CRS
(SS 5)

7/02 - 12/04 Wait on ValR8 CRS approval; to run 
on IBM cluster.

Aqua ValR8 FSW
(SS 6)

Select dates
7/02 - 11/04

Wait on Edition2A CRS.

Aqua Edition2A FSW
(SS 6)

7/02 - 11/04 Wait on ValR8 approval.

unkn Terra Beta3 Synoptic SARB
(SS7.2)

12 months

Terra Beta3 SYN/AVG/
ZAVG
(SS8)

12 months

Aqua Beta1 TSI
(SS7.1)

Not on Bruce’s schedule.
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Aqua Beta1 Synoptic SARB
(SS7.2)

Not on Bruce’s schedule.

Aqua Beta1 SYN/AVG/
ZAVG
(SS8)

Not on Bruce’s schedule.

Table 2:  Process Strategy/Geier as of 09/07/05
Coming Soon (2 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments
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Table 3: September 7, 2005 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 4 for the current CERES Subsystem Delivery Sched-
ule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Delivered the preliminary Delivery Memos for GGEO (SCCR 
592) and TISA Gridding (SCCR 594) to the ASDC.  (Saunders, 
Ayers)

• Updated the CERES Subsystem Delivery Schedule.  (Ayers)

• Began work to update CM scripts to extract metrics for sub-
system software.  (Sothcott)
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Table 4: CERES Subsystem Delivery Schedule - September 2005

(Next Science Team Meeting - November 1 - 3, 2005 in Hampton, VA)

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

GGEO August 12 September 9 September 9 Deliver coefficients so GGEO can be run for 
March 2003 - December 2004.

TISA Gridding September 2 September 16 September 23 Delta delivery of modified scripts that will count 
the number of SFC hourly files available before 
monthly processing will run.

TISA Averaging
(SCCR 583)

September 2 September 16 September 23 Process Terra Edition2D SRBAVG. X

TISA Averaging October 7 October 21 October 28 Process Terra Beta TSI.

CERESlib October Inversion modifications

Inversion  Late October Delivering Aqua ADMs and code changes (PGE 
CER4.5-6.3P3) to use them.

Instantaneous 
SARB

November 18 To process Aqua Edition2A CRS on the IBM 
cluster for 7/02 - 12/04.

Clouds Spring 2006 To process MODIS V005.  Delivery needs to be 
made prior to processing Collection 5.

Clouds ??? Support TRMM VIRS-only processing of August 
2001 forward.
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal 
=====================================================

Subsystem: GGEO SCCR Date & TIME: 2005-08-24 13:41:16 SCCR No.: 593

Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
Regression coefficients for IR and VIS data processing.

Reason for Change (Science): 
These coefficients are needed for Mar03 - Dec04 GGEO process. 

Description of Change (non-Science): 
N/A

Reason for Change (non-Science): 
N/A

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A

Reason for Parameter Change: 
N/A

Affected PGEs: PGEs CER11.1P5-8, CER11.1P10
Estimated Time to Complete Change : 1 week 
Planned Delivery Date : August 26, 2005 
List Affected Subsystems and PGE Names: GGEO
Originator: RAJU, RAJA (SAIC)

Table 5: SCCR Activity August 22 at 11:15 a.m. - September 6 at 12:00 p.m.

SCCR S U A C D SS
Page
No.

Comments

593 X 11 8

594 X 6 & 9 9
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CERES Software Configuration Change Request Submittal 
=====================================================

Subsystem: TISAgrid SCCR Date & TIME: 2005-09-02 07:28:53 SCCR No.: 594

Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
n/a

Reason for Change (Science): 
n/a

Description of Change (non-Science): 
PGEs' CER6.2P1, CER6.3P1, CER9.3P1, CER9.4P1 PCF generator scripts are modified to count 
number of input files available for monthly processing.

Reason for Change (non-Science): 
The scripts are modified to check number of hourly/zonal input files for FSW and SFC monthly 
processing. If there is a discrepancy in the number of files compared to how many are expected, 
then the user is queried before proceeding.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A

Reason for Parameter Change: 
N/A

Affected PGEs: CER6.2P1,CER6.3P1,CER9.3P1,CER9.4P1
Estimated Time to Complete Change : 1 week 
Planned Delivery Date : September 16, 2005 
List Affected Subsystems and PGE Names: TISA Gridding
Originator: RAJU, RAJA (SAIC)
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Table 6:  September 7, 2005 - Subsystem Issues and Status  (1 of 5)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Continued monitoring receipt of Aqua and Terra 
Level-0, Ephemeris and Attitude data.  (Cooper, 
Snyder)

• Terra ValR6 runs for updated gains have been 
validated. ERBE-Like approval needed before 
Edition2 processing can begin.  (Cooper)

• Continue to monitor FM4 anomaly.  (Team)

• Special operations to cover the Valencia Anchor 
Station to take place Sept. 12 - 17 using FM2.  
(Szewczyk)

• Temperatures for Aqua-FM4 are now back to the 
nominal value of 38 degrees. Ed1-NoSW processing 
can continue beginning with Sept. 1, 2005 when all of 
the September data becomes available.  (Team)

• Terra-FM2 has been placed back into Crosstrack after 
being in stow for 2 months. Expected operations 
include the Valencia Anchor Station coverage, but are 
otherwise expected to be in normal crosstrack mode 
through October.  (Team)

• The characterization of the MAM for all 4 CERES 
instruments will be tested out using Aqua-FM4. If all 
goes as planned, scheduling of the characterization 
will be planned for the other 3 instruments.  (Team)

2.0 Walikainen • Evaluating ValR6s for recent Terra delivery. 
(Walikainen)

• Determining which files need to be ignored for 
CER3.1P1 to run correctly. This is to accommodate 
FM4’s anomalous SW channel.  (Walikainen)

• Continuing to examine the production email 
generated by the QC checker software.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web. (Walikainen)

3.0 Walikainen Combined with above.
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4.1 Sun-Mack • QC global images and statistics were processed and 
posted on the web for Aqua MODIS Edition1A from 
December 2004 through March 2005.  (R. Brown)

• CloudVis images for Terra MODIS Edition2-QC data 
were generated for the Alaska ARM site region from 
January 2004 through November 2004. CloudVis 
images for Aqua MODIS Edition1A data were also 
generated for Alaska ARM site from August 2004 
through November 2004.  (R. Brown)

• Worked on Pat Minnis’s SPIE extended abstract.  
(Sun-Mack)

• Worked on Flight/MODIS matches validation.  
(Chen, Sun-Mack)

• Worked on looking into MOD04 Vdata reader. 
(Sun-Mack)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • Monitored Aqua Edition1A processing. The last two 
months were completed. One and four hours were not 
processed because of missing IES data.  (Miller)

• Discovered changes in the MOD04 collection 5 
format. They include using VGroups and one SDS 
name change.  (Miller)

• Modification for using MODIS produced cloud 
properties for a sensitivity study requested by Norm 
Loeb continued. Received the latest update from 
earlier work from clouds.  (Miller)

4.5 Nolan • Modified SCF version of the Aqua CER4.5-6.3P3 
code to add support for the updated LW/WN and SW 
ADM’s from Norman Loeb. Started testing the 
modifications for verification and validation of the 
changes.  (Sothcott)

Table 6:  September 7, 2005 - Subsystem Issues and Status  (2 of 5)

SS
No.

SS
Lead

Status Problems
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4.5 Nolan
(Cont’d)

• Completed binary SSF and SSF validation files using 
the updated SW surface flux models for all FM2 
Edition2B SSF January 2002 data. These data were 
run a second time using the 3P2 code with the 
ADMGEO correction removed and a fresh copy of 
the input files.  (Sothcott) 

• Started work to create binary SSF and SSF validation 
files using the updated SW surface flux models for all 
FM1 Edition2 July 2002 data for Shashi Gupta. 
(Sothcott)

• Initiated work to modify Aqua CER4.5-6.1P3 scripts 
code for the Aqua Edition2 updates.  (Nolan)

• Initiated work to modify the Inversion Test Plan and 
Operator’s Manual to include changes for the Aqua 
Edition2 updates.  (Nolan)

4.6 Nolan Combined with above.

5.0 Coleman • Continuing S4P effort by improving on what was 
already done for the poll_data and register_local_data 
stations.  (Zentz)

• Continuing to work with the SARB Working Group 
to change the definition SARB uses of coastal to 
ocean %s between 20 and 90 as opposed to 1 to 99.  
While the results appeared good at first glance, it was 
noticed that percentages of 21 and 89 were showing 
changes which should not be the case. A "tweak" was 
supplied by the Working Group, implemented, and 24 
hours processed.  (Zentz)

7.2 Coleman • No new updates.

12.0 Coleman • No new updates.

7.1 Nguyen • No new updates.

8.0 Nguyen • No new updates.

10.0 Nguyen • Continue preparing for the upcoming delivery.  
(Nguyen)

Table 6:  September 7, 2005 - Subsystem Issues and Status  (3 of 5)

SS
No.

SS
Lead

Status Problems
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10.0 Nguyen
(Cont’d)

• Used the SFC surface data informations to create the 
snow/ice data to avoid using new code and new PGE.  
The snow/ice data was sent to Dave Doelling for 
comparing and validating prior to approval.  
(Nguyen)

• Doelling wanted to know the differences between 
including and not including CERES albedo in the 
GGEO method. Several runs of July 2001 SRBAVGs 
were completed to provide the output SRBAVGs to 
Doelling for his study.  (Nguyen)

• Working on the CMMI Requirement Log for TISA. 
(Nguyen)

• Modified code to run SRBAVG to output the GGEO 
monthly hourly number of observations for Doelling 
for his validation.  (Nguyen)

6.0 Raju • There was a concern on how CER6.2P1, CER6.3P1 
PCF generator script modifications will effect at 
APGS testing. Started looking into other alternative 
methods.  (Raju) 

9.0 Raju • Same as above.  (Raju) 

11.0 Raju • Multiple jobs/month generated multiple Cold cloud 
and Noon data files. TISA science requested to have 
one file/month. Wrote a FORTRAN 90 program to 
write multiple files’ data onto one file. Processed 
several months and the files were made available to 
TISA science members.  (Raju) 

• The previous regression coefficients that were used in 
GGEO process was checked and the requested 
information was provided to science members. (Raju)

• Processed July02, Oct02, Oct04 data through 
1-hourly process and the generated GGEO product 
was made available to TISA Averaging.  (Raju)

• Recompiled GGEO code in ValTC directory and July 
2002 data was processed through PGE 11.2P1 
successfully. Started learning how to use GGEO 
validation tools.  (Caldwell) 

Table 6:  September 7, 2005 - Subsystem Issues and Status  (4 of 5)

SS
No.

SS
Lead

Status Problems
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CERESlib
Coleman/Zentz

• No new updates. Planning to pursue related activities 
on the cluster as soon as all appropriate personnel are 
in town.

Table 6:  September 7, 2005 - Subsystem Issues and Status  (5 of 5)

SS
No.
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