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July 27, 2005 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 07/27/05
Active Requests in order of priority (1 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

83-05 Aqua ValR5 ERBElike 
(SS2)

2.4P1 8/04 - 3/05 Run when gains rede-
liver.

82-05, 
81-05

Aqua ValR5 BDS/
ERBElike 
(SS1-2)

1.3P3
1.2P1
2.2P1

Select days 
between 8/1/04 
and 3/31/05

Run when gains rede-
liver.

78-05 to 80-05 Aqua ValR5 ERBElike 
(SS2-3)

2.3P1
2.3P2
3.1P1
3.2P1

10/04 Run when gains rede-
liver.

70-05 Aqua ValR5 ERBElike 
(SS2)

2.4P1 8/04 - 3/05 Done 7/13/05.

68-05, 
69-05

Aqua ValR5 BDS/
ERBElike 
(SS1-2)

1.3P3
1.2P1
2.2P1

Select days 
between 8/1/04 
and 3/31/05

Done 7/19/05.

65-05 to 67-05 Aqua ValR5 ERBElike 
(SS2-3)

2.3P1
2.3P2
3.1P1
3.2P1

10/04 Done 7/20/05.

60-05 to 64-05 Aqua Edition2 BDS/
ERBElike 
(SS1-3)

1.3P3
1.2P1
2.4P1
2.2P1
2.3P1
2.3P2
3.1P1

8/04 - 3/05 Wait for ValR5 
approval before run-
ning Edition2.

59-05 FM1+ 
FM4

Edition2 ERBElike 
(SS3)

3.2P1 8/04 - 10/04 Wait for Edition2 
Aqua.
Terra available 
through 10/04 (11/04 
not run because 12/1/
04 overlap missing).
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77-05 Aqua ValR6 BDS
(SS1)

1.1P5
1.3P1
1.3P2
1.2P1

3/05 Do NOT promote 
Instrument delivery 
until Aqua Edition2 
BDS for 3/05 has 
completed.

76-05 Aqua ValR6 ERBElike 
(SS2)

2.2P1
2.3P1
2.3P2

3/05

75-05 Terra ValR6 BDS
(SS1)

1.1P3
1.3P1
1.3P2
1.2P1

3/05 Do NOT promote 
Instrument delivery 
until Aqua Edition2 
BDS for 3/05 has 
completed.

74-05 Terra ValR6 ERBElike 
(SS2)

2.2P1
2.3P1
2.3P2

3/05

73-05 FM4 ValR6 BDS
(SS1)

1.1P5
1.2P1

4/05 Do NOT promote 
Instrument delivery 
until Aqua Edition2 
BDS for 3/05 has 
completed.

72-05 FM4 ValR6 ERBElike 
(SS2)

2.2P1
2.3P1
2.3P2

4/05

71-05 FM4 ValR6 ERBElike 
(SS3)

3.1P1 4/05

58-05 Aqua Edition1A Clouds
(SS4.1-4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

8/04 - 3/05 Waiting on Edition2 
IES to be available.

57-05 Aqua Edition1B Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

8/04 - 3/05 Waiting on Edition2 
IES to be available.

56-05 Aqua Edition1B TISAgrid 
(SS9)

9.2P1
9.3P1
9.4P1

7/04 - 2/05 Waiting on 
Edition1B SSF to be 
available.
One month behind 
due to overlap 
requirements.

Table 1:  Process Strategy/Geier as of 07/27/05
Active Requests in order of priority (2 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Standing    
requests AM- 
PR 1-00 to 7-00 

Terra Edition1 BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

For 5/05 - present DO NOT PROCESS 
3.2P2 - it is disabled.

Hold until ValR6 
approved.

Standing    
requests PM-
PRs 
1-05 to 
4-05

FM3 Edition1 BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

4/05 forward Hold until ValR6 
approved.

PR 52-05 Aqua Beta1 CRS
(SS5)

5.0P1
5.1P1
5.4P1

4/03 - 12/04 Extended processing 
through 12/04 where 
MATCH ends and in 
anticipation of SSF.

PR 51-05 Aqua Beta1 FSW
(SS6)

6.1P1
6.2P1
6.3P1

4/03 - 12/04 Extended processing 
through 12/04 in 
anticipation of CRS.

M PR 2-04 GEOS4 MOA
(SS12)

12.1P1 Standing request

M PR 1-04 GEOS4 PMOA
(SS9.1)

9.1P1 Standing request

Table 1:  Process Strategy/Geier as of 07/27/05
Active Requests in order of priority (3 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 2:  Process Strategy/Geier as of 07/27/05
Coming Soon (1 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments

8/05 FM4 Ed1-NoSW BDS/ERBE-
like (SS1-3)

4/05 forward Waiting on ValR6 approval and final 
decision on PS.

9/05 Terra ValRx SRBAVG
(SS10)

3/00 - 2/03 Waiting on delivery.

Terra Edition2D SRBAVG
(SS10)

3/00 - 2/03

Aqua ValRx SRBAVG
(SS10)

7/02 - 2/03

Aqua Edition1B SRBAVG
(SS10)

7/02 - 2/03

 ValR13 GGEO
(SS11)

3/03 - 6/03 Requires coefficients.

Terra ValRx SRBAVG
(SS10)

3/03 - 6/03 Waiting on GGEO and TISAavg 
deliveries.

Aqua ValRx SRBAVG
(SS10)

3/03 - 6/03

 Edition2A GGEO
(SS11)

3/03 - 6/03 ValR11 must be approved.

Terra Edition2D SRBAVG
(SS10)

3/03 - 6/03

Aqua Edition1B SRBAVG
(SS10)

3/03 - 6/03

unkn  ValR13 GGEO
(SS11)

? months 7/03 - 6/04; requires coefficients.

Edition2A GGEO
(SS11)

7/03 - 6/04

TRMM Beta4 TSI (SS7.1) 9 months

Terra Beta3 TSI (SS7.1) 12 months

TRMM Beta4 Synoptic SARB
(SS7.2)

9 months

Terra Beta3 Synoptic SARB
(SS7.2)

12 months
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TRMM Beta4 SYN/AVG/
ZAVG
(SS8)

9 months

Terra Beta3 SYN/AVG/
ZAVG
(SS8)

12 months

Aqua Beta1 TSI
(SS7.1)

Not on Bruce’s schedule.

Aqua Beta1 Synoptic SARB
(SS7.2)

Not on Bruce’s schedule.

Aqua Beta1 SYN/AVG/
ZAVG
(SS8)

Not on Bruce’s schedule.

Table 2:  Process Strategy/Geier as of 07/27/05
Coming Soon (2 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments
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Table 3: July 27, 2005 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 4 for the current CERES Subsystem Delivery Sched-
ule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Updated the following documents and delivered them to the 
ASDC:  Instrument Test Plan (SCCR 589), Inversion Test Plan 
(SCCR 587), and Instrument Operator’s Manual (SCCR 589).  
(Saunders)

• Installed the ERBE-like delta delivery (SCCR 590) on warlock 
and released it to the ASDC.  (Ayers)

• Re-delivered the Instrument FM3 and FM4 updated gains files 
for August 1, 2004 through March 31, 2005 to the ASDC.  
(Saunders) 
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Table 4: CERES Subsystem Delivery Schedule - July 2005

(Next Science Team Meeting - November 2005 in Hampton, VA)

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Inversion
(SCCR 587)

May 13 May 27 August Delivering PGE CER4.5-6.2P2 to add S’COOL 
validation products.

ERBE-like
(SCCR 590)

July 22 July 22 July 29 Delta delivery to turn on debug mode for the QC 
checker.

GGEO July 22 July 29 August 5 Delta delivery of ancillary input for PGE 
CER11.6P1.

GGEO July 22 July 29 August 5 Delivering the MeteoSat time correction.

GGEO August 12 August 26 September 2 Deliver coefficients so GGEO can be run for 
March 2003 - December 2004.

TISA Gridding late August Delta delivery of modified scripts that will count 
the number of SFC hourly files available before 
monthly processing will run.

TISA Averaging
(SCCR 583)

September 2 September 16 September 23 Process Terra Edition2D SRBAVG. X

Clouds September To process MODIS V005.  Delivery needs to be 
made just before delivery of July 2005 Terra 
gains and spectral response function files.

TISA Averaging October 7 October 21 October 28 SS 7.1 Terra Beta TSI

Clouds ??? Support TRMM VIRS-only processing of August 
2001 forward.
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal 
=====================================================

Parameter Change: ( ) YES (X) NO

Subsystem: ERBElike2.0 SCCR Date & TIME: 2005-07-25 09:39:49 SCCR No.: 590

Description of Change (Science): 
None

Reason for Change (Science): 
N/A

Description of Change (non-Science): 
Turn on QC checker debug mode. 
Script argument changed from 0 to 1. 

Reason for Change (non-Science): 
A recent run of ValR5s at the ASDC produced error code 204 (failed in QC checker). Running at 
SCF no error codes were produced. To determine the failure point a “debug” run at the ASDC 
produced no errors.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A

Reason for Parameter Change: 
N/A

Affected PGEs: CER2.2P1
Estimated Time to Complete Change: less than a day 
Planned Delivery Date: 7/25/05 
List Affected Subsystems and PGE Names: CER2.2P1
Originator: WALIKAINEN, DALE R. (SAIC)

Table 5: SCCR Activity July 11 at 2:30 p.m. - July 25 at 3:00 p.m.

SCCR S U A C D SS
Page
No.

Comments

590 X 2 3
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Table 6:  July 27, 2005 - Subsystem Issues and Status  (1 of 4)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Continued monitoring receipt of Aqua and Terra 
Level-0, Ephemeris and Attitude data.  (Cooper, 
Snyder)

• Updated Aqua gains found to be in error for FM4.  
Updating with correct values and testing to insure that 
these are the correct values. Will be delivered to 
CERES CM by July 27, 2005.  (Cooper)

• Continue running the FM4 data at the SCF. This will 
continue until the updates to the software are 
promoted into production.  (Cooper, Snyder)

• Continue to monitor FM4 anomaly.  (Team)

2.0 Walikainen • Preparing delta Delivery (SCCR 590) for CER2.2P1. 
Changing command option (0 to 1) for debug mode. 
ValR5s produced error messages at ASDC, SCF ran 
without error. Debug mode allows ASDC to run 
without error.  (Walikainen).

• Continuing to examine the production email 
generated by the QC checker software.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web. (Walikainen)

• Investigating difference in night time total radiance; 
cross track instrument has a higher radiance than the 
along track instrument. Showed that total channel 
space clamp shows a peak when going into night. 
(Walikainen)

• Investigating Nadir direct compare for Terra’s LW 
flux. Discovered that increasing or decreasing solar 
zenith versions show a strong seasonal or beta angle 
dependence.  (Walikainen)

3.0 Walikainen Combined with above.

4.1 Sun-Mack • Worked on MCRS-IR algorithm development. The 
first look was produced and it seems to be much 
better than MCRS-VIS. Pat seems to be happy with it.  
(S. Sun-Mack).

4.2 Sun-Mack Combined with above.
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4.3 Sun-Mack Combined with above.

4.4 Miller • Updated Process and Product Quality Assurance 
Plan.  (Miller)

• Reviewed paper by Alexandar Ignatov on Terra and 
Aqua aerosol comparison. A second draft was 
received.  (Miller)

• Attended Earth System Model Framework 
Community Meeting in Cambridge, MA on July 20-
22, 2005.  (Miller)

4.5 Nolan • Continued testing of Inversion PGEs with code 
modifications to make Inversion code ANSI standard. 
(Nolan)

• Continued work to generate Web pages to correspond 
to the Inversion CVS repository and to maintain file 
links across different PGEs.  (Sothcott)

• Continued work to create scripts to extract all files 
required for the CM delivery of each Inversion PGE. 
Completed scripts for both PGEs CER4.5-6.2P2, 
CER4.5-6.4P1, CER4.5-6.1P2, CER4.5-6.6P2, and 
CER4.5-6.6P3.  (Sothcott)

• Met with Shashi Gupta to discuss changes to the SW 
surface flux model B code on July 25, 2005.  (Nolan)

• Restored Edition2B SSF daytime alongtrack data 
from the inversion-a disk crash for K. Loukachine.  
(Sothcott)

• Met with Anne Wilber to discuss changes to the SW 
surface flux model A code on July 25, 2005.  (Nolan)

• Began extracting daytime Edition2B SSF subsets 
from the ASDC archive and placing them on the 
inversion-a disk for the ADM working group.  
(Snyder)

4.6 Nolan Combined with above.

Table 6:  July 27, 2005 - Subsystem Issues and Status  (2 of 4)

SS
No.

SS
Lead

Status Problems



11

5.0 Coleman • Processed Feb 2002 Terra data twice at the SCF with 
minor diagnostic changes using the CRSVB 
(validation region subset) as input to assist SARB 
Working Group in evaluating cloud inhomogeneity on 
the current version of the code.  (Zentz, Caldwell)

• Updated CRS DPC pages to reference Aqua satellite.  
Provided updated pages to the Documentation team. 
(Coleman)

7.2 Coleman • Working with Fred to incorporate changes for PAR. 
(Coleman, Caldwell, Zentz)

• Provided information to Tom Charlock on impacts 
(rough percentage) to the size of the SYN of adding 4 
PAR-related parameters.  (Coleman)

12.0 Coleman • Providing information about ingesting the GMAO 
input data to the CALIPSO group.  (Caldwell)

7.1 Nguyen • No new updates.

8.0 Nguyen • No new updates.

10.0 Nguyen • Ran SRBAVG March 2000, July, October and 
December 2002 to write out interpolated fluxes and 
cloud data for Dave Doelling for further studies. 
(Nguyen)

• Working on the new phase of SRBAVG to create the 
temporary zonal binary files for the spacial 
interpolation of the regions.  (Nguyen)

6.0 Raju • No new updates.

9.0 Raju • Completed July 2004 Aqua FM4 and Terra FM1 data 
process without applying the directional model 
corrections to SW fluxes through PGE CER9.2P1 & 
PGE CER9.3P1 at SCF for regions between 60N-
60S; 60E-60W to create requested outputs. Requested 
parameters were written to binary files. A FORTAN 
read program and the binary files were made available 
to science members.  (Raju) 

Table 6:  July 27, 2005 - Subsystem Issues and Status  (3 of 4)

SS
No.

SS
Lead

Status Problems
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11.0 Stassi • Running first-pass processing for March 2003 thru 
June 2004. Outputs will be used to create calibration 
coefficients.  (Stassi, Raju)

• Creating ancillary input for the GGEO Weeder 
program.  (Raju, Stassi)

• Processing January 2002 1-hourly McIDAS data.  
(Raju, Stassi)

CERESlib
Stassi/Ayers

•  Transitioning CERESlib duties.  (Stassi, Coleman)

Table 6:  July 27, 2005 - Subsystem Issues and Status  (4 of 4)

SS
No.

SS
Lead

Status Problems


