August 24, 2005 - System | ssues and Status

Table 1: Process Strategy/Geier as of 08/24/05
Active Requestsin order of priority (1 of 4)

. . Data .
Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(54.1)
108-05 Terra ValR6 BDS 1.3P3 Select days/ Hold until Gaing/
(SS1) 1.2P1 months SRF for 12/04 - 6/05
Terra satellites pro-
moted.
105-05to Terra VaR6 ERBElike | 2.4P1 Select days/ Hold until Gaing/
108-05 (Ss2) 2.2P1 months SRF for 12/04 - 6/05
2.3P1 Terra satellites pro-
2.3P2 moted.
104-05 Terra ValR6 ERBElike | 3.1P1 2/05, 4/05 Hold until Gaing/
(SS3) SRF for 12/04 - 6/05
Terra satellites pro-
moted.
103-05 Terra VaR6 ERBElike | 3.2P1 2/05 Hold until Gaing/
(S3) SRF for 12/04 - 6/05
Terra satellites pro-
moted.
| 77-05 Aqua VaR6 BDS 1.1P5 3/05 Done 8/9/05.
(SS1) 1.3P1
1.3P2
1.2P1
] 76-05 Aqua VaR6 ERBElike | 2.2P1 3/05 Done 8/9/05.
(SS2) 2.3P1
2.3P2
| 75-05 Terra VaR6 BDS 1.1P3 3/05 Done 8/10/05.
(SS1) 1.3P1
1.3P2
1.2P1
| 74-05 Terra VaR6 ERBElike | 2.2P1 3/05 Done 8/10/05.
(SS2) 2.3P1
2.3P2
| 73-05 FM4 VaR6 BDS 1.1P5 4/05 Done 8/15/05.
(SS1) 1.2P1




Table 1. Process Strategy/Geier as of 08/24/05
Active Requestsin order of priority (2 of 4)

Data

3.1P1

Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SSH)
| 72-05 FM4 VaR6 ERBElike | 2.2P1 4/05 Done 8/15/05.
(SS2) 2.3P1
2.3P2
| 71-05 FM4 VaR6 ERBElike | 3.1P1 4/05 Done 8/15/05.
(SS3)
84-05 Edition2A GGEO 11.6P1 10 monthsin 2001 | Done 8/12/05.
(SS11) & 2002
89-05, 90-05 ValR15 GGEO 11.1P10 5 months Hold until Delivery
(Ss11) 11.2P2 promoted. Verify
code ddlivery is
working properly
before running 3/03 -
| 12/04 as Betad.
86-05 to 88-05 VaR16 GGEO 11.1P5 7102
(SS11) 11.1P6
11.1P7
11.1P8
11.2P2
11.4P1
85-05 VaR15 GGEO 11.6P1 10/01
(SS11)
Standing Terra Editionl BDY 1.1P3 For 7/05 - present | DO NOT PROCESS
requests AM- ERBElike | 1.2P1 3.2P2 - it isdisabled.
PR 1-00to 7-00 (SS1-3) 1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
3222
| Standing FM3 Editionl BDY 1.1P5 7/05 forward
reguests PM- ERBElike | 1.2P1
PRs 1-05to (SS1-3) 1.3P1
4-05 1.3P2
2.2P1
2.3P1
2.3P2




Table 1. Process Strategy/Geier as of 08/24/05
Active Requestsin order of priority (3 of 4)

Data

4.1-4.3P1

Production . Production Special
Request (PR) Satellite Strategy Product PGEs Data Dates Status
(SSH)
PR 91-05to FM4 Ed1-NoSwW BDY 1.1P5 3/31/05 - 7/18/05
93-05 ERBElike | 1.2P1
(SS1-3) 2.2P1
2.3P1
2.3P2
3.1P1
] 58-05 Aqua Edition1A Clouds 4.1-4.1P3 8/04 - 3/05
(S4.1-9) 4.1-4.2P1
4.1-4.2P2
4.1-4.3P1
] 57-05 Aqua Edition1B Inversion 45-6.1P3 8/04 - 3/05
(S4.5-6) 4.5-6.2P2
4.5-6.4P1
] 56-05 Aqua Edition1B TISAgrid 9.2P1 7/04 - 2/05 One month behind
(S9) 9.3P1 due to overlap
9.4P1 reguirements.
112-05to Terra VaR7 Inversion 4.5-6.6P2 5 select days Hold until Aqua
114-05 (S4.5-6) 4.5-6.2P2 Inversion (PR 57-05)
4.5-6.4P1 completesand 2P2
delivery promotes.
109-05to Aqua VaR7 Inversion 4.5-6.6P3 4 select 2003 days | Hold until Aqua
111-05 (S4.5-6) 4.5-6.2P2 Inversion (PR 57-05)
4.5-6.4P1 completesand 2P2
delivery promotes.
102-05 Terra Edition2 BDS 1.3P3 12/04 - 6/05 Hold until ValR6
(Ssy) 1.2P1 approved.
99-05t0 101-05 | Terra Edition2 ERBElike | 2.4P1 12/04 - 6/05 Hold until ValR6
(852 2.2P1 approved.
2.3P1
2.3P2
98-05 Terra Edition2 ERBElike | 3.1P1 11/04 - 5/05 Hold until ValR6
(S3) approved.
97-05 Terra Edition2 ERBElike | 3.2P1 11/04 - 2/05 Hold until ValR6
(S3) approved.
] 96-05 Terra Edition2-QC | Clouds 4.1-4.1P2 12/04 - 6/05 Hold until Terra
(S4.1-9) 4.1-4.2P1 Edition2 [ES avail-
4.1-4.2P2 able.




Table 1. Process Strategy/Geier as of 08/24/05
Active Requestsin order of priority (4 of 4)

. . Data .
Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SSH)
] 95-05 Terra Edition2B Inversion 4.5-6.1P2 12/04 - 6/05 Hold until ValR7
(S4.5-6) 4.5-6.2P2 SSF approved and
| 45-6.4P1 inputs available.
| 94-05 Terra Edition2C TISAgrid 9.2P1 11/04 - 5/05 Hold until Terra
(SS9) 9.3P1 Edition2B SSF
9.4P1 available.
94A-05 Terra Edition2B CRS 5.0P1 12/04 Hold until Terra
(SS5) 5.1P1 Edition2B SSF
5.4P1 available.
94B-05 Terra Edition2C FSw 6.1P1 11/04 Hold until Terra
(SS6) 6.2P1 Edition2B CRS
6.3P1 available.
PR 52-05 Aqua Betal CRS 5.0P1 4/03 - 12/04 Extended processing
(SS5) 5.1P1 through 12/04 where
5.4P1 MATCH endsand in
anticipation of SSF.
PR 51-05 Aqua Betal FSW 6.1P1 4/03 - 12/04 Extended processing
(Ss6) 6.2P1 through 12/04 in
6.3P1 anticipation of CRS.
M PR 2-04 GEOHA MOA 12.1P1 Standing request
(Ss12)
M PR 1-04 GEO4 PMOA 9.1P1 Standing request
(S$9.1)




Table 2: Process Strategy/Geier as of 08/24/05
Coming Soon (1 of 2)

Active . Processing Data
Month Satellite Strategy Product (SS#) Data Dates Comments
9/05 Betad GGEO 3/03 - 12/04 Requires code promotion, ValR16
(Ss11) approval, and coefficient deliveries.
10/05 Terra ValRx SRBAVG 3/00 - 2/03 Waiting on code delivery and
(SS10) GGEOW runs.
Terra Edition2D SRBAVG 3/00 - 2/03
(SS10)
11/05 Terra Betad SRBAVG 3/03 - 12/04 Waiting on GGEO and TISAavg
(SS10) deliveries.
Aqua Betal SRBAVG 7/02 - 2/03
(SS10)
Terra Beta3 TSI (SS7.1) 3/00 - 2/03
12/05 Aqua ValR8 Inversion Select dates Waiting on Norman's ADMs and
(5$4.5-6) 7/02 - 3/05 updated Surface Estimation.
Aqua Edition2A Inversion 7/02 - 3/05 Wait on ValR8 approval.
(S4.5-6)
Aqua VaR8 SFC Select dates Waiting on Aqua Edition2A SSF.
(Ss9) 7/02 - 3/05
Aqua Edition2A SFC 7/02 - 2/05 Wait on ValR8 approval.
(8S9)
Aqua ValR8 CRS Select dates 7/02 - | Wait on code delivery; to run on IBM
(SS5) 12/04 cluster.
1/06 Aqua Edition2A CRS 7/02 - 12/04 Wait on ValR8 CRS approval; to run
(SS5) on IBM cluster.
Aqua ValR8 FSW Select dates 7/02 - | Wait on Edition2A CRS.
(SS6) 11/04
Aqua Edition2A FSW 7/02 - 11/04 Wait on ValR8 approval.
(SS6)
unkn Terra Beta3 Synoptic SARB | 12 months
(Ss7.2)
Terra Beta3 SYN/AVG/ 12 months
ZAVG
(SS8)
Aqua Betal TSI Not on Bruce's schedule.
(Ss7.1)




Table 2: Process Strategy/Geier as of 08/24/05
Coming Soon (2 of 2)

Active . Processing Data
Month Satellite Strategy Product (SS) Data Dates Comments
Aqua Betal Synoptic SARB Not on Bruce's schedule.
(Ss7.2)
Aqua Betal SYN/AVG/ Not on Bruce's schedule.
ZAVG

(S8)




Table 3: August 24, 2005 - System | ssues and Status

Activity

Lead

Status

CM

Ayers

See Table 4 for the current CERES Subsystem Delivery Sched-
ule. (Ayers)

See Table 5 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 5. (Ayers)

Tested the GGEO delivery (SCCR 591) and released it to the
ASDC. (Saunders, Ayers)

Installed the ERBE-like delta delivery (SCCR 592) and rel eased
ittothe ASDC. (Ayers)

Delivered the June 2005 Clouds S COOL datafileto the ASDC.
(Ayers)
Delivered the updated gains and spectral response function files

for TerraFM1 and FM2 for December 1, 2004 through June 30,
2005 to the ASDC. (Ayers, Saunders)




Table 4: CERES Subsystem Delivery Schedule - August 2005

(Next Science Team Meeting - November 1 - 3, 2005 in Hampton, VA)

Preliminary Delivery to Delivery to CERESIib New
Subsystem Delivery Reason for Delivery Delivery
Memo to CM CERESCM | Langley DAAC Needed PGE(9)
GGEO August 12 August 26 September 2 | Deliver coefficients so GGEO can be run for
March 2003 - December 2004.
TISA Gridding September 2 | September 16 | September 23 | Deltadelivery of modified scripts that will count
the number of SFC hourly files available before
monthly processing will run.
TISA Averaging September 2 | September 16 | September 23 | Process Terra Edition2D SRBAVG. X
(SCCR 583)
TISA Averaging October 7 October 21 October 28 Process TerraBeta TSI.
CERESlib October Inversion modifications
Inversion Late October Delivering Aqua ADMs and code changes (PGE
CER4.5-6.3P3) to use them.
I nstantaneous November 18 To process Aqua Edition2A CRS on the IBM
SARB cluster for 7/02 - 12/04.
Clouds Spring 2006 To process MODIS V005. Delivery needsto be
made prior to processing Collection 5.
Clouds m”? Support TRMM VIRS-only processing of August

2001 forward.




Table 5: SCCR Activity August 8 at 2:00 p.m. - August 22 at 11:15 p.m.

sccR|s|ulAalc|D Sss Plj‘ge Comments
589 X 1

501 X 11

592 | X X | X 3 5

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal

Subsystem: ERBElike 3.0 SCCR Date & TIME: 2005-08-17 10:34:51 SCCR No.: 592
Parameter Change: () YES (X) NO

Description of Change (Science):
None

Reason for Change (Science):
NA

Description of Change (non-Science):
Deactivated two scripts in CER3.1P1.

Reason for Change (non-Science):
Scripts produce inputs for obsolete CER3.2P2.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and
Description of Parameter Change:
N/A

Reason for Parameter Change:
N/A

Affected PGEs: CER3.1P1

Estimated Time to Complete Change : Completed
Planned Delivery Date : 8/17/05

List Affected Subsystems and PGE Names: CER3.1P1
Originator: WALIKAINEN, DALE R. (SAIC)



Table 6: August 24, 2005 - Subsystem | ssues and Status (1 of 4)

No.

SS
Lead

Status

Problems

1.0

Cooper

Continued monitoring receipt of Aquaand Terra
Level-0, Ephemeris and Attitude data. (Cooper,
Snyder)

Updated Terra Gains delivered to CERES CM.
Waiting for ValR6 testing to complete to validate the
updated gains. (Cooper)

Continue to monitor FM4 anomaly. (Team)

Development of a new program to automate Solar
Calibration studies has begun. The program will be
similar to PGE CER1.3P2, however, it has not yet
been determined if thiswill be anew PGE, or if it will
become part of the validation code used at the SCF.
(Hess)

2.0

Walikainen

Delivered Terra (Nov04-Jun05) Spectral Response
functions 8/18/05. (Walikainen)

Examined daily direct compare averages to detect 16
day ground track influence. None found for Aqua
editionl. (Walikainen)

Submitted SCCR 592 to ignore failing scripts which
affect only inputs to obsolete CER3.2P2. This
allowed ValR6 (FM4, Apr 2005, ES4) to run error
free. (Walikainen)

Discovered gif files missing for Apr05 (FM1, FM2,
and FM3). (Walikainen)

Continuing to examine the production email
generated by the QC checker software. (Walikainen)

Continuing to inspect ERBE-like Aqua and Terra
output plots and QC reports on the Web.
(Walikainen)

3.0

Walikainen

Combined with above.

4.1

Sun-Mack

QC statistics and global images for Aqua-MODIS
Edition1A from August 2004 through November
2004 were processed and posted on the web. QC Web
Viewer was updated as needed. (R. Brown)
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Table 6: August 24, 2005 - Subsystem | ssues and Status (2 of 4)

No.

SS
Lead

Status

Problems

4.1

Sun-Mack
(Cont’'d)

S COOL dataset for June 2005 was processed and
delivered to CM. (R. Brown)

Developing and testing code to add to the CloudVis
Web Viewer to create web pages dynamically for
CloudVisimages. (R. Brown)

CloudVisimagesfor AQuaMODIS Edition2-QC data
were generated for the Alaska ARM Site from August
2004 through November 2004. CloudVis images for
TerraMODI S Edition2-QC were generated for Marie
Byrd Land region from January 2004 through
November 2004. (R. Brown)

Wrote an AMS abstract. (Sun-Mack)

Worked on several requests from Pat Minnis.
(Sun-Mack)

Worked on MODI S collection 5 mask re-tune.
(Trepte, Sun-Mack).

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller

Started code modification for using MODI S produced
cloud properties for a sensitivity study requested by
Norm Loeb. Cloud retrieval currently reads some of
the MODO6 SDS, but will need to add more plus
transfer them to cookie dough. (Miller)

Provided input to Mike Little for a poster at the Terra
Data Fusion Conference. (Miller)

Attended last two days of Terra Data Fusion
Conference. Discussed the poster with several groups.
(Miller)

Monitored Aqua Edition1A processing. Five months
were processed. Four, four, five, three, and four hours
were missing respectively for September, October,
November, December 2004, and January 2005. Two
hoursin December did not have MODI S data. All
other hours did not have IES data. (Miller)
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Table 6: August 24, 2005 - Subsystem | ssues and Status (3 of 4)

No.

SS
Lead

Status

Problems

4.5

Nolan

Continued work to generate Web pagesto correspond
to the Inversion CV Srepository and to maintain file
links across different PGEs. (Sothcott)

Completed work to create scripts to extract all files
required for the CM delivery of each Inversion PGE.
Completed scripts include PGE CER4.5-6.3P2.
(Sothcott)

Modified SCF version of Terra 3P2 code to remove
the ADMGEO correction before compiling with the
modified SW surface flux model A, SW surface flux
model B. (Nolan)

Created binary SSF and SSF validation files using the
updated SW surface flux models for all FM2
Edition2B SSF January 2002 data. Created amonthly
FM2 January 2002 SSF validation file and provided
thisfile to Anne Wilber and Shashi Gupta. ( Sothcott)

Created binary SSF and SSF validation files using the
updated SW surface flux modelsfor al FM1
Edition2B SSF January 2002 data. These data were
run a second time using the 3P2 code with the
ADMGEQO correction removed and a fresh copy of
the input files. (Sothcott and Nolan)

Modified IDL program provided by Scott Zentz to
create plots of the match version of GFDL aerosol
files created by Shashi Gupta. (Nolan)

4.6

Nolan

Combined with above.

5.0

Coleman

AP - Stations Poll Data and Register Local Data
(Replaced Register Data) are up and functioning
properly with the monthly pre-processor. Currently
working on stations Select Data and Find Data.
(Zentz)

Implementing and testing various modifications
related to the cloudy sky snow logic and trace gas
routines. (Zentz)

Received account on cluster. (Coleman)

1.2

Coleman

Combined with Subsystem 5.0.
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Table 6: August 24, 2005 - Subsystem | ssues and Status (4 of 4)

SS SS

No. L ead Status Problems

12.0 | Coleman e No new updates.

7.1 | Nguyen * No new updates.

8.0 | Nguyen * No new updates.

10.0 | Nguyen » Continue working with Dave Doelling in validating
phase 3 of SRBAVG run. Ran 4 seasonal months of
SRBAVGs for validation. (Nguyen)

e Testing code and scripts to prepare for the upcoming
delivery. (Nguyen)

6.0 | Rau * Updated PGEs CER6.2P1 and CER6.3P1 PCF
generator scripts to check number of inputs and to
exit with an error if the file count is less than the
expected number of files. (Raju)

9.0 | Rau » Updated PCF generator scripts for PGEs CER9.3P1
and CER9.4P1. (Raju)
11.0 | Rau *  Processed MarQ0 - Feb03 through PGE CER11.3P1

using production versions of GGEO, SFC products at
SCF to create GEO vs. MODIS match data files for
TISA scienceteam. (Raju, Caldwell)

* Processed July 2002, Mar03 - Oct04 MclIDAS data
through PGEs 11.1P10, 11.2P1, and 11.3P1 at SCF to
create GEO vs. MODIS match data files for TISA
science team. (Raju, Caldwell)

« Started investigating the cause for July04 GOES-9
and Dec03, Jan04 GOES-12 failed jobs.
(Caldwell, Raju)

» Started investigating the reason for July 2002
1-hourly first-pass main processor failed job. (Raju)

CERESlib * No new updates.
Coleman/Zentz
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