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March 23, 2005 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 03/23/05
Active Requests in order of priority (1 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

18-05 Terra ValR6 ERBElike
(SS2)

2.4P1 1/04 - 11/04 Rerun 3/7/05.

14-05 to 20-05 Terra ValR6 BDS/
ERBElike
(SS1-3)

1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P1

4/04 and select, 
individual 2004 
days

Rerun 3/7/05.

36-05, 
37-05

Terra, 
Aqua

ValR5 BDS
(SS1)

1.1P3
1.1P5

2/23/05 - 2/28/05 Done 3/14/05.

35-05 ValR1 MOA 
(SS12)

12.1P1 12/04 Done 3/11/05.

7-05 Terra ValR7 TISA
gridding
(SS9)

9.2P1
9.3P1
9.4P1

12/03 Done 3/12/05.

6-05 Terra
FM1 or
FM2

ValR7 TISA
gridding
(SS6)

6.1P1
6.2P1
6.3P1

1/02, 7/02 4/01, 
10/01

Done 3/14/05.

4-05 Aqua ValR7 TISA
gridding
(SS9)

9.2P1
9.3P1
9.4P1

7/02 - 2/03

5-05 Terra
FM1 or
FM2

Edition2C TISA
gridding
(SS6)

6.1P1
6.2P1
6.3P1

3/00 - 3/03 On HOLD until 
ValR7 approved.

3-05 Aqua Edition1B TISA
gridding
(SS9)

9.2P1
9.3P1
9.4P1

7/02 - 
   7/1/03 hr 11

On HOLD until 
ValR7 approved.
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Standing    
requests AM- 
PR 1-00 to 7-00 

Terra Edition1 BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

For 1/05 - present DO NOT PROCESS 
3.2P2 - it is disabled.

ON HOLD starting 
with 1/1/05 data.  
Waiting on ValR5 & 
ValR6 approval.

Standing    
requests PM- 
PR 7-03A to
10-03

Aqua Edition1 BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

For 11/04 - present DO NOT PROCESS 
3.2P2 - it is disabled.

ON HOLD starting 
with 1/1/05 data.  
Waiting on ValR5 & 
ValR6 approval.

PRs 29-05 to 
34-05 (repeated 
in standing 
request AM-PR 
8A-02 to 11-02

Terra Edition2 BDS/
ERBElike
(SS1-3) 

1.2P1
1.3P3
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

For 1/04 - 11/04 HOLDING - waiting 
on ValR5 & ValR6 
approval.

DO NOT PROCESS 
3.2P2 - it is disabled.

Standing    
requests PM- 
PR 11-03, 13-03 
to 17-03

Aqua Edition2 BDS/
ERBElike 
(SS1-3) 

1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
2.4P1
3.1P1
3.2P2

For 8/04 - present HOLDING - waiting 
for associated ValRx 
to run.

DO NOT PROCESS 
3.2P2 - it is disabled.

Standing 
request PM-PR 
12-03

Aqua/
Terra

Edition2 ES4/ES9
(SS3)

3.2P1 For 1/04 - 7/04 HOLDING - waiting 
for both Terra and 
Aqua to have pro-
cessed Edition2 data 
beyond 1/04.

Table 1:  Process Strategy/Geier as of 03/23/05
Active Requests in order of priority (2 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status



3

PR 28-05 Terra Edition2-QC Clouds
(SS4.1)

4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

1/04 - 11/04 Extend current Terra 
Cloud run as soon as 
inputs available.

PR 27-05 Terra Edition2B Inversion
(SS4.5)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

1/04 - 11/04 Extend current Terra 
SSF run as soon as 
inputs available.

PR 26-05 Terra Edition2C SFC
(SS9)

9.2P1
9.3P1
9.4P1

12/31/03 - 11/1/04 Extend current Terra 
SFC run as soon as 
inputs available.  Do 
not process Nov’04 
until 12/1/04 avail-
able.

PR 25-05 Aqua Beta1 FSW
(SS6)

6.1P1
6.2P1
6.3P1

7/02 - 3/03 HOLDING - waiting 
for ValR7 approval 
and all higher prior-
ity Edition TISA 
gridding processing 
to complete.

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

M-PR 2-04 GEOS4 MOA
(SS12)

12.1P1 1/05 - present Back in production.

M-PR 1-04 GEOS4 PMOA
(SS9.1)

9.1P1 1/05 - present

PR 39-05 Terra ValR5 SSF
(SS4.5-6)

4.5-6.6P2 9 select days No Edition will fol-
low at this time.  First 
attempt at daily alter-
nate main PGE.

PR 38-05 Aqua Beta1 CRS- 
monthly
(SS5)

5.4P1 7/02 - 3/03 Run monthly when 
delivery promotes.  
Hourly processing 
already complete.

Table 1:  Process Strategy/Geier as of 03/23/05
Active Requests in order of priority (3 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 2:  Process Strategy/Geier as of 03/23/05
Coming Soon (1 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments

4/05 Terra ValRx SRBAVG
(SS10)

3/00 - 2/03 Waiting on delivery.

Terra Edition2D SRBAVG
(SS10)

3/00 - 2/03

Aqua ValRx SRBAVG
(SS10)

7/02 - 2/03

Aqua Edition1B SRBAVG
(SS10)

7/02 - 2/03

 ValR11 GGEO
(SS11)

3/03 to 6/03 Requires redelivery to handle GOES-
9 and GOES-12; requires coefficients.

Terra ValRx SRBAVG
(SS10)

3/03 to 6/03 Waiting on GGEO and TISAavg 
deliveries.

Aqua ValRx SRBAVG
(SS10)

3/03 to 6/03

 Edition2A GGEO
(SS11)

3/03 to 6/03 ValR11 must be approved.

Terra Edition2D SRBAVG
(SS10)

3/03 - 6/03

Aqua Edition1B SRBAVG
(SS10)

3/03 - 6/03

unkn  ValR11 GGEO
(SS11)

? months 7/03 - 6/04; requires coefficients.

Edition2A GGEO
(SS11)

7/03 - 6/04

TRMM Beta4 TSI (SS7.1) 9 months Not on Bruce’s schedule.

Terra Beta3 TSI (SS7.1) 12 months Not on Bruce’s schedule.

TRMM Beta4 Synoptic SARB
(SS7.2)

9 months Not on Bruce’s schedule.

Terra Beta3 Synoptic SARB
(SS7.2)

12 months Not on Bruce’s schedule.

TRMM Beta4 SYN/AVG/
ZAVG
(SS8)

9 months Not on Bruce’s schedule.
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Terra Beta3 SYN/AVG/
ZAVG
(SS8)

12 months Not on Bruce’s schedule.

Aqua Beta1 TSI
(SS7.1)

Not on Bruce’s schedule.

Aqua Beta1 Synoptic SARB
(SS7.2)

Not on Bruce’s schedule.

Aqua Beta1 SYN/AVG/
ZAVG
(SS8)

Not on Bruce’s schedule.

Table 2:  Process Strategy/Geier as of 03/23/05
Coming Soon (2 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments
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Table 3: March 23, 2005 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 4 for the current CERES Subsystem Delivery Sched-
ule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Tested the following deliveries and released them to the ASDC:  
Instrument (SCCR 579), Instantaneous SARB (SCCR 580), and 
Inversion (SCCR 578).  (Saunders, Ayers)

• Delivered updated TISA Gridding and Inversion files to the 
ASDC.  (Ayers, Saunders)

• Currently testing the GGEO delivery (SCCR 553).  (Saunders, 
Ayers)

• Updated the CERES Subsystem Delivery Schedule and posted it 
on the CERES CM Web site.  (Ayers, Saunders)
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Table 4: CERES Subsystem Delivery Schedule - March 2005

(Next CERES Science Team Meeting - May 3 - 5, 2005 in Princeton, NJ)

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

GGEO 
(SCCR 553)

March 4 March 18 March 25 Delivery to handle GOES-9 and GOES-12, new 
McIDAS format and processing data beyond 
March 2003.

X

TISA Averaging April Terra Edition2D SRBAVG needed for Science 
Team Meeting.

X

Inversion April Delivery of Terra alternate main PGE, CER4.5-
6.3P2, to make the hourly and daily processing 
equivalent.

Instrument Mid-April Aqua gains.

ERBE-like Mid-April Aqua spectral response function files.

Clouds April To process MODIS V005.  Delivery needs to be 
made just before delivery of July 2005 Terra 
gains and spectral response function files.

Clouds Spring Support TRMM VIRS-only processing of August 
2001 forward.
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CERES Software Configuration Change Request Submittal 
=====================================================

Subsystem: InstSARB SCCR Date & TIME: 2005-03-09 11:07:17 SCCR No.: 580

Description of Change (Science): 
None 

Reason for Change (Science): 
None

Description of Change (non-Science): 
Modified HDF to CRSB conversion code in PGE 5.4

Reason for Change (non-Science): 
The conversion process was not executing correctly for Aqua runs.

Affected PGEs : 5.4P1
Est. Time to Complete Changes: 2 days 
Planned Delivery Date : March 11, 2005 
Impact : None
Originator: CALDWELL, THOMAS E. (SAIC)

Table 5: SCCR Activity March 7 at 5:00 p.m. - March 21 at 12:30 p.m.

SCCR S U A C D SS
Page
No.

Comments

571 X 6 & 9

574 X 6 & 9

575 X 6

576 X CERESlib

577 X 12

579 X 1

580 X X X 5 8
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Table 6:  March 23, 2005 - Subsystem Issues and Status  (1 of 5)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Continued monitoring receipt of Aqua and Terra 
Level-0, Ephemeris, and Attitude data at the ASDC.   
(Cooper & Snyder)

• Completed Sun-in-FOV tests using ToolKit for entire 
Terra and Aqua mission dataset.  (Hess & Matthews)

• Executed a whole day of trueAT with Aqua on 03/22.  
(Szewczyk)

• Completed a draft of a paper on TRMM-Terra 
shortwave recovery and comparison; Lou Smith is 
reviewing the draft.  (Szewczyk)

• A JGR paper on the Terra-AQUA comparison is out 
in print.  (Szewczyk)

2.0 Walikainen • Checking ValR5s and ValR6s for recent Terra 
delivery. SS2 is valid.  (Walikainen)

• Checking FM2’s response to increased solar cals. 
Normally done bi-weekly, now every orbit starting 3/
1/2005. The first 10 days showed no loss of 
performance.  (Walikainen)

• Applying solar zenith correction to direct compare 
short wave flux. This may be our new standard. 
(Walikainen) 

• Determining spectral response functions for Edition 2 
Aqua Aug-Dec 04.  (Walikainen)

• Continuing to examine the production email 
generated by the QC checker software. (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web. (Walikainen)

3.0 Walikainen Combined with above.
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4.1 Sun-Mack • Completed processing CloudVis images for TRMM 
VIRS Edition2 VIRSonly from May 2000 through 
December 2000 for the San Nicolas Islands and 
Bermuda regions. Also completed processing 
CloudVis images for the Pacific ITCZ region for 
Terra MODIS Edition2 from February 2000 through 
December 2003. Completed processing CloudVis 
images for Aqua MODIS Edition1A for the Marie 
Byrd Land region from July 2002 through June 2004.  
(R. Brown)

• Worked on updating all offline QC Read code as well 
as updating all QC Viewer code to incorporate the 
changes and additions. Reprocessed all Terra MODIS 
Edition2 global images to include changes made to 
the QC code.  (R. Brown)

• MOD08 global images were incorporated into the QC 
Web Viewer for comparison with Terra MODIS 
Edition2.  (R. Brown)

• Worked on BTD (brightness temperature difference) 
stats, requested from Pat Minnis/Helene Chepfer.  
(Chen, R. Brown, & Sun-Mack)

• Study and implementing updated CO2 slicing 
algorithm.  (Sun-Mack)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • Processed a day of combined CERES/MODIS/MISR 
data. Investigated problems in the data without 
resolving.  (Miller)  

• Modified software to determine mean bias and 
standard deviation between MISR camera and the 
other. Also, modified regression software to work 
between MISR data and CERES shortwave radiance.  
(Miller)

• Created subdirectory structure for SSF daily binary 
QC. Started archiving files in new location.  (Miller)

Table 6:  March 23, 2005 - Subsystem Issues and Status  (2 of 5)

SS
No.

SS
Lead

Status Problems
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4.4 Miller
(Cont’d)

• Created daily SSF binary QC files for Aqua FM3 and 
FM4 Edition1B from Jul 1, 2003 to June 30, 2004.   
Pulling QC files for Aqua FM-4 for first year 
processed.  (Miller)  

4.5 Nolan •  Reviewed Draft SSF Description Abstract and sent 
corrections to Tomeka Watkinson at the ASDC.  
(Nolan & Sothcott)

• Continued work to extract Aqua FM4 daytime and 
nighttime SSF subsets from the ASDC archive and 
place the files in the CERES archive using NLstore. 
Five months of FM4 Edition1B SSF subsets were 
archived.  (Snyder)

• Corrected environment variable in CER4.5-6.6P2 
PCF generator and delivered to CERES CM on 
March 16, 2005.  (Nolan)

• Initiated work to add spectral correction to PGE 
CER4.5-6.3P2 and add a second test case for the PGE 
using FM2 data. Updated Inversion Test Plan to 
include Spectral Correction Coefficient input files and 
the second test case for CER4.5-6.3P2.  (Nolan)

4.6 Nolan Combined with above.

5.0 Coleman • Completed modifications to be consistent with Jim 
Donaldson’s version of the SARB library and the 
Instantaneous SARB Subsystem.  (Caldwell & Zentz)

• Delivered PGE 5.4P1 to correct mail message error. 
(Caldwell)

7.2 Coleman • Verified success of Synoptic SARB Subsystem using 
version of SARBlib with Jim Donaldson’s changes. 
(Caldwell & Zentz)

• Building logic to determine closest hour with CERES 
Clouds observations for each region.  (Zentz)

12.0 Coleman • Verified success of ValRx testing of latest Regrid 
MOA delivery.  (Caldwell)

7.1 Nguyen • No new updates.

8.0 Nguyen • No new updates.

Table 6:  March 23, 2005 - Subsystem Issues and Status  (3 of 5)

SS
No.

SS
Lead

Status Problems
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10.0 Nguyen • Creating a new PGE to take the daily snow and ice 
data from clouds to create a monthly snow data and a 
new IGBP map with the most updated snow and ice 
information for each month.  (Nguyen)

• Ran 4 months of SRBAVG to output CERES, GGEO 
data for the exact match and the closest match times 
of the CERES and GGEO data. The output files were 
given to Dave Doelling for further studies.  (Nguyen)

• Working on documentations for the new PGE. 
(Nguyen)

• Preparing to run July 2002 SRBAVG with the one-
hour GGEO data. Tested to run SRBAVG with the 
July 2004 one-hour GGEO files.  (Nguyen)

6.0 Raju • Checked production version of Terra ValR7 FSW data 
and found no problems. As part of validations, a 
FORTRAN program was set up to process a day of 
hourly FSW files, and to output TOA fluxes, Total 
Cloud Percent in an HDF format, and to create *gif 
images using view_hdf software. Processed July 
2002, day 1 - 11 FM1 ValR7 FSW data and provided 
generated images to Dave Doelling for validations.  
(Raju)

• Started testing PGE CER6.3P1 process at SCF to see 
if there are any improvements that can be done to the 
code to reduce the process time.  (Raju)

9.0 Raju • Checked production version of Aqua ValR7 SFC data 
and found no problems. A FORTRAN program was 
set up to process a day of hourly SFC files, and to 
output TOA fluxes, Total Cloud Percent in an HDF 
format, and to create *gif images using view_hdf 
software. Processed July 2002, day 11 FM4 ValR7 
SFC data & July 2002, day 11 FM1 Edition2B SFC 
data. Provided generated *gif images to Dave 
Doelling for FSW Vs. SFC comparisons.  (Raju)

Table 6:  March 23, 2005 - Subsystem Issues and Status  (4 of 5)

SS
No.

SS
Lead

Status Problems
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11.0 Stassi • Updated the GGEO test suites to include tests for the 
new PGEs: CER11.1P10 and CER11.6P1. Updated 
the Test Plan document to reflect these changes. 
(Stassi)

• Modified the GGEO tar scripts to include input and 
expected output files for the new PGEs. Because of 
the increased volume of data, the input and expected 
output tarfiles were each split into three different 
tarfiles.  (Stassi)

• Delivered the GGEO subsystem to CERES CM. 
(Stassi)

• Ran the July 2002 one-hourly data through the GGEO 
main processor for all five satellites. Currently 
running the post processor to create the final GGEO 
output.  (Stassi)

CERESlib
Stassi/Ayers

•  No updates.

Table 6:  March 23, 2005 - Subsystem Issues and Status  (5 of 5)
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