December 14, 2005 - System Issues and Status

Table 1. Process Strategy/Geier as of 12/14/05

Active Requestsin order of priority (1 of 7)

. . Data .
Production | giqiite | ProduCtion | o et PGEs Data Dates Special
Request (PR) Strategy Status
(SS#)
| 116-05 Terra VaR7 SRBAVG 10.1P2 3/00 - 2/03
(SS10) 10.1P1
M-PR 3-02 NSIDC- EICE 4.1-4.0P1 Standing request
NESDIS ESNOW
(S4.1)
PR 218-05 Terra Edition2 ERBElike | 3.1P1 6/05 Don't wait for over-
monthly lap.
(SS3) 7/05 will be pro-
cessed with new
Instrument delivery;
finish up 6/05
monthly run before
scripts updated.
Done 12/8/05.
PR 216-05, Aqua, Edition2 ERBElike | 3.1P1 3/05 Don't wait for over-
217-05 FM1+ monthly 3.2P1 lap.
FM4 (S3) 4/05 will be pro-
cessed with new
Instrument delivery;
finish up 3/05
monthly run before
scripts updated.
Done 12/8/05.
PR 219-05to FM4 VaR10 Inversion 4.5-6.6P3 6/04 Process 2 additiona
221-05 (54.5-6) or 10/04 months of SSF so
4.5-6.3P3 SOFA can verify that
4.5-6.2P2 datarun at SCFis
4.5-6.4P1 identical to that run at
ASDC.
PR 270-05 FM1 VaR6 SARB 5.0P1 5/05 - 6/05 Waiting on delivery.
(SS5) Rerun 2 months on
warlock to ensure
nothing changed in
this delivery.




Table 1. Process Strategy/Geier as of 12/14/05
Active Requestsin order of priority (2 of 7)

Data

Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SSH)
PR 269-05 FM2 VaR6 SARB 5.0P1 9/01 - 10/01 Waiting on delivery.
(SS5) Rerun 2 months on
warlock to ensure
nothing changed in
this delivery.
PR 265-05 FM1 VaR7 SARB 5.0P1 5/05 - 6/05 Waiting on delivery.
(SS5) Run 2 months on
IBM to ensureresults
same as on warlock.
PR 264-05 FM2 VaR7 SARB 5.0P1 9/01 - 10/01 Waiting on delivery.
(SS5) Run 2 months on
IBM to ensureresults
same as on warlock.
210-05to Aqua ValR7 BDY 1.1P5 6/30/03 - 8/1/03 Run all PEsasVaR
215-05 ERBElike | 1.2P1 4/1-3/05 prior to kicking-off
(SS1-3) 1.3P1 Edition1-CV.
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
205-05to Aqua VaR8 BDY 1.3P3 6/30/03 - 8/1/03 Run all PEsasValR
209-05 ERBElike | 1.2P1 4/1-3/05 prior to kicking-off
(SS1-3) 24P1 Edition1-CV.
2.2P1
2.3P1
2.3P2
3.1P1
199-05to Terra VaR7 BDY 1.1P3 8/31/02 - 10/1/02 Run all PEsasValR
204-05 ERBElike | 1.2P1 prior to kicking-off
(SS1-3) 1.3P1 Edition1-CV.
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
194-05to Terra VaR8 BDY 1.3P3 8/31/02 - 10/1/02 Run all PEsasValR
198-05 ERBElike | 1.2P1 prior to kicking-off
(SS1-3) 2.4P1 Edition1-CV.
2.2P1
2.3P1
2.3P2

3.1P1




Table 1. Process Strategy/Geier as of 12/14/05
Active Requestsin order of priority (3 of 7)

Data

Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SSH)
188-05to TRMM VaR7 BDY 11P1 2/28/98 - 4/1/98 Run all PEsasValR
193-05 ERBElike | 1.2P1 prior to kicking-off
(SS1-3) 1.3P1 Edition1-CV.
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1
183-05to TRMM VaR8 BDY 1.3P3 2/28/98 - 4/1/98 Cancelled 12/7/05.
187-05 ERBElike | 1.2P1 TRMM isnot set up
(SS1-3) 2.4P1 to run nor will it be
2.2P1 scheduled to run any-
2.3P1 thing other than
2.3P2 Edition1-CV. There-
3.1P1 fore these ValR files
are not needed.
247-05to FM3 VaR9 BDY 2.4P1 Select dates Run all PEsas VaR
251-05 ERBElike | 1.3P3 between 4/1/05 prior to kicking-off
(SS1-3) 1.2P1 and 10/31/05 Edition2.
2.2P1
2.3P1
2.3P2
3.1P1
243-05to FM4 VaR9-NoSW | BDY 2.4P1 Select dates Run all PEsasValR
246-05, 251-05 ERBElike | 1.3P3 between 4/1/05 prior to kicking-off
(SS1-3) 1.2P1 and 10/31/05 Ed2-NoSw.
2.2P1
2.3P1
2.3P2
3.1P1
PR 268-05 FM3, VaR7 SARB 5.0P1 12/02 Waiting on delivery.
FM4 (SS5) 5.1P2 Runon IBM.
PR 267-05 FM3, VaR7 SARB 5.4P1 12/02 Waiting on delivery.
FM4 (SSH) Run on warlock.
PR 266-05 FM3, VaR7 TISAgrid 6.1P1 12/02 Waiting on SARB.
FM4 (Ss6) 6.2P1 Run on warlock.
6.3P1
PR 273-05 FM3, VaR6 SARB 5.0P1 12/02 Waiting on delivery.
FM4 (SS5) 5.1P2 Run on warlock.
PR 272-05 FM3, VaR6 SARB 5.4P1 12/02 Waiting on delivery.
FM4 (SSH) Run on warlock.




Table 1. Process Strategy/Geier as of 12/14/05
Active Requestsin order of priority (4 of 7)

Data

Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SSH)
PR 271-05 FM3, VaR6 TISAgrid 6.1P1 12/02 Waiting on SARB.
FM4 (Ss6) 6.2P1 Run on warlock.
6.3P1
| 263-05 Terra Edition2D SRBAVG( | 10.1P2 3/00 - 2/03 Hold until ValR7
SS10) 10.1P1 approved.
| 262-05 Terra Betad SRBAVG( | 10.1P2 3/03 - 12/04 Hold until ValR7
SS10) 10.1P1 approved.
PR 256-05 to FM3, Edition2A Inversion 4.5-6.6P3 7/02 - 3/05 Process Edition2 for
261-05 FM4 (54.5-6) or inputs already avail-
4.5-6.3P3 able.
4.5-6.2P2
45-6.4P1
PR 254-05 to FM3, Va R8 TISA grid | 9.2P1 4 seasonal months | Process ValR before
255-05 FM4 9.3P1 starting Edition2A.
9.4P1
PR 252-05to FM3, Edition2A TISA grid | 9.2P1 7/02 - 3/05 Hold until ValR8
253-05 FM4 9.3P1 approved.
9.4P1
237-05to FM3 Edition2 BDY 2.4P1 4/05 - 10/05 Run all PEsasValR
242-05 ERBElike | 1.3P3 prior to kicking-off
(Ss1-3) 1.2P1 Edition2.
2.2P1
2.3P1
2.3P2
3.1P1
| 3.2P1
236-05to FM4 Ed2-NoSwW BDY 24P1 4/05 -10/05 Run all PEsasValR
232-05, 242-05 ERBElike | 1.3P3 prior to kicking-off
(SS1-3) 1.2P1 Ed2-NoSw.
2.2P1
2.3P1
2.3P2
3.1P1
117-05 Betad GGEO 11.4P1 3/03 - 12/04 Processing complete
(Ss11) 11/22/05; dueto

wrapper problems
6/03-12/04 not in
archive.




Table 1. Process Strategy/Geier as of 12/14/05
Active Requestsin order of priority (5 of 7)

Data

Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SSH)
Standing Terra Edition1-CV | BDS/ 1.1P3 For 11/05 - present | These PRs replace
requests AM- ERBElike | 1.2P1 standing requests
PR 1-05to 7-05 (SS1-3) 1.3P1 AM-PR 1-00 to 7-00.
1.3P2
21P1 Hold until ValR7
2.2P1 and ValR8
2.3P1 approved.
2.3P2
3.1P1
Standing FM3 Edition1-CV | BDSY 1.1P5 11/05 forward These PRs replace
reguests ERBElike | 1.2P1 standing requests
PM-PRs (SS1-3) 1.3P1 PM-PRs 1-05 to 4-05.
15-05to 1.3P2 Hold until ValR7 and
18-05 2.2P1 ValR8 approved.
2.3P1
2.3P2
3.1P1
Standing FM4 Ed1-Cv- BDY 1.1P5 11/05 forward These PRs replace
requests NoSW ERBElike | 1.2P1 standing requests
PM-PRs (SS1-3) 1.3P1 PM-PRs 7-05 to
11-05to 1.3P2 10-05.
14-05 2.2P1 Hold until ValR7
2.3P1 and ValR8
2.3P2 approved.
3.1P1
PR 222-05to FM4 AnomOps- BDY 1.1P5 7/19/05 - 8/30/05 Run period during
227-05 Ed1-CV ERBElike | 1.2P1 which CERES was
(Ss1-3) 1.3P1 playing with heater as
1.3P2 AnomOps.
2.2P1 (First time these days
2.3P1 will be processed.)
3.1P1 Hold until ValR7
and ValR8
approved.
PR 153-05 to Terra Edition1-CV | BDSY 1.1P3 2/25/00 - 11/1/05 Rerun Editionl to
158-05 ERBElike | 1.2P1 create calibration-val-
(SS1-3) 1.3P1 idation files.
1.3P2 Hold until ValR7
2.2P1 and ValR8
2.3P1 approved.
2.3P2

3.1P1




Table 1. Process Strategy/Geier as of 12/14/05
Active Requestsin order of priority (6 of 7)

. . Data .
Production | o qjite | Production | et PGEs Data Dates Special
Request (PR) Strategy Status
(SSH#)
| PR177-05t0 Aqua Editionl-CV | BDY 1.1P5 6/18/02 - 2/05 Rerun Editionl to
182-05 ERBElike | 1.2P1 create a calibration-
(SS1-3) 1.3P1 validation files.
1.3P2 Hold until ValR7
2.2P1 and ValR8
2.3P1 approved.
2.3P2
3.1P1
PR 171-05to FM3 Edition1-CV | BDS/ 1.1P3 3/05 - 11/1/05 Rerun Editionl to
176-05 ERBElike | 1.2P1 create a calibration-
(SS1-3) 1.3P1 validation files.
1.3P2 Hold until ValR7
2.2P1 and ValR8
2.3P1 approved.
2.3P2
3.1P1
PR 165-05to FM4 Edition1-CV | BDS/ 1.1P3 3/1/05-3/29/05 Rerun Editionl to
170-05 ERBElike | 1.2P1 create a calibration-
(Ss1-3) 13P1 validation files.
1.3P2 Hold until ValR7
2.2P1 and ValR8
2.3P1 approved.
3.1P1
PR 159-05 to FM4 Ed1-Cv- BDY 1.1P5 3/30/05 - 11/1/05 Rerun Ed1-NoSW to
164-05 NoSW ERBElike | 1.2P1 create calibration-val-
(SS1-3) 1.3P1 idation files.
1.3P2 Hold until ValR7
2.2P1 and ValR8
2.3P1 approved.
2.3P2
3.1P1
M PR GEO4 MOA 12.1P1 Standing request
2-04 (Ss12)
M PR GEOHA PMOA 9.1P1 Standing request
1-04 (S$9.1)




Table 1. Process Strategy/Geier as of 12/14/05
Active Requestsin order of priority (7 of 7)

Data

Production | oiqiite | Production | o et PGEs Data Dates Special
Request (PR) Strategy Status
(SSH)
PR 146-050 to TRMM Edition1-CV | BDS/ 11P1 12/27/97 - 8/31/98 | Rerun Editionl
152-05 ERBElike | 1.2P1 and 2/27/00 - TRMM with same
(SS1-3) 1.3P1 4/1/00 code as Terraand
1.3P2 Aquato create a cali-
2.2P1 bration-validation
2.3P1 file.
2.3P2 Hold until ValR7
3.1P1 and ValR8
approved.
PR 228-05 to TRMM Ed1-CV- BDY 1.1P1 Select periodsin Process all the data
231-05 TransOps ERBElike | 1.2P1 1999 CERES took whilein
(SS1-3) 1.3P1 atransient operational
1.3P2 mode during 1999.
2.2P1 Hold until ValR7

and ValR8
approved.




Table 2: Process Strategy/Geier as of 12/14/05

Coming Soon
Active . Processing Data
Month Satellite Strategy Product (SS#) Data Dates Comments
1/06 Aqua Betal SRBAVG 7/02 - 2/03
(SS10)
Terra Beta3 TSl (SS7.1) 3/00 - 2/03




Table 3: December 14, 2005 - System Issues and Status

Activity

Lead

Status

CM

Ayers

See Table 4 for the current CERES Subsystem Delivery Sched-
ule. (Ayers)

See Table 5 for SCCR activity since the last DMT meeting.
SCCRs that need to be reviewed follow Table 5. (Ayers)

Installed updated TISA Averaging source code files on warlock,
re-compiled and re-tested the code, and re-released the TISA
Averaging delivery (SCCR 583) to the ASDC. (Saunders)

Installed updated Instrument source code files on warlock, re-
compiled and re-tested PGEs CER1.1P1-6, and re-released the
Instrument delivery (SCCR 599) to the ASDC. (Ayers)

Installed, compiled, and tested the CERESIib (SCCR 604)
delivery on the IBM/Linux cluster, and released it to the ASDC.
(Ayers)

Updated the TISA Averaging Operator’'s Manual and Test Plan
and Instantaneous SARB Operator’s Manual and preliminary
Delivery Memo and delivered them to the ASDC. (Saunders,
Ayers)

Delivered the updated Instrument BDS sample read package
(SCCR 605) to the ASDC. (Ayers)

Updated the CERES Subsystem Delivery Schedule. (Ayers,
Saunders)
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Table 4: CERES Subsystem Delivery Schedule - December 2005

Preliminary . . CERESlib
, Delivery to Delivery to . . New
Subsystem Delivery CERESCM | Landlev DAAC Reason for Delivery Délivery PGE(s)
Memo to CM giey Needed
Instantaneous SARB November 11 November 25 December 2 To process Aqua Edition2A CRS on the IBM cluster for 7/ X X
(SCCR 597) 02 - 12/04.
Instrument N/A January 6 January 6 Aquagainsfilesfor April 2005 - September 2005.
ERBE-like N/A January 6 January 6 Aqua spectral response function files for April 2005 - Sep-
tember 2005.
Clouds Mid-January To handle the NoSW |ESfilesin the PCF generator.
GGEO January 6 January 20 January 20 Final Edition2A March 2003 - December 2004
Coefficients
TISA Averaging February 2006 Process TerraBeta TSI.
Instrument N/A February 17 February 17 Terra Edition2 gains files for July 2005 - December 2005.
ERBE-like N/A February 17 February 17 Terra Edition2 spectral response function files for July
2005 - December 2005.
Synoptic SARB February 17 March 3 March 10 Support Terra/Aqua Beta3 SY NI processing.
Instrument N/A March 17 March 17 Aqua Edition2 gainsfiles for October 2005 - December
2005.
ERBE-like N/A March 17 March 17 Aqua Edition2 spectral response function files for October
2005 - December 2005.
Instrument N/A March 31 March 31 Aqua Edition3 gains files for June 2002 - February 2006.
ERBE-like N/A March 31 March 31 Aqua Edition3 spectral response function files for June
2002 - February 2006.
TISA Averaging March 17 March 31 April 7 Support Terra/Aqua Beta3 SY N/AVG/ZAVG processing.
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Table 4: CERES Subsystem Delivery Schedule - December 2005

Preliminary . . CERESlib
Subsystem Delivery Delivery to Delivery to Reason for Delivery Delivery New
CERES CM Langley DAAC PGE(s
Memo to CM giey Needed (9)
GGEO March 24 April 7 April 7 Beta coefficients for all of 2005.
Coefficients
Instrument N/A May 5 May 5 Terra Edition3 gains files for February 2000 - February
2006.
ERBE-like N/A May 5 May 5 Terra Edition3 spectral response function filesfor February
2000 - February 2006.
GGEO April 28 May 12 May 12 Edition2A final coefficients for al of 2005.
Coefficients
Inversion May 5 May 19 May 26 Terra/Aqua Beta Edition3 SSF processing.
Clouds May 19 June 2 June 9 To process MODIS VV005. Delivery needsto be made prior
(SCCR 603) to processing Collection 5. To run Terra/Aqua Beta
Edition3 SSF.
TISA Gridding June 2 June 16 June 23 Support Terra/Aqua Beta Edition3 SFC processing.
TISA Averaging June 9 June 23 June 30 Support TerralAqua Edition2 TS| processing.
Clouds 7? Support TRMM VIRS-only processing of August 2001 for-
ward.
Instrument ?7?7? TRMM gainsfiles for December 1997 - April 2000.
ERBE-like 7? TRMM spectral response function filesfor December 1997

- April 2000.




Table 5: SCCR Activity November 28 at 1:00 p.m. - December 13 at 6:00 p.m.

sccR|s|ulAalc|D Sss Plj‘ge Comments
583 X 10
599 X 1
605 X | X 1

S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem
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Table 6: December 14, 2005 - Subsystem Issues and Status (1 of 3)

No.

SS
Lead

Status

Problems

1.0

Cooper

Continued to monitor receipt of Terraand Aqua
Level-0, ephemeris and attitude data. (Cooper,
Snyder)

Waiting for processing of ValRx for SCCR #599 to
begin verification of delivery. (Cooper)

Delivery of the updated Aqua gains and SRFswill be
delayed until after the approval of the ValRx for
SCCR# 599. Began processing TestO for the next
Terragain and SRF update to be delivered in Feb.
2006. (Cooper)

2.0

Walikainen

Continuing to monitor Terra Direct Compare with
FM2 in cross track mode after its two months of stow.
(Walikainen)

Submitted initial test to determine spectral correction
coefficients for Aqua Edition2 to the Science Team
(April-October 2005). (Walikainen)

Continuing to examine the production email
generated by the QC checker software. (Walikainen)

Continuing to inspect ERBE-like Aqua and Terra
output plots and QC reports on the Web. (Walikainen)

3.0

Walikainen

Combined with above.

4.1

Sun-Mack

CloudVisimages for AQqua MODIS Edition1A data
from January 2005 through March 2005 were
completed for the following regions: Syowa,
Antarctica, Georg Von Neumayer, Antarctica, Alert,
and Tiksi, Russia. CloudVisimagesfor TerraMODIS
Edition2-QC data from January 2005 through June
2005 were completed for regions 1 through 19.

(R. Brown)

Mulityear seasonal, seasonal, and annual zonal
averages as a function pf phase and eco-system for
TRMM VIRS and TRMM VIRSonly Edition2 were
updated. (R. Brown)
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Table 6: December 14, 2005 - Subsystem Issues and Status (2 of 3)

No.

SS
Lead

Status

Problems

4.1

Sun-Mack
(Cont’'d)

Worked on 250m MODI S reader. Had several
discussions/emails with related people: Minnis,
Gibson, Trepte, Chen regarding strategies of how/
where/when to use 250m channel, possibilities of
visualization tools with mixing resolutions.

(S. Sun-Mack)

4.2

Sun-Mack

Combined with above.

4.3

Sun-Mack

Combined with above.

4.4

Miller

Processed an additiona 2 hours of MODO06, MODIS
cloud data, for March 15, 2001 using data. (Miller)

Performed additional analysis of TerraMODIS
BDRF (SW and 0.64) trends for Dr. Minnis. He
suspected a change in trends in late 2003. Linear
regressions were performed before and after time of
change. Mean values for each day were created for
available datain 5 year period and deviations from
means were plotted. (Miller)

4.5

Nolan

Created June and October 2004 SSF validation
dataset from older software version for the SOFA
group. Currently running comparison dataset from
updated software version. (Sothcott)

Completed verification of the delivery software for
ValR8, VaR9, and ValR10 SSF products. (Sothcott)

Generated verification data on the SCF for Norman
L oeb to support the Science validation efforts for
ValR8, VaR9 and ValR10. (Sothcott)

Examining Inversion code and ancillary datato
explain discrepancies in results found by Nitchie
Smith during ADM group validation of Aqua
Edition2A SSF data. (Nolan & Sothcott)

Created 7 hours of FM1 and FM2 SSFs using the
MODO6 input datafrom Walt Miller. (Nolan)

4.6

Nolan

Combined with above.

5.0

Coleman

Delivered subsystem to CM with updated
documentation. (Caldwell, Zentz)

Setting up interfaces with SGE. (Zentz)
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Table 6: December 14, 2005 - Subsystem | ssues and Status (3 of 3)

SS SS

No. L ead Status Problems

7.2 | Coleman * No new activity.

12.0 | Coleman * No new activity.

7.1 | Nguyen * No new updates.

8.0 | Nguyen e No new updates.

10.0 | Nguyen » Continue working on creating the ISCCP cloud
format SRBAVGs for MODIS and GGEO clouds.

(Nguyen)

» Supported the DAAC in testing SRBAVGs. (Nguyen)

» Updated the scripts to put the temporary output files
in the support output section of the PCF file.
(Nguyen)

* Updated the DPC to add the SDS index. (Nguyen)

» Continue validating the daily meansfrom SRBAV G4.

(Nguyen)
6.0 | Rau * No new updates received.
9.0 | Rau * No new updates received.
11.0 | Rau * No new updates received.
CERESlib * Ingtalling current version of CERESlib on the Mac
Coleman/Zentz cluster. (Zentz)
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