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December 14, 2005 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 12/14/05
Active Requests in order of priority (1 of 7)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

116-05 Terra ValR7 SRBAVG
(SS10)

10.1P2
10.1P1

3/00 - 2/03

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

PR 218-05 Terra Edition2 ERBElike 
monthly
(SS3)

3.1P1 6/05 Don’t wait for over-
lap.  
7/05 will be pro-
cessed with new 
Instrument delivery;  
finish up 6/05 
monthly run before 
scripts updated.

Done 12/8/05.

PR 216-05,
217-05

Aqua, 
FM1+
FM4

Edition2 ERBElike 
monthly
(SS3)

3.1P1
3.2P1

3/05 Don’t wait for over-
lap.  
4/05 will be pro-
cessed with new 
Instrument delivery;  
finish up 3/05 
monthly run before 
scripts updated.

Done 12/8/05.

PR 219-05 to 
221-05

FM4 ValR10 Inversion
(SS4.5-6)

4.5-6.6P3 
or
4.5-6.3P3
4.5-6.2P2
4.5-6.4P1 

6/04
10/04

Process 2 additional 
months of SSF so 
SOFA can verify that 
data run at SCF is 
identical to that run at 
ASDC.

PR 270-05 FM1 ValR6 SARB 
(SS5)

5.0P1 5/05 - 6/05 Waiting on delivery.
Rerun 2 months on 
warlock to ensure 
nothing changed in 
this delivery.
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PR 269-05 FM2 ValR6 SARB 
(SS5)

5.0P1 9/01 - 10/01 Waiting on delivery.
Rerun 2 months on 
warlock to ensure 
nothing changed in 
this delivery.

PR 265-05 FM1 ValR7 SARB 
(SS5)

5.0P1 5/05 - 6/05 Waiting on delivery.
Run 2 months on 
IBM to ensure results 
same as on warlock.

PR 264-05 FM2 ValR7 SARB 
(SS5)

5.0P1 9/01 - 10/01 Waiting on delivery.
Run 2 months on 
IBM to ensure results 
same as on warlock.

210-05 to
215-05

Aqua ValR7 BDS/
ERBElike 
(SS1-3)

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

6/30/03 - 8/1/03
4/1-3/05

Run all PEs as ValR 
prior to kicking-off 
Edition1-CV.

205-05 to
209-05

Aqua ValR8 BDS/
ERBElike 
(SS1-3)

1.3P3
1.2P1
2.4P1
2.2P1
2.3P1
2.3P2
3.1P1

6/30/03 - 8/1/03
4/1-3/05

Run all PEs as ValR 
prior to kicking-off 
Edition1-CV.

199-05 to
204-05

Terra ValR7 BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

8/31/02 - 10/1/02 Run all PEs as ValR 
prior to kicking-off 
Edition1-CV.

194-05 to
198-05

Terra ValR8 BDS/
ERBElike 
(SS1-3)

1.3P3
1.2P1
2.4P1
2.2P1
2.3P1
2.3P2
3.1P1

8/31/02 - 10/1/02 Run all PEs as ValR 
prior to kicking-off 
Edition1-CV.

Table 1:  Process Strategy/Geier as of 12/14/05
Active Requests in order of priority (2 of 7)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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188-05 to
193-05

TRMM ValR7 BDS/
ERBElike 
(SS1-3)

1.1P1
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

2/28/98 - 4/1/98 Run all PEs as ValR 
prior to kicking-off 
Edition1-CV.

183-05 to
187-05

TRMM ValR8 BDS/
ERBElike 
(SS1-3)

1.3P3
1.2P1
2.4P1
2.2P1
2.3P1
2.3P2
3.1P1

2/28/98 - 4/1/98 Cancelled 12/7/05.
TRMM is not set up 
to run nor will it be 
scheduled to run any-
thing other than 
Edition1-CV. There-
fore these ValR files 
are not needed.

247-05 to
251-05

FM3 ValR9 BDS/
ERBElike 
(SS1-3)

2.4P1
1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1

Select dates 
between 4/1/05 
and 10/31/05

Run all PEs as ValR 
prior to kicking-off 
Edition2.

243-05 to
246-05, 251-05

FM4 ValR9-NoSW BDS/
ERBElike 
(SS1-3)

2.4P1
1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1

Select dates 
between 4/1/05 
and 10/31/05

Run all PEs as ValR 
prior to kicking-off 
Ed2-NoSW.

PR 268-05 FM3,
FM4 

ValR7 SARB 
(SS5)

5.0P1
5.1P2

12/02 Waiting on delivery.
Run on IBM.

PR 267-05 FM3, 
FM4

ValR7 SARB 
(SS5)

5.4P1 12/02 Waiting on delivery. 
Run on warlock.

PR 266-05 FM3, 
FM4

ValR7 TISAgrid 
(SS6)

6.1P1
6.2P1
6.3P1

12/02 Waiting on SARB. 
Run on warlock.

PR 273-05 FM3,
FM4 

ValR6 SARB 
(SS5)

5.0P1
5.1P2

12/02 Waiting on delivery.
Run on warlock. 

PR 272-05 FM3, 
FM4

ValR6 SARB 
(SS5)

5.4P1 12/02 Waiting on delivery.
Run on warlock.

Table 1:  Process Strategy/Geier as of 12/14/05
Active Requests in order of priority (3 of 7)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 271-05 FM3, 
FM4

ValR6 TISAgrid 
(SS6)

6.1P1
6.2P1
6.3P1

12/02 Waiting on SARB. 
Run on warlock.

263-05 Terra Edition2D SRBAVG(
SS10)

10.1P2
10.1P1

3/00 - 2/03 Hold until ValR7 
approved.

262-05 Terra Beta4 SRBAVG(
SS10)

10.1P2
10.1P1

3/03 - 12/04 Hold until ValR7 
approved.

PR 256-05 to 
261-05

FM3, 
FM4

Edition2A Inversion
(SS4.5-6)

4.5-6.6P3 
or
4.5-6.3P3
4.5-6.2P2
4.5-6.4P1 

7/02 - 3/05 Process Edition2 for 
inputs already avail-
able.

PR 254-05 to 
255-05

FM3, 
FM4

ValR8 TISA grid 9.2P1
9.3P1
9.4P1

4 seasonal months Process ValR before 
starting Edition2A.

PR 252-05 to 
253-05

FM3, 
FM4

Edition2A TISA grid 9.2P1
9.3P1
9.4P1

7/02 - 3/05 Hold until ValR8 
approved.

237-05 to
242-05

FM3 Edition2 BDS/
ERBElike 
(SS1-3)

2.4P1
1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P1

4/05 - 10/05 Run all PEs as ValR 
prior to kicking-off 
Edition2.

236-05 to
232-05, 242-05

FM4 Ed2-NoSW BDS/
ERBElike 
(SS1-3)

2.4P1
1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1

4/05 -10/05 Run all PEs as ValR 
prior to kicking-off 
Ed2-NoSW.

117-05 Beta4 GGEO
(SS11)

11.4P1 3/03 - 12/04 Processing complete 
11/22/05; due to 
wrapper problems
6/03 - 12/04 not in 
archive.

Table 1:  Process Strategy/Geier as of 12/14/05
Active Requests in order of priority (4 of 7)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Standing    
requests AM- 
PR 1-05 to 7-05 

Terra Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1

For 11/05 - present These PRs replace 
standing requests 
AM-PR 1-00 to 7-00.

Hold until ValR7 
and ValR8 
approved.

Standing    
requests
PM-PRs 
15-05 to 
18-05

FM3 Edition1-CV BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

11/05 forward These PRs replace 
standing requests 
PM-PRs 1-05 to 4-05. 
Hold until ValR7 and 
ValR8 approved.

Standing    
requests
PM-PRs 
11-05 to 
14-05

FM4 Ed1-CV-
NoSW

BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

11/05 forward These PRs replace 
standing requests 
PM-PRs 7-05 to
10-05.
Hold until ValR7 
and ValR8 
approved.

PR 222-05 to 
227-05

FM4 AnomOps-
Ed1-CV

BDS/
ERBElike 
(SS1-3)

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
3.1P1

7/19/05 - 8/30/05 Run period during 
which CERES was 
playing with heater as 
AnomOps.
(First time these days 
will be processed.)
Hold until ValR7 
and ValR8 
approved.

PR 153-05 to 
158-05

Terra Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

2/25/00 - 11/1/05 Rerun Edition1 to 
create calibration-val-
idation files.
Hold until ValR7 
and ValR8 
approved.

Table 1:  Process Strategy/Geier as of 12/14/05
Active Requests in order of priority (5 of 7)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 177-05 to 
182-05

Aqua Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

6/18/02 - 2/05 Rerun Edition1 to 
create a calibration-
validation files.
Hold until ValR7 
and ValR8 
approved.

PR 171-05 to 
176-05

FM3 Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

3/05 - 11/1/05 Rerun Edition1 to 
create a calibration-
validation files.
Hold until ValR7 
and ValR8 
approved.

PR 165-05 to 
170-05

FM4 Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
3.1P1

3/1/05-3/29/05 Rerun Edition1 to 
create a calibration-
validation files.
Hold until ValR7 
and ValR8 
approved.

PR 159-05 to 
164-05

FM4 Ed1-CV-
NoSW

BDS/
ERBElike 
(SS1-3)

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

3/30/05 - 11/1/05 Rerun Ed1-NoSW to 
create calibration-val-
idation files.
Hold until ValR7 
and ValR8 
approved.

M PR 
2-04

GEOS4 MOA
(SS12)

12.1P1 Standing request

M PR 
1-04

GEOS4 PMOA
(SS9.1)

9.1P1 Standing request

Table 1:  Process Strategy/Geier as of 12/14/05
Active Requests in order of priority (6 of 7)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 146-050 to 
152-05

TRMM Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P1
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

12/27/97 - 8/31/98 
and 2/27/00 -
4/1/00

Rerun Edition1 
TRMM with same 
code as Terra and 
Aqua to create a cali-
bration-validation 
file.
Hold until ValR7 
and ValR8 
approved.

PR 228-05 to 
231-05

TRMM Ed1-CV-
TransOps

BDS/
ERBElike 
(SS1-3)

1.1P1
1.2P1
1.3P1
1.3P2
2.2P1

Select periods in 
1999

Process all the data 
CERES took while in 
a transient operational 
mode during 1999. 
Hold until ValR7 
and ValR8 
approved.

Table 1:  Process Strategy/Geier as of 12/14/05
Active Requests in order of priority (7 of 7)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 2:  Process Strategy/Geier as of 12/14/05
Coming Soon 

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments

1/06 Aqua Beta1 SRBAVG
(SS10)

7/02 - 2/03

Terra Beta3 TSI (SS7.1) 3/00 - 2/03
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Table 3: December 14, 2005 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 4 for the current CERES Subsystem Delivery Sched-
ule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Installed updated TISA Averaging source code files on warlock, 
re-compiled and re-tested the code, and re-released the TISA 
Averaging delivery (SCCR 583) to the ASDC.  (Saunders)

• Installed updated Instrument source code files on warlock, re-
compiled and re-tested PGEs CER1.1P1-6, and re-released the 
Instrument delivery (SCCR 599) to the ASDC.  (Ayers)

• Installed, compiled, and tested the CERESlib (SCCR 604) 
delivery on the IBM/Linux cluster, and released it to the ASDC.  
(Ayers)

• Updated the TISA Averaging Operator’s Manual and Test Plan 
and Instantaneous SARB Operator’s Manual and preliminary 
Delivery Memo and delivered them to the ASDC.  (Saunders, 
Ayers)

• Delivered the updated Instrument BDS sample read package 
(SCCR 605) to the ASDC.  (Ayers)

• Updated the CERES Subsystem Delivery Schedule.  (Ayers, 
Saunders)
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Table 4: CERES Subsystem Delivery Schedule - December 2005

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Instantaneous SARB
(SCCR 597)

November 11 November 25 December 2 To process Aqua Edition2A CRS on the IBM cluster for 7/
02 - 12/04.

X X

Instrument N/A January 6 January 6 Aqua gains files for April 2005 - September 2005.

ERBE-like N/A January 6 January 6 Aqua spectral response function files for April 2005 - Sep-
tember 2005.

Clouds Mid-January To handle the NoSW IES files in the PCF generator.  

GGEO
Coefficients

January 6 January 20 January 20 Final Edition2A March 2003 - December 2004

TISA Averaging February 2006 Process Terra Beta TSI.

Instrument N/A February 17 February 17 Terra Edition2 gains files for July 2005 - December 2005.

ERBE-like N/A February 17 February 17 Terra Edition2 spectral response function files for July 
2005 - December 2005.

Synoptic SARB February 17 March 3 March 10 Support Terra/Aqua Beta3 SYNI processing.

Instrument N/A March 17 March 17 Aqua Edition2 gains files for October 2005 - December 
2005.

ERBE-like N/A March 17 March 17 Aqua Edition2 spectral response function files for October 
2005 - December 2005.

Instrument N/A March 31 March 31 Aqua Edition3 gains files for June 2002 - February 2006.

ERBE-like N/A March 31 March 31 Aqua Edition3 spectral response function files for June 
2002 - February 2006.

TISA Averaging March 17 March 31 April 7 Support Terra/Aqua Beta3 SYN/AVG/ZAVG processing.



11

GGEO
Coefficients

March 24 April 7 April 7 Beta coefficients for all of 2005.

Instrument N/A May 5 May 5 Terra Edition3 gains files for February 2000 - February 
2006.

ERBE-like N/A May 5 May 5 Terra Edition3 spectral response function files for February 
2000 - February 2006.

GGEO
Coefficients

April 28 May 12 May 12 Edition2A final coefficients for all of 2005.

Inversion May 5 May 19 May 26 Terra/Aqua Beta Edition3 SSF processing.

Clouds
(SCCR 603)

May 19 June 2 June 9 To process MODIS V005.  Delivery needs to be made prior 
to processing Collection 5.  To run Terra/Aqua Beta 
Edition3 SSF.

TISA Gridding June 2 June 16 June 23 Support Terra/Aqua Beta Edition3 SFC processing.

TISA Averaging June 9 June 23 June 30 Support Terra/Aqua Edition2 TSI processing.

Clouds ??? Support TRMM VIRS-only processing of August 2001 for-
ward.

Instrument ??? TRMM gains files for December 1997 - April 2000.

ERBE-like ??? TRMM spectral response function files for December 1997 
- April 2000.

Table 4: CERES Subsystem Delivery Schedule - December 2005

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

Table 5: SCCR Activity November 28 at 1:00 p.m. - December 13 at 6:00 p.m.

SCCR S U A C D SS
Page
No.

Comments

583 X 10

599 X 1

605 X X 1



13

  

Table 6: December 14, 2005 - Subsystem Issues and Status  (1 of 3)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Continued to monitor receipt of Terra and Aqua 
Level-0, ephemeris and attitude data.  (Cooper, 
Snyder)

• Waiting for processing of ValRx for SCCR #599 to 
begin verification of delivery.  (Cooper)

• Delivery of the updated Aqua gains and SRFs will be 
delayed until after the approval of the ValRx for 
SCCR# 599. Began processing Test0 for the next 
Terra gain and SRF update to be delivered in Feb. 
2006.  (Cooper)

2.0 Walikainen • Continuing to monitor Terra Direct Compare with 
FM2 in cross track mode after its two months of stow. 
(Walikainen)

• Submitted initial test to determine spectral correction 
coefficients for Aqua Edition2 to the Science Team 
(April-October 2005).  (Walikainen)

• Continuing to examine the production email 
generated by the QC checker software. (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web. (Walikainen)

3.0 Walikainen Combined with above.

4.1 Sun-Mack • CloudVis images for Aqua MODIS Edition1A data 
from January 2005 through March 2005 were 
completed for the following regions: Syowa, 
Antarctica, Georg Von Neumayer, Antarctica, Alert, 
and Tiksi, Russia. CloudVis images for Terra MODIS 
Edition2-QC data from January 2005 through June 
2005 were completed for regions 1 through 19. 
(R. Brown)

• Mulityear seasonal, seasonal, and annual zonal 
averages as a function pf phase and eco-system for 
TRMM VIRS and TRMM VIRSonly Edition2 were 
updated.  (R. Brown)
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4.1 Sun-Mack
(Cont’d)

• Worked on 250m MODIS reader. Had several 
discussions/emails with related people: Minnis, 
Gibson, Trepte, Chen regarding strategies of how/
where/when to use 250m channel, possibilities of 
visualization tools with mixing resolutions. 
(S. Sun-Mack)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • Processed an additional 2 hours of MOD06, MODIS 
cloud data, for March 15, 2001 using data.  (Miller)

• Performed additional analysis of Terra MODIS 
BDRF (SW and 0.64) trends for Dr. Minnis. He 
suspected a change in trends in late 2003. Linear 
regressions were performed before and after time of 
change. Mean values for each day were created for 
available data in 5 year period and deviations from 
means were plotted.  (Miller)

4.5 Nolan • Created June and October 2004 SSF validation 
dataset from older software version for the SOFA 
group. Currently running comparison dataset from 
updated software version.  (Sothcott)

• Completed verification of the delivery software for 
ValR8, ValR9, and ValR10 SSF products.  (Sothcott)

• Generated verification data on the SCF for Norman 
Loeb to support the Science validation efforts for 
ValR8, ValR9 and ValR10.  (Sothcott)

• Examining Inversion code and ancillary data to 
explain discrepancies in results found by Nitchie 
Smith during ADM group validation of Aqua 
Edition2A SSF data.  (Nolan & Sothcott)

• Created 7 hours of FM1 and FM2 SSFs using the 
MOD06 input data from Walt Miller.  (Nolan)

4.6 Nolan Combined with above.

5.0 Coleman • Delivered subsystem to CM with updated 
documentation.  (Caldwell, Zentz)

• Setting up interfaces with SGE.  (Zentz)

Table 6: December 14, 2005 - Subsystem Issues and Status  (2 of 3)

SS
No.

SS
Lead

Status Problems
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7.2 Coleman • No new activity.

12.0 Coleman • No new activity.

7.1 Nguyen • No new updates.

8.0 Nguyen • No new updates.

10.0 Nguyen • Continue working on creating the ISCCP cloud 
format SRBAVGs for MODIS and GGEO clouds.  
(Nguyen)

• Supported the DAAC in testing SRBAVGs.  (Nguyen)

• Updated the scripts to put the temporary output files 
in the support output section of the PCF file. 
(Nguyen)

• Updated the DPC to add the SDS index.  (Nguyen)

• Continue validating the daily means from SRBAVG4. 
(Nguyen)

6.0 Raju • No new updates received.

9.0 Raju • No new updates received.

11.0 Raju • No new updates received.

CERESlib
Coleman/Zentz

• Installing current version of CERESlib on the Mac 
cluster.  (Zentz)

Table 6: December 14, 2005 - Subsystem Issues and Status  (3 of 3)

SS
No.
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Lead
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