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August 10, 2005 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 08/10/05
Active Requests in order of priority (1 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

83-05 Aqua ValR5 ERBElike 
(SS2)

2.4P1 8/04 - 3/05 Done 7/27/05.

82-05, 
81-05

Aqua ValR5 BDS/
ERBElike 
(SS1-2)

1.3P3
1.2P1
2.2P1

Select days 
between 8/1/04 
and 3/31/05

Done 7/27/05.

78-05 to 80-05 Aqua ValR5 ERBElike 
(SS2-3)

2.3P1
2.3P2
3.1P1
3.2P1

10/04 Done 7/27/05.

60-05 to 64-05 Aqua Edition2 BDS/
ERBElike 
(SS1-3)

1.3P3
1.2P1
2.4P1
2.2P1
2.3P1
2.3P2
3.1P1

8/04 - 3/05 Done 8/3/05.

59-05 FM1+ 
FM4

Edition2 ERBElike 
(SS3)

3.2P1 8/04 - 10/04 Done 8/3/05.

77-05 Aqua ValR6 BDS
(SS1)

1.1P5
1.3P1
1.3P2
1.2P1

3/05

76-05 Aqua ValR6 ERBElike 
(SS2)

2.2P1
2.3P1
2.3P2

3/05

75-05 Terra ValR6 BDS
(SS1)

1.1P3
1.3P1
1.3P2
1.2P1

3/05

74-05 Terra ValR6 ERBElike 
(SS2)

2.2P1
2.3P1
2.3P2

3/05



2

73-05 FM4 ValR6 BDS
(SS1)

1.1P5
1.2P1

4/05

72-05 FM4 ValR6 ERBElike 
(SS2)

2.2P1
2.3P1
2.3P2

4/05

71-05 FM4 ValR6 ERBElike 
(SS3)

3.1P1 4/05

84-05 Edition2A GGEO
(SS11)

11.6P1 10 months in 2001 
& 2002

89-05, 90-05 ValR15 GGEO
(SS11)

11.1P10
11.2P2

5 months Do not promote 
until PR 84-05 is 
complete.
Verify code delivery 
is working properly 
before running 3/03 - 
12/04 as Beta4.

86-05 to 88-05 ValR16 GGEO
(SS11)

11.1P5
11.1P6
11.1P7
11.1P8
11.2P2
11.4P1

7/02 Do not promote 
until PR 84-05 is 
complete.

85-05 ValR15 GGEO
(SS11)

11.6P1 10/01 Do not promote 
until PR 84-05 is 
complete.

58-05 Aqua Edition1A Clouds
(SS4.1-4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

8/04 - 3/05

57-05 Aqua Edition1B Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

8/04 - 3/05

56-05 Aqua Edition1B TISAgrid 
(SS9)

9.2P1
9.3P1
9.4P1

7/04 - 2/05 One month behind 
due to overlap 
requirements.

Table 1:  Process Strategy/Geier as of 08/10/05
Active Requests in order of priority (2 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Standing    
requests AM- 
PR 1-00 to 7-00 

Terra Edition1 BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

For 5/05 - present DO NOT PROCESS 
3.2P2 - it is disabled.

Hold until ValR6 
approved.

Standing    
requests PM-
PRs 
1-05 to 4-05

FM3 Edition1 BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

4/05 forward Hold until ValR6 
approved.

PR 52-05 Aqua Beta1 CRS
(SS5)

5.0P1
5.1P1
5.4P1

4/03 - 12/04 Extended processing 
through 12/04 where 
MATCH ends and in 
anticipation of SSF.

PR 51-05 Aqua Beta1 FSW
(SS6)

6.1P1
6.2P1
6.3P1

4/03 - 12/04 Extended processing 
through 12/04 in 
anticipation of CRS.

M PR 2-04 GEOS4 MOA
(SS12)

12.1P1 Standing request

M PR 1-04 GEOS4 PMOA
(SS9.1)

9.1P1 Standing request

Table 1:  Process Strategy/Geier as of 08/10/05
Active Requests in order of priority (3 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 2:  Process Strategy/Geier as of 08/10/05
Coming Soon (1 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments

8/05 FM4 Ed1-NoSW BDS/ERBE-
like (SS1-3)

4/05 forward Waiting on ValR6 approval and final 
decision on PS; DO NOT process
7/19/05 - 8/1/05.

9/05  Beta4 GGEO
(SS11)

3/03 - 12/04 Requires code and coefficient deliver-
ies.

 Terra ValR6 BDS/ERBE-
like (SS1-3)

Select dates 
12/04 - 6/05

Evaluate latest Terra gain/SRF deliv-
ery.

 Terra Edition2 BDS/ERBE-
like (SS1-3)

12/04 - 6/05 Run after ValR6 approved.

 Terra Edition2B SSF 
(SS 4)

12/04 - 6/05 Run after Edition2 IES available.

 Terra Edition2C SFC
 (SS 9)

11/04 - 5/05 Run after Edition2B SSF available.

 Terra Edition2B CRS
(SS 5)

12/04 Run after Edition2B SSF available.

 Terra Edition2C FSW
(SS 6)

11/04 Run after Edition2B CRS available.

10/05 Terra ValRx SRBAVG
(SS10)

3/00 - 2/03 Waiting on code delivery and 
GGEOW runs.

Terra Edition2D SRBAVG
(SS10)

3/00 - 2/03

Terra Beta4 SRBAVG
(SS10)

3/03 - 12/04 Waiting on GGEO and TISAavg 
deliveries.

Aqua Beta1 SRBAVG
(SS10)

7/02 - 2/03

11/05 Terra Beta3 TSI (SS7.1) 3/00 - 2/03

Aqua ValR5 Inversion
(SS4.5-6)

Select dates 
7/02 - 3/05

Waiting on Norman’s ADMs and 
updated Surface Estimation.

Aqua Edition2A Inversion
(SS4.5-6)

7/02 - 3/05 Wait on ValR5 approval.

Aqua Edition2A SFC
(SS 9)

7/02 - 2/05 Wait on Edition2A SSF.

Aqua Edition2A CRS
(SS 5)

7/02 - 12/04 Wait on Edition2A SSF.
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Aqua Edition2A FSW
(SS 6)

7/02 - 11/04 Wait on Edition2A CRS.

unkn Terra Beta3 Synoptic SARB
(SS7.2)

12 months

Terra Beta3 SYN/AVG/
ZAVG
(SS8)

12 months

Aqua Beta1 TSI
(SS7.1)

Not on Bruce’s schedule.

Aqua Beta1 Synoptic SARB
(SS7.2)

Not on Bruce’s schedule.

Aqua Beta1 SYN/AVG/
ZAVG
(SS8)

Not on Bruce’s schedule.

Table 2:  Process Strategy/Geier as of 08/10/05
Coming Soon (2 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments
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Table 3: August 10, 2005 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 4 for the current CERES Subsystem Delivery Sched-
ule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Delivered the GGEO ancillary text files for PGE CER11.6P1for 
the following months:  01/01, 02/01, 05/01, 08/01, 10/01, 12/01, 
01/02, 04/02, 05/02, 07/02, 09/02, 10/02, 11/02, 01/03.  (Saun-
ders)

• Released the Inversion delivery associated with SCCR 587 to the 
ASDC.  (Saunders)

• Testing the GGEO delivery associated with SCCR 591.  
(Saunders, Ayers) 
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Table 4: CERES Subsystem Delivery Schedule - August 2005

(Next Science Team Meeting - November 1 - 3, 2005 in Hampton, VA)

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

GGEO
(SCCR 591)

July 22 July 29 August 5 Delivering the MeteoSat time correction.

GGEO August 12 August 26 September 2 Deliver coefficients so GGEO can be run for 
March 2003 - December 2004.

TISA Gridding late August Delta delivery of modified scripts that will count 
the number of SFC hourly files available before 
monthly processing will run.

TISA Averaging
(SCCR 583)

September 2 September 16 September 23 Process Terra Edition2D SRBAVG. X

Clouds September To process MODIS V005.  Delivery needs to be 
made just before delivery of July 2005 Terra 
gains and spectral response function files.

TISA Averaging October 7 October 21 October 28 Process Terra Beta TSI.

CERESlib October Inversion modifications

Inversion  Late October Delivering Aqua ADMs and code changes (PGE 
CER4.5-6.3P3) to use them.

Clouds ??? Support TRMM VIRS-only processing of August 
2001 forward.
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal 
=====================================================

Subsystem: GGEO SCCR Date & TIME: 2005-07-30 15:32:59 SCCR No.: 591

Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
1. Added half-hour correction to METEO-5 and METEO-7 McIDAS data
2. Modified application of the multiplying factor for 10-bit McIDAS input data.

Reason for Change (Science): 
1. The nominal time on the METEOSAT McIDAS images are for the end of the scan rather than the begin-
ning.
2. The multiplying factor was incorrectly tied to the pixel resolution. This was working correctly for the 
previous data but would have given wrong results for GOES-9 data.

Description of Change (non-Science): 
Modified script which selects GGEO inputs to recognize different naming schemes for non-McIDAS 
GOES-12 data.

Reason for Change (non-Science): 
The data supplier for non-McIDAS GOES-12 changed between 6/2004 and 7/2004.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and Description 
of Parameter Change: 
N/A

Reason for Parameter Change: 
N/A

Affected PGEs: 11.1P1-8,10
Estimated Time to Complete Change : ready to go 
Planned Delivery Date : August 5, 2005 
List Affected Subsystems and PGE Names: GGEO
Originator: STASSI, JOE C. (SAIC)

Table 5: SCCR Activity July 25 at 3:00 p.m. - August 8 at 2:00 p.m.

SCCR S U A C D SS
Page
No.

Comments

590 X X X 2

591 X 11 8
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Table 6:  August 10, 2005 - Subsystem Issues and Status  (1 of 4)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Continued monitoring receipt of Aqua and Terra 
Level-0, Ephemeris and Attitude data.  (Cooper, 
Snyder)

• Updated Aqua Gains delivered to CERES CM and 
ValR5 testing and validation completed. Aqua 
Edition2 is now available through March 2005. 
(Cooper)

• Quarterly Gimbal test data has been evaluated for all 
4 instruments. All instruments continue to perform 
nominally.  (Hess)

• Continue to monitor FM4 anomaly.  (Team)

• Studying the Earth Shine paper to understand how the 
analysis was done. Work will be done to create our 
own set of geometries to give to Norm Loeb for his 
analysis to show that the Earth Shine conclusions are 
in error.  (Szewczyk)

2.0 Walikainen • Produced Flash Flux (000002) spectral correction 
coefficient files.  (Walikainen).

• Discovered months (Aug04 and Oct04; FM1 and 
FM2) that had no ES8 gif files, and a month missing 
more than 20 daily gif files (Apr05; FM1,FM2 and 
FM3).  (Walikainen)

• Preparing initial test results for Terra (Nov04-Jun05) 
Spectral Response functions.  (Walikainen)

• Continuing to examine the production email 
generated by the QC checker software.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web. (Walikainen)

3.0 Walikainen Combined with above.
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4.1 Sun-Mack • Worked on preparing poster and talk for Conference 
in China.  (Chen, Sun-Mack).

• Worked on GGEO problem found--> Too cold for 
clear sky.  (Sun-Mack)

• CloudVis images for TRMM VIRS and VIRSonly 
Edition2 data has been processed for all available for 
28 subset regions from January 1998 through July 
2001. All images have been posted on the Web.  
Cloudvis images for Terra MODIS Edition2-QC were 
generated for the Greece region from February 2000 
through November 2004.  (Brown)

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • Performed second review of paper by Alexandar 
Ignatov on Terra and Aqua aerosol comparison.  
(Miller)

• Prepared slide for Bruce Wielicki for Data Fusion 
Conference on convolution lessons learned.  (Miller)

• Worked on poster session for Data Fusion Conference 
with Mike Little.  (Miller)

• Monitored Aqua Edition1A processing. Four hours 
missing for August 2004 all related to IES missing or 
small.  (Miller)

4.5 Nolan • Completed testing of Inversion PGEs with code 
modifications to make Inversion code ANSI standard. 
(Nolan)

• Continued work to generate Web pages to correspond 
to the Inversion CVS repository and to maintain file 
links across different PGEs.  (Sothcott)

• Completed work to create scripts to extract all files 
required for the CM delivery of each Inversion PGE. 
Completed scripts included PGEs CER4.5-6.1P2, 
CER4.5-6.1P3, CER4.5-6.3P2, and CER4.5-6.3P3.  
(Sothcott)

Table 6:  August 10, 2005 - Subsystem Issues and Status  (2 of 4)

SS
No.

SS
Lead

Status Problems
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4.5 Nolan
(Cont’d)

• Modified and tested SW surface flux model A, SW 
surface flux model B, and surf_typdef modules to 
include updates provided by Anne Wilber and Shashi 
Gupta.  (Nolan)

• Created binary SSF and SSF validation files using the 
updated SW surface flux models for all FM1 
Edition2B SSF January 2002 data. Created a monthly 
FM1 January 2002 SSF validation file and provided 
this file to Anne Wilber and Shashi Gupta.  (Nolan 
and Sothcott) 

• Completed extracting daytime Edition2B SSF subsets 
from the ASDC archive and placing them on the 
inversion-a disk for the ADM working group. Also 
created files containing the primary Instrument mode 
for each day Instrument mode for both the FM1 and 
FM2 SSF subsets.  (Snyder)

4.6 Nolan Combined with above.

5.0 Coleman • Incorporating changes for Aqua and making test runs 
for Working Group evaluation.  (Zentz)

• Preparing version of code equivalent to current 
production version for porting and testing in 
OpenSource environments.  (Caldwell, Zentz)

• Generated main configuration files and set up S4P 
environment for SARB Pre-processor at the SCF. 
(Zentz)

7.2 Coleman • No new updates.

12.0 Coleman • No new updates.

7.1 Nguyen • Fred Rose found the unmatched solar zenith angles at 
observation time between TSI and FSW. Searching 
for the cause of this abnormality.  (Nguyen & Rose)

• Dave Doelling requested to add an adjustment to the 
input albedos from FSW. A subroutine was added to 
adjust the input albedos.  (Nguyen & Doelling)

8.0 Nguyen • No new updates.

Table 6:  August 10, 2005 - Subsystem Issues and Status  (3 of 4)

SS
No.

SS
Lead

Status Problems
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10.0 Nguyen • Added phase 3 to SRBAVG run to create the zonal 
binary files which contain the interpolated albedos 
and cloud properties. Ran July, October, and 
December 2002 for Aqua and Terra to produce binary 
files for Dave Doelling to use to develop a new 
algorithm for phase 4 SRBAVG.  (Nguyen)

• Running 12 months 2002 to create the monthly and 
monthly averaged albedos and SW fluxes for later 
use.  (Nguyen)

6.0 Raju • Work started to update PGEs CER6.2P1, CER6.3P1 
PCF generator scripts to check number of inputs and 
to exit with an error if the file count is less than the 
expected number of files.  (Raju) 

• Verified Terra Edition2C FSW order and sent mail to 
Erika Geier.  (Raju)

9.0 Raju • Work started to update PCF generator scripts for 
PGEs CER9.3P1, CER9.4P1 to check number of 
inputs and to exit with an error if the file count is less 
than the expected number of files.  (Raju) 

11.0 Stassi • Ran first-pass processing for March 2003 thru June 
2004 except for three failed jobs.  The outputs were 
made available to TISA science members to create 
calibration coefficients.  (Stassi, Raju) 

• Running first-pass processing for March 2000 thru 
Feb. 2003.  (Raju) 

• Prepared and delivered GGEO subsystem to CERES 
CM.  (Stassi, Raju) 

• Completed January 2002 1-hourly McIDAS data at 
SCF.  (Raju, Stassi) 

CERESlib
Coleman/Zentz

• Status report: Added ggeo_1hr modules to SCF 
version of CERESlib.  (Coleman, Zentz)

Table 6:  August 10, 2005 - Subsystem Issues and Status  (4 of 4)
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