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August 24, 2005 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 08/24/05
Active Requests in order of priority (1 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

108-05 Terra ValR6 BDS
(SS1)

1.3P3
1.2P1

Select days/
months

Hold until Gains/
SRF for 12/04 - 6/05 
Terra satellites pro-
moted.

105-05 to
108-05

Terra ValR6 ERBElike 
(SS2)

2.4P1
2.2P1
2.3P1
2.3P2

Select days/
months

Hold until Gains/
SRF for 12/04 - 6/05 
Terra satellites pro-
moted.

104-05 Terra ValR6 ERBElike 
(SS3)

3.1P1 2/05, 4/05 Hold until Gains/
SRF for 12/04 - 6/05 
Terra satellites pro-
moted.

103-05 Terra ValR6 ERBElike 
(SS3)

3.2P1 2/05 Hold until Gains/
SRF for 12/04 - 6/05 
Terra satellites pro-
moted.

77-05 Aqua ValR6 BDS
(SS1)

1.1P5
1.3P1
1.3P2
1.2P1

3/05 Done 8/9/05.

76-05 Aqua ValR6 ERBElike 
(SS2)

2.2P1
2.3P1
2.3P2

3/05 Done 8/9/05.

75-05 Terra ValR6 BDS
(SS1)

1.1P3
1.3P1
1.3P2
1.2P1

3/05 Done 8/10/05.

74-05 Terra ValR6 ERBElike 
(SS2)

2.2P1
2.3P1
2.3P2

3/05 Done 8/10/05.

73-05 FM4 ValR6 BDS
(SS1)

1.1P5
1.2P1

4/05 Done 8/15/05.
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72-05 FM4 ValR6 ERBElike 
(SS2)

2.2P1
2.3P1
2.3P2

4/05 Done 8/15/05.

71-05 FM4 ValR6 ERBElike 
(SS3)

3.1P1 4/05 Done 8/15/05.

84-05 Edition2A GGEO
(SS11)

11.6P1 10 months in 2001 
& 2002

Done 8/12/05.

89-05, 90-05 ValR15 GGEO
(SS11)

11.1P10
11.2P2

5 months Hold until Delivery 
promoted.  Verify 
code delivery is 
working properly 
before running 3/03 - 
12/04 as Beta4.

86-05 to 88-05 ValR16 GGEO
(SS11)

11.1P5
11.1P6
11.1P7
11.1P8
11.2P2
11.4P1

7/02

85-05 ValR15 GGEO
(SS11)

11.6P1 10/01

Standing    
requests AM- 
PR 1-00 to 7-00 

Terra Edition1 BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P2

For 7/05 - present DO NOT PROCESS 
3.2P2 - it is disabled.

Standing    
requests PM-
PRs 1-05 to 
4-05

FM3 Edition1 BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

7/05 forward 

Table 1:  Process Strategy/Geier as of 08/24/05
Active Requests in order of priority (2 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 91-05 to
93-05 

FM4 Ed1-NoSW BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1

3/31/05 - 7/18/05

58-05 Aqua Edition1A Clouds
(SS4.1-4)

4.1-4.1P3
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

8/04 - 3/05

57-05 Aqua Edition1B Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

8/04 - 3/05

56-05 Aqua Edition1B TISAgrid 
(SS9)

9.2P1
9.3P1
9.4P1

7/04 - 2/05 One month behind 
due to overlap 
requirements.

112-05 to
114-05

Terra ValR7 Inversion
(SS4.5-6)

4.5-6.6P2
4.5-6.2P2
4.5-6.4P1

5 select days Hold until Aqua 
Inversion (PR 57-05) 
completes and 2P2 
delivery promotes.

109-05 to
111-05

Aqua ValR7 Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

4 select 2003 days Hold until Aqua 
Inversion (PR 57-05) 
completes and 2P2 
delivery promotes.

102-05 Terra Edition2 BDS
(SS1)

1.3P3
1.2P1

12/04 - 6/05 Hold until ValR6 
approved.

99-05 to 101-05 Terra Edition2 ERBElike 
(SS2)

2.4P1
2.2P1
2.3P1
2.3P2

12/04 - 6/05 Hold until ValR6 
approved.

98-05 Terra Edition2 ERBElike 
(SS3)

3.1P1 11/04 - 5/05 Hold until ValR6 
approved.

97-05 Terra Edition2 ERBElike 
(SS3)

3.2P1 11/04 - 2/05 Hold until ValR6 
approved.

96-05 Terra Edition2-QC Clouds
(SS4.1-4)

4.1-4.1P2
4.1-4.2P1
4.1-4.2P2
4.1-4.3P1

12/04 - 6/05 Hold until Terra 
Edition2 IES avail-
able.

Table 1:  Process Strategy/Geier as of 08/24/05
Active Requests in order of priority (3 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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95-05 Terra Edition2B Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

12/04 - 6/05 Hold until ValR7 
SSF approved and 
inputs available.

94-05 Terra Edition2C TISAgrid 
(SS9)

9.2P1
9.3P1
9.4P1

11/04 - 5/05 Hold until Terra 
Edition2B SSF 
available.

94A-05 Terra Edition2B CRS
(SS5)

5.0P1
5.1P1
5.4P1

12/04 Hold until Terra 
Edition2B SSF 
available.

94B-05 Terra Edition2C FSW
(SS6)

6.1P1
6.2P1
6.3P1

11/04 Hold until Terra 
Edition2B CRS 
available.

PR 52-05 Aqua Beta1 CRS
(SS5)

5.0P1
5.1P1
5.4P1

4/03 - 12/04 Extended processing 
through 12/04 where 
MATCH ends and in 
anticipation of SSF.

PR 51-05 Aqua Beta1 FSW
(SS6)

6.1P1
6.2P1
6.3P1

4/03 - 12/04 Extended processing 
through 12/04 in 
anticipation of CRS.

M PR 2-04 GEOS4 MOA
(SS12)

12.1P1 Standing request

M PR 1-04 GEOS4 PMOA
(SS9.1)

9.1P1 Standing request

Table 1:  Process Strategy/Geier as of 08/24/05
Active Requests in order of priority (4 of 4)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 2:  Process Strategy/Geier as of 08/24/05
Coming Soon (1 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments

9/05  Beta4 GGEO
(SS11)

3/03 - 12/04 Requires code promotion, ValR16 
approval, and coefficient deliveries.

10/05 Terra ValRx SRBAVG
(SS10)

3/00 - 2/03 Waiting on code delivery and 
GGEOW runs.

Terra Edition2D SRBAVG
(SS10)

3/00 - 2/03

11/05 Terra Beta4 SRBAVG
(SS10)

3/03 - 12/04 Waiting on GGEO and TISAavg 
deliveries.

Aqua Beta1 SRBAVG
(SS10)

7/02 - 2/03

Terra Beta3 TSI (SS7.1) 3/00 - 2/03

12/05 Aqua ValR8 Inversion
(SS4.5-6)

Select dates 
7/02 - 3/05

Waiting on Norman’s ADMs and 
updated Surface Estimation.

Aqua Edition2A Inversion
(SS4.5-6)

7/02 - 3/05 Wait on ValR8 approval.

Aqua ValR8 SFC
(SS 9)

Select dates 
7/02 - 3/05

Waiting on Aqua Edition2A SSF.

Aqua Edition2A SFC
(SS 9)

7/02 - 2/05 Wait on ValR8 approval.

Aqua ValR8 CRS
(SS 5)

Select dates 7/02 - 
12/04

Wait on code delivery; to run on IBM 
cluster.

1/06 Aqua Edition2A CRS
(SS 5)

7/02 - 12/04 Wait on ValR8 CRS approval; to run 
on IBM cluster.

Aqua ValR8 FSW
(SS 6)

Select dates 7/02 - 
11/04

Wait on Edition2A CRS.

Aqua Edition2A FSW
(SS 6)

7/02 - 11/04 Wait on ValR8 approval.

unkn Terra Beta3 Synoptic SARB
(SS7.2)

12 months

Terra Beta3 SYN/AVG/
ZAVG
(SS8)

12 months

Aqua Beta1 TSI
(SS7.1)

Not on Bruce’s schedule.
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Aqua Beta1 Synoptic SARB
(SS7.2)

Not on Bruce’s schedule.

Aqua Beta1 SYN/AVG/
ZAVG
(SS8)

Not on Bruce’s schedule.

Table 2:  Process Strategy/Geier as of 08/24/05
Coming Soon (2 of 2)

Active 
Month

 Satellite
Processing 
Strategy

Data
Product (SS#)

Data Dates Comments
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Table 3: August 24, 2005 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 4 for the current CERES Subsystem Delivery Sched-
ule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Tested the GGEO delivery (SCCR 591) and released it to the 
ASDC.  (Saunders, Ayers)

• Installed the ERBE-like delta delivery (SCCR 592) and released 
it to the ASDC.  (Ayers)

• Delivered the June 2005 Clouds S’COOL data file to the ASDC.  
(Ayers)

• Delivered the updated gains and spectral response function files 
for Terra FM1 and FM2 for December 1, 2004 through June 30, 
2005 to the ASDC.  (Ayers, Saunders)
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Table 4: CERES Subsystem Delivery Schedule - August 2005

(Next Science Team Meeting - November 1 - 3, 2005 in Hampton, VA)

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

GGEO August 12 August 26 September 2 Deliver coefficients so GGEO can be run for 
March 2003 - December 2004.

TISA Gridding September 2 September 16 September 23 Delta delivery of modified scripts that will count 
the number of SFC hourly files available before 
monthly processing will run.

TISA Averaging
(SCCR 583)

September 2 September 16 September 23 Process Terra Edition2D SRBAVG. X

TISA Averaging October 7 October 21 October 28 Process Terra Beta TSI.

CERESlib October Inversion modifications

Inversion  Late October Delivering Aqua ADMs and code changes (PGE 
CER4.5-6.3P3) to use them.

Instantaneous 
SARB

November 18 To process Aqua Edition2A CRS on the IBM 
cluster for 7/02 - 12/04.

Clouds Spring 2006 To process MODIS V005.  Delivery needs to be 
made prior to processing Collection 5.

Clouds ??? Support TRMM VIRS-only processing of August 
2001 forward.
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal 
=====================================================

Subsystem: ERBElike 3.0     SCCR Date & TIME: 2005-08-17 10:34:51    SCCR No.: 592

Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
None

Reason for Change (Science): 
NA

Description of Change (non-Science): 
Deactivated two scripts in CER3.1P1.

Reason for Change (non-Science):
Scripts produce inputs for obsolete CER3.2P2.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A

Reason for Parameter Change: 
N/A

Affected PGEs: CER3.1P1
Estimated Time to Complete Change : Completed 
Planned Delivery Date : 8/17/05 
List Affected Subsystems and PGE Names: CER3.1P1
Originator: WALIKAINEN, DALE R. (SAIC)

Table 5: SCCR Activity August 8 at 2:00 p.m. - August 22 at 11:15 p.m.

SCCR S U A C D SS
Page
No.

Comments

589 X 1

591 X 11

592 X X X 3 5
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Table 6:  August 24, 2005 - Subsystem Issues and Status  (1 of 4)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Continued monitoring receipt of Aqua and Terra 
Level-0, Ephemeris and Attitude data.  (Cooper, 
Snyder)

• Updated Terra Gains delivered to CERES CM.  
Waiting for ValR6 testing to complete to validate the 
updated gains.  (Cooper)

• Continue to monitor FM4 anomaly.  (Team)

• Development of a new program to automate Solar 
Calibration studies has begun. The program will be 
similar to PGE CER1.3P2, however, it has not yet 
been determined if this will be a new PGE, or if it will 
become part of the validation code used at the SCF.  
(Hess)

2.0 Walikainen • Delivered Terra (Nov04-Jun05) Spectral Response 
functions 8/18/05.  (Walikainen)

• Examined daily direct compare averages to detect 16 
day ground track influence. None found for Aqua 
edition1.  (Walikainen)

•  Submitted SCCR 592 to ignore failing scripts which 
affect only inputs to obsolete CER3.2P2. This 
allowed ValR6 (FM4, Apr 2005, ES4) to run error 
free.  (Walikainen)

• Discovered gif files missing for Apr05 (FM1, FM2, 
and FM3).  (Walikainen)

• Continuing to examine the production email 
generated by the QC checker software.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web.  
(Walikainen)

3.0 Walikainen Combined with above.

4.1 Sun-Mack • QC statistics and global images for Aqua-MODIS 
Edition1A from August 2004 through November 
2004 were processed and posted on the web. QC Web 
Viewer was updated as needed.  (R. Brown)
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4.1 Sun-Mack
(Cont’d)

• S’COOL dataset for June 2005 was processed and 
delivered to CM.  (R. Brown)

• Developing and testing code to add to the CloudVis 
Web Viewer to create web pages dynamically for 
CloudVis images.  (R. Brown)

• CloudVis images for Aqua MODIS Edition2-QC data 
were generated for the Alaska ARM Site from August 
2004 through November 2004. CloudVis images for 
Terra MODIS Edition2-QC were generated for Marie 
Byrd Land region from January 2004 through 
November 2004.  (R. Brown)

• Wrote an AMS abstract.  (Sun-Mack)

• Worked on several requests from Pat Minnis. 
(Sun-Mack)

• Worked on MODIS collection 5 mask re-tune.  
(Trepte, Sun-Mack).

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • Started code modification for using MODIS produced 
cloud properties for a sensitivity study requested by 
Norm Loeb. Cloud retrieval currently reads some of 
the MOD06 SDS, but will need to add more plus 
transfer them to cookie dough.  (Miller)

• Provided input to Mike Little for a poster at the Terra 
Data Fusion Conference.  (Miller)

• Attended last two days of Terra Data Fusion 
Conference. Discussed the poster with several groups. 
(Miller)

• Monitored Aqua Edition1A processing. Five months 
were processed. Four, four, five, three, and four hours 
were missing respectively for September, October, 
November, December 2004, and January 2005. Two 
hours in December did not have MODIS data. All 
other hours did not have IES data.  (Miller)

Table 6:  August 24, 2005 - Subsystem Issues and Status  (2 of 4)

SS
No.

SS
Lead

Status Problems
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4.5 Nolan • Continued work to generate Web pages to correspond 
to the Inversion CVS repository and to maintain file 
links across different PGEs.  (Sothcott)

• Completed work to create scripts to extract all files 
required for the CM delivery of each Inversion PGE. 
Completed scripts include PGE CER4.5-6.3P2. 
(Sothcott)

• Modified SCF version of Terra 3P2 code to remove 
the ADMGEO correction before compiling with the 
modified SW surface flux model A, SW surface flux 
model B.  (Nolan)

• Created binary SSF and SSF validation files using the 
updated SW surface flux models for all FM2 
Edition2B SSF January 2002 data. Created a monthly 
FM2 January 2002 SSF validation file and provided 
this file to Anne Wilber and Shashi Gupta.  ( Sothcott)

• Created binary SSF and SSF validation files using the 
updated SW surface flux models for all FM1 
Edition2B SSF January 2002 data. These data were 
run a second time using the 3P2 code with the 
ADMGEO correction removed and a fresh copy of 
the input files.  (Sothcott and Nolan) 

• Modified IDL program provided by Scott Zentz to 
create plots of the match version of GFDL aerosol 
files created by Shashi Gupta.  (Nolan)

4.6 Nolan Combined with above.

5.0 Coleman • S4P - Stations Poll Data and Register Local Data 
(Replaced Register Data) are up and functioning 
properly with the monthly pre-processor. Currently 
working on stations Select Data and Find Data. 
(Zentz)

• Implementing and testing various modifications 
related to the cloudy sky snow logic and trace gas 
routines.  (Zentz)

• Received account on cluster.  (Coleman)

7.2 Coleman • Combined with Subsystem 5.0.

Table 6:  August 24, 2005 - Subsystem Issues and Status  (3 of 4)

SS
No.

SS
Lead

Status Problems
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12.0 Coleman • No new updates.

7.1 Nguyen • No new updates.

8.0 Nguyen • No new updates.

10.0 Nguyen • Continue working with Dave Doelling in validating 
phase 3 of SRBAVG run. Ran 4 seasonal months of 
SRBAVGs for validation.  (Nguyen)

• Testing code and scripts to prepare for the upcoming 
delivery.  (Nguyen)

6.0 Raju • Updated PGEs CER6.2P1 and CER6.3P1 PCF 
generator scripts to check number of inputs and to 
exit with an error if the file count is less than the 
expected number of files.  (Raju) 

9.0 Raju • Updated PCF generator scripts for PGEs CER9.3P1 
and CER9.4P1.  (Raju) 

11.0 Raju • Processed Mar00 - Feb03 through PGE CER11.3P1 
using production versions of GGEO, SFC products at 
SCF to create GEO vs. MODIS match data files for 
TISA science team.  (Raju, Caldwell) 

• Processed July 2002, Mar03 - Oct04 McIDAS data 
through PGEs 11.1P10, 11.2P1, and 11.3P1 at SCF to 
create GEO vs. MODIS match data files for TISA 
science team.  (Raju, Caldwell)

• Started investigating the cause for July04 GOES-9 
and Dec03, Jan04 GOES-12 failed jobs. 
(Caldwell, Raju) 

• Started investigating the reason for July 2002 
1-hourly first-pass main processor failed job.  (Raju)

CERESlib
Coleman/Zentz

• No new updates.

Table 6:  August 24, 2005 - Subsystem Issues and Status  (4 of 4)
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