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August 22, 2007 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 08/22/07
Active Requests in order of priority (1 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

PR 96-07 FM1, 
FM2, 
V005

ValR13B Clouds
(SS4.1-4)

4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

7/06 Done 8/6/07.

PR 95-07 FM1, 
FM2, 
V005

ValR13B Clouds
(SS4.1-4)

4.1-4.1P4 9/22/06 Done 8/6/07.

PR 94-07 FM1, 
FM2

ValR13B Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

7/06 Done 8/6/07.

PR 93-07 FM1, 
FM2

ValR13B Inversion
(SS4.5-6)

4.5-6.1P2 9/22/06 Done 8/6/07.

PR 116-07 FM2, 
V005

Test-
MERRA1

Clouds
(SS4.1-4)

4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

1/06 Checkout MERRA 
data for entire month 
of clouds/SSF.

PR 115-07 FM2 Test-
MERRA1

Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

1/06

PR 118-07 FM3, 
V005

Test-
MERRA1

Clouds
(SS4.1-4)

4.1-4.1P5
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

1/06

PR 117-07 FM3 Test-
MERRA1

Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

1/06

PR 111-07 FM1, 
FM2

ValR9 TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02, 1/03 Waiting on Delivery.

PR 113-07 FM3, 
FM4

ValR9 TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02, 1/03, 10/04 Waiting on Delivery.
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PR 112-07 FM3, 
FM4

ValR10 TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02, 1/03 Waiting on Delivery.

Standing    
requests AM- 
PR 1-05 
to 7-05 

Terra Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to
7-00.

Standing    
requests PM-
PRs 15-05 to 
18-05

FM3 Edition1-CV BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to
4-05.

Standing    
requests PM-
PRs 11-05 to 
14-05

FM4 Ed1-CV-
NoSW

BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to
10-05.

PR 92-07 FM1, 
FM2, 
V005

Edition2A-
QC

Clouds
(SS4.1-4)

4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

1/06 Waiting ValR13B 
approval.

PR 91A-07 FM2 Edition2F Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

1/06 Waiting on ValR13B 
approval.

PR 90A-07 FM2 Edition2F TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/06 Waiting on SSF 
input availability.

PR 101-07 FM3, 
FM4, 
V005

Edition1B Clouds
(SS4.1-4)

4.1-4.1P5
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

1/06 Waiting ValR13B 
approval.

Table 1:  Process Strategy/Geier as of 08/22/07
Active Requests in order of priority (2 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status
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PR 100-07 FM3, 
V005

Edition2C Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

1/06 Waiting on ValR13B 
approval.

PR 99-07 FM4, 
V005

Ed2C-NoSW Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

1/06 Waiting on 
ValR13B-NoSW 
approval.

PR 98-07 FM3 Edition2C TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/06 Waiting on SSF 
input availability.

PR 97-07 FM4 Ed2C-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

1/06 Waiting on SSF 
input availability.

PR 74-07 to 76-
07

FM2 Edition2B SARB
(SS5)

5.0P1
5.1P1
5.4P1

12/31/05 - 3/1/06 Terra CRS approved 
8/2/07.

PR 72-07 FM2 Edition2C TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

12/31/05 - 3/1/06

PR 77-07 to 79-
07

FM1 Edition2B SARB
(SS5)

5.0P1
5.1P1
5.4P1

3/06 - 6/06 Terra CRS approved 
8/2/07.

PR 73-07 FM1 Edition2C TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

3/06 - 6/06

PR 81-07 to 83-
07

FM3 Edition2B SARB
(SS5)

5.0P1
5.1P2
5.4P2

12/31/05 - 5/1/06 Aqua CRS approved 
7/13/07.

PR 80-07 FM3 Edition2B TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

12/31/05 - 4/06

PR 92-07 FM1, 
FM2, 
V005

Edition2A-
QC

Clouds
(SS4.1-4)

4.1-4.1P4
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

4/30/06 - 1/1/07 Waiting ValR13 
approval.

PR 91-07 FM1, 
FM2

Edition2F Inversion
(SS4.5-6)

4.5-6.1P2
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07 Waiting on ValR13 
approval.

Table 1:  Process Strategy/Geier as of 08/22/07
Active Requests in order of priority (3 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status



4

PR 90-07 FM1, 
FM2

Edition2F TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06 Waiting on SSF 
input availability.

PR 101-07 FM3, 
FM4, 
V005

Edition1B Clouds
(SS4.1-4)

4.1-4.1P5
4.1-4.2P3
4.1-4.2P2
4.2-4.3P2

4/30/06 - 1/1/07 Waiting ValR13 
approval.

PR 100-07 FM3, 
V005

Edition2C Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07 Waiting on ValR13 
approval.

PR 99-07 FM4, 
V005

Ed2C-NoSW Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2
4.5-6.4P1

4/30/06 - 1/1/07 Waiting on ValR13-
NoSW approval.

PR 98-07 FM3 Edition2C TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06 Waiting on SSF 
input availability.

PR 97-07 FM4 Ed2C-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

5/06 - 12/06 Waiting on SSF 
input availability.

PR 12-07 FM3 Edition2B Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

7/2/02 hr 15 to
12/31/05 hr 11

PR 9-07 FM3 Edition2B TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

7/2/02 hr 15 to
1/1/06 hr 11

PR 11-07 FM4 Edition2B Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

7/2/02 to
3/30/05 hr 17

PR 8-07 FM4 Edition2B TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

7/2/02 to
3/30/05 hr 17

PR 84A-07 to 
84C-07

FM3 or 
FM4

Edition2B SARB
(SS5)

5.0P1
5.1P2
5.4P2

7/02 - 12/05 Aqua CRS approved 
7/13/07.

PR 84D-07 FM3 or 
FM4

Edition2B TISAgrid
(SS6)

6.1P1
6.2P1
6.3P1

7/02 - 12/05

Table 1:  Process Strategy/Geier as of 08/22/07
Active Requests in order of priority (4 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status
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PR 10-07 FM4 Ed2B-NoSW Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

3/30/05 hr 18 to
12/31/05 hour 11 

PR 7-07 FM4 Ed2B-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

3/31/05 hr 12 to
1/1/06 hr 11

PR 108-07 FM1, 
FM2

Edition2E TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

3/00 - 10/05 Waiting on ValR9 
approval.

PR 110-07 FM3 Edition2B TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02 - 10/05 Waiting on ValR10 
approval.

PR 109-07 FM4 Edition2B TISA avg
(SS 10)

10.0P1
10.0P2
10.0P3

7/02 - 3/05 Waiting on ValR10 
approval.

M PR 2-06 GEOS4 MOA
(SS12)

12.1P1 Standing request

M PR 1-06 GEOS4 PMOA
(SS9.1)

9.1P1 Standing request

Table 1:  Process Strategy/Geier as of 08/22/07
Active Requests in order of priority (5 of 5)

Production 
Request (PR) Satellite Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates Special 

Status
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Table 2: August 22, 2007 - System Issues and Status

Activity Lead Status

CM/Docu-
mentation

Ayers
(Saunders)

• See Table 3 for the current CERES Subsystem Delivery Sched-
ule and Table 4 for the current CERES Coefficients Delivery 
Schedule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Contributed to the SEC Recommendation for Updated Delivery 
Directory Structure.  (Ayers)

• Updated the CERES Subsystem and Coefficients Delivery 
Schedules and posted them on the Web.  (Ayers, Saunders)
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 Table 3: CERES Subsystem Delivery Schedule - August 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)

SARB Summer MATCH (collection 5) data files for 
May - December 2006.

warlock & 
magneto

Instrument
(SCCR 641)

August Delivery of simulated IES PGE to sup-
port TRMM VIRS-only processing.

warlock & 
magneto

CERESlib August New ADACOMP environment vari-
able.  32-bit version of CERESlib for 
magneto.

warlock & 
magneto

Instrument 
(SCCR 610)

August To allow processing of both Edition2 
and Edition3 data through PGE 
CER1.3P3

X warlock & 
magneto

TISA Averaging
(SCCR 650)

September Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily pro-
cessing.

X warlock & 
magneto

TISA Averaging September To support Terra Beta4 and Aqua 
Beta1 TSI processing.

warlock

Synoptic SARB October (month after TSI delivery) To support Terra Beta4 and Aqua 
Beta1 SYNI processing.

warlock & 
magneto

GGEO
(SCCR 653)

October Final coefficient delivery for 11/05 - 
12/05.  Initial coefficient delivery for 1/
06 - 12/06.  Code delivery to support 
Beta10 GGEO processing.

warlock
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TISA Averaging Fall To support Terra Beta4 and Aqua 
Beta1 AVG, ZAVG, and SYN process-
ing.

warlock

SARB Fall MATCH (collection 5) data files for 
January - June 2007.

warlock & 
magneto

Clouds November Terra/Aqua Beta1 Edition3 SSF pro-
cessing.

warlock

Inversion Two weeks after Clouds Terra/Aqua Beta1 Edition3 SSF pro-
cessing.

X warlock & 
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC 
processing.

warlock & 
magneto

Clouds Spring 2008 Support TRMM VIRS-only process-
ing of August 2001 forward.

warlock

Inversion Two to four weeks after Clouds Support TRMM VIRS-only process-
ing.

warlock

TISA Gridding ??? PMOA delta delivery dealing with 
overlap file checking.

warlock

 Table 3: CERES Subsystem Delivery Schedule - August 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery

CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)
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 Table 4: CERES Coefficients Delivery Schedule - August 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC Reason for Delivery Certified 

Platform(s)

Instrument/
ERBE-like

N/A Early Fall 2007 Terra Edition3 gains and spectral response function files 
for February 2000 - June 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A Early Fall 2007 Aqua Edition3 gains and spectral response function files 
for June 2002 - March 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A Fall 2007 Terra and Aqua Edition2 gains and spectral response 
function files January 2007 - ???.

warlock/
magneto

GGEO Fall Fall 2007 Final coefficients for 1/06 - 4/06. warlock

Instrument/
ERBE-like

N/A 2008 Terra Edition3 gains and spectral response function files 
for July 2005 - December 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A 2008 Aqua Edition3 gains and spectral response function files 
for April 2005 - December 2005.

warlock/
magneto

Instrument/
ERBE-like

??? TRMM Edition3 gains and spectral response function 
files for December 1997 - April 2000.

warlock/
magneto
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

Table 5: SCCR Activity August 6 at 12:00 p.m. - August 20 at 2:00 p.m.

SCCR S U A C D SS Page
No. Comments

No SCCR Activity



11

  

Table 6: August 22, 2007 - Subsystem Issues and Status  (1 of 4)

SS
No.

SS
Lead Status Problems

1.0 Cooper
(Walikainen)

• Waiting to hear that the necessary Toolkit and 
CERESlib have been re-setup on mag501-mag503 to 
continue testing of Instrument on the magneto cluster.  
(Cooper)

• All of the new Perl scripts have been checked out on 
thunder, waiting for the magneto configurations to be 
completed to test the scripts in the Linux 
environment.  (Cooper)

• PGE CER1.0P1 is ready to deliver after issues with 
the location of Perl on warlock and the configuration 
on magneto are resolved.  Comparison of new 
simulated IES vs. existing simulated IESs showed 
differences in all parameters with the differences in 
the range of 0.0001, which is not significant.  
(Cooper)

• Tested writing output data products to the /scratch 
area on the individual cluster nodes then moving the 
final output product to the SAN disk.  This test ran 64 
concurrent jobs on the cluster at one time and all 
output data from this effort was GOOD.  Another test 
was run writing directly to the SAN from the cluster 
node and a minimum of 7 BAD files were produced 
for the same number of concurrent jobs.  Tom 
Caldwell was also involved in this effort testing his 
SARB code and he had similar results, although the 
issues with SARB processing were slightly different 
when writing directly to the SAN.  After this testing, 
a message was sent out by Scott recommending that 
everyone write their wrapper scripts for the cluster in 
such a way to utilize the /scratch disk on a node to 
write out their data products, then move the data files 
onto the SAN at the completion of the job.  (Cooper, 
Zentz)

Ingest of Terra 
and Aqua data 
has been 
delayed a sig-
nificant amount 
of time, which 
makes it diffi-
cult to track 
instrument per-
formance.  
Some of the 
issues are 
related to the 
late receipt of 
Terra data; 
however, other 
issues appear to 
be related to the 
ingest process 
and archiving 
the data.
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2.0 Walikainen
(Cooper)

• Continuing to examine QC checker email generated 
during production.  (Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots.  (Walikainen)

• Continuing to learn how to run Edition3 validation 
code.  (Walikainen)

3.0 Walikainen
(Cooper)

Combined with above.

4.1 Sun-Mack
(Brown)

• CloudVis images for Terra MODIS Edition2-QC data 
from January 2006 through July 2006 were processed 
for the Pacific ITCZ, Bahrain, Tropical Western 
Pacific and Nauru regions.  CloudVis images for 
Aqua Edition1A data from January through April 
2006 were processed for the subset regions 34, 35, 
and 44 through 49. Results were posted on the Web.  
(R. Brown)

• QC global images and statistics were generated for 
ValR13B for 200607.  Results were posted on the 
Web.  QC code for Zonal and ZonalCloudAmount 
were modified to include weighted total columns 
results.  All Aqua Edition1A and Terra Edition2-QC 
monthly results were updated to reflect the changes. 
(R. Brown)

• MERRA/GEOS Comparison study was done for 
20060106, 20060113, 20060120, and 20060127.  QC 
global images and statistics and Pixel level results 
(CSBTemp-ObsTemp for GEOSV005 and 
MERRAV005 and SkinTemp difference between 
MERRA and GOES) were processed and posted on 
the Web.  Difference plots between MERRA and 
GEOS were produced.  (R. Brown, Y. Chen, Miller)

• Worked on SPIE extended abstract. 
(Chen, Sun-Mack)

• Worked on NPP preparations.  (Sun-Mack) 

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

Table 6: August 22, 2007 - Subsystem Issues and Status  (2 of 4)

SS
No.

SS
Lead Status Problems
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4.4 Miller
(Sun-Mack)

• Completed processing four Fridays in 200601 using 
both GEOS4 and MERRA MOA and Collection 005 
MODIS.  (Miller)

• Investigated three bad GRings identified by ASDC.  
Updated algorithm and provided updated GRings.  
This problem is in ValR13B in about 10 percent of 
granules.  (Miller)

• Validated eclipse flag on Aqua and Terra ValR13B 
data.  (Miller)

• Development of NEWS cloud grouping and layering 
algorithm continued.  (Miller)  

• Resolved issues with running convolution on cluster 
when submitted from local iMac.  Modified ceres-lib 
scripts to set environment only.  (Miller)

• Completed processing data over Antarctica for the 
snow study (last ten days).  MODIS and IES data 
were pulled for final five days.  (Miller)

4.5 Sothcott • Completed LWB algorithm testing and support of the 
ts_cons = 0 issues.  (Sothcott)

• Updated SWB algorithm based on changes from 
Shashi Gupta and completed two months of data for 
review.  (Sothcott)

• Supporting FLASHflux efforts to incorporate the 
S’COOL subsetting software and testing.  (Sothcott)

• Generating SSFs for twenty days of Special Snow 
Runs for Zhonghai Jin.  (Sothcott)

4.6 Sothcott Combined with above.

5.0 Caldwell
(Coleman)

• Attempting to run four days of CRS using MERRA-
based MOA files.  Working through problems 
adapting CRS to run on cluster.  (Caldwell)

• Working on CRS metadata Vdata issue.  (Caldwell)

7.2 Caldwell
(Coleman)

• Waiting to run Cathy Nguyen’s latest Beta4 TSI when 
it’s ready.  (Caldwell)

12.0 Caldwell
(Coleman)

• Waiting on GMAO to provide more MERRA data for 
processing.  (Caldwell)

Table 6: August 22, 2007 - Subsystem Issues and Status  (3 of 4)

SS
No.

SS
Lead Status Problems
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7.1 Nguyen
(Raju)

• Updated code to install the LW correction ratios and 
the SW scaling factors to the TOA fluxes.  (Nguyen)

• Added the new cosine solar zenith angle calculation 
code.  (Nguyen)

• Updating the aerosol interpolation code to omit the 
night time aerosol.  (Nguyen)

• Ran one zone of TSI for Fred Rose to validate. 
(Nguyen)

8.0 Nguyen
(Raju)

• No new updates.  (Nguyen)

10.0 Nguyen
(Raju)

• Changed the averaged TOA and surface fluxes code.  
Tested and provided comparison code for Dave 
Doelling to analyze the results.  (Nguyen)

• Successfully compiled f90 and C code on magneto 
and ran test case at first.  The compilations of f90 and 
C code were not successful on the second attempt due 
to changes in the systems.  (Nguyen)

6.0 Raju
(Nguyen)

• Provided requested hourbox calculation information 
in CER6.1 process to Dave Doelling.  (Raju)

9.0 Raju
(Nguyen)

• No new updates.  (Raju)

11.0 Raju
(Nguyen)

• Processed four satellites’ January 2006 data using 
GEOS4 MOA inputs to provide GGEO product for 
TISA averaging MERRA vs. GEOS4 comparisons. 
(Kathy Bush, Raju)

• Checked July 2007 MTSAT real time data images to 
set bad scan lines to default values and notified Doug 
Spangenburg for further processing.  Start checking 
August images.  (Raju)

• PGE 11.1P10 jobs were failing with memory 
allocation error while processing in mac environment. 
Checking the code to find the reasons for the 
problem.  (Raju)

CERESlib
Zentz (Coleman)

• No new updates.

Table 6: August 22, 2007 - Subsystem Issues and Status  (4 of 4)

SS
No.

SS
Lead Status Problems
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CER3.2P2 Disabled W

Subsystem ID PGE ID

Current 
PGE 

Production 
Status1

Scripts 
NOMAD 

compliant? 
(Y/N)

Scripts 
EXIT 

CODE 
compliant? 

(Y/N)

Prod. 
Platform 
(W, M, 
M*)2

Comments

Instrument - 1 CER1.0P1 Active Y Y W, M* With upcoming delivery
CER1.1P1 Active Y Y W, M* With upcoming delivery
CER1.1P2 Disabled N/A N/A N/A ? -Activated w/ nxt delivery
CER1.1P3 Active Y Y W, M* With upcoming delivery
CER1.1P4 Disabled N/A N/A N/A ? -Activated w/ nxt delivery
CER1.1P5 Active Y Y W, M* With upcoming delivery
CER1.1P6 Disabled N/A N/A N/A ? -Activated w/ nxt delivery
CER1.2P1 Active Y Y W, M* With upcoming delivery
CER1.3P1 Active Y Y W, M* With upcoming delivery
CER1.3P2 Active Y Y W, M* With upcoming delivery
CER1.3P3 Active Y Y W, M* With upcoming delivery

ERBE-like - 2 CER2.1P1 Active N N W
CER2.2P1 Active N Y W
CER2.3P1 Active N Y W
CER2.3P2 Active N Y W
CER2.4P1 Active N Y W

ERBE-like - 3 CER3.1P1 Active N Y W
CER3.2P1 Active N Y W
CER3.2P2 Disabled N/AN/A N/AN/A W

Clouds CER4.1-4.0P1 Active Y Y W

 4.1-4 CER4.1-4.1P1 Disabled N/A Y W
PCF script email / eos + 
operations and Sunny

CER4.1-4.1P2 Active N Y W
CER4.1-4.1P3 Active N Y W
CER4.1-4.1P4 Active Y Y W PCF to eos operations
CER4.1-4.1P5 Active Y Y W PCF to eos operations
CER4.1-4.2P1 Active Y Y W
CER4.1-4.2P2 Active Y Y W
CER4.1-4.3P1 Active Y Y W

Inversion/SOFA CER4.5-6.1P1 Disabled N/A N/A N/A Probably to be reactivated
4.5-6 CER4.5-6.1P2 Active Y Y W

CER4.5-6.1P3 Active Y Y W  
CER4.5-6.2P1 Disabled N/A N/A N/A Probably to be reactivated
CER4.5-6.2P2 Active Y Y W
CER4.5-6.3P1 Disabled N/A N/A N/A Probably to be reactivated
CER4.5-6.3P2 Active Y Y W
CER4.5-6.3P3 Active Y Y W  
CER4.5-6.4P1 Active Y Y W
CER4.5-6.6P2 Active Y Y W
CER4.5-6.6P3 Active Y Y W

SARB - 5 CER5.0P1 Active N Y W, M
CER5.1P1 Active N Y W
CER5.1P2 Active N Y M
CER5.2P1 Deleted N/A N/A N/A
CER5.3P1 Disabled N/A N/A N/A
CER5.4P1 Active N Y W
CER5.4P2 Active N Y W
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TISA Grid - 6 CER6.1P1 Active Y Y W
CER6.2P1 Active Y Y W
CER6.3P1 Active Y Y W

TISA Avg - 7.1 CER7.1.1P1 Active Y Y W
SARB - 7.2 CER7.2.1P1 Active N Y W

CER7.2.2P1 Never Was N/A N/A N/A
TISA Avg - 8 CER8.1P1 Active Y Y W

CER8.2P1 Active Y Y W
TISA Grid - 9 CER9.1P1 Active Y Y W

CER9.2P1 Active Y Y W
CER9.3P1 Active Y Y W
CER9.4P1 Active Y Y W

TISA Avg - 10 CER10.0P1 Active-to-be Y Y W, M*
CER10.0P2 Active-to-be Y Y W, M*
CER10.0P3 Active-to-be Y Y W, M* New PGE for plots

 CER10.1P1 Disabled Y Y W Replace with CER10.0P2
CER10.1P2 Disabled Y Y W Replace with CER10.0P1
CER10.2P1 Deleted Y Y W
CER10.3P1  Deleted Y Y W
CER10.1P3  Disabled Y Y W
CER10.1P4 Disabled Y Y W Replace with CER10.0P2
CER10.1P5 Disabled Y Y W Replace with CER10.0P1

GGEO - 11 CER11.1P1  Disabled N/A N/A N/A
CER11.1P2  Disabled N/A N/A N/A
CER11.1P3  Disabled N/A N/A N/A
CER11.1P4  Disabled N/A N/A N/A
CER11.1P5 Disabled N/A N/A N/A
CER11.1P6 Disabled N/A N/A N/A
CER11.1P7  Disabled N/A N/A N/A
CER11.1P8  Disabled N/A N/A N/A
CER11.1P10 Active Y Y W
CER11.2P1  Disabled N/A N/A N/A
CER11.2P2 Active Y Y W
CER11.3P1 Disabled N/A N/A N/A
CER11.4P1 Active Y Y W
CER11.5P1 Deleted N/A N/A N/A
CER11.6P1 Active Y Y W

Regrid MOA -12 CER12.1P1 Active N Y W, M

Key:
1Status Active Currently able to run in production

Disabled PGE not currently in production but could be reinstated if requested

Deleted PGE no longer in production with little or no possibility of being reinstated
2Prod. Platform W Currently executes on warlock

M Ccurrently executes on magneto

M* Currently in pre-delivery testing on magneto



Revisions:

Date
Affected Section 

or PGE ID Revsion Made
8/7/2007 All Added color to distinguish between Yes and 

No answers
CER1.1P2, 
CER1.1P4, 
CER1.1P6

Added comment indicating possible 
reactivation

CER4.1-4.1P4, 
CER4.1-4.1P5

Changed NOMAD Compliance status from 
"No" to "Yes"

CER10.1P3 New PGE added to chart
8/21/2007 All Added Prod. Platform column

All

Changed from red font to lightly shaded 
background to distinguish between Yes and 
No answers

Inversion
Changed "N/A" to "Y" for NOMAD compliant 
for Active PGEs

PGElist_CERES_20070822.xls 8/21/200712:53 PMPGElist_CERES_20070822.xls 8/21/200712:53 PM


	ss_070822.pdf
	PGElist_CERES_20070822.pdf
	Sheet1


