
1

March 7, 2007 - System Issues and Status
     

Table 1:  Process Strategy/Geier as of 03/07/07
Active Requests in order of priority (1 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status

M-PR 3-02 NSIDC-
NESDIS

EICE
ESNOW
(SS4.1)

4.1-4.0P1 Standing request

PR 50-07 to
58-07

FM3, 
FM4

ValR9 Instrument/
ERBElike
(SS 1-3)

2.4P1
1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1

Select dates as 
requested

Waiting on gains/
SRF delivery.

PR 31-07 to
39-07

FM1, 
FM2

ValR9 Instrument/
ERBElike
(SS 1-3)

2.4P1
1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P1

Select dates as 
requested

Waiting on gains/
SRF delivery.

PR 17-07 to
18-07

FM3 or 
FM4

ValR10/
ValR10-
NoSW

Inversion
(SS4.5-6)

4.5-6.1P3
4.5-6.2P2

12/31/05 Done 3/2/07.

PR 15-07 to
16-07

FM3 or 
FM4

ValR11/
ValR11-
NoSW

Inversion
(SS4.5-6)

4.5-6.3P3
4.5-6.2P2

12/31/05 Done 3/2/07.

PR 13-07 to
14-07

FM3 or 
FM4

ValR12/
ValR12-
NoSW

Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2

12/31/05 Done 3/2/07.

PR 1-OS7 to 
118-OS7

FM1, 
FM2,
FM3, or 
FM4

ValR2OS* all sub-
systems

all active 
PGEs

See individual PRs Attempt to get as 
many CERES PGEs 
validated on new OS 
and TK 5.2.12 as 
quickly as possible.

PR 19-07 FM3, 
FM4

Beta6 TISA avg
(SS10)

10.1P5
10.1P4

6/04 - 3/05 Done 2/21/07.

PR 19b-07 FM3, Beta6 TISA avg
(SS10)

10.1P5
10.1P4

4/05 - 10/05 Done 2/20/07.
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PR 19c-07 FM4 Beta6-NoSW TISA avg
(SS10)

10.1P5
10.1P4

4/05 - 10/05 Cancelled 2/26/07.

PR 131-06 FM1 or 
FM2

Beta3 Synoptic
(SS7.2)

7.2.1P1 3/00 - 12/01
2/03

Done 2/22/07.

Standing    
requests AM- 
PR 1-05 to 7-05 

Terra Edition1-CV BDS/
ERBElike 
(SS1-3)

1.1P3
1.2P1
1.3P1
1.3P2
2.1P1
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
AM- PR 1-00 to 7-00.

Standing    
requests PM-
PRs 15-05 to 
18-05

FM3 Edition1-CV BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
PM-PRs 1-05 to 4-05.

Standing    
requests PM-
PRs 11-05 to 
14-05

FM4 Ed1-CV-
NoSW

BDS/
ERBElike 
(SS1-3) 

1.1P5
1.2P1
1.3P1
1.3P2
2.2P1
2.3P1
2.3P2
3.1P1

Standing request These PRs replace 
standing requests 
PM-PRs 7-05 to
10-05.

PR 45-07 to
49-07

FM3 Edition2 Instrument/
ERBElike
(SS 1-3)

2.4P1
1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1

2006 Waiting on ValR9 
approval.

PR 40-07 to
44-07

FM4 Ed2-NoSW Instrument/
ERBElike
(SS 1-3)

2.4P1
1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1

2006 Waiting on ValR9 
approval.

Table 1:  Process Strategy/Geier as of 03/07/07
Active Requests in order of priority (2 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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PR 20-07 to
30-07

FM1, 
FM2

Edition2 Instrument/
ERBElike
(SS 1-3)

2.4P1
1.3P3
1.2P1
2.2P1
2.3P1
2.3P2
3.1P1
3.2P1

2006 Waiting on ValR9 
approval.

PR 12-07 FM3 Edition2B Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

7/2/02 hr 15 to
1/1/06 hr 11

Wait for ValR11 and 
ValR12 approval.

PR 9-07 FM3 Edition2B TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

7/2/02 hr 15 to
1/1/06 hr 11

Wait for input from 
PR 12-07.

PR 11-07 FM4 Edition2B Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

7/2/02 to
3/30/05 hr 17

Wait for ValR11-
NoSW and ValR12-
NoSW approval.

PR 8-07 FM4 Edition2B TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

7/2/02 to
3/30/05 hr 17

Wait for input from 
PR 11-07.

PR 10-07 FM4 Ed2B-NoSW Inversion
(SS4.5-6)

4.5-6.6P3
4.5-6.2P2
4.5-6.4P1

3/30/05 hr 18 to
1/1/06 

Wait for ValR11-
NoSW and ValR12-
NoSW approval.

PR 7-07 FM4 Ed2B-NoSW TISA grid
(SS 9)

9.2P1
9.3P1
9.4P1

3/31/05 hr 12 to
1/1/06 hr 11

Wait for input from 
PR 10-07.

PR 6-07 FM1 or 
FM2

Beta3 TISA avg
(SS 7.1)

7.1.1P1 6/01, 3/03 - 10/05 Extend the TSI/SYNI 
data set out as far as 
possible to determine 
effects of GGEO sat-
ellite changes.

PR 5-07 FM1 or 
FM2

Beta3 Synoptic 
SARB
(SS 7.2)

7.2.1P1 6/01, 3/03 - 10/05

M PR 2-06 GEOS4 MOA
(SS12)

12.1P1 Standing request

M PR 1-06 GEOS4 PMOA
(SS9.1)

9.1P1 Standing request

Table 1:  Process Strategy/Geier as of 03/07/07
Active Requests in order of priority (3 of 3)

Production 
Request (PR)

Satellite 
Production 

Strategy

Data 
Product

(SS#)
PGEs Data Dates

Special 
Status
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Table 2: March 7, 2007 - System Issues and Status

Activity Lead Status

CM Ayers • See Table 3 for the current CERES Subsystem Delivery Sched-
ule and Table 4 for the current CERES Coefficients Delivery 
Schedule.  (Ayers)

• See Table 5 for SCCR activity since the last DMT meeting.  
SCCRs that need to be reviewed follow Table 5.  (Ayers)

• Installed the TISA Averaging delta delivery associated with 
SCCR 645 on warlock and released it to the ASDC.  (Saunders, 
Ayers)

• Installed, compiled, and tested the TISA Averaging delivery 
associated with SCCR 639 and released it to the ASDC.  (Saun-
ders, Ayers)

• Delivered the January 2007 Clouds S’COOL data file to the 
ASDC.  (Saunders)

• Worked with Victor Sothcott to correct errors in the CM statis-
tics script which captures the LOC numbers for each PGE as 
delivered to the ASDC.  (Ayers)

• Worked with Raja Raju and Scott Zentz to try to resolve the 
TISA Gridding problems occurring in the production environ-
ment.  (Ayers)

• Updated the CERES Subsystem and Coefficients Delivery 
Schedules and posted them on the Web.  (Ayers, Saunders)
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 Table 3: CERES Subsystem Delivery Schedule - March 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)

TISA Averaging March 16 March 30 April 6 Support Terra Edition2E and Aqua 
Edition2B SRBAVG1-3 and Daily pro-
cessing.

warlock

Instantaneous 
SARB

March 16 March 30 April 6 Correct SOFA parameters in CRS by 
reading in Ed2B SSF and overwriting 
Ed2A CRS values. Support Ed2B CRS 
processing.

X warlock & 
magneto

GGEO April 6 April 20 April 27 Coefficient delivery for 11/05 - 4/06.  
Code delivery to support MTSAT.

warlock

Clouds
(SCCR 603)

May To process MODIS V005.  Delivery 
needs to be made prior to processing 
Collection 5.  To continue Terra/Aqua 
Ed2 processing.

X X warlock

Instrument
(SCCR 641)

Spring Delivery of simulated IES PGE to sup-
port TRMM VIRS-only processing.

warlock

Clouds Spring Support TRMM VIRS-only process-
ing of August 2001 forward.

warlock

SARB Spring MATCH (collection 4) data files for 
January - May 1, 2006 (hours 00 - 11).

warlock & 
magneto

TISA Averaging Summer To support Terra Beta4 and Aqua 
Beta1 TSI processing.

warlock

Synoptic SARB Summer To support Terra Beta4 and Aqua 
Beta1 SYNI processing.

warlock & 
magneto
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SARB Summer MATCH (collection 5) data files for 
May - December 2006.

warlock & 
magneto

Instrument 
(SCCR 610)

July To allow processing of both Edition2 
and Edition3 data through PGE 
CER1.3P3

warlock

TISA Averaging Fall To support Terra Beta4 and Aqua 
Beta1 AVG, ZAVG, and SYN process-
ing.

warlock

SARB Fall MATCH (collection 5) data files for 
January - June 2007.

warlock & 
magneto

Clouds November Terra/Aqua Beta1 Edition3 SSF pro-
cessing.

warlock

Inversion Two weeks after Clouds Terra/Aqua Beta1 Edition3 SSF pro-
cessing.

X warlock & 
magneto

TISA Gridding Two weeks after Inversion Support Terra/Aqua Beta Edition3 SFC 
processing.

warlock & 
magneto

TISA Gridding ??? PMOA delta delivery dealing with 
overlap file checking.

warlock

 Table 3: CERES Subsystem Delivery Schedule - March 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

Certified 
Platform(s)
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 Table 4: CERES Coefficients Delivery Schedule - March 2007

Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Release to
Langley DAAC

Reason for Delivery
Certified 

Platform(s)

Instrument/
ERBE-like

N/A March 9 March 9 Terra and Aqua Edition2 gains and spectral response 
function files for January 1, 2006 - January 1, 2007.

warlock/
magneto

GGEO N/A July Initial coefficients for 5/06 - 12/06. warlock

Instrument/
ERBE-like

N/A Early Fall 2007 Terra Edition3 gains and spectral response function files 
for February 2000 - June 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A Early Fall 2007 Aqua Edition3 gains and spectral response function files 
for June 2002 - March 2005.

warlock/
magneto

GGEO Fall Fall Final coefficients for 1/06 - 4/06. warlock

Instrument/
ERBE-like

N/A 2008 Terra Edition3 gains and spectral response function files 
for July 2005 - December 2005.

warlock/
magneto

Instrument/
ERBE-like

N/A 2008 Aqua Edition3 gains and spectral response function files 
for April 2005 - December 2005.

warlock/
magneto

Instrument/
ERBE-like

??? TRMM Edition3 gains and spectral response function 
files for December 1997 - April 2000.

warlock/
magneto
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S=Submitted; U=Updated; A=Approved; C=Closed; D=Disapproved; SS=Subsystem

CERES Software Configuration Change Request Submittal 
=====================================================

Subsystem: Instrument SCCR Date: 01/13/2006 SCCR Number: 610

Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
N/A

Reason for Change (Science): 
N/A

Description of Change (non-Science): 
Updates for Requirement #1-10:
1) Update PGE CER1.1P1 thru CER1.1P6 and CER1.3P3. Update the routine that creates the IES 
Header, to check if a leap second has occurred.

Reason for Change (non-Science): 
Updates for Requirement #1-10
1) The addition of a leap second on Dec. 31, 2005, caused a calculated time for the first hour of 
the next day to be set to 2005-12-31T23:59:60.000000Z, which is incorrect. The routine that cal-
culates this time was updated to check the seconds field, if the value of seconds is 60, the routine 
adds 1 sec. to cause the time calculated to be set to 2006-01-01T00:00:00.000000Z.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A

Table 5: SCCR Activity February 16 at 12:00 p.m. - March 5 at 2:00 p.m.

SCCR S U A C D SS
Page
No.

Comments

610 X 1 8

627 X 1 12

638 X 4.5-6

639 X 8

645 X 10
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Reason for Parameter Change: 
N/A

Affected PGEs: CER1.1P1 thru CER1.1P6 and CER1.3P3
Estimated Time to Complete Change : 1 day 
Planned Delivery Date : No delivery planned at this time 
List Affected Subsystems and PGE Names: No impact, HR 23 of 12/31/2005 currently not being 
processed.
Date: 01/25/2006 Status: UNKNOWN
Originator: COOPER, DENISE L. (SAIC)

==================================== 
ADDITIONAL CHANGES TO SCCR NO. 610: 
====================================
Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
N/A

Reason for Change (Science): 
N/A

Description of Change (non-Science): 
For Reqt. # 1-12:
1) Update all PGEs as needed to run on all available production/validation environments: SGI, 
Mac & Linux. 
2) Update all relevant ASCII File and PCF generators and their associated run scripts from C-shell 
to Perl.

Reason for Change (non-Science): 
For Reqt. # 1-12:
1) Update all software to allow compilation and processing on all of the available production/val-
idation environments: SGI, Mac & Linux clusters. Only minor changes appear to be necessary. 
2) As a result of porting the software to the cluster environments, updating these scripts to Perl 
will facilitate their running correctly in all the different environments.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A

Reason for Parameter Change: 
N/A

Affected PGEs: CER1.1P1 thru CER1.1P6, CER1.3P1 thru CER1.3P3
Estimated Time to Complete Change : 4 mos. 
Planned Delivery Date : Late 2006 
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List Affected Subsystems and PGE Names: No impact on other subsystems.
Date & Time: 2006-08-03 14:47:07
Originator: COOPER, DENISE L. (SAIC)

====================================
Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
N/A

Reason for Change (Science): 
N/A

Description of Change (non-Science): 
Requirement #1-16:
An error was detected during production processing for Terra-FM2 for data date 2/08/2007.+The 
error caused the code to end with a fatal error.+The error was traced to a problem in the code 
related to errors in the input data due to a possible bit-flip.

Reason for Change (non-Science): 
Requirement #1-16:
The error was traced to a DAC update on the SW channel at 12:05:06 UT.+The sample number in 
the input data for the start of the DAC update was corrupted and a value of 657 was returned 
instead of the expected 644.+The routine to calculate the value of the shift required 3 samples 
after 657, which is outside the array boundaries of 0 - 659, which caused an exception to be raised 
and the code to end with a fatal error.+A fix to ignore the DAC update flag, by returning a CERES 
fill-value when the given sample number is >= 657 was implemented and tested.+This fix allows 
processing to continue if this event should ever occur again.+This is the only time that this has 
happened for any of the instruments over the last 7 yrs.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A

Reason for Parameter Change: 
N/A

Affected PGEs: CER1.1P1 thru CER1.1P6 and CER1.3P3
Estimated Time to Complete Change : 1 day 
Planned Delivery Date : July 2007 
List Affected Subsystems and PGE Names: No impact on other subsystems.
Date & Time: 2007-02-20 14:46:35
Originator: COOPER, DENISE L. (SSAI)
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====================================
Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
N/A

Reason for Change (Science): 
N/A

Description of Change (non-Science): 
Reqt.#1-14:
Allow PGE CER1.3P3 to process using Edition2 or the new Edition3 Count Conversion 
Data.+This requires the delivery of a new Edition3 version of the Count Conversion Data file and 
updating the CER1.3P3_input_find.csh script to add a parameter to indicate whether you want to 
process Edition2 or Edition3 data.

Reason for Change (non-Science): 
Reqt. #1-14:
Processing of Edition2 data may continue beyond the current cut-off of 12/31/2005.+If this 
occurs, we may be processing both Edition2 and Edition3 data at the same time.+That would 
require that we have two versions of the Count Conversion Data files for each instrument and 
updates to the CER1.3P3_input_find.csh script to allow the user to tell the script which set of 
count conversion data files we want to use, Edition2 or Edition3.+This will also allow us to repro-
cess and Edition2 data that might become corrupted or otherwise unavailable.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A

Reason for Parameter Change: 
N/A

Affected PGEs: CER1.3P3
Estimated Time to Complete Change : 2 days 
Planned Delivery Date : July 2007 
List Affected Subsystems and PGE Names: None
Date & Time: 2007-03-05 13:30:43
Originator: COOPER, DENISE L. (SSAI)
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CERES Software Configuration Change Request Submittal 
=====================================================

Subsystem: Instrument SCCR Date: 05/25/2006 SCCR Number: 627

Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
N/A

Reason for Change (Science): 
N/A

Description of Change (non-Science): 
Reqt.#1-14:
Allow PGE CER1.3P3 to process using Edition2 or the new Edition3 Count Conversion Data. 
This requires the delivery of a new Edition3 version of the Count Conversion Data file and updat-
ing the CER1.3P3_input_find.csh script to add a parameter to indicate whether you want to pro-
cess Edition2 or Edition3 data.

Reason for Change (non-Science): 
Reqt. #1-14:
Processing of Edition2 data may continue beyond the current cut-off of 12/31/2005. If this occurs, 
we may be processing both Edition2 and Edition3 data at the same time. That would require that 
we have two versions of the Count Conversion Data files for each instrument and updates to the 
CER1.3P3_input_find.csh script to allow the user to tell the script which set of count conversion 
data files we want to use, Edition2 or Edition3. This will also allow us to reprocess and Edition2 
data that might become corrupted or otherwise unavailable.

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A

Reason for Parameter Change: 
N/A

Affected PGEs: CER1.3P3
Estimated Time to Complete Change : 2 days 
Planned Delivery Date : October 2006 
List Affected Subsystems and PGE Names: Instrument -- PGE CER1.3P3, no other subsystems 
affected
Date: 08/04/2006 Status: UNKNOWN
Originator: COOPER, DENISE L. (SAIC)



13

==================================== 
ADDITIONAL CHANGES TO SCCR NO. 627: 
====================================
Parameter Change: ( ) YES (X) NO

Description of Change (Science): 
N/A

Reason for Change (Science): 
N/A

Description of Change (non-Science): 
This SCCR is being combined within SCCR 610, please disapprove this SCCR.

Reason for Change (non-Science): 
Combining with SCCR 610

Parameter(s) and Product(s) Being Changed (Use Name(s) from Data Products Catalog) and 
Description of Parameter Change: 
N/A

Reason for Parameter Change: 
N/A

Affected PGEs: N/A
Estimated Time to Complete Change : 2 days 
Planned Delivery Date : None 
List Affected Subsystems and PGE Names: None
Date & Time: 2007-03-05 13:32:16
Originator: COOPER, DENISE L. (SSAI)
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Table 6: March 7, 2007 - Subsystem Issues and Status  (1 of 4)

SS
No.

SS
Lead

Status Problems

1.0 Cooper • Continued to monitor receipt of Aqua and Terra data 
at the ASDC.  (Cooper, Snyder)

• Most of the instrument group has switched to the 
SAN disk.  There is still some data that has not been 
transferred.  (Cooper)

• Waiting for authorization to deliver the Edition2 
gains.  Expect to know on Tuesday afternoon if the 
delivery can occur this week.  (Cooper)

• Directions on how to process CER1.1P3 for Terra-
FM2 for 02/08/2007 have been sent to ASDC.  There 
will be no Baseline1-QC data produced for this date, 
but Edition1-CV will be produced through 12:00 UT, 
just before the problem occurred.  This data date will 
be reprocessed before Edition3 processing begins.  
(Cooper)

• Data for Aqua-FM4 for 02/28/2007 had a problem 
due to the control loop being incorrectly changed 
during commanding.  Seven hours during this day the 
detector temperature was uncontrolled.  This data 
should not be released to the public.  (Cooper)

2.0 Walikainen • Transferred all data and code to erbelike-san 
directory.  All work and I/O is now being done on 
erbelike-san.  (Walikainen)

• Created seasonal spectral correction coefficients and 
nadir files for Aqua Edition3.  This is Test6.  Direct 
comparisons were generated and will be submitted to 
the science team.  (Walikainen)

• Created FM2 Edition2 QC reports for a second time 
constant study.  The QC reports are for a month of 
data and are generated with an instrument thermal 
response that differs from our hard coded production 
parameters.  Several new parameters were tried and 
some showed promise.  (Szewczyk and Walikainen)

• Continuing to examine QC checker email generated 
during production.  Including the Edition1-CV data 
products.  (Walikainen)
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2.0 Walikainen
(Cont’d)

• Submitted results of a LW perturbation study to the 
science team.  The static total channel spectral 
response function was changed for two cases.  These 
were then processed to create altered nadir files.  
(Walikainen)

• Continuing to inspect ERBE-like Aqua and Terra 
output plots and QC reports on the Web. (Walikainen)

3.0 Walikainen Combined with above.

4.1 Sun-Mack • Working on transitioning offline scripts to run on  
/CERES/clouds-san.  (Brown)

• Working on implementing NASA(USA.gov) Web 
footer into Web scripts.  CWG Main Web pages were 
updated to use the new Web footer.  (Brown)

• Worked on 1.6/2.1 retrieval.  (Sun-Mack)

• Worked on MOD06/CERES comparisons.  (Chen, 
Sun-Mack).

• Worked on setting up for GEOS5 processing, 
including code testing and validation runs. 
(Sun-Mack).

4.2 Sun-Mack Combined with above.

4.3 Sun-Mack Combined with above.

4.4 Miller • Completed comparison of ValR2OS(2/3) data with 
Terra Edition2-QC or Aqua Edition1A respectively. 
(Miller)

• Modified IES module test software to determine Terra 
MODIS granules that are used during the March 29, 
2006 solar eclipse.  (Miller)

• Setup for GEOS5 comparison run using Terra data. 
(Miller)

• Migration of data and code to the SAN continued. 
(Miller)

• Started testing utilities on Macintosh system. (Miller)

Table 6: March 7, 2007 - Subsystem Issues and Status  (2 of 4)

SS
No.

SS
Lead

Status Problems
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4.5 Sothcott • Attended weekly SOFA working group meetings. 
(Sothcott)

• Completed testing of LWB algorithm update and 
provided results to the SOFA group.  (Sothcott)

• Completed Lines of Code calculations for Inversion 
subsystem.  (Sothcott)

• In Support of CM:  Updated Lines of Code script 
adding additional PGEs and resolving blank lines 
issues.  (Sothcott)

• Supported all subsystems in their Lines of Code 
calculations.  (Sothcott)

4.6 Sothcott Combined with above.

5.0 Coleman • Began work on software to produce the Aqua2B CRS 
dataset.  (Caldwell)

7.2 Coleman • No new updates.

12.0 Coleman • Generated GEOS-5 based MOA files for 12 seasonal 
days.  (Caldwell)

• Generating prototype 1/2-deg MOA files from 
GEOS-4 data and plotting results.  Working out 
glitches.  (Caldwell)

7.1 Nguyen • No new updates.  

8.0 Nguyen • Delivered code and documentations to CM. (Nguyen)
• Updated code to remove TOA albedos from SYN, 

AVG and ZAVG.  (Nguyen)
• Updated PGE 8.2 code to replace albedo with Tuned 

Total-Sky SW Down values in net SW flux 
calculations.  Processed 07/02 data and generated 
plots for Dave Doelling.  Completed PGE 8.2 
delivery to CERES CM.  (Raju, Beth Flug)

Table 6: March 7, 2007 - Subsystem Issues and Status  (3 of 4)

SS
No.

SS
Lead

Status Problems
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10.0 Nguyen • Converting code for CER10.1P4 and CER10.1P5 to 
work on the corregidor.  Debugging code to search 
for the cause of the differences between SGI and IBM 
results.  (Nguyen)

• Found the cause of the difference in the LW model B 
surface fluxes.  (Nguyen)

• Updating code to produce SRBAVGs and daily 
SRBAVGs and to eliminate ISCCP data.  (Nguyen)

• Delivered the check GGEO script to CM.  (Nguyen)

• Ran March 2000 SRBAVGs with 1-hourly and 3-
hourly GGEOs for Dave Doelling to analyze. 
(Nguyen)

6.0 Raju • Verified FM1, FM2 ValR2OS FSW-HR production 
files and found no problems.  (Raju)

9.0 Raju • Verified ValR2OS PMOA production files and found 
no problems.  (Raju)

• Verified Terra, Aqua ValR2OS SFC-HR production 
files and found no problems.  (Raju)

• Started looking into the environment variables to find 
the reason for the post processor failed jobs at the 
production.  (Raju)

11.0 Raju • Started working on the main processor code to 
prepare for the PGE delivery in April.  (Raju)

CERESlib
Coleman/Zentz

• Updating SCF version of CERESlib with MOA_IO 
that can interface with GEOS-5 based MOA.  
(Caldwell, Zentz).
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